

Monthly Report Vigilance of Purchase Orders/ Work Orders																			
Name of Dep./ Section: M&EE Department/ EM Section																			
Month: December 2020																			
Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
1	JNP/M&EE/US/EMTS/SEWAGE/2018/E-255	Operation and Maintenance of Sewage System.	E-Tender	18.10.2017	Two	17.02.2018	Two	Two	-	L-1	Extension Work Order JNP/M&EE/US/EMTS/Sewage-AMC Extension 2019/52, dtd. 21.01.2020	M/s. Mahesh Enterprises, Uran	Extended W/O: Rs. 80,23,499/-	EXTENDED from 01.05.2020 UP TO 30/04/2021	05-01-2018	EXTENDED from 01.05.2020 UP TO 30/04/2021	-	On Going	DM(EM)
2	OEM	Maintenance of 01 nos. of Thyseen Lifts-Hospital.	OEM	OEM	OEM	OEM	OEM	OEM	OEM	OEM	JNPES/EMTS/LIFT/16/26, DTD. 04/03/2016	M/s.. Thyseen Krupp Elevator India Pvt. Ltd.	Rs. 5,02,720	FOUR YEARS 04/03/2017 TO 03/03/2021	04/03/2017	03-03-2021	-	On Going	AM(EM)
3	OEM	Maintenance of 03 nos. of OTIS Lift - 01 Hospital & 02 PUB	OEM	OEM	OEM	OEM	OEM	OEM	OEM	OEM	JNP/M&EE/US/EMTS/OTIS-LIFT/2020/12, dtd. 09/01/2020	M/s. Otis Elevator Company (India) Ltd.	Rs. 7,97,820	THREE YEARS 01/04/2020 TO 31/03/2023	04-01-2020	31/03/2023	-	On Going	AM(EM)
4	OEM	Maintenance of 01 nos. of Thyseen Lifts-POC.	OEM	OEM	OEM	OEM	OEM	OEM	OEM	OEM	JNPES/EMTS/LIFT/POC/16/46, DTD. 05/05/2016	M/s.. Thyseen Krupp Elevator India Pvt. Ltd.	Rs. 13,82,11	FIVE YEARS 11/05/2016 TO 10/05/2021	05-11-2016	05-10-2021	-	On Going	AM(EM)
5	JNP/M&EE/US/EM/NCS/E-269	AMC of Nurse Calling System at Hospital.	E-Tender	18.03.2019	Two	08.04.2019	Three	Two	One	L-1	JNP/M&EE/US/EM/NCS/2019/15, 06/06/2019	M/s. Process Care Systems (India) Pvt. Ltd., Bangalore	Rs. 2,52,732.00	AMC Period 18.07.2020 to 16.07.2022	18.07.2020	16.07.2022	-	On Going	AM(EM)
6	JNP/M&EE/US/EMTS/UPS-HOSPITAL/2020/E-288.	Comprehensive Annual Maintenance Contract (CAMC) of Uninterrupted Power Supply (UPS) System installed at JNP Hospital	E-Tender	04.08.2020	Two	14.09.2020	Two	Two	-	L-1	JNP/M&EE/US/EMTS/UPS-HOSPITAL/2020/447, 25.11.2020	M/s. SK. Techno Solutions, Mumbai	Rs. 65,136/-	AMC Period 25.11.2020 to 23.11.2020	25.11.2020	23.11.2020	-	On Going	AM(EM)
7	JNP/M&EE/US/EM/TSFP/2019/E-277.	DSITC of Feeder Pillars at Township- Non Plan work	E-Tender	11.09.2019	Two	14.10.2019	Eight	Four	Four	L-1	JNP/M&EE/US/EM/TSFP/2019/48, dtd. 08.01.2020	M/s. Brilliant Controls & Engineers, Bangalore	Rs. 29,01,620/-	06.05.2020	08.01.2020	In progress	Covid-19	On Going	DM(EM)
8	JNP/M&EE/US/EM/HTCABLE/2019/E-276	Supply and laying of HT cables at various locations in JNP	E-Tender	27.08.2019	Two bid	18.09.2019	Five	Three, 1. M/s. OM Power systems, M/s. Daanish Electricals & sales Pvt. Ltd. And 3. M/s, Yogiraj Powertech Pvt. Ltd.	Two, M/s. Skytech Engineers and M/s. Technysisi Engineering Pvt. Ltd.	Yes	WO no. JNP/M&EE/US/EM/HTLT/2019/47 dated 30.12.2019	M/s. Yogiraj Powertech Pvt. Ltd.	Rs. 98.79 Lakhs plus GST	28.05.2020	31.12.2019	Work is in progress	Due to Lockdown enforced due to COVID 19 and delayed monsoon till october 2020	work is in progress and 70 % work is completed	Dy. Manager (EM)

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
9	JNP/MEE/US/EM/STLT/2020/E-287	*Supply installation, testing and commissioning of Street Light Poles on the custom scanner road near custom building approach to R-3 & slip road of PUB junction Flyover Bridge along with allied electrical works in JNPT.	E-Tender	13.04.2020	Two bid	01.06.2020	Fifteen	Seven. 1. Daanish Electrical & sales Pvt. Ltd. 2. M/s. Energygreen Techno Power Pvt. Ltd. 3. HPL Electric and Power lld. 4. Damani Enterprises, 5. M/s. OM Power Systems, 6.National Construction, 7. SS Electre & Co.	Eight. 1. Brilliant Control and Engineers 2. M/s. Capart Industries Pvt. Ltd., 3. Chandra Electric Works, 4. M/s. Jaydeep Agency Corporation, 5. Milleneum Sysnergy Pvt. Ltd. 6. M/s. RCK Electrical Enterprises. 7. M/s. Reliable Electrical works, 8. M/s. Technysis Engineering	Yes	WO no. JNP/M&EE/US/E M/STLT/2020/106 dated 01.10.2020 sent by email.	M/s. Energy Green Techno Power Pvt. Ltd.	Rs.82.50 lakhs plus applicable GST @18%	27.02.2021	01.10.2020	Work in progress	Nil	Site work not started	Dy. Manager (EM)
10	JNP/MEE/US/EM/TRANS-REPAIR/2020/E-290	Repairing, Overhauling & testing of 3.3 KV/0.433KV, 630 KVA Transformer at JNPT	E-Tender	27.07.2020	Single bid	12.10.2020	Three	Two. 1. M/s. Shree Transformers and ACE Electricals	One. M/s. Niramn Transformers	L-1	WO no.JNP/MEE/US/EM/TRANS-REPAIR/2020/470 dated 30.11.2020	M/s. Shree Transformers	Rs. 1.95 Lakhs plus GST @18%	29.01.2021	30.11.2020	Work in Progress	Nil	Work in progress	
11	OEM	Non-comprehensive three year maintenance contract for Schneider make 12KV GMA- 12-25-08 type GIS Panel installed at JNPT for the period 01.06.2019 to 30.05.2022	OEM	OEM	OEM	OEM	OEM	OEM	OEM	OEM	JNP/US/EM/BRTEST/2019/, dated 27.05.2019.	M/s Schneider Electric Infrastructure Limited, Mumbai	Rs.14,79,937/- for three years	Three Years 01/06/2019 TO31/05/2022	06-01-2019	31.05.2022	NIL	On Going	AM(EM-PORT)
12	JNP/M&EE/US/EM/CT-SHIFT_OFF_CONT_ELEC/2019/E-278	Renovation of Container Terminal yard Canteen and Shift In-Charge office buildings inside Port area at JNPT	E-Tender	10-03-2019	Single Bid	30/10/2019	Five	Four. 1. M/s. Om Power Systems 2. M/s Ramesh Electricals & Mechanical Works, Mumbai. 3. M/s. Power Automation & Controls, CBD Belapur. 4. M/s. CIS Electricals Pvt.Ltd., Faridabad	One. M/s. NIDC, Nagur	L-1	JNP/M&EE/US/EM/CT_CANTEEN_OFFICE/2020/11 Dated 13.01.2020	M/s. Ramesh Electrical & Mechanical Works, Mumbai	Rs54,79,672	09.10.2020	20/01/2020	10-09-2020	Covid-19. Multiple Agencies Involved inis project	On Going	AM(EM-PORT)
13	JNP/M&EE/US/EM/PORT/ELECTRICAL/2019/E-270	Maintenance contract for Electrical and lighting system for Inside Port area at JNPT	E-Tender	04-02-2019	Two bid	20/09/2019	One	One. M/s. Mahesh Enterprises, Uran	Nil	L-1	JNP/US/EM/MAIN TCON-IN/2019/26, dtd. 30.10.2019	M/s. Mahesh Enterprises, Uran	Rs. 2,34,73,758 without GST	TWO YEARS 01/11/2019 TO 31/10/2021	11-01-2019	31/10/2021	Nil	On Going	AM(EM-PORT)
14	JNP/M&EE/US/EM/MAINT-TS-OUT/2019/E-281	Maintenance contract for Electrical and lighting system for Township and Outside Port area at JNPT	E-Tender	14/12/2019	Two bid	01-06-2020	Three	One. M/s. Mahesh Enterprises, Uran 2. M/s. CIS Electriclris Pvt.Ltd., Faridabad3. M/s. SRS Engineers,New Delhi	M/s. SRS Engineers, New Delhi	L-1	JNP/US/EM/MAINT_OUTSIDE&T S/202/26 dated 30.04.2020	M/s. Mahesh Enterprises, Uran	Rs.5,79,00,000	TWO YEARS 01/05/2020 TO 30/04/2022	05-01-2020	30/04/2022	Nil	On Going	AM(EM-ADMN)