

Monthly Report Vigilance of Purchase Orders/ Work Orders

Name of Dep./ Section: M&EE Department/ PEM Section

Month: July 2022

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
1	JNP/M&EE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	CPP portal	23.11.2017	single	28.12.2017	2	1. Western Marine & Engg., 2. NCGB Engg.	NIL	YES	JNP/M&EE/PEM/LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512.00	(5 years period) 08.03.2018 to 07.03.2023	29.05.2018	--	--	ongoing contract.
2	M&EE/PEM/Flipper Arm/2020/09	Biennial rate contract for the repairs of flipper arm of spreaders pertaining to RMQC.	CPP portal	29.09.2020	Two bids	21.10.2020	03	1. M/s Alpha Engg. 2. Preethan Equipment	01. M/s Sairaj Engg.	Yes	JNP/M&EE/PEM/ RMQC-flipper/ 2021/ 244.dated 08.02.2021	M/s Alfa Enginnering	₹ 7,43,400.00	24 months from date of issue of WO i.e 07.02.2023	08.02.2021	--	--	ongoing
3	JNP/M&EE/PEM/structural inspection /RMQC/2021/03	Structural Inspection of 06 Nos of RMQCs at JNPCT	CPP portal	22.02.2021	Two	09.03.2021	6	05 Bidders 1. M/s Preethan Equipment, 2. M/s HAP Gantry & Engg. Services, 3. M/s Portech Engg. 4. M/s V R Engg. & Constructions 5. M/s D.D. & Sons	01 bidder 1. M/s KBP Civil Engg Services	Yes	JNP/M&EE/PEM /structural inspection /RMQC/2021/ 257 dtd 21.04.2021	M/s V R Engg. & Construction	₹ 26,47,920.00	20.10.2021	11.08.2020	--	--	RMQC1,2,3 &4 Completed. Dammmaged crane RMQC 5 & 9 are balance and will be done only after repairs work.
4	JNP/M&EE/PEM/ TSL-CYLINDER/2021/ 04	Rate contract for the replacement of trim list scrow cylinder of RMQC 2,3,&4	CPP portal	08.04.2021	Two	04.05.20.21	3	1. VR Engg. 2. M/s Portech 3. M/s DD & Sons	1. M/s DD & Sons	YES	JNP/M&EE/PEM / TSL-CYLINDER/2021 dtd 08.07.2021	M/s Portech Engineering Pvt. Ltd.	₹ 7,96,500.00	07.08.2022	08.07.2021	--	--	ongoing
5	email date 07.08.2020	Work order for carrying out visual inspection of 6 RMQCs at JNPCT	single tender	Urgent	single	NA	1	M/s World Crane Services,	NA	NA	JNP/M&EE/PEM /RMQC inspection/2020 dated 11.08.2020	M/s World Crane Services,,	₹ 30,162.50	12 days after handing over of crane for inspection for QC 1 to 4 and 8 days for QC 5 & 9- balance	13.08.2020	--	--	Inspection of RMQC1 to 4 is completed, QC 5 & 9 is still balace
7	email enquiry dated 19.06.2020	Biennial Rate Contract to carry out routine & Breakdown Maintenance of Cummins D G Set	single tender	19.06.2020	single	NA	1	M/s Trident Services Pvt. Ltd., Navi Mumbai	NA	NA	JNP/M&EE/PEM/BMC/DG SET/2020/908 dtd. 01.09.2020	M/s Trident Services Pvt. Ltd.	₹ 2,16,789.00	24 months till 30.09.2022	01.09.2020	--	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
8	e tender JNP/M&EE/ PEM/EMISSI ON/2019/15 Tender ID: 2019_JNPT_ 447293_1	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	CPP portal	21.02.2019	Two bid	14.03.2019	6	1.Centre for enviro 2.Skylab analytical 3.Bhagavathi 4.Ashwamedh 5. Neetel 6. Mahabal	NIL	YES	JNP/M(PEM)/ AEC-RTGC/ WO/2019/969 DTD 04.07.2019	M/s. Mahabal Enviro Engineers Pvt. Ltd.	₹ 4,25,685 for 5 years	AMC for 5 years. From 04.07.2019 to 03.07.2025	18.10.2019	--	--	ongoing contract
9	email dtd. 11/02/2020	Bi annual rate contract for carrying out C and D check of Cummins make engines installed on 12 nos. Doosan RTGCs	single tender	11.02.2020	Single	NA	1	M/s Trident Services Pvt. Ltd	NA	NA	JNP/M(PEM)/R T/ Engine/2020/ 1084 dtd. 29/10/2020	M/s Trident Services Pvt. Ltd	₹ 69,78,081.00	AMC period 29.10.2020 to 28.10.2022	Nov. 2020	--	--	On going contract
10	JNP/M&EE/PE M/degreasin g/2019/05 (2019_JNPT _501862_1)	Periodical degreasing work of container handling equipment for two years	CPP portal	10.09.2019	Two bid	15.10.2019	4	1. Mahesh Enterprises 2. Om power Systems, 3. Preethan Equipment Sys Pvt Ltd.	1.M/s Felix Hone Industries	YES	JNP/M&EE/PEM /degreasing- ext/ 2022/1343 dated 03.01.2022	M/s Mahesh Enterprises	₹ 16,29,285.00	01.01.2022 to 31.12.2022	01.01.2020	--	--	ongoing contract
11	email dtd. 12/11/2020	Rate contract for hiring services for repair /maint. of cummins make engines and its subassemblies	single tender	12.11.2020	Single	NA	1	M/s Trident Services Pvt. Ltd	NA	NA	JNP/M(PEM)/ AMC/2022/23 07 dtd. 08/01/2021	M/s Trident Services Pvt. Ltd	₹ 2,83,613.00 (For 2 years)	AMC period 11.01.2021 to 10.01.2023	Jan. 2021	--	--	Ongoing contract
12	JNP/M&EE/PE M/ERTGC /2019/10 Tender ID: 2019_ JNPT_52392 8_1	Plugging & Unplugging of ERTGCs and related works for two years	CPP portal	04.12.2019	Two bid	01.01.2020	5	1. M/s Mahesh Enterprises 2. M/s Harshal Electricals, 3. M/s Electropower centre	1. Porte Engg. Pvt. Ltd. 2. M/s lucky marine shipping & logistic	YES	JNP/M&EE/PE M/ERTGC/202 0/547 dtd 14.05.2020	M/s Harshal Enterprises	₹ 94,87,200.00	Two years w.e.f 01.07.2020 to 30.06.2022	01.07.2020	--	--	Ongoing contract extension of work awarded due to PPP of JNPCT
13	JNP/M&EE/AC RMQC/2020 /12	"Biennial Comprehensive Maintenance Contract of Air conditioners Installed on RTGCs".	CPP portal	14.12.2020	TWO	06.01.2021	6	03, 1. Om Sai Electromech, 2. Raj Aircon 3. Central cooling	03, 1.We Tech Enterprises, 2. Madhusuman enterprises, 3. Climate Aircon	YES	JNP/M&EE/BCM C-AC RTGC/2021/ 149 dtd 12.02.2021	1. Central cooling	₹ 39,07,310.00	24 months from date of issue of WO i.e. 11.02.2023	12.03.2021	--	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
14	JNP/M&EE/PEM/2021/05	Maintenance of Air conditioners installed on RMQC/RMGCs.	CPP portal-limited	17.05.2021	single	24.05.2021	5	M/s We Tech Engineers, M/s Aqua Cool Co. M/s Central Cooling, M/s Climate Aircon, M/s MADHUSUMAN ENTERPRISES	Nil	YES	JNP/M&EE/PEM/AC-RMQC/2021/513 DATED 03.06.2021.	M/s Aqua Cool Co	₹ 6,73,917.00	12 MONTHS FROM ISSUE OF PO i.e. 02.06.2023	03.06.2021	--	--	Ongoing contract extension on same rates terms & conditions due to PPP
15	email dated 05.11.2021	Health check up of drives and PLC of RMQC 5 & 9 and service support on call basis	email	04.11.2021	single	NA	1	M/s Siemens India	NA	NA	JNP/M&EE/PEM/QC5_9/siemens/21/1272dated 14.12.2021	M/s Siemens India	₹ 37,744.00	6 months from 04.11.2021	--	--	--	ongoing contract
16	email dated 24.11.2020	Overhauling testing and commissioning of 12 nos. LD thruster disc brakes of RMQC 5	email	24.11.2020	single	NA	1	M/s Twirr Enterprises	NA	Na	JNP/M&EE/PEM/LD Brakes/2021/ dated 05.10.2021	M/s Twirr Enterprises	₹ 1,06,200.00	15 days from from time of handing over the crane	27.06.2022	--	--	work completed testing balance
17	Telecon and site visit	Non Comprehensive Maint. of DG set at Shiv Smarak	email	urgent	single	NA	1	M/s East West Energy System Pvt. Ltd.	NA	NA	JNP/M&EE/PEM/2022/1354 dated 04.01.2022	M/s East West Energy System Pvt. Ltd.	₹ 58,487.00	03.01.2023	--	--	--	ongoing contract
18	email dated 06.03.2021	Non Comprehensive AMC of KOEL make DG set at parking Plaza	email	06.03.2021	single	NA	1	M/s Transcreek Engineers Pvt. Ltd.	NA	NA	JNP/M&EE/PEM/2021/ dated 07.06.2021	M/s Transcreek Engineers Pvt. Ltd.	₹ 3,26,362.00	06.06.2022	07.06.2021	06.06.2022	--	completed
19	JNP/M&EE/PEM/Repair-QC-5&9/2021/705 dtd 23.07.2021	Structural repairs of accidentally damaged Rail Mounted Quay Cranes (RMQCs) 5 & 9 of JNPCT	email		single	11.08.2022	2	i) M/s.DS Tech, Korea ii) M/s.Korin Co. Ltd, Korea	NA	Yes	JNP/M&EE/PEM/RMQC:5 &9/ 2021/912 dtd. 21.09.2021	M/s.DS Tech, Korea	₹ 11,32,80,000	20.02.2022	15.11.2021	Work under progress	--	ongoing

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
21	JNP/M&E/PE M/manpower/2022/09 dated 25.02.2022	Supply of Technical manpower on temporary basis in PEM section	CPP Portal	25.02.2022	Single	06.03.2022	7	1.M/s. Preetham Equipment Services Pvt. Ltd 2.M/s. Mahesh Enterprises 3.M/s. Shri Sadguru Krupa Freight Services 4.M/s. Portech Engineering Pvt. Ltd. 5.M/s. Maruti Nandan Engg Services 6.M/s. Excellent Engineering and Allied Services Pvt. Ltd. 7.M/s. Lucky Marine Shipping and Logistics Pvt. Ltd.	03 1.M/s. Preetham 2. M/s. Maruti Nandan 3.M/s Lucky Marine Service	yes	JNP/M&E/PE M/ manpower/20 22/ 1655 dtd 01.04.2022	M/s Mahesh Enterprises	₹ 35,64,568.00	15.10.2022	08.04.2022	--	--	ongoing
22	email dated 2	Ex-Post facto approval for availing services of M/s Siemens engineer for rectification of Trolley Drive problem on RMQC 1	email	NA	single	NA	Nomination Basis	M/s Siemens India	NA	NA	1) JNP/M&E/PE M/PEM)/RMQC 1_Drive/22/18 55 dated 13/06/2022 2) JNP/M&E/PE M/PEM)/RMQC 1_PLC/22/185 6 dated 13.06.2022	M/s Siemens Inc	1) Rs. 75,874.00 2)Rs. 37,937.00	Urgent	30.05.2022	31.05.2022	--	Completed
23	05/04/2022	Repairs of Main Alternator (Stamford Make) Sr. No.A04A/55468 for RTGC 4	email	NA	single	NA	Nomination Basis	M/s.S. S. Winding Works, Rabale, Navi Mumbai	NA	NA	JNP/M&E/PE M/Main Alt/2022/ 1915 dated 08.07.2022	M/s.S. S. Winding Works, Rabale, Navi Mumbai	Rs. 1,84,926.00	two to three weeks from work order	08-07-2022	Testing ball	--	under Testing
24	email dated 1	Non Comprehensive AMC of KOEL make DG set at parking Plaza	email	13.05.2022	single	NA	1	M/s Transcreek Engineers Pvt. Ltd.	NA	NA	JNP/M&E/PE M/ DG SET/ Parking Plaza/2022 dated 08.08.2022	M/s Transcreek Engineers Pvt. Ltd.	₹ 7,19,256.00	07.08.2024	08.08.2022	--	--	ongoing

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
25	email dated 1	Purchase of QSN 14 engine fan belt- ex post facto	email	19.05.2022	single	NA	1	M/s Trident Services Pvt. Ltd	NA	NA	JNPA/M(PEM)/Fan belt/2022 dated 12.07.2022	M/s Trident Services Pvt. Ltd	₹ 12,699.00	11.08.2022	--	20.07.2022	--	completed