DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF OCTOBER 2016

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tendere	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-102	Procurement of Lab Reagents	Shortlisting+Website	No	Single	29-Jul-16	2	1.M/s.Bombay Industrial Agency 2.M/s.Laxmi Distributors	Nil	Itemwise L1	Z-320	1-Oct-16	M/s. Bombay Industrial Agency	8000.00	10-Nov-16	11-Oct-16		
EZ-102	Procurement of Lab Reagents	Shortlisting+Website	No	Single	29-Jul-16	2	As above	Nil	Itemwise L1	Z-321	1-Oct-16	M/s. Laxmi Distributors	34405.00	10-Nov-16	11-Oct-16		
EZ-171	Proc. Of Cummins make spares for ABG & VIPL Launchs	Direct Enquiry	NA	NA	9-Sep-16	1	1		Yes	Z-322	1-Oct-16	M/s. Madhunil Enginening Services	502446.00	18-Nov-16	11-Oct-16		
EZ-094	02 Types of Maintenance Free Battries.	Shortlisting& jnpt' s website	NA	Single	20-07-2016	5	05 Nos.1) Leela Power System 2)Madhunil Engineering Services Pvt. Ltd.3)Balaji Automobiles.4) Mahavir Sys-Power Pvt. Ltd.5)RSP Power Solutions.	0	L1	Z-323	03-10-16	M/s.Madhunil Engineering Services Pvt. Ltd.	151363.00	28-Oct-16	13-Oct-16		
Biennial Rate Contract 10 th PO	Biennial Rate Contract 10 th PO	E-Tender	NA	Biennial Rate Contract 10 th PO	Biennial Rate Contract 10 th PO	Biennial Rate Contract 10 th PO	Biennial Rate Contract 10 th PO	Biennial Rate Contract 10 th PO	Biennial Rate Contract 10 th PO	Z-324	03-10-16	M/s. Usha Martin Ltd.	1124400.00	11-Jan-17	13-Oct-16		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tendere	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-137	Procurement of Medicines	Approved distributo	No	Single	29-Aug-16	7	1.M/s.Doshi Hospicare 2.M/s.K.Enterprises 3.M/s.Makvis 4.M/s.Manohar Agencies 5.M/s.Malhar Enterprises 6.M/s.Novacare Drug Spe. 7.M/s.Vinhealth	Nil	Itemwise L1	Z-325	4-Oct-16	M/s. Doshi Hospicare	310055.72	13-Nov-16	14-Oct-16		
EZ-137	Procurement of Medicines	Approved distributo	No	Single	29-Aug-16	7	As above	Nil	Itemwise L1	Z-326	4-Oct-16	M/s. K.Enterprises	607360.76	13-Nov-16	14-Oct-16		
EZ-137	Procurement of Medicines	Approved distributo	No	Single	29-Aug-16	7	As above	Nil	Itemwise L1	Z-327	4-Oct-16	M/s. Makvis	582237.23	13-Nov-16	14-Oct-16		
EZ-137	Procurement of Medicines	Approved distributo	No	Single	29-Aug-16	7	As above	Nil	Itemwise L1	Z-328	4-Oct-16	M/s. Manohar Agencies	22575.49	13-Nov-16	14-Oct-16		
EZ-137	Procurement of Medicines	Approved distributo	No	Single	29-Aug-16	7	As above	Nil	Itemwise L1	Z-329	4-Oct-16	M/s. Malhar Enterprises	277783.86	13-Nov-16	14-Oct-16		
EZ-137	Procurement of Medicines	Approved distributo	No	Single	29-Aug-16	7	As above	Nil	Itemwise L1	Z-330	4-Oct-16	M/s. Novacare Drug	337164.40	13-Nov-16	14-Oct-16		
EZ-137	Procurement of Medicines	Approved distributo	No	Single	29-Aug-16	7	As above	Nil	Itemwise L1	Z-331	4-Oct-16	M/s. Vinhealth	30797.94	13-Nov-16	14-Oct-16		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tendere	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-094	02 Types of Maintenance Free Battries.	Shortlisting& jnpt' s website	NA	Single	20-07-2016	5	05 Nos.1) Leela Power System 2)Madhunil Engineering Services Pvt. Ltd.3)Balaji Automobiles.4) Mahavir Sys-Power Pvt. Ltd.5)RSP Power Solutions.	0	L1	Z-332	04-10-16	M/s.RSP Power Solutions.	30398.00	21-Oct-16	14-Oct-16		
ARC 2nd PO	06 Types of Cloth Pasted Files on ARC	ARC 2nd PO	ARC 2nd PO	ARC 2nd PO	ARC 2nd PO	ARC 2nd PO	ARC 2nd PO	0	Yes	Z-333	06-10-16	M/s.Gurukrupa Enterprises	23400.00	15-Nov-16	16-Oct-16		
ARC 3 rd PO	Supply of White Bleached Cotton Rags on ARC basis	ARC 3 rd PO	ARC 3 rd PO	ARC 3 rd PO	ARC 3 rd PO	ARC 3 rd PO	ARC 3 rd PO	ARC 3 rd PO	ARC 3 rd PO	Z-334	06-10-16	M/s.Shreeji Collection	190000.00	15-Nov-16	16-Oct-16		
EZ-143	Procurement of Dental Materials	Shortlisting+Website	No	Single	7-Sep-16	2	1.M/s.Doshi Marketing Corporation 2.M/s.Sai Praneet Impex P.L.	Nil	Itemwise L1	Z-335	7-Oct-16	M/s. Doshi Marketing Corporation	92480.00	6-Nov-16	17-Oct-16		
EZ-143	Procurement of Dental Materials	Shortlisting+Website	No	Single	7-Sep-16	2	As above	Nil	Itemwise L1	Z-336	7-Oct-16	M/s. Sai Praneet Impex P.L.	7998.85	1-Nov-16	17-Oct-16		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tendere	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-132	SUPPLY OF ALUMINIUM PVC ARMORED CABLE	shortlisting	NIL	SINGLE	14-Oct-16	8	M/S Y.S.ELECTRICAL	1) M/S VAISHVIK POWER SYSTEM 2) M/S ANGAD ENTERPRISES 3) M/S SONA ENTERPRISES 4) M/S UNIVERSAL ELECTRICAL & ELECTRONCIS 5) M/S NIVEDEETA ELECTRICALS 6) M/S KEAN SALES CORPORATION 7) M/S MANAS ELECTRIC CO.	YES	Z-337	7-Oct-16	M/S Y.S.ELECTRICAL	199674.58	31-Oct-16	17-Oct-16	12-Oct-16	

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tendere	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-138	Procurement of Medicines	Approved distributors	No	Single	31-Aug-16	7	1.M/s.Doshi Hospicare 2.M/s.K.Enterprises 3.M/s.Makvis 4.M/s.Manohar Agencies 5.M/s.Malhar Enterprises 6.M/s.Novacare Drug Spe. 7.M/s.Vinhealth	Nil	Itemwise L1	Z-338	13-Oct-16	M/s. Doshi Hospicare	74965.17	22-Nov-16	23-Oct-16		
EZ-138	Procurement of Medicines	Approved distributors	No	Single	31-Aug-16	7	As above	Nil	Itemwise L1	Z-339	13-Oct-16	M/s. K.Enterprises	279981.15	22-Nov-16	23-Oct-16		
EZ-138	Procurement of Medicines	Approved distributors	No	Single	31-Aug-16	7	As above	Nil	Itemwise L1	Z-340	13-Oct-16	M/s. Makvis	487312.05	22-Nov-16	23-Oct-16		
EZ-138	Procurement of Medicines	Approved distributors	No	Single	31-Aug-16	7	As above	Nil	Itemwise L1	Z-341	13-Oct-16	M/s. Manohar Agencies	170462.12	22-Nov-16	23-Oct-16		
EZ-138	Procurement of Medicines	Approved distributors	No	Single	31-Aug-16	7	As above	Nil	Itemwise L1	Z-342	13-Oct-16	M/s. Malhar Enterprises	80176.39	22-Nov-16	23-Oct-16		
EZ-138	Procurement of Medicines	Approved distributors	No	Single	31-Aug-16	7	As above	Nil	Itemwise L1	Z-343	13-Oct-16	M/s. Novacare Drug	15867.20	22-Nov-16	23-Oct-16		
EZ-138	Procurement of Medicines	Approved distributors	No	Single	31-Aug-16	7	As above	Nil	Itemwise L1	Z-344	13-Oct-16	M/s. Vinhealth	36554.23	22-Nov-16	23-Oct-16		
EZ-179& EZ-180	Supply of 3.3KV Flexible trailing Copper Cable &	Shotlisting +Web site	No	Single	1-July-16	1	1.M/s.Poshya and Co.	Nil	Itemwise L1	Z-345	15-Oct-16	M/s.Poshya and Co.	291145.66	20-Dec-16	25-Oct-16		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tendere	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-130	SUPPLY OF LED FITTING	shortlisting		SINGLE	29-Aug-16	6	1) M/S Y.S.ELECTRICAL 2) M/S CONTINENTAL AGENCY	1) M/S UNIVERSAL ELECTRICAL & ELECTRONICS CO. 2) M/S KETAN SALES CORPORATION 3) M/S VAISHVIK POWER SYSTEM 4) M/S MANAS ELECTRIC CO.	YES	Z-346	15-Oct-16	M/S CONTINENTAL AGENCY	260482.50	20-Dec-16	25-Oct-16		
EZ-147	Supply of Straight through heat shrinkable jointing kits	Shotlisting +Web site	No	Single	07-Sept-16	7	1.M/s.Powertech Engineers 2) Hindusthan Elect. & H/W Stores 3)	Nil	Itemwise L1	Z-347	15-Oct-16	M/s.Manjula Trading Co. Pvt Ltd.	66318.75	22-Nov-16	25-Oct-16		
EZ-163	Proc. Of Godrej Make cupboard	Direct Enquiry	NA	NA	7-Sep-16	1	1		Yes	Z-348	15-Oct-16	M/s. Godrej & Boyce	19795.00	29-Nov-16	25-Oct-16		
EZ-155 & EZ-172	Proc. Of Siemens make Cable & Sitop Module	Direct Enquiry	NA	NA	15-Sep-16	1	1		Yes	Z-349	15-Oct-16	M/s. SIEMENS LTD	221840.00	6-Dec-16	25-Oct-16		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tendere	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-151	Procurement of Interferential Therapy Unit	Shortlisting+Website	No	Single	9-Sep-16	4	1) M/s. Pamtrons 2) M/s. Nirved Breathing Soln. 3) M/s. India Medico Instruments 4) M/s. Galtron Electromedical	Nil	Itemwise L1	Z-350	17-Oct-16	M/s. Galtron Electromedical Pvt.Ltd.	23835.00	11-Nov-16	27-Oct-16		
EZ-146	Supply of D.G. Set Batteries	Shotlisting +Web site	No	Single	07-Sept-16	3	1.M/s.Powertech Engineers 2) M/s Meera Corporation 3)M/s.Universal	Nil	Itemwise L1	Z-351	17-Oct-16	M/s.Universal Eleectrical & Electronic Co.	68850.00	24-Nov-16	27-Oct-16		
EZ-159	Procurement of Consumable (Misc.) Items	Shortlisting+Website	No	Single	14-Sep-16	4	1) M/s. Hindustan Ele. & HW Store 2) M/s. Laxmi Enterprises 3) M/s. Y.S.Electrical 4) M/s. Karnataka Soup & Det.Ltd.	Nil	Itemwise L1	Z-352	18-Oct-16	M/s. Hindustan Electric & Hardware Stores	38156.43	25-Nov-16	28-Oct-16		
EZ-159	Procurement of Consumable (Misc.) Items	Shortlisting+Website	No	Single	14-Sep-16	4	As above	Nil	Itemwise L1	Z-353	18-Oct-16	M/s. Y.S.Electrical	39818.43	11-Nov-16	28-Oct-16		
EZ-140	Pro of spares for TT	Import Enquiry	NA	NA	25-Aug-16	1	1			Z-354	17-Oct-16	M/s. Terberg Tractor	2646913.14	22-Dec-16	27-Oct-16		
EZ-152	Alternation Switch Make: Sontheimer	OEM based		Single	Immediate	one	one	Nil	Yes	Z-355	18-Oct-16	M/s. Alimak HEK India Pvt. Ltd.	26192.83	11-Nov-16	28-Oct-16		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tendere	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-116	Coil-solenoid for skew system Make: ARCRYSTAL	Shortlisting		Single	8-Aug-16	Two	one	one	No Awarded to technically suitable supplier.	Z-356	18-Oct-16	M/s. AR Crystal tech-solutions.	29902.50	18-Nov-16	28-Oct-16		
EZ-148	Lockout Tagout Kits	Shortlisting		Single	7-Sep-16	Three	Three	Nil	Yes	Z-357	19-Oct-16	M/s. KRM Corporation.	1518.14	31-Oct-16	29-Oct-16		
	Tyre Safety Guards	Repeat Order			Repeat Order					Z-358	19-Oct-16	M/s. Hydrofab Engineering Concern.	86625.00	26-Feb-17	29-Oct-16		
EY-354	ICAN make Disc brake of FELS make RMGC.	OEM based		Single	Immediate	one	one	Nil	Yes	Z-359	20-Oct-16	M/s. ICAN make Co. Ltd. Japan.	2577484.23	14-Dec-16	30-Oct-16		
EZ-164	Procurement of Lab Reagents	Shortlisting+Website	No	Single	16-Sep-16	2	1.M/s.Bombay Industrial Agency 2.M/s.Laxmi Distributors	Nil	Itemwise L1	Z-360	21-Oct-16	M/s. Bombay Industrial Agency	325.00	30-Nov-16	31-Oct-16		
EZ-164	Procurement of Lab Reagents	Shortlisting+Website	No	Single	16-Sep-16	2	As above	Nil	Itemwise L1	Z-361	21-Oct-16	M/s. Laxmi Distributors	150125.00	30-Nov-16	31-Oct-16		
ARC 2nd PO	03 Types of Free Maintenance	ARC 2nd PO	ARC 2nd PO	ARC 2nd PO	ARC 2nd PO	ARC 2nd PO	ARC 2nd PO	0	Yes	Z-362	21-10-16	M/s.Leela Power System.	77097.00	14-Nov-16	31-Oct-16		
EZ-060	MTU make Filter Elements.	OEM based		Single	Immediate	one	one	Nil	Yes	Z-363	25-Oct-16	M/s. Dyatron Services Pvt. Ltd. Chennai.	11697.32	27-Jan-17	4-Nov-16		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tendere	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-136	SUPPLY OF VARIOUS MCCB'S	shortlisting		SINGLE	24-Aug-16	5	1) M/S HI-TECH ELECTRICAL 2) M/S Y.S. ELECTRICAL	1) M/S SONA ENTERPRISES 2) M/S KETAN SALES CORPORATION 3) M/S MANAS ELECTRICAL CO.	YES	Z-364	27-Oct-16	M/S Y.S. ELECTRICAL	202938.75	16-Nov-16	6-Nov-16		
EZ-160	SUPPLY OF ALUMINIUM PVC ARMORED CABLE 3CX2.5 SQMM	shortlisting			16-Sep-16	6	1) M/S MANSFIELD CABLE COMPANY LTD. 2) M/S ANGAD ENTERPRISES 3) M/S UNIVERSAL ELECTRICAL & ELECTRONICS CO. 4) M/S POWERTECH ENGINEERS 5) M/S SONA ENTERPRISES 6) M/S VAISHWIK POWER SYSTEM		YES	Z-365	27-Oct-16	M/S ANGAD ENTERPRISES	47475.00	20-Nov-16	6-Nov-16		
EZ-181	Proc of SKF Make Bearings		NA	NA	9-Sep-16	3	1		Yes	Z-366	27-Oct-16	M/s. Bharat Trading	1413039.00	1-Jan-17	6-Nov-16		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tendere	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EZ-158	Proc of Tractel Make Safety Belf	Shortlisting + Website	NA	NA	14-Sep-16	3	3		Yes	Z-367	27-Oct-16	M/s. Allied Safety Equipments Pvt. Ltd.	158662.00	4-Dec-16	6-Nov-16		
ARC Final PO	A-4 Size White Xerox Paper on ARC.	ARC Final PO	ARC Final PO	ARC Final PO	ARC Final PO	ARC Final PO	ARC Final PO	0	Yes	Z-368	28-10-16	M/s. Fountain stationers	289062.00	27-Nov-16	7-Nov-16		
EZ-174	Magnetic White Board	Shortlisting& jnpt' s website	NA	Single	26-09-2016	5	05 Nos.1) Mital Stationey & Printers. 2) Shreeram Metafusion Engineers. 3)Shree Anand Agency 4)Gurukrupa Enterprises 5)Rohini Enterprises.	0	L1	Z-369	28-10-16	M/s.Shree Anand Agency	10494.00	7-Dec-16	7-Nov-16		
EZ-043	SS Shim Plates.	Shortlisting		Single	25-May-16	Eleven	Seven	Four	Yes	Z-370	28-Oct-16	M/s. Jay Steel Corporation.	119227.50	17-Nov-16	7-Nov-16		
ARC Extension 3rd PO	Ricoh make 06 Types Gestetner Ink Cartridges	ARC Extension 3rd PO	NA	Single	ARC Extension 3rd PO	ARC Extension 3rd PO	ARC Extension 3rd PO	0	Yes	Z-371	29-Oct-16	M/s.Subham Enterprises	149187.00	23-Nov-16	8-Nov-16		