
Name of Dep./ Section: M&EE Department/ PEM Section

Sr. No Enquiry/ 

Tender No.

Item/ Nature of Work Date of 

Publishin

g NIT

Type of 

Bidding 

(Single/ 

Two bid 

Sysytem)

Last date 

of 

Receipt 

of 

Tender

Nos. of 

Tender 

Received

Nos & 

Name of 

paties 

qualified 

after Tech. 

evaluation

Contract 

Number 

(PO/WO) 

& Date

Name of 

Contractor/ 

Supplier

Value of 

Contract in 

INR

Delivery 

period in 

days/ 

Work 

completio

n Period

Actual 

date of 

Start of 

work

Actual 

date of 

Completi

on

Reasons 

for delay 

(if any)

Present stattus 

of work

1

JNP/MEE/

PEM/LOA

D 

TEST/2017

/06 dtd 

23.11.2017  

Load Testing and 

Annual Thorough 

Examination of Lifting 

Appliances and Loose 

Gears (Including 

Container Spreaders) 

for a period of five 

years on rate contract 

basis.

23.11.20

17

single 28.12.20

17

2 1..Western 

Marine 

&engg.,         

2. NCGB 

Engg. 

JNP/M&

EE/PEM/

LOAD 

TEST/20

17/88 

dtd. 

17.02.20

18

M/s. Western 

Marine and 

Engineering 

Services Pvt. 

Ltd., Navi 

Mumbai

₹ 45,76,512 (5 years 

period) 

08.03.201

8 to 

07.03.202

3

29.05.20

18

-- -- ongoing 

contract

2

JNP/M&E

E/PEM/R

MQC/Rope 

Support/20

18/03

Biannual rate contract 

for replacement of rope 

suport of RMQC 1 & 9

07.02.20

18

single 02.05.20

18

3 1. VR

Engg,          

2. 

PREETHA

N 

3. Land

Marine

JNP/M&

EE/PEM/

RMQC/R

ope 

Support/2

018/108 

M/s Preethan 

Engg

₹ 2,71,990 Rate 

contract 

10/07/201

8 to 

09/07/202

0

02.04.20

19

-- -- ongoing 

contract

Monthly Report Vigilance of Purchase Orders/ Work Orders

Month: April  2020
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of work

3

JNPT 

Enquiry 

dated 

18.10.2017 

& 

18.04.2018

supervise the 

replacement of gear 

box of Tumac lift of 

RMQC-9 and 

inspection of 03 nos. 

Tumac lifts installed 

on RMQCs at JNPT.

Urgent, 

Nominati

on Basis

single immediate 1 M/s. Sun

Fai 

Engineerin

g and

Equipment 

Co. 

Ltd,Shelter 

Street, 

Causeway 

Way, 

Honkong

JNP/M(P

EM)/RM

QC/Tum

ac 

Lift/2019 

dated 

30.03.20

19

M/s. Sun Fai

Engineering 

and 

Equipment 

Co. 

Ltd,Shelter 

Street, 

Causeway 

Way, 

Honkong

USD 6500.00 3 to 5 

working 

days after 

receipt of 

material

yet to

start

-- -- material 

received 

installation is 

pending

4

email 

enquiry 

dated 

05.03.2019

Biennial rate contract 

for Non-

comprehensive 

maintenanace of 

Alimak make lifts 

installed on o8 nos. 

RMQCs

Urgent, 

Nominati

on Basis

single immediate 1 M/s.Alimak 

Hek India

Pvt.Ltd 

JNP/M(P

EM)/Ali

mak-

Lift/2019

/44  dated 

22.04.20

19

M/s.Alimak 

Hek India

Pvt.Ltd 

Rs.21,52,320/- 24.04.201

9 to 

23.04.202

1

24.04.20

19

-- --

ongoing 

contract

5

JNP/MEEP

EM/ 

RMQC 

BREAK/ 

2019/09 

DESIGN, SUPPLY 

INSTALLATION 

,TESTING & 

COMMISIONING OF 

02 NOS THRUSTER 

DISC BRAKES ON 

RMQC

29.11.20

19

single 02.01.20

19

2

1. M/s 

SIBRE,

2. M/s 

EMCO
-- -- -- -- -- -- --

Approval for 

placeing WO 

received in 6Th 

March 2020
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6

JNP/M(PE

M)/STR-

ALT/2019/

09 dated 

03/01/2019

Biennial Rate Contract 

for repair of Starteters 

& Alternators on port 

equipment

03.01.20

19

single 31.01.20

19

3 1. M/s 

Saini,            

2. M/s 

Balaji 

Automobile

s

JNP/M(P

EM)/STR-

ALT/201

9  dtd. 

04.03.20

19

M/s Saini 

Motors, Navi 

Mumbai

₹ 6,10,805 06.04.201

9 to 

05.04.202

1   

06.04.20

19

-- --

ongoing contract

7

email 

enquiry 

dated 

16.05.2018

Bieannual Rate 

Contract to carry out 

routine & Breakdown 

Maintenance of 

Caterpillar D G Set

16.05.20

18

single immidait

e

1 M/s 

Gmmco 

Ltd,. Panvel

JNP/M&

EE/PEM/

BMC/DG 

SET/201

6/131  

dtd. 

24.09.20

18

M/s Gmmco 

Ltd,. Panvel

₹ 57,112 01.10.201

8 to 

30.09.202

0

01.10.20

18

-- --

ongoing contract

8

email 

enquiry 

dated 

16.05.2018

Biennial Rate Contract 

to carry out routine & 

Breakdown Maint- 

enance of Cummins D 

G Set

16.05.20

18

single immidait

e

1 M/s 

Madhunil 

Engg., Navi 

Mumbai

JNP/M&

EE/PEM/

BMC/DG 

SET/201

6/132  

dtd. 

24.09.20

18

M/s Madhunil 

Engg., Navi 

Mumbai

₹ 2,11,361 01.10.201

8 to 

30.09.202

0

01.10.20

18

-- --

ongoing contract
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9

email 

enquiry 

AMC to Gmmco Pvt. 

Ltd. for providing 

services for attending 

breakdowns of engine 

on Tractor Trailers on 

call bassis

07.08.20

19

single immidait

e

1 M/s 

Gmmco 

Ltd,. Panvel

M&EE/P

EM/TT/2

019/153   

dtd. 

07.10.20

19

M/s Gmmco 

Ltd,. Panvel

₹ 116,820 15.10.201

9 to 

15.10.202

0

15.10.20

19

-- --

ongoing contract

10

JNP/MEE/ 

PEM/ TT/ 

2019/ 04

Biennial Rate Contract 

for replacement of 

cabin glasses installed 

on container handling 

equipment

28.08.20

19

single 26.09.20

19

2

1. M/s 

Gilam & 

Gulam 

Exim Pvt 

Ltd

JNP/M&

EE/ 

PEM/GL

ASS/201

9/   dtd. 

28.11.20

19

M/s Gilam & 

Gulam Exim 

Pvt Ltd

₹ 8,59,040 01.12.201

9 to 

30.11.202

1

01.12.20

19

-- --

ongoing contract

11

JNP/M&EE/

PEM/PAINT-

RTGC/2018/

01

Painting of 12 nos. 

Doosan RTGCs

31.01.2018 Two bid 04.04.2018 5 1. Kansai 

Nerolac.                 

2 . Green 

global,  3. 

Brassco 

Insulaton

JNP/M(P

EM)/ 

PAINT-

RTGC/W

O/2018/1

456 dtd 

06.09.20

18

M/s Kansai 

Nerolac Paint 

Ltd. 

₹ 69,03,000 18 months 

from date 

of issue of 

WO

06.12.2018

-- --

Work  Order 

placed -

total 11 Nos 

RTGC- 

completed and 

painting of  12th  

cranes in 

progress.

12

Email 

enquiry 

01/10/ 2018

Rate contract for hiring 

services for 

repair/maint. of 

cummins engines

Urgent single Immediate 1 M/s 

Madhunil 

Engg., Navi 

Mumbai

JNP/M(P

EM)/Rep

air/2018/

1747    

DTD 

30.10.20

18  

M/s Madhunil 

Engg., Navi 

Mumbai

M/s Trident 

Services Pvt. 

Ltd.

₹ 3,48,572 As per 

requireme

nt up to 

30.10.202

0

23.11.201

9

-- --

ongoing 

contract,

Change in 

authorized 

dealership by 

OEM
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13

e tender 

JNP/M&EE/

PEM/EMISSI

ON/2019/15                     

Tender ID: 

2019_JNPT_

447293_1

Annual rate contract 

for air emission 

checking of diesel 

engines of RTGCs and 

DG sets

21.02.2019 Two bid 14.03.2019 6 1.Centre for 

enviro  

2.Skylab 

analytical  

3.Bhagavathi           

4.Ashwamed

h    

5. Neetel                  

6. Mahabal

JNP/M(P

EM)/AE

C-RTGC/ 

WO/2019

/969    

DTD 

04.07.20

19  

M/s. Mahabal 

Enviro 

Engineers pvt. 

Ltd.

Rs. 4,25,685/- for 5 yearsAMC for 5 

years. From 

04.07.2019 

to 

03.07.2025

18.10.201

9

-- --

ongoing contract

14

JNP/ MEE/ 

PEM/ 

lashing 

cage/ 

2019/02

Fabrication and 

Installation of Lashing 

Cage on RMQCs

03.05.2019 Two bid 23.05.201

9

3 1. Preethan 

Equipment 

Service Pvt. 

Ltd

2. Om Power 

Systems

3. 

enterprising 

enterprises

JNP/ME

E/PEM/ 

LASHIN

G 

CAGE/2

019/ 118 

DTD. 

01.07.20

19

Preethan 

Equipment 

Service Pvt. Ltd

₹ 21,58,220 75 days 

from date 

of issue of 

WO

-- -- --

Fabrication work 

completed.



Sr. No Enquiry/ 

Tender No.

Item/ Nature of Work Date of 

Publishin

g NIT

Type of 

Bidding 

(Single/ 

Two bid 

Sysytem)

Last date 

of 

Receipt 

of 

Tender

Nos. of 

Tender 

Received

Nos & 

Name of 

paties 

qualified 

after Tech. 

evaluation

Contract 

Number 

(PO/WO) 

& Date

Name of 

Contractor/ 

Supplier

Value of 

Contract in 

INR

Delivery 

period in 

days/ 

Work 

completio

n Period

Actual 

date of 

Start of 

work

Actual 

date of 

Completi

on

Reasons 

for delay 

(if any)
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15

JNP/MEE/PE

M/BCMC-

AC/2019/17

Biennial 

Comprehensive 

Maintenance Contract 

(BCMC) of Air 

conditioners Installed 

on Container Handling 

Equipment (Cranes) in 

JNPT 

21.06.2019 Two bid tech bid 

09.07.201

9

2 1. Summer 

Cool

2. Aqua Cool

JNP/M&

EE/PEM/

BC_MC/

2019 

DTD. 

05.08.20

19

M/s Summer Cool₹ 45,25,536 2 YEARS 

FROM 

DATE OF 

ISSUE OF 

WORK 

ORDER i.e. 

till 

04.08.2021

05.08.2019 -- -- ongoing contract

16

JNP/MEE/PE

M/degreasi

ng/2019/05

(2019_JNPT

_501862_1)

Periodical degreasing 

work of container 

handling equipment for 

two years

10.09.2019 Two bid 15.10.201

9

4 1. Mahesh 

Enterprises

2. Om power 

Systems,

3. Preethan 

Equipment  

Sys pvt Ltd.

JNP/MEE/

PEM/degr

easing/20

19/

 datded 

16.12.201

9

M/s Mahesh 

Enterprises

₹ 36,70,980/- Binneal 

contract 

from 

01.01.2020 

to 

31.12.2021

-- -- -- ongoing contract

17

email 

enquiry

Annual rate contract 

for straight jointing & 

end termination of 

Power  Trailing Cables  

of Container Handling 

Equipment (RMQCs & 

RMGCs)  

Urgent single imidaite 1 M/s 

POSHYA 

AND 

COMPON

Y

M&EE/P

EM/3.3K

v Power 

cable/18/ 

1445 

dated 

01/09/20

18

M/s 

POSHYA 

AND 

COMPONY

₹ 2,71,000

( ₹ 13,570/- 

per end 

termination 

/joint )

Annual 

Rate 

contract. 

01.09.2018 

to 

31.08.2020

03.09.2018 -- -- ongoing contract



Sr. No Enquiry/ 

Tender No.

Item/ Nature of Work Date of 

Publishin

g NIT

Type of 

Bidding 

(Single/ 

Two bid 

Sysytem)

Last date 

of 
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of work

18

e tender 

JNP/M&E

E/PEM/ER

TGC/2018/

06                     

Tender ID: 

2018_JNP

T_386770_

1

Plugging & 

Unplugging of 

ERTGCs and related 

works

22.09.20

18

Two bid 30.10.20

18

2 1. M/s 

Lucky 

Marine 

Shipping & 

Logistics 

Pvt. Ltd.                              

2. M/s 

Mahesh 

Enterprises

JNP/M&

E/PEM/E

RTGC/20

18/162 

dtd 

28.12.20

18

M/s Mahesh 

Enterprises

₹ 48,04,887 01.01.201

9 to 

31.12.201

9 extended 

for 06 

months till 

30.06.202

0

01.01.20

19

-- -

ongoing contract

19

e tender 

JNP/M&E

E/PEM/ER

TGC/2019/

10                     

Tender ID: 

2019_JNP

T_523928_

1

Plugging & 

Unplugging of 

ERTGCs and related 

works for two years

04.12.20

19

Two bid 01.01.20

20

5

1. M/s 

Mahesh 

Enterprises

2. M/s 

Harshal 

Electricals,

3. M/s 

Electropow

er centre

-- -- -- -- -- -- --

price bid opened 

on 07.03.2020.
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20

Tender No. 

JNP/M & 

EE/PEM/R

MQC/TPS

_CPS/2020

/01

Design, Supply, 

Installation, Testing, 

Commissioning, and 

Guaranteeing the 

performance of the 

Truck/Chassis 

Positioning System on 

Nine nos. of RMQC at 

JNPT

06.01.20

20

Two bid 17.03.20

20

-- -- -- --

377.04 lakhs 

Estimation

-- -- -- --

Pre-Bid 

clarifications 

published after 

approval of 

authority. 

submission & 

opening date 

extend  as 

19.05.2020 & 

20.05.2020


