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1

JNP/MEE/PEM/LOAD 

TEST/2017/06 dtd 

23.11.2017  

Load Testing and Annual 

Thorough Examination of 

Lifting Appliances and 

Loose Gears (Including 

Container Spreaders) for 

a period of five years on 

rate contract basis.

23.11.2017 single 28.12.2017 2 1..Western Marine 

&engg.,         

2. NCGB Engg. 

JNP/M&EE/PEM

/LOAD 

TEST/2017/88 

dtd. 17.02.2018

M/s. Western Marine 

and Engineering 

Services Pvt. Ltd., Navi 

Mumbai

₹ 45,76,512 (5 years period) 

08.03.2018 to 

07.03.2023

29.05.2018 -- -- ongoing contract SSGaikwad

2

JNP/MEE(PEM)/NDT/

2016/569/14

Biennial rate contract for 

Non Destructive testing of 

Container handling 

equipment, lifting tackles 

and loose gears. 

02.01.2017 single 24.01.2017 4 1. Metmech 

Radiographic 

Inspection  

2. M/s ramesh NDT,  3. 

M/s KP Inspection

JNP/M&EE/M(P

EM)/NDT/2017/4

1 dated 27.

JNP/M&EE/PEM

/NDT Test Ext. 

/2019/02 dated 

14.02.2019 

M/s. Ramesh NDT & 

consultancy Services

₹1,68,000 (02 years period) 

27.02.2017 to 

26.02.2019

Extended for 1 year 

till 26.02.2020

30.02.2017 -- -- ongoing contract SSGaikwad

3

JNP/M&EE/PEM/RM

QC/Rope 

Support/2018/03

Biannual rate contract for 

replacement of rope 

suport of RMQC 1 & 9

07.02.2018 single 02.05.2018 3 1. VR Engg,          

2. PREETHAN 

3. Land Marine

JNP/M&EE/PEM

/RMQC/Rope 

Support/2018/108 

M/s Preethan Engg ₹ 2,71,990 Rate contract 

10/07/2018 to 

09/07/2020

02.04.2019 -- -- ongoing contract SSGaikwad

4

JNPT Enquiry dated 

18.10.2017 & 

18.04.2018

supervise the replacement 

of gear box of Tumac lift 

of RMQC-9 and 

inspection of 03 nos. 

Tumac lifts installed on 

RMQCs at JNPT.

Urgent, 

Nomination 

Basis

single immediate 1 M/s. Sun Fai

Engineering and

Equipment Co.

Ltd,Shelter Street,

Causeway Way,

Honkong

JNP/M(PEM)/R

MQC/Tumac 

Lift/2019 dated 

30.03.2019

M/s. Sun Fai

Engineering and

Equipment Co.

Ltd,Shelter Street,

Causeway Way,

Honkong

USD 6500.00 3 to 5 working days 

after receipt of 

material

yet to start -- -- material received 

installation is 

pending

SSGaikwad

5

email enquiry dated 

05.03.2019

Biennial rate contract for 

Non-comprehensive 

maintenanace of Alimak 

make lifts installed on o8 

nos. RMQCs

Urgent, 

Nomination 

Basis

single immediate 1 M/s.Alimak Hek

India Pvt.Ltd 

JNP/M(PEM)/Ali

mak-Lift/2019/44  

dated 22.04.2019

M/s.Alimak Hek India

Pvt.Ltd 

Rs.21,52,320/- 24.04.2019 to 

23.04.2021

24.04.2019

-- --

ongoing contract SSGaikwad

6

JNP/ MEE/PEM/ 

PAINTING/ RMQC/ 

2019/12 

Touch up painting on 06 

Nos of  RMQC ( 

1,5,6,7,8,9)

26.02.2019 Two bid 24.04.2019 5 1. Enterprising 

Enterprises

2. Om Power 

Systems,

3. Panwar 

Construction 

Company,

4. Raj piants & 

Constrctions, 

5. Sanjeenavi Engg. 

Pvt Ltd.  

JNP/ MEE/ PEM/ 

PAITNING/ 

RMQC/ 2019/ 

143 DTD. 

26.08.2019

M/s Enterprising

Enterprises

₹ 38,20,545 6 months except 

monsoon period

18.10.2019

01.01.2020

Rain & 

Additional  area 

of work

work  completed SSGaikwad

Monthly Report Vigilance of Purchase Orders/ Work Orders
Month: January 2020
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7

JNP/MEEPEM/ RMQC 

BREAK/ 2019/09 

DESIGN, SUPPLY 

INSTALLATION 

,TESTING & 

COMMISIONING OF 02 

NOS THRUSTER DISC 

BRAKES ON RMQC

29.11.2019 single 02.01.2019

2

1. M/s SIBRE,

2. M/s EMCO

-- -- -- -- -- -- --
File Put up for 

approval

SSGaikwad

8

JNP/M(PEM)/STR-

ALT/2019/09 dated 

03/01/2019

Biennial Rate Contract for 

repair of Starteters & 

Alternators on port 

equipment

03.01.2019 single 31.01.2019 3 1. M/s Saini,            

2. M/s Balaji 

Automobiles

JNP/M(PEM)/ST

R-ALT/2019  dtd. 

04.03.2019

M/s Saini Motors, Navi 

Mumbai

₹ 6,10,805 06.04.2019 to 

05.04.2021   

06.04.2019

-- --

ongoing contract SP Singh

9

email enquiry dated 

16.05.2018

Bieannual Rate Contract 

to carry out routine & 

Breakdown Maintenance 

of Caterpillar D G Set

16.05.2018 single immidaite 1 M/s Gmmco Ltd,. 

Panvel

JNP/M&EE/PEM

/BMC/DG 

SET/2016/131  

dtd. 24.09.2018

M/s Gmmco Ltd,. 

Panvel

₹ 57,112 01.10.2018 to 

30.09.2020

01.10.2018

-- --

ongoing contract SP Singh

10

email enquiry dated 

16.05.2018

Biennial Rate Contract to 

carry out routine & 

Breakdown Maint- 

enance of Cummins D G 

Set

16.05.2018 single immidaite 1 M/s Madhunil Engg., 

Navi Mumbai

JNP/M&EE/PEM

/BMC/DG 

SET/2016/132  

dtd. 24.09.2018

M/s Madhunil Engg., 

Navi Mumbai

₹ 2,11,361 01.10.2018 to 

30.09.2020

01.10.2018

-- --

ongoing contract SP Singh

11

email enquiry AMC to Gmmco Pvt. Ltd. 

for providing services for 

attending breakdowns of 

engine on Tractor Trailers 

on call bassis

07.08.2019 single immidaite 1 M/s Gmmco Ltd,. 

Panvel

M&EE/PEM/TT/

2019/153   dtd. 

07.10.2019

M/s Gmmco Ltd,. 

Panvel

₹ 116,820 15.10.2019 to 

15.10.2020

15.10.2019

-- --

ongoing contract SP Singh

12

JNP/MEE/ PEM/ TT/ 

2019/ 04

Biennial Rate Contract for 

replacement of cabin 

glasses installed on 

container handling 

equipment

28.08.2019 single 17.09.2019

2

1. M/s Gilam & 

Gulam Exim Pvt Ltd

JNP/M&EE/ 

PEM/GLASS/201

9/   dtd. 

28.11.2019

M/s Gilam & Gulam 

Exim Pvt Ltd

₹ 8,59,040 01.12.2019 to 

30.11.2021

01.12.2019

-- --

ongoing contract SP Singh

13

JNP/M&EE/PEM/PAINT-

RTGC/2018/01

Painting of 12 nos. 

Doosan RTGCs

31.01.2018 Two bid 04.04.2018 5 1. Kansai Nerolac.                 

2 . Green global,  3. 

Brassco Insulaton

JNP/M(PEM)/ 

PAINT-

RTGC/WO/2018/

1456 dtd 

06.09.2018

M/s Kansai Nerolac 

Paint Ltd. 

₹ 69,03,000 18 months from date 

of issue of WO

06.12.2018

-- --

Work  Order placed 

-

total 09 Nos RTGC- 

completed and 

painting of  10th  

cranes in progress.

AV Jagtap
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14

Email enquiry 01/10/ 

2018

Rate contract for hiring 

services for repair/maint. 

of cummins engines

Urgent single Immediate 1 M/s Madhunil Engg., 

Navi Mumbai

JNP/M(PEM)/Re

pair/2018/1747    

DTD 30.10.2018  

M/s Madhunil Engg., 

Navi Mumbai

₹ 3,48,572 As per requirement 

up to 30.10.2020

23.11.2019

-- --

ongoing contract AV Jagtap

15

e tender 

JNP/M&EE/PEM/EMISSIO

N/2019/15                     

Tender ID: 

2019_JNPT_447293_1

Annual rate contract for 

air emission checking of 

diesel engines of RTGCs 

and DG sets

21.02.2019 Two bid 14.03.2019 6 1.Centre for enviro  

2.Skylab analytical  

3.Bhagavathi           

4.Ashwamedh    

5. Neetel                  

6. Mahabal

JNP/M(PEM)/AE

C-RTGC/ 

WO/2019/969    

DTD 04.07.2019  

M/s. Mahabal Enviro 

Engineers pvt. Ltd.

Rs. 4,25,685/- for 5 yearsAMC for 5 years. From 

04.07.2019 to 

03.07.2025

18.10.2019

-- --

ongoing contract AV Jagtap

16

Email enquiry D check maintenance 

service for engine no 

37210304 and  311

Urgent single Immediate 1 M/s Madhunil Engg., 

Navi Mumbai

JNP/M(PEM)/RT-

1&4/Engine/2019/

1442    DTD 

14.10.2019  

M/s Madhunil Engg., Navi 

Mumbai

₹ 10,02,580/- 04 working days per 

engine

04.01.2020 21.01.2020 No delay work completed AV Jagtap

17

JNP/ MEE/ PEM/ lashing 

cage/ 2019/02

Fabrication and 

Installation of Lashing 

Cage on RMQCs

03.05.2019 Two bid 23.05.2019 3 1. Preethan Equipment 

Service Pvt. Ltd

2. Om Power Systems

3. enterprising 

enterprises

JNP/MEE/PEM/ 

LASHING 

CAGE/2019/ 118 

DTD. 01.07.2019

Preethan Equipment 

Service Pvt. Ltd

₹ 21,58,220 75 days from date of 

issue of WO

-- -- --

Lashing Cages 

received , braket 

on seal beam of 

RMQC to be 

fabricated.

Manish Shukla

18

JNP/MEE/PEM/BCMC-

AC/2019/17

Biennial Comprehensive 

Maintenance Contract 

(BCMC) of Air 

conditioners Installed on 

Container Handling 

Equipment (Cranes) in 

JNPT 

21.06.2019 Two bid tech bid 

09.07.2019

2 1. Summer Cool

2. Aqua Cool

JNP/M&EE/PEM

/BC_MC/2019 

DTD. 05.08.2019

M/s Summer Cool ₹ 45,25,536 2 YEARS FROM DATE 

OF ISSUE OF WORK 

ORDER i.e. till 

04.08.2021

05.08.2019 -- -- ongoing contract Manish Shukla

19

JNP/MEE/PEM/degreasin

g/2019/05

(2019_JNPT_501862_1)

Periodical degreasing 

work of container 

handling equipment for 

two years

10.09.2019 Two bid 15.10.2019 4 1. Mahesh Enterprises

2. Om power Systems,

3. Preethan Equipment  

Sys pvt Ltd.

JNP/MEE/PEM/deg

reasing/2019/

 datded 16.12.2019

M/s Mahesh Enterprises ₹ 36,70,980/- Binneal contract from 

01.01.2020 to 

31.12.2021

-- -- -- ongoing contract Manish Shukla

20

email enquiry Annual rate contract for 

straight jointing & end 

termination of Power  

Trailing Cables  of 

Container Handling 

Equipment (RMQCs & 

RMGCs)  

Urgent single imidaite 1 M/s POSHYA AND 

COMPONY

M&EE/PEM/3.3

Kv Power 

cable/18/ 1445 

dated 01/09/2018

M/s POSHYA AND 

COMPONY

₹ 2,71,000

( ₹ 13,570/- per end 

termination /joint )

Annual Rate contract. 

01.09.2018 to 

31.08.2020

03.09.2018 -- -- ongoing contract SS Gurav



Sr. No Enquiry/ Tender No. Item/ Nature of Work Date of 

Publishing NIT

Type of 

Bidding 

(Single/ 

Two bid 

Sysytem)

Last date of 

Receipt of 

Tender

Nos. of 

Tender 

Received

Nos & Name of 

paties qualified 

after Tech. 

evaluation

Contract Number 

(PO/WO) & Date

Name of Contractor/ 

Supplier

Value of Contract in 

INR

Delivery period in 

days/ Work 

completion Period

Actual date of 

Start of work

Actual date of 

Completion

Reasons for 

delay (if any)

Present stattus of 

work

Engr Incharge

21

e tender 

JNP/M&EE/PEM/ERT

GC/2018/06                     

Tender ID: 

2018_JNPT_386770_1

Plugging & Unplugging 

of ERTGCs and related 

works

22.09.2018 Two bid 30.10.2018 2 1. M/s Lucky Marine 

Shipping & Logistics 

Pvt. Ltd.                              

2. M/s Mahesh 

Enterprises

JNP/M&E/PEM/

ERTGC/2018/162 

dtd 28.12.2018

M/s Mahesh Enterprises ₹ 48,04,887 01.01.2019 to 

31.12.2019 extended 

for 06 months till 

30.06.2020

01.01.2019

-- -

ongoing contract HL Tolani

22

e tender 

JNP/M&EE/PEM/ERT

GC/2019/10                     

Tender ID: 

2019_JNPT_523928_1

Plugging & Unplugging 

of ERTGCs and related 

works for two years

04.12.2019 Two bid 01.01.2020

5

1. M/s Mahesh 

Enterprises

2. M/s Harshal 

Electricals,

3. M/s Electropower 

centre

-- -- -- -- -- -- --

File put up for 

approval to open 

price bid

HL Tolani

23

Tender No. JNP/M & 

EE/PEM/RMQC/TPS_

CPS/2020/01

Design, Supply, 

Installation, Testing, 

Commissioning, and 

Guaranteeing the 

performance of the 

Truck/Chassis Positioning 

System on Nine nos. of 

RMQC at JNPT

06.01.2020 Two bid 17.03.2020

-- -- -- --

377.04 lakhs 

Estimation

-- -- -- --

Pre-Bid 

clarifications to be 

published after 

approval of 

authority. 

Proposed to extend 

submission & 

opening date as 

07.04.2020 & 

08.04.2020

SS Gurav


