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1 JNP/MEE/PEM/LOAD 

TEST/2017/06 dtd 23.11.2017  

Load Testing and Annual 

Thorough Examination of 

Lifting Appliances and Loose 

Gears (Including Container 

Spreaders) for a period of 

five years on rate contract 

basis.

CPP portal 23.11.2017 single 28.12.2017 2 1.Western Marine & 

Engg.,         

2. NCGB Engg. 

NIL YES JNP/M&EE/PEM/LO

AD TEST/2017/88 

dtd. 17.02.2018

M/s. Western Marine and 

Engineering Services Pvt. 

Ltd., Navi Mumbai

₹ 45,76,512.00 (5 years period) 

08.03.2018 to 

07.03.2023

29.05.2018 -- -- ongoing contract. SSGaikwad 

2 M&EE/PEM/Flipper 

Arm/2020/09

Biennial rate contract for the 

repairs of flipper arm of 

spreaders pertaining to 

RMQC. 

CPP portal 29.09.2020 Two bids 21.10.2020 03 1. M/s Alpha Engg.

2. Preethan Equipment

01. M/s Sairaj Engg. Yes JNP/M&EE/ PEM/ 

RMQC- flipper/ 

2021/ 244.dated 

08.02.2021

M/s Alfa Enginnering ₹ 7,43,400.00 24 months from date 

of issue of WO

i.e 07.02.2023

08.02.2021 -- -- ongoing SS Gaikwad

3 JNP/MEE/PEM/structu-ral 

inspection /RMQC/2021/03

Structral Inspection of 06 

Nos of RMQCs at JNPCT

CPP portal 22.02.2021 Two 09.03.2021 6 05 Bidders

1. M/s Preethan 

Equipment,

2. M/s HAP Gantry & 

Engg. Services,

3. M/s Portech Engg.

4. M/s V R Engg. & 

Constructions

5. M/s D.D. & Sons

01 bidder

1. M/s KBP Civil Engg 

Services

Yes JNP/MEE/PEM/struc

tu-ral inspection 

/RMQC/2021/ 257 

dtd 21.04.2021

M/s V R Engg. & 

Construction

₹ 26,47,920.00 20.10.2021 11.08.2020 -- -- RMQC1,2,3 &4 

Completed. 

Dammaged 

crane RMQC 5 & 

9 are balance 

and will be done 

only after repairs 

work.

SS gaikwad

4 email date 07.08.2020 Work order for carrying out 

visual inspection of 6 RMQCs 

at JNPT

single tender Urgent single NA 1 M/s World Crane 

Services, 

NA NA JNP/MEE/PEM/RMQ

C inspection/2020 

dated 11.08.2020

M/s World Crane 

Services,, 

₹ 30,162.50 12 days after handing 

over of crane for 

inspection for QC 1 to 

4 and  8 days for QC 5 

& 9- balance

13.08.2020 -- -- Inspection of 

RMQC1 to 4 is 

completed,

QC 5 & 9  is still 

balace

KD VASUDEAN

5 email enquiry dated 

19.06.2020

Biennial Rate Contract to 

carry out routine & 

Breakdown Maint- enance of 

Cummins D G Set

single tender 19.06.2020 single NA 1 M/s Trident Services Pvt. 

Ltd., Navi Mumbai

NA NA JNP/M&EE/PEM/BM

C/DG SET/2020/908  

dtd. 01.09.2020

M/s Trident Services Pvt. 

Ltd.

₹ 2,16,789.00 24 months till 

30.09.2022

01.09.2020 -- -- ongoing contract SS GAIKWAD

6 e tender 

JNP/M&EE/PEM/EMISSION/2

019/15                     Tender 

ID: 2019_JNPT_447293_1

Annual rate contract for air 

emission checking of diesel 

engines of RTGCs and DG sets

CPP portal 21.02.2019 Two bid 14.03.2019 6 1.Centre for enviro  

2.Skylab analytical  

3.Bhagavathi           

4.Ashwamedh    

5. Neetel                  

6. Mahabal

NIL YES JNP/M(PEM)/AEC-

RTGC/ 

WO/2019/969    

DTD 04.07.2019  

M/s. Mahabal Enviro 

Engineers pvt. Ltd.

₹ 4,25,685

for 5 years

AMC for 5 years. From 

04.07.2019 to 

03.07.2025

18.10.2019 -- -- ongoing contract SS GAIKWAD

7 email dtd.      11/02/2020 Bi annual rate contract for 

carrying out C and D check of 

Cummins make engines 

installed on 12 nos. Doosan 

RTGCs

single tender 11.02.2020 Single NA 1 M/s Trident Services Pvt. 

Ltd 

NA NA JNP/M(PEM)/RT/ 

Engine/2020/ 1084 

dtd. 29/10/2020

M/s Trident Services Pvt. 

Ltd 

₹ 69,78,081.00 AMC period 

29.10.2020 to 

28.10.2022

Nov. 2020 -- -- On going 

contract

SS GAIKWAD

8 JNP/MEE/PEM/degreasing/2

019/05

(2019_JNPT_501862_1)

Periodical degreasing work of 

container handling 

equipment for two years

CPP portal 10.09.2019 Two bid 15.10.2019 4 1. Mahesh Enterprises

2. Om power Systems,

3. Preethan Equipment  

Sys pvt Ltd.

1.M/s Felix Hone 

Industries 

YES JNP/MEE/PEM/degr

easing- ext/ 

2022/1343 datded 

03.01.2022

M/s Mahesh Enterprises ₹ 16,29,285.00 01.01.2022 to 

31.12.2022

01.01.2020 -- -- ongoing contract SS GAIKWAD

9 email dtd.      12/11/2020 Rate contract for hiring 

services for repair /maint. of 

cummins make engines and 

its subassemblies

single tender 12.11.2020 Single NA 1 M/s Trident Services Pvt. 

Ltd 

NA NA JNP/M(PEM)/AMC/2

022/2307

dtd. 08/01/2021

M/s Trident Services Pvt. 

Ltd 

₹ 2,83,613.00   (For 2 

years)

AMC period 

11.01.2021 to 

10.01.2023

Jan. 2021 -- -- Ongoing contract SS GAIKWAD

10 JNP/M&EE/PEM/ERTGC/2019

/10     Tender ID: 2019_ 

JNPT_523928_1

Plugging & Unplugging of 

ERTGCs and related works for 

two years

CPP portal 04.12.2019 Two bid 01.01.2020 5 1. M/s Mahesh 

Enterprises

2. M/s Harshal Electricals,

3. M/s Electropower 

centre

1. Porte Engg. Pvt. 

Ldt.

2. M/s lucky marine 

shipping & logistic

YES JNP/M&EE/PEM/ERT

GC/2020/547 dtd 

14.05.2020

'JNP/M&EE/PEM/ER

TGC/2022/1828 dtd 

30.05.2022

M/s Harshal Enterprises ₹94,87,200.00

₹ 3,95,300.00

Two years w.e.f 

01.07.2020 to 

30.06.2022

31.12.2022

01.07.2020 -- -- Ongoing contract

extension of 

work awarded 

due to PPP of 

JNPCT

SS GURAV

11 JNP/MEE/AC RMQC/2020/12 “Biennial Comprehensive 

Maintenance Contract of Air 

conditioners Installed on 

RTGCs”.

CPP portal 14.12.2020 TWO 06.01.2021 6 03,

1. Om Sai  Electromech,

2. Raj Aircon

3. Central cooling

03,

1.We Tech 

Enterprises,

2. Madhusuman 

enterprises,

3. Climate Aircon

YES JNP/MEE/BCMC-AC 

RTGC/2021/ 149  

dtd 12.02.2021

1.  Central cooling ₹ 39,07,310.00 24 months from date 

of issue of WO i.e. 

11.02.2023

12.03.2021 -- -- ongoing contract SS GuRAV

12 JNP/MEE/PEM/2021/05 Maintenance of Air 

conditioners installed on 

RMQC/RMGCs.

CPP portal- 

limited

17.05.2021 single 24.05.2021 5 M/s We Tech Emgineers,

M/s Aqua Cool Co.

M/s Central Cooling, 

M/S Climate Aircon,

M/S MADHUSUMAN 

ENTERPRISES

NIl YES JNP/M&EE/PEM/AC-

RMQC/2021/ 513 

DATED 03.06.2021.

M/s Aqua Cool Co. ₹ 6,73,917.00 12 MONTHS FROM 

ISSUE OF PO i.e. 

02.06.2023

03.06.2021 -- -- Ongoing contract

extension on 

same rates 

terms & 

conditions due 

to PPP

SS Gurav
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13 email dated 04.11.2021 Health check up of drives 

and PLC of RMQc 5 & 9 and 

service support on call basis

email 04.11.2021 single NA 1 M/s Siemens India NA NA JNP/M&EE/M-

PEM/QC5_9/ 

siemens/21/1272dat

ed 14.12.2021

M/s Siemens India ₹ 37,744.00 6 months from WO -- -- -- ongoing contract SS Gurav

14 Telecon and site visit Non Comprehensive Maint. 

of DG set at Shiv Smarak

email urgent single NA 1 M/s East West Energy 

System Pvt. Ltd.

NA NA JNP/M&EE/M-

PEM/2022/ 1354   

dated  04.01.2022

M/s East West Energy 

System Pvt. Ltd.

₹ 58,487.00 03.01.2023 -- -- -- ongoing contract SS Gaikwad

15 JNP/M&EE/M(PEM)/Repair-

QC-5&9/2021/705 dtd 

23.07.2021

Structural repairs of 

accidentally damaged Rail 

Mounted Quay Cranes 

(RMQCs) 5 & 9 of JNPCT

email single 11.08.2022 2 i) M/s.DS Tech, Korea

ii) M/s.Korin Co. Ltd, 

Korea

NA Yes JNP/M&EE/M(PEM)/

RMQC:5&9/

2021/912 dtd. 

21.09.2021

M/s.DS Tech, Korea ₹ 11,32,80,000 20.02.2022 15.11.2021 Work under 

progress

-- ongoing SS Gaikwad

16 JNP/MEE/PEM/manpower/2

022/09 dated 25.02.2022

Supply of Technical 

manpower on tempreray 

basis in PEM section

CPP Portal 25.02.2022 Signle 06.03.2022 7 1.M/s. Preetham 

Equipment Services Pvt. 

Ltd

2.M/s. Mahesh 

Enterprises

3.M/s. Shri Sadguru 

Krupa Freight Services

4.M/s. Portech 

Engineering Pvt. Ltd.

5.M/s. Maruti Nandan 

Engg Services

6.M/s. Excellent 

Engineering and Allied 

Services Pvt. Ltd.

7.M/s. Lucky Marine 

Shipping and Logistics 

Pvt. Ltd.

03

1.M/s. Preetham 

2. .M/s. Maruti 

Nandan

3.M/s Lucky Marine 

Service

yes JNP/M&EE/PEM/ 

manpower/2022/ 

1655 dtd 01.04.2022

Extention

JNP/M&EE/PEM/ 

manpower/2022/ 25 

dtd 06.10.2022

M/s Mahesh Enterprises ₹ 35,64,568

₹ 17,82,284

15.10.2022

15.01.2023

08.04.2022 -- -- ongoing , Work 

order exended 

due to delay in 

PPP and as per 

tender 

conditions.

SS Gaikwad

17  05/04/2022 Repairs   of   Main   

Alternator   (Stamford   

Make)   Sr.   No.A04A/55468 

for RTGC 4

email NA single NA Nomination 

Basis

M/s.S. S. Winding 

Works, Rabale, Navi 

Mumbai

NA NA JNP/M&EE/PEM/Mai

n Alt/2022/ 1915 

dated 08.07.2022

M/s.S. S. Winding Works, 

Rabale, Navi Mumbai

Rs. 1,84,926.00 two to three weeks 

from work order

08-07-2022 17.09.2022  -- completed SS Gurav

18 email dated 13.05.2022 Non Comprehensive AMC of 

KOEL make DG set  at parking 

Plaza

email 13.05.2022 single NA 1 M/s Transcreek 

Engineers Pvt. Ltd.

NA NA JNP/M&EE/PEM/ 

DG SET/ Parking 

Plaza/2022    dated  

08.08.2022

M/s Transcreek Engineers 

Pvt. Ltd.

₹ 7,19,256.00 07.08.2024 08.08.2022 -- -- ongoing SS Gaikwad

19 email dated 21.07.2022 Work order for inspection of 

anti-sway system of 12 nos. 

of Doosan Make RTGC 

through authorized dealer of 

OEM M/s. Rexroth

email 21.07.2022 single NA 1 M/s. Agromach Spares 

Corporation,

NA NA JNP/M&EE/PEM/RT

GC/ Anti-

Sway/2022/                                         

                         

29.08.2022

M/s. Agromach Spares 

Corporation,

₹ 1,68,000.00 05.09.2022 -- -- -- ongoing SS Gaikwad

20 emergency call work order for repair of 

defective starter motor of 

the DG set installed at shiv 

samarth samark,

email 08.08.2022 single NA 2 M/s East West Energy 

System Pvt. Ltd.

NA NA JNP/PEM//Shiv 

Smark/ DG 

Set/Starter 

Repair2022/                                         

                          

05.09.2022

M/s East West Energy 

System Pvt. Ltd.

₹ 20,984.00 05.09.2023 -- 14.08.2022 -- completed SS Gaikwad


