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PPD/M/Maint./T-

75/2015/

Day to day Civil

Maintenance work of Port

Township for the year 2015-

16. (Extension up to January

2019)

e-tender 10.03.2015 Two bid 09.04.2015 03 Nos. 03 Nos.

i) M/s. C.G.S.

Construction           

ii) M/s. Vishal Civil

Engineering Pvt.

Ltd. iii)

M/s. Mahesh

Construction 

02 No.

i) M/s .

Vishal Civil

Engineering 

Pvt. Ltd.

Ii) M/s. Mahesh

Construction

Awarded to L-

1

PPD/M/Main

t./T-

75/2015/108

4, dtd.

18.08.2015

M/s. C.G.S.

Constructio

n

Rs. 

1,09,87,225/- 

31.01.2019 01.08.2015 work is in

progress

File put up for

further 

extension

PPD/M/School/TS/

T-106/2018/

Stand by arrangement for

emergency water supply at

Schools, MP Hall, Staff &

Officer's Club in JNP

Township

e-tender 28.06.2018 Two bid 11.07.2018 04 Nos. 03 Nos.

i) M/s. Ravi

Bhanushali &

Associates ii)

M/s. Sadanand

Engineering 

Works                   

iii) M/s. R.P.

Construction

01 No.

i) M/s .Shree

Sai Samarth

Enterprises

Awarded to L-

1

PPD/M/Scho

ol/TS/T-

106/2018/, 

dtd. 

27.12.2018

M/s. Ravi

Bhanushali 

& 

Associates

Rs. 32,43,534/- 27.04.2019 16.01.2019 work is in

progress

N.A.

PPD/M/TS/Cover/

T-107/ 2018

Providing and fixig RCC

chamber covers in JNP

Township.

e-tender 04.07.2018 Two bid 18.07.2018 08 Nos. 06 Nos.

i) M/s. Sadanand

Engineering 

Works                   

ii) M/s. M. J. Patil

iii) M/s. R.P.

Construction       

iv) M/s. Ravi

Bhanushali &

Associates             

v) M/s.

Madhavkumar 

Construction         

vi) M/s. K.N.

Gharat

02 No.

i) M/s .Blue Star 

Construction 

Co. Ii)

M/s. 

Mhaiseshwar 

Mahila Berojgar

Sahakari 

Sanstha 

Maryadit.

Awarded to L-

1

PPD/M/TS/C

over/T-107/ 

2019/235, 

dtd. 

19.02.2019

M/s. Ravi

Bhanushali 

& 

Associates

14,37,255/- 07.07.2019 07.03.2019 work is in

progress

N.A.

PPD/M/STP 

Fencing/T-109/ 

2018

Providing and erecting

fencing to sewage

treatment plant at JNPT

Township.

e-tender 14.11.2018 Two bid 04.12.2018 04 Nos. 03 Nos.

i) M/s. Shivam

Developers                   

ii) M/s. Sai

Construction 

Company                

iii) M/s. Om

Power System

01 No.

i) M/s .C.G.S.

Construction

Awarded to L-

1

PPD/M/STP 

Fencing/T-

109/ 

2019/236, 

dtd. 

19.02.2019

M/s. Shivam

Developers

Rs. 23,91,850/- 07.10.2019 07.03.2019 work is in

progress

N.A.
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PPD/M-II/ 

TS/Gardening/ 

Part-I/T-78/2016
Day to day

Maintenance of

gardening works in JN

Port Township at Sec –

I & III (2016-17) PART-

I. (Extension for 07

month i.e. up to Feb.

2019)

e-tender 13.05.2015 Two bid 9.05.2015 04 Nos. 03 Nos.

i) M/s. Sawarkhar

Prakalpagrasth 

Majoor Sahakari

Sanstha Ltd.

ii) M/s. Sheva port

Yuva Sanghatana

iii) M/s. Shivam

Developers

01 No.

i) M/s .Green

Land 

Developers

Awarded to L-

1

PPD/M-II/ 

TS/Gardeni

ng/ Part-II/T-

78/2015/30

0, dtd.

03.08.2015

M/s. Sheva

Port Yuva

Sanghatana

Rs. 

1,61,55,325/-

28.02.2019 01.08.2015 work is in

progress

File put up for

further 

extension

PPD/M-II/ 

TS/Gardening/ 

Part-II/T-79/2015

Day to day

Maintenance of

gardening works in JN

Port Township at Sec –

II (2016-17) PART-II.

(Extension for 07

month i.e. up to Feb.

2019)

e-tender 13.05.2015 Two Bid 28.05.2015 04 Nos. 03 Nos.

i) M/s. Sawarkhar

Prakalpagrasth 

Majoor Sahakari

Sanstha Ltd.

ii) M/s. Green

Land Developers

iii) M/s. Shivam

Developers

01 No.

i) M/s .KHFM

Hospitality and

Facility 

Management 

Services Pvt.

Ltd.

Awarded to L-

1

PPD/M-II/ 

TS/Gardeni

ng/ Part-II/T-

79/2015/30

2, dtd.

11.08.2015

M/s. Shivam

Developers

Rs. 

1,06,81,791/-

28.02.2019 01.08.2015 work is in

progress

File put up for

further 

extension

PPD/M/TS/Cons/

Sec.I&III/T-

99/2017

Conservancy works in

Port Township at Sec

I&III (Residential & Public

Buildings) for the year

2017-18. (Extension for

nine months i.e. from

1
st

June, 2018 to 28
th 

February, 2019)

e-tender 05.06.2017 Single Bid 16.6.2017 02 Nos. 02 No. i)

M/s .Om Shiv

Prakalpagrastha 

Majoor Sahakari

Sanstha Maryadit

Ii) M/s.

Prakalpagrastha 

Majoor Sahakari

Society Ltd.

Awarded to L-

1

PPD/M/TS/

Cons/Sec.I

&III/T-

99/2017/80, 

dtd. 

04.09.2017

M/s .Om

Shiv 

Prakalpagra

stha Majoor

Sahakari 

Sanstha 

Maryadit                    

Rs. 

1,09,91,018.71/-

31.08.2019 01.06.2017 work is in

progress

N.A.

PPD/M/TS/Cons

ervancy/Sec-II/T-

92/2017

Conservancy works in

Port Township at Sec II

(Residential & Public

Buildings) for the year

2017-18. (Extension for

one year i.e. from 1
st 

March, 2018 to 28
th 

February, 2019)

e-tender 24.01.2017 Single Bid 03.02.2017 02 Nos. 02 No. i)

M/s .Om Shiv

Prakalpagrastha 

Majoor Sahakari

Sanstha Maryadit

Ii) M/s.

Prakalpagrastha 

Majoor Sahakari

Society Ltd.

Awarded to L-

1

PPD/M/TS/

Cons/Sec.II

/T-

92/2017/55, 

dtd. 

17.04.2017

M/s .

Prakalpagra

stha Majoor

Sahakari 

Society Ltd.       

Rs. 

1,03,77,511.76/-

31.08.2019 01.03.2017 work is in

progress

N.A.

PPD/M/TS.Garb

age/T-95/2017
Removal of Garbage

from open spaces in JN 

Port Township area for

the year 2017-18

(Extension for six

months i.e. from 1
st 

January, 2019 to 30
th 

June 2019)

e-tender 25.04.2017 Single bd 09.05.2017 02 Nos. 02 Nos.

i) M/s. Khandoba

Prakalpagrastha 

Majoor Sahakari

Kamgar Sahakari

Society Ltd.

ii) M/s. Sawarkhar

Prakalpagrastha 

Majoor Sahakari

Sanstha Ltd.

Awarded to L-

1

PPD/M/TS.

Garbage/T-

95/2018/ ,

dtd. 

16.11.2018 

M/s. 

Khandoba 

Prakalpagra

stha Majoor

Sahakari 

Kamgar 

Sahakari 

Society Ltd.          

Rs. 11,72,340/- 30.06.2019 01.07.2017 work is in

progress

N.A.
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PPD/M/TS. 

Dustbin/T-

100/2017 

Lifting of garbage from

dustbins in JN Port

Township area for the

year 2017-18 & 2018-

19

e-tender 05.06.207 Single bd 17.06.2017 04 Nos. 03 Nos.

i) M/s. Shree Sai

Samarth 

Enterprises                   

ii) M/s. R.K. Patil

iii) M/s. Daulat

Construction

01 No.

i) M/s .R. P.

Construction

Awarded to L-

1

PPD/M/TS. 

Dustbin/T-

100/2017 ,

dtd. 

26.07.2017

M/s. Shree

Sai Samarth

Enterprises

Rs. 34,16,910/- 31.07.2019 01.08.2018 work is in

progress

N.A.


