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SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

i. M/s.  RKEC Projects Ltd.  

ii. M/s. J M Mhatre Infra Pvt 

Ltd,

iii M/s. Ferro Concrete 

Construction (I) Pvt. Ltd

i.M/s. Highway Engineering 

Consultant 

ii. M/s. Composites Combine 

Technocrats Pvt.Ltd.  

iii. M/s. Creation Engineers 

Pvt. Ltd.

i. M/s. J M Mhatre Infra Pvt 

Ltd,  

ii M/s.  JMC Projects India 

Ltd,

iii. M/s. J Kumar Infraprojects 

Ltd, 

iv. M/s. ITD Cementation India 

Limited 

i.M/s. Blue Star Construction 

Co.

ii. M/s. P.D.Earthmovers, 

iii. M/s.  Manoj Infracon 

Pvt.Ltd

iv. M/s. N.G.Bhoir

v. M/s. K.N.Gharat & Co.

i. M/s. EGIS India Consulting 

Engineers Pvt. Ltd.,   

ii. M/s. CRISIL Risk and

Infrastructure Solutions

Limited and M/s. AECOM

India Pvt. Ltd (JV)

iii. M/s. HOWE Engineering

Projects (I) Pvt Ltd. in JV with

M/s. KPMG Advisory Services

Pvt. Ltd., 

iv. M/s. RODIC Consultants

Pvt. Ltd (RCPL) JV with M/s.

TPF GETINSA

EUROESTUDIOS S.L.,

v. M/s.TATA Consulting

Engineers Ltd and M/s.

Pricewaterhouse Coopers Pvt. 

Ltd.

6 PPD/M/Maint./

T-75/2015/

Day to day Civil 

Maintenance work of Port 

Township for the year 2015-

16. (Extension up to January 

2019)

E-    

Tender

10.03.2015 Two bid 

system

09.04.2015 03 Nos.  03 Nos.                  i) M/s. 

C.G.S. Construction           ii) 

M/s. Vishal Civil Engineering 

Pvt. Ltd.                    iii) M/s. 

Mahesh Construction 

02 No.                 

i) M/s .       Vishal 

Civil Engineering 

Pvt. Ltd.             Ii) 

M/s. Mahesh 

Construction

Awarded to     

L-1

PPD/M/Main

t./T-

75/2015/108

4, dtd. 

18.08.2015

M/s. C.G.S. 

Constructio

n

Rs. 1,09,87,225/-  01.08.2015 New awarded 

last 3 months

DETAILS OF CONTRACTS ON GOING / CONCLUDED DURING THE MONTH OF  AUG.- 2020                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed 

2 PPD/M-I/Plan-

12037/PMCR

OBNGC/T-11/ 

2017 dated 

23.06.2017.

Project Management 

Consultancy Services for 

Construction of Fly Over 

near to North gate Complex 

on Container Road in JN 

Port.”.

MORTH 

shortlisted 

agencies

       ----- Single 

Cover 

system

29.07.2017

M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.2019

32 MONTH 18.10.2017 completed completed

1 PPD/Plan-

12037 

/ROBNGC/201

6/T-62 dt. 

21.12.2016.

Construction of fly over near 

to North gate complex on 

container road in JN Port. 

E-    

Tender

27.12.2016 Two bid 

system

3 N.A Yes PPD/M-

I/Plan-

12037/PMC

ROBNGC/T-

11/ 2017 

/1299 04th 

Sept 2017

M/s. 

Composite

s Combine 

Technocrat

s Pvt.Ltd.  

Rs.2,75,58,900/-

Rs.127,45,39,869/- 15.03.2020 16.03.2017 15.03.2020 completed

4 PPD /Plan-

10017 

Scanner/2018/

T-19 dated  

15.09.2018.

Civil works in holding area 

adjacent to Drive through 

Container Scanner plot at 

JNPT.

E-    

Tender

19.09.2018

02.02.2017 4 N.A Yes PPD/Plan-

12037/ROB

NGC/2017/T-

62/                                               

1st March 

2017

M/s.J.M. 

Mhatre 

Infra Pvt. 

Ltd.

15/3/2019 completed completedTwo bid 

system

04.10.2018 6 M/s. K.N.Gharat & 

Co.

Yes PPD /Plan-

10017 

Scanner/201

9/274 dated  

26.02.2019.

1 PPD/M-I/IWAI-

PMC/T-09 ( R

) /2018 DT.

30.05.2018

APPOINTMENT OF

CONSULTANCY FIRM FOR

CREATION OF PROJECT

MANAGEMENT UNIT

(PMU) FOR

DEVELOPMENT OF

NATIONAL WATERWAYS

IN MAHARASHTRA AT JN

PORT.

E-    

Tender

30.05.2018 Two bid 

system

M/s. Blue 

Star 

Constructio

n Co.

Rs.2,95,67,000/- 07-07-2019

Rs.27,60,000/- 36 Month 07-01-2019 work is in 

progress

Assigment will 

be forclosed

30.10.2018 5 N.A Yes PPD/M-

I/IWAI-

PMC/T-09 (

R )

/2019/611               

DT. 

30.05.2018

iv. M/s.

RODIC 

Consultant

s Pvt. Ltd

(RCPL) JV

with M/s.

TPF 

GETINSA 

EUROEST

UDIOS 

S.L.,
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1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.2019

1 PPD/M/TS/Co

ns/Sec.I&III/T-

114/2019 

Dated 

03.05.2019

Conservancy works in Port 

Township at Sec I&III 

(Residential & Public 

Buildings) for the year 2019-

20.

E-    

Tender

06.05.2019 Two bid 

system

28.05.2019 02 Nos. 02 No.           i) M/s .Om Shiv 

Prakalpagrastha Majoor 

Sahakari Sanstha Maryadit         

Ii) M/s. Prakalpagrastha 

Majoor Sahakari Society Ltd.

      ---       ---       ---       ---       ---       ---       ---       --- Tender Process 

for Next Year

2 PPD/M/TS/Co

nservancy/Sec-

II/T-111/2019

Conservancy works in Port 

Township at Sec II 

(Residential & Public 

Buildings) for the year 2019-

20

E-    

Tender

25.03.2019 Two bid 

system

15.04.2019 02 Nos. 02 No.        i) M/s .Om Shiv 

Prakalpagrastha Majoor 

Sahakari Sanstha Maryadit                    

Ii) M/s. Prakalpagrastha 

Majoor Sahakari Society Ltd.

      ---       ---       ---       ---       ---       ---       ---       --- Tender Process 

for Next Year

1 PPD/M/TS.Gar

bage/T-

95/2017

Removal of Garbage from

open spaces in JN Port

Township area for the year

2017-18 (Extension for six

months i.e. from 1
st

 January, 

2019 to 30
th
 June 2019)

E-    

Tender

25.04.2017 Two bid 

system

09.05.2017 02 Nos. 02 Nos. i) M/s. Khandoba

Prakalpagrastha Majoor

Sahakari Kamgar Sahakari

Society Ltd. ii) M/s. Sawark-

har Prakalpagrastha Majoor

Sahakari Sanstha Ltd.

M/s. Sawarkhar 

Prakalpagrastha 

Majoor Sahakari 

Sanstha Ltd.

Awarded to     

L-1

PPD/M/TS.

Garbage/T-

95/2018/ ,

dtd. 

16.11.2018 

M/s. 

Khandoba 

Prakalpagr

astha 

Majoor 

Sahakari 

Kamgar 

Sahakari 

Society Ltd.          

 11,72,340/- 30.12.2019 07-01-2017 30.10.2020 work is in 

progress

2 PPD/M/TS. 

Dustbin /T-

100/2017 

Lifting of garbage from

dustbins in JN Port

Township area for the year

2017-18 & 2018-19

E-    

Tender

05.06.2017 Single Bid 17.06.2017 04 Nos. 03 Nos. i) M/s.

Shree Sai Samarth

Enterprises ii) M/s.

R.K. Patil iii) M/s.

Daulat Construction

01 No.                 

i) M/s .R. P. 

Construction

Awarded to     

L-1

PPD/M/TS. 

Dustbin/T-

100/2017 ,

dtd. 

26.07.2017

M/s. Daulat

Constructio

n

28,53,408/- 30.06.2020 01-01-2020 30.06.2020 deleyed due to 

COVID-19  work 

is in progress 

ii M/s. Kalpana Struct - Con.

Pvt. Ltd.

iii. M/s. PCCCPL - HIL JV

iv. M/s. Quality Heightcon Pvt.

Ltd.

1 JNPT- 

SEZ/PSC/T-04 

dt. 18.04.2019

Empanelment of Project

supprot consultats for

providing master plannig

suppport to the special

plannig Authorty (SPA) of

JNPT   

ONLINE 18/04/2019 Two Bid 

System

05-08-2019 10 1)M/s MPCON ltd.2) M/s

Rodic Consultants Pvt.Ltd. 3)

Rudrabhishek Enterprises

Ltd.4) M/s Srei infrastructure

Finance Ltd. 5) M/s VK:U

Urban LLP. 6) M/S DDF

Consultants Pvt. Ltd. 7)

Design And Planning Counsel

Pvt. Ltd. 8) M/s Smec

international Ltd. 9) M/s

Voyants Solutions PVT. Ltd.

10)The Team 1 Architects P.

L.

NA Awarded to 

L1 Bidder

JNPT- 

SEZ/PSC/T-

04 dt.

24/10/2019

M/s The

Team 1

Architects 

Pvt Ltd

2,40,00,000/- 15/12/2021 16/12/2019 15/12/2021 work is in 

progress

2 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of Project

facilitation on Agency for

providing facilitation

support of JNPT special

Economic Zone (SEZ)

ONLINE 18/04/2019 Two Bid 

System

05-06-2019 3 1) Moon SEZ Con. 2)

Econamic Law Practice 3)

Bizol In. Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon

SEZ  Con.

84,00,000/- 24 Months 02-05-2020 04-05-2022 work is in 

progress

3 PPD/M-

III/Building 

Maint./T-

08/2019 

dt.25.04.2019

Civil Maintenance work of

Port User Buildings (PUB)

2019-20

E-Tender 30.04.2019 Two bid 

system

20.05.2019 2 02

1. M/s Anil Construction

2. M/s Shivam Developers

NA Yes PPD/M-

II/Building 

Maint/ T-

08/2019/205 

dated 

20.09.2019

M/s Anil

Constructio

n

36,49,690/- Six months 08-05-2019 02-05-2020 work is 

completed

HORTICULTURE WORKS

Work Awarded from Jan-2019  to Dec.2019

M/s. 

PCCCPL -

HIL JV

28,07,40,147.57  + GST 24.01.2020 24.05.2018 work is 

completed on 

23.01.2020

Completed17.11.2017 5 i. M/s. Puranik Builders Pvt.

Ltd.

i. JMMIPL - SBD 

JV

Yes PPD/Shiv-

Smarak/T-

01(R)/2017/

653 dtd.

09.05.2018

5 PPD/Shiv-

Smarak /T-

01(R)/2017 

dtd. 

29.09.2017

Architectural Planning, 

Designing and Construction 

for Development of Garden    

Including Recreational 

Facilities and Shiv- Samarth 

Smarak in 12.5% Scheme 

for PAP’s

E-    

Tender

24.10.2017 Two bid 

system
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Tender 
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publication of 
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1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.20193 PPD/M/SEZ-

Pipeline/T-

09/2019 

dt.02.05.2019

Providing and Laying

pipeline for Watersupply to

SEZ at JNPort area

ONLINE 03.05.2019 Two bid 

system

24.05.2019 4 04 -

1) M/s. Kalpataru Engineers &

Contractors Pvt.Ltd. 2)

M/s. Sukhmani Construction

Pvt.Ltd 3) M/s. R.K.Patil

4) M/s. Hindustan

Construction Corporation 

NA YES PPD/M/SEZ-

Pipeline /T-

09/2019/103

9 dated.

16.08.2019

M/s 

Kalpataru 

Engineers 

and 

Contractors 

Pvt Ltd

1,53,97,600/- 5 Months 10-01-2019 31.03.2020 Work in 

Progress

3 PPD/M-

II/Road/T-10 

/2019 

dt.08.05/2019

Repairs and Resurfacing at

villages in Vicinity of JNPort

E-    

Tender

01-06-2020 Two 27/01/2020 6 M/.s. Arcoma ii) M/s. K.N.

Gharat & co. Iii) M/s. Mansi

Construction iv) P.P.

Kharpatil v) Sai Krupa

Construction vi) Shreeyash

Construction 

Arcoma  

Shreeyash 

construction 

L1 PPD/M-

II/Road/T-10 

/2019 

dt.14/12/202

0

M/s. Mansi

Constructio

n

40,761,115/- 6 Months 29/05/2020 29/11/2020 Work in 

Progress

5 PPD/M-

II/TA/CPPI/T-

11 

dt.09.05.2019

Transaction Advisory

Survices for Selection of

operator for Centralized

Park

E-Tender 29.05.2019 single 29.05.2019 7 1) M/S Tandon Urban Solution

P.L.2) a'xykno Capital

ServicesP.L.3) M/s Resurgent

India Ltd.4) M/s Crediable

Management & Const. P. L.5)

M/s CRISIL Risk and

Infrastructure Solution ltd. 6)

M/s Jones Lang LaSalle

Property Consultants (I) p. l.

7) M/s Feedback Infra (p) Ltd.  

1) a'xykno Capital 

ServicesP.L.2) 

M/s Resurgent 

India Ltd.3) M/s 

Crediable 

Management & 

Const. P. L.4) M/s 

CRISIL Risk and 

Infrastructure 

Solution ltd. 5) 

M/s Jones Lang 

LaSalle Property 

Consultants (I) p. 

l. 6) M/s Feedback 

Infra (p) Ltd.  

L -1 PPD/M-

II/TA/CPPI/T-

11 

dt.09.05.201

9

M/s 

Tandon 

Urban 

Solution P.

L.

21,96,000/- 3 Months 29/07/2019 28.10.2019 Work in 

Completed+R82

4 PPD/M-I/PMC 

Karal Police

Station/T-14 

dt.22.05.2019

Project Management

Consultancy Services for

construction of Police

Station at Karal Phata inJN

Port.

e-tender 14.06.2019 single 14.06.2019 4 1)M/s IRCLASS System &

Solution P.L2) XPLORER

Consultancy Serv. P. L.3)

Dredging Solution 4)

WAPCOS LTD.

    --- L1 PPD/M-

I/PMC 

Karal_Police 

station/T-

14/2019/120

3 DT.

19.09.2019

M/s 

IRCLASS 

system &

solution p.l.

Rs.70,00,000/- 42 months 19/09/2019 20.03.2023 Work in 

Progress

6 PPD/M-II/CER 

Works/T-

15/2019 

dt.23/05/2019

Construction of Seawall for

Gharapuri Island and Panje

village and boat landing

Jeffy Nhava end under

Corporate Environmental

Responsibility.

E-Tender 27.05.2019 Two bid 

system

29.07.2019 2 2NOS 1)M/s Ferro

Concrete Construction (India)

Pvt. Ltd. 2)RKEC Projects

Limited

2 NOS 1)M/s  

Ferro Concrete 

Construction 

(India) Pvt. Ltd.  

2)RKEC Projects 

Limited

Awarded to 

L1 Bidder

PPD/M-

II/CER 

Works/T-

15/2019 

dt.23/05/201

9

M/s Ferro

Concrete 

Constructio

n (India)

Pvt. Ltd.

41,00,97,845/-       ---       ---       --- Work order will 

be issued after 

receipt of CRZ 

clearence

9 PPD/M-

I/Maint/Gantry/

Rail/T-16 

24.05.2019

Operational solutions for

Rail Head Realignment and

RMQC's on JNPT Berth

9 PPD/M-

I/DPL/SURVE

YOR/T-

17/1.06.2019

Consultancy 

Services/survey for little and

legel search of land in

connection with Dighi Port

Ltd.

E-Tender 17.06.2019 Two bid 

system

17.06.2019 2 M/S Walmiki Surveyors &

Contractors P. L. 2) M/S Rane

Management Consultant P. L. 

      --- L1       ---       ---       ---       ---       ---       --- Tender is 

cancelled

11 PPD/M-

II/Adm.Bldg./T-

18/2019 

04.06.2019

Project Management

consultancy services for

Renevation of

Administration 

Building,Sheva at JNPT
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1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.20197 PPD/DM/Road

/T-

19/2019/dt.06.

06.2019

Annual maintanance of

Road out side Custom

bound  area 2019-20

E-Tender 06-07-2019 two bid 27/06/2019 3 1) M/s Vishal Construction

2)V.S.Patil

1) Shreeyash  

Cont. 

L1 PPD/DM/Ro

ad/T-19 

/2019/dt.24.

09.2019

M/s Vishal

Constructio

n 

1,88,78,029.05 24 Months 23/10/2019 22/10/2020 work is in 

progress

10 PPD/Mgr./Yar

d Fencing/T-

21/Dt.10.06.20

19

Providing & erection chain

link fencing to container

stack yards inside custom

bound area of JNPort

E-Tender 13-06-2019 Two bid 

system

26-06-2019 3 03 Nos. : 1) M/s. Manoj

Infracon Pvt. Ltd. 2) M/s.

Shivam Developers. 3) M/s.

Sadanand Engineering

Works. 

NA Awarded 

(L1)

PPD/M-II 

/Yard 

Fencing/T-

21/2019/356

, dt.

25/10/2019

M/s. 

Shivam 

Developers

Rs. 83,86,790/- 03 Months 11-01-2019 02-01-2020 Work is 

completed

9 PPD/TEFR/CB 

Area/T-22 

dt.20.08.2019

Consultancy services for

techno-Economic Feasibility

report for aptimal utilization

of back area of Coastal

Berth at JNPT

ONLINE 21/06/2019 Two bid 

system

31/07/2019 3 1) WAPCOS Ltd. 2) M/s.

Voyants solution Pvt. Ltd. 3)

M/s Tractebel Eng. Pvt. Ltd

1) WAPCOS Ltd. 

2) M/s. Voyants 

solution Pvt. Ltd. 

3) M/s Tractebel 

Eng. Pvt. Ltd

Awarded to 

L1 Bidder

PPD/TEFR/

CB-Area/T-

22/2019/Dt.

21.06.2019

WAPCOS 

Ltd.

52,00,000/- 03-06-2020 09-06-2019 work is in 

progress

Meeting with 

JNPT got 

deleyed due to 

COVID-19  

8 PPD/M-

I/Outside 

Port/Hort./T-

24/2019 

dt.27.06.2019

Maintenance of

Arboriculture /Horticulture

works outside custom bound

area of JNPort 2019-20

ONLINE       ---       ---       --- 3 1) Jagruti Majoor Sahakari

Sanstha Ltd 2) Mhaiseshwar

Mahila Berojagar Sah.

Sanstha 3) Sawarkhar 

      ---       --- PPD/M-I/ 

Outside 

Port/Hort.I/T-

24 

/2020/306 

dt. 

26/02/2020

M/s Jagurti

Majoor 

Sahakari 

Sanstha 

Ltd.

1,53,50,504.44 One Year 15/3/2020 15/03/2021 work is in 

progress

9 PPD/MI TS-

Hor./Port I/T-

25/2019/dt.27.

06.2019

Development/maintenance 

of Horticulture /Arboculture

works at JN Port -Township

at see I &III /2019-20 Part -I

E-    

Tender

12-06-2019 Two bid 

system

16/12/2019 2 M/s Creative Business

Associates

N. A Awarded to 

L1 Bidder

PPD/M/TS.H

orti/PART -

I/T- 25 (R)

/2020/110 

Dtd. 

21.01.2020

M/s 

Creative 

Business 

Associates

2,26,95,297.94 N. A 02-01-2020 31.01.2021 Work is in 

progress

10 PPD/MITS-

Hor./Port II/T-

26/2019/ 

dt.27.06.2019

Development/maintenance 

of Horticulture /Arboculture

works at JN Port -Township

at sec II/2019-20 Part -II

E-    

Tender

29/06/2019 Two bid 

system

29/07/2019 2 1) M/s Sawarkhar

prakalpgrast Majoor Sahakari

Sanshtha Ltd. 2) M/s Sheva

Port Yuva Sanghatana

N. A Awarded to 

L1 Bidder

PPD/MITS-

Hor./Port 

II/T-

26/2019/137

3 

dt.31.10.201

9

1) M/s

Sawarkhar  

prakalpgras

t Majoor

Sahakari 

Sanshtha 

Ltd. 

1,67,59,998.16 31/10/2020 11-01-2019 31.10.2020 Work is in 

progress

11 PPD/M-I/inside 

Port/Hort./T-

27/2019 

dt.27.06.2019

Maintenance of

Arboriculture /Horticulture

works inside custom bound

area of JNPort 2019-20

E-    

Tender

29/06/2019 Two bid 

system

29/07/2019 5 i) Shivam Developers ii) New

park Sun Garden iii) R.K.Patil

iv) Sai Samarth Enterprises v)

M/.s Reflecation

N. A Awarded to 

L1 Bidder

PPD/M-I/ 

inside 

Port/Hort.I/T-

27 

/2019/1364 

dt. 

31/10/2019

M/s. New

park Sun

Garden 

1,14,61,972.63 12 Months 15/11/2019 31/10/2020 Work is in 

Progress

12 PPD/M-I/Crush 

Barrier/Jetty 

Road/2019/T-

28 

dt.28.06.2019

Providing and Fixing Metal

beam crash Barrier along

landing Jetty road in JN Port

E-Tender 01.07.2019 Two bid 

system

22.07.2019 4 2NOS 1)M/s CGS

Construction 2) M/s Advance

Geotech & Construction

2NOS 1)M/s CGS 

Construction 2) 

M/s Advance 

Geotech & 

Construction

Awarded to 

L1 Bidder

PPD/M-

I/Crash 

Barrier/Jetty 

Road/T-

28/2019/123

4 dated

15.11.2019

M/s. 

Advance 

Geotech &

Constructio

n

37,83,330/-       --- 30/11/2019 30.07.2020 Work is 

completed



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.201913 PPD/M-

I/FCT/IE/19/T-

30 

dtd.02.07.2019

Selection of Independent

engineer for providing

engineering Consultancy

Services for "Development

of fourth Container Terminal

at JN Port of

Design,Build,finance 

operate and Transfer

(DBFOT) Basis -Phase II"

ONLINE 04.07.2019 Two bid 

system

20.08.2019 10 04 - 1)

LEA Associates South Asia

Pvt. Ltd (Lasa), in JV with

Stup Consultants Pvt. Ltd

(STUP ) Mumbai

2) Egis India Consulting

Engineers Pvt. Ltd

3) AECOM Asia Company Ltd.

(Lead Member) in consortium

with M/s. URS Scott Wilson

India Pvt Ltd.

4) SMEC International Pty.

Ltd. in JV with Jurong

Consultant India Pvt. Ltd and

Padeco India Pvt. Ltd 6 -

1) SGS India Pvt. Ltd. in

consortium with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering Pvt.

Ltd.

4) Hill International Project

Management (India) Pvt. Ltd.

5) TPF GETINSA

EUROESTUDIOS S.L. in

association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers

Austria GmbH in consortium

with ILF Consulting Engineers

(India) Pvt. Ltd. 

      1) SGS India 

Pvt. Ltd. in 

consortium with 

KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel 

Engineering Pvt. 

Ltd.

4) Hill 

International 

Project 

Management 

(India) Pvt. Ltd.

5) TPF GETINSA 

EUROESTUDIOS 

S.L. in association 

with TPF 

Engineering Pvt. 

Ltd. India

6)  ILF Consulting 

Engineers Austria 

GmbH in 

consortium with 

ILF Consulting 

Engineers (India) 

Pvt. Ltd. 

Awarded to 

L1

PPD/M-

I/FCT/IE/T-

30/2019/160

4 Dt.

18/12/2019

M/s. Egis

India 

Consulting 

Engineers 

Pvt. Ltd.

8,21,06,608/- 36 months 25/12/2019 25/12/2022 Work is in 

progress

14 PPD/M-II/CT 

Canteen 

Renovation/19

/T-31 

dt.09.07.2019

Renovation of Canteen and

shift in charge Office

building inside Custom

Bound area at JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 03 Nos. : 1) M/s. Arch Sunil

Infra Project Pvt. Ltd. 2) M/s.

Avtar Interior Pvt. Ltd. 3) M/s.

Seth Construction.

03 Nos. : 1) M/s. 

Arch Sunil Infra 

Project Pvt. Ltd. 2) 

M/s. Avtar Interior 

Pvt. Ltd. 3) M/s. 

Seth Construction.

Awarded to 

L1

PPD/Mgr-

II/CT 

Canteen 

Renovation 

/2019/1347 ,

dt. 

24/10/2019.

M/s. Seth

Constructio

n

3,00,00,009.01 09 Months  

(Excluding 

mobilization 

period of 15 

days) 

11-07-2019 24/07/2020 12% work is 

completed

15 PPD/Mgr./Cra

ne Rail/19 T-

32/dt.16.07.20

19

Repairs and Maintenance of

Crane rail RTGC turning

pad duct and

Miscelleneous works in

JNPT

E-Tender 18-07-2019 Two Bids 07-09-2019 04 Nos 03 Nos. 1) Manoj Infracon Pvt. 

Ltd., 2) M/s. Sadanand

Engineering Works., 3) M/s.

V.R. Engineering Construction

01 No. M/s. Om 

Power System

Awarded to 

L1

PPD/M-

II/AM 

Turning 

Pad/T-

32/2019/155

3, dt.

07/12/2019

M/s. Manoj

Infracon 

Pvt. Ltd.

 58,71,813.73 12 Months 20/12/2019 20/12/2020 Work is in 

Progress

20 PPD/M-

I/Demolation/T-

33/dt.19/07/20

19

Purchase demolition of RCC

stucture at House No. 299

Jaskhar Village, Tal -

Uran,Dist -Raigad.

E-tender 07.12.19 Single 23.12.2019       ---       ---       --- Awarded to 

L1

JNP/PPD/D

m/Demolitio

n 

/2020/55dt. 

2.1.2020

M/s. 

Hitakshi 

Enterprises

8,380/- 21 days       --- 31/01/2020 Work Complted

18 JNP/PPD/War

dha/La T-

34/dt.24.07.20

19

Allotment of land to

Maharashtra Metro Rail

Corporation Ltd. (MMRC)

appointment of Agency for

prepation of land acquisition

proposal

E-tender 29.08.2019 Two bid 

system

11.09.2019 2 1) M/S Dhruv Consultancy

Services Limited.2) Qmax

Techno Consultant pvt.ltd.

      ---       ---       ---       ---       ---       ---       ---       --- Deferred

16 PPD/M-

I/SEZ/19/T-36 

dt.7.08.2019

Widening of storm water

Nallah passing through SEZ

area at JNPT

ONLINE 7.08.2019 two bid 29.08.2019 5 04-                                            

1) M/s P.D.Infraproject Pvt.

Ltd.

2) M/s Manoj Infracon Pvt.

Ltd.

3) M/s Bagaria Infratech Pvt.

Ltd. 

4) M/s Shreeyash

Construction 

1 Nos. K.N.Gharat 

&Co.

YES PPD/M/SEZ-

Nallah/T-

36/2019/202

0/2 dt.

01/01/2020

M/s. PD

Infraproject 

Pvt. Ltd.

2,10,24,500/- 6 Months 01-01-2020 15/11/2020 

(Ext.)

Work is in 

progress



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.201923 PPD/M-

I/Mango 

Orchard /19

/786 T-37

dt.16.08.2019

Maintenance of Mango

Orchard on Sheva Hill area

of JNPT and Revenue on

fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath Waman

Gharat 2) M/s Kisan G Gharat

3) M/s Laxman K Patil

3Nos. 1)M/s 

Eknath Waman 

Gharat 2) M/s 

Kisan G Gharat 3) 

M/s Laxman K 

Patil

      --- PPD/M-

I/Mango 

Orchard/T-

37/2019/115

7 dated

10.09.2019

M/s Eknth

Waman 

Gharat

 3,96,484.11       ---       ---       --- Revenue work

17 JNP/PPD/Roa

d/19 T-38

dt.16/08/2019

Appointment of Consultant

for preparation of Detailed

project report (DDR) for up

gradation of Roads and

drainage system outside

custom bound area at JN

Port

ONLINE 16.08.2017 Two Bid 16.09.2019 19 1)M/s MaRS Planning &

Engineering Ser.P.L. 2)

Amaind Consulting P. L.3)

WAPCOS Ltd.4) Composite

Combine Technocrafts P.L.5)

Mahimtura Consultants P. L.6) 

Q-Max Techno Consultants

P.L.7) Dhruv Consultancy

Services Ltd.8) Tandon Urban

SolutionP. L.9) IRCLASS

Systems and solution P. L.10)

AAKAR Abhinav Consulting

P.L.11) Choice Consultancy

Services P. L.12) Caritas Infra

Consulting P. L.13)Fortress

Infracon Ltd.14)GPS

Technologies 

P.L.15)Infrastructure 

Development Consultants

(IDC)P.L.16)REAL Strength

Infrastrucuture 17) The

Nisarga Consultancy18)

Velciti Consulting Engg. P.

L.19) Pentacle consultants (I)

P.L.      

1)M/s MaRS 

Planning & 

Engineering 

Ser.P.L. 2)   

WAPCOS Ltd. 3)  

Mahimtura 

Consultants P. 

L.4) Q-Max 

Techno 

Consultants P.L.5) 

Dhruv 

Consultancy 

Services Ltd 6)  

IRCLASS 

Systems and 

solution P. L.7) 

AAKAR Abhinav 

Consulting P.L. 8) 

Choice 

Consultancy 

Services P. L. 9) 

Caritas Infra 

Consulting P. L. 

Yes JNP/PPD/R

oad/19 T-38

/2020/03dt.0

1/01/2020

M/s Q-Max

Techno 

Consultant

s P.L.

27,27,000/- 15.05.2020 01-05-2020 Draft DPR 

submitted 

intime 

N.A.

18 PPD/M/Shed/ 

19 /T-39

dt.17/08/2019

Construction of shed and

other facilities for Gate

automation in survey point

near North gate complex at

JN Port

E-Tender 20.08.2019 Two BID 09.09.2019 7 1) M/s Kailashchandra

Dilipkumar Cont. P. L. 2)

M/SMonoj Infra. P.L 3)M/s

Rantnashree Const. Co.   

1) M/s A. V. 

Contractors & 

Engineers P. L. 2) 

M/s Shreeyash 

Contrction 3)M/S 

Aakar Engineers 

Cont.4)M/S 

ARCOMA  

Awardes 

L1

PPD/M/She

d/19 T-39

dt.17/08/201

9

M/s. Monoj

Infra

4,25,00,000/- 6 Months 03-10-2020 09-10-2020 Work is in 

progress

19 PPD/M-

I/TEFS/JNPT/

T-40 

dt.17/08/2019

Techno Economic Feasibility

study for incrase in

development Span from

20m to 30 m at JNPCT.

Consultanc

y

Short Listed 

Biders through 

IPA

Two Bid 26.09.2019 03 Nos. M/s CRISIL Risk and

Infrastructure Solutions Ltd.

M/s WAPCOS Limited M/s

Voyants Solutions 

N.A. Awardes 

L1

JNPCT/Rail-

span/2019/1

398 

dt.06.11.201

9

M/s Crisil

Risk and

infrastructu

re 

Solutions 

Limited

24,50,000/- 21.05.2020 20.11.2019 Report 

submited in 

June 2020

Deloyed due to 

COVID-19

20 PPD/M-I/Earth 

Filling/T-41 

/2019 

dt.17.08.2019

Reclamation of Balance

back up area of Coastal

Berth

E-Tender 09.09.2019 Two Bid 22.10.2019 3 3Nos. 1) M/s RKEC Projects

Ltd, N.G.Bhoir & Samudra JV

2) M/s J.M.Mhatre 3) M/s

Thakur Infraprojects

3Nos. 1) M/s 

RKEC Projects 

Ltd, N.G.Bhoir & 

Samudra JV 2) 

M/s J.M.Mhatre 3) 

M/s Thakur 

Infraprojects

Awardes 

L1

PPD/M-

I/Earth 

Filling/T-

41/2019/159

8 dt.

17.12.2019

M/s. RKEC,

N.G.Bhoir 

and 

Samudra 

JV

34,99,24,500/- 12 Months 15/05/2020 15/05/2021 Work in 

Progress

21 PPD/M-I/19 T-

42 

dt.27/08/2019

Annual maintenance

contract of Water supply

network at JN Port (2019-20

E-Tender 26/10/2019 Two Bid 15/11/2019 3 1 )M/s D.K. Contruction 2)M/s.

C.G.S. Contruction 3) M/s.

S.P. Conturction

1 )M/s D.K. 

Contruction 2)M/s.  

C.G.S. 

Contruction 3) 

M/s. S.P. 

Conturction

Awardes 

L1

PPD/M-

I/WS/T-

42/2019

S.P. 

Conturction

1,26,61,153.52 1 Year 02-01-2020 31/1/2021 work in  

progress



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.201922 PPD/M-I/PUB 

Road/Plan/120

28/19/T-43 

dt.05/09/2019

Construction of Road behind

JNCH-PUB in JN Port

E-Tender 09-09-2019 Two Bid 10-02-2019 6 1) M/sManoj Infracon Pvt. Ltd.

2) M/s.Thakur Infracon

Pvt.Ltd. 3) M/s.P. P.

Kharpatil Contn. Pvt. Ltd.

4)M/s. Ferro Concrele Const.

Pvt.Ltd. 5)M/s. J. M.

Mhatre Pvt. Ltd.

6)M/sAjwani infra. Pvt. Ltd.  

1) M/sManoj 

Infracon Pvt. Ltd.       

2) M/s.Thakur 

Infracon Pvt.Ltd.          

3) M/s.P. P. 

Kharpatil Contn. 

Pvt. Ltd.         

4)M/s. Ferro 

Concrele Const. 

Pvt.Ltd.           

5)M/s. J. M. 

Mhatre Pvt. Ltd.                

6)M/sAjwani infra. 

Pvt. Ltd.  

Awardes 

L1

PPD/ M-

I/PUB Road/

Plan-12028/t-

43/2019 

M/sManoj 

Infracon P. 

17,82,78,150 8 months 02-12-2020 12/2/2021 

(Excl-1st June 

to 30th Sept.) 

Work in 

Progress

23 PPD/M-II 

Toilet/T-

46/2019 

dt.18.09.2019

Renovation work of Sulabh

Toilet outside custom bound

area in JNPort

E-Tender 18.09.2019 Two Bid 17.10.19 3 1) C.G.S.Contraction 2)Kum.

infratech. 3)D.B.infratech

      --- Awardes 

L1

PPD/M-

II/Toilet/T-

46/189 DT-

01.02.2020

M/S CGS

Contrrction

Rs.1,99,98,500/- 8 months 22.02.2020 22/02/2021 

(Excl-1st June 

to 30th Sept.)

Work in 

Progress

24 PPD/MII/Cons

ultancy for

swimming pool

amd allied

work/T-

47/2019

Consultancy Services for

setting up for swimming pool 

and allied works including

upgradation of existing

sports facilities at JNPT

Township

E-Tender 27.09.2019 Two Bid 19.12.2019(date of 

submission of 

tender was 

extended 3 times)

3 1)M/s CP&DS Aspciates

2)MsNovnirman Development

Pvt.ltd.3)M/sVistar Architecht

& Planner 

      --- Awardes 

L1

PPD/M-

II/TS/Consul

tancy sports

/T-

47/2020/395 

dt. 

11.03.2020      

M/S 

CP&DS 

Associates

Rs.28,75,000/- 6 Months 26.03.2020 25.09.2020 Inconvineance 

due to COVID -

19

25 PPD/M-

I/Landscaping 

/19 T-48

dt.24.09.2019

Development of New

Landscape and

Beautycreation of Port Area

(Phase -II Township)

E-Tender 04.11.2019 Two Bid 25.11.2019 6 1)Gardeena Horticulture 2)

Agresense Landscape

1)Eurdeena 

Horticulture      2) 

Agresense 

Landscape

Awardes 

L1

PPD/M-

I/Landscapin

g /T-48

/2020/277 

dt. 

20.2.2020

M/s. 

Gardeena 

Horticulture

Rs.6,23,80,500/- 04.03.2021       ---       --- Commencent 

delayed due to 

COVID-19

26 SEZ/SEZ-

Agency/T-49 

/2019

Selection of agency to

support JNPT SEZ as

developer for compliance of

SEZ ACT provision and

provide advices to stake

holders of JNPT SEZ

E-Tender 3 Bids       ---       ---       ---       --- Awardes 

L1

JNPT/SEZ/S

EZ-

Agency/T-

49/2019 dt.

25th OCT.

2019

M/s. Moon

Sez 

Consultant 

Pvt.Ltd.

8,00,000/- 24 months 28/01/2020 28/1/2022 Work is in 

progress

27 PPD/M-

I/Plan12028/R

CC culverls/T-

50/dtd.30/10/2

019

Construction of minor bridge

on PUB CFS road and RCC

Box Culverts on other off

storm water, around JN Port

area

E-Tender 06.11.2019 Two Bid 26.11.2019 6 i.M/sJ.M.Mhatre infra Pvt.Ltd,

ii.M/s P.P. Kharpatil iii.M/s

Thakur I.P.L. iv.M/s Vishal

Constrction v. M/s TEN

Constrction vi. M/s Ferro

Cpmcrete Const.  

Technical 

evalution under 

progress

L1 PPD/M-

I/Plan12028/

RCC 

culverls/T-

50/dtd.30/10

/2019

M/s.J.M. 

Mhatre 

Infra Pvt.

Ltd

21,69,36,850/- 8 months 03-02-2020 02/03/2021 

(Excl-1st June 

to 30th Sept.)

Work in 

Progress

28 PPD/M-I/Road 

Sign Board/T-

51 dated

31/10/2019

Providing and Fixing Road

Informatory Sign Boards in

JN Port

E-Tender 04.11.2019 Two Bid 25.11.2019 7 1) SNJ Infratech Pvt. Ltd.

2) CBM Industries Ltd. 3)

Sakura Signs Pvt.Ltd.

      --- L1 PPD/M-

I/Road Sign

Board/T-

51/2020/278 

dt. 

20.02.2020

M/s. 

Sakura 

Signs 

Pvt.Ltd

Rs. 3,45,59,070/- 12 Months 03-06-2020 03-06-2021 work is in 

progress .



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.201929 PPD/BFC/19/T-

52 Dtd.

29/11/2019

Selection of an Architectural

Construction for Designing

of JNPT's Business

Facilitation Centre and

Office Premises

E-Tender 30.11.2019 Two Bid 30.12.2019       ---       ---       --- L1 PPD/Dry 

Port PMIU/T-

52/772/ Dtd.

14/07/2020

M/s Enarch

Consultant

s Pvt.Ltd. 

Rs.90,00,000/- 9 Months 08-05-2020 05-05-2021 Work is just 

awarded

30 PPD/MGR-

II/Road 

Marking /T-53

/2019

Annual Maintenance of

Road lane Marking,

Furniture and Painting work

inside Custom Bound area

at JNPort (2019-20)

E-Tender 12-02-2019 Two Bid 23/12/2019 4 M/s. Sakura Sign Pvt.Ltd ii)

Subhash Enterprises iii)

Shreeyash Con. Iv) Diwa Civil

Cons. 

      --- Yes PPD/MGR-

II/Road 

Marking /T-

53 

/2020/299/1

3/05/2020

M/s. 

Sakura 

Signs 

Pvt.Ltd

2,33,32,204/- 12 Months 31/05/2020 31/05/2021 Due to COVID-

19 work was 

stoped

31 PPD/M-I/Toilet 

Block/WS pipe

line/19 /T-54

Dtd. 

30/11/2019

Construction of Panje Toilet

Block & Laying water supply

pipe line of Hanuman

Koliwada Panje Village

E-Tender 12-07-2019 Two Bid 27/12/2019 5 1)M/s. C.G.S. Construction

2)M/s.Manoj Infracon Pvt. Ltd.

3) M/s. Ravi Bhanushali

4)M/s. Shreeyash

Construction

4 Awardes 

L1

PPD/M-

I/Toilet 

Block/WS 

pipe line/19

/T-54 Dtd.

30/11/2019

M/S CGS

Constrction

Rs.1,56,00,000/- 14.03.2021       ---       --- Due to COVID-

19 work was 

stoped

32 PPD/M-

I/JNP/Townshi

p /19/T-55

dtd.03/12/19

Providing & fixing signage

Boards in JNP Township

E-Tender 01.01.2020 Two Bid 21.01.2020 5 1) M/S CBM 2) SNI Infra.3)

Sukura Sign Pvt. Ltd

M/s  Subhash 

enterprises  M/s 

kankdhara 

enterprises

Awardes 

L1

PPD/M-

I/JNP/Towns

hip 

/19/T55/866/ 

dt.04/08/202

0

M/s Sukura

sign Pvt.

Ltd.

1,82,39,653/- 12 Months 19/08/2020 17/08/2021 mobilization 

peroid

33 PPD/M-II/ 

Fronta l/ T-56

Dtd. 03/12/19

Replacement of old frontal

frames and Accersories at

main Container Berth JNPT 

      ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       --- Work is just 

awarded

34 PPD/M-II/Pivot 

Point/19 T-57

dtd.04/12/19 

Repair to Pivot Point &

service duct at main

container Berth in JNPCT.

E-Tender 12-05-2019 Two Bid 26/12/2019 4 i)M/s. OM Power System ii)

M/s. V.R. Eng. Iii) Enterprising

Enterprises

M/s. Sadanand 

Engineering 

Works

Awardes 

L1

PPD/M-

II/Pivot 

Point/19 T-

57 /298

dtd.13/05/20

20 

M/s. V.R.

Eng. 

Constructio

n.

39,83,600/- 8 months 28/05/2020 28/04/2021 

(Excl-1st June 

to 30th Sept.)

work is in 

progress.

35 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.9/12/2019

Excavation of Nallahs along

the periphery of nearby

villages of Ports -Viz

Jaskhar,Karal-Sonari- 

Sawarkhar in JN Port area

E-Tender 12-10-2019 Two Bid 31/12/2019 6 1) PP Kharpatil 2) Manoj

Infracon Pvt. LTd. 3) Thakur

Infrastructure Pvt. Ltd 4) D.

B. Infratech   5) R.K.Patil        

D.B Infratech Awardes 

L1

PPD/M-I/R-

70334/Nalla

h-2019/T-58 

dt.17/2/2020

R.K.Patil 7,60,64,218.74 1 Year 3.3.2020 3.3.2021 work is in 

progress

36 PPD/M-II/CT- 

Crash 

barrier/T-

60/2019 dt. 

24/12/2019

Fixing of Metal Crash barrier 

on Container berth at JN 

Port. 

Work Awarded from Jan-2020 



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.20191 PPD/M-III 

Road/Maint/19

/T-01 Dt.

02/01/2020

Providing and Erecting

Metal Beam Crash Barrrier

along the roads outside

Custom Bound area at

various locations at JN Port

E-Tender 01-06-2020 Two  bid 27/01/2020 15 1) M/s. Arcoma 2)M/s .

Sadanand Eng. Works 3) M/s.

Rajesh Enterprises 4) M/s.

Mahakal Earthmovers 5) M/s.

Om Power 6) M/s. Dhingra

Brothers 7) Ratneshree

Construction 8) M/s. K.N.

Gharat 9) Advance Geotech

construction 10) M/s.

Enterprising Enterprises 11

)M/S CGS Constrction 12)

N.S.Rolling Steel Pvt. Ltd. 13)

V. A.Engg. &Infra. 14)

Subhash Enterprises 15)

EQRA International 

M/s Mahakal 

Earthmovers P. l.

L1 PPD/M-III 

Road/Maint/

19/T-01 /

767             

Dt. 

13/07/2020

M/s EQRA 

Internationa

l

1,07,04,830/- 90 days 28/07/2020 28/10/2020 work is in 

progress

2 JNP/PPD/Roc

k Sample

/2020/T-02 dt.

07/01/2020

Collection of samples of

dumped rock at offshore

dumping ground at DS -03

in Mumbai Harbour

JNP/PPD/R

ock Sample 

/2020/T-02 

dt. 

07/01/2020

2 PPD/M-

II/Gravel Yard

canc/T-03 dt.

07/01/2020

Construction of Concrete

road in Gravel Yard at JN

Port

E-    

Tender

01-07-2020 Two bid 30/01/2020 L1 PPD/M-

II/Gravel 

Yard canc/T-

03 dt. 

20/06/2020

M/s Blue 

Star 

Constructio

n Co.

4,20,48,022/- 9 Months 07-05-2020 04-05-2021 work is in 

progress

3 PPD/M-

I/Park/T-04 dt

17/01/2020

Operation of Parking area of

about 6 Hectars on lease

and license basis at JN Port

E-    

Tender

18/01/2020 Two bid 24/01/2020 2 i)M/s. Nirmala Autocare ii)

M/.s Mahesh Enterprises 

N.A. Yes PPD/M-

I/Park/T-04 

/2020/49 dt

12/06/2020

M/S 

Nirmala 

Autocare

5,40,000/- 3 Months 27/06/2020 26/09/2020 work is in 

progress

5 PPD/M/Capital 

Dredging /Plan

-

05/Jauch/2020

/T-05 dt

21/01/2020

Deepening and widening of

Mumbai Harbous Channel

and JN Port Channel -

Phase -II

3 PPD/M-I/C-Drg-

II/ T-05/2020

Deepening and widening of

Mumbai Harbous Channel

and JN Port Channel -

Phase -II

PPD/M-I/C-

Drg-II/ T-

05/242/2020

M/s TATA 

Consulting 

Engineers 

Ltd

16,00,000/- 14/03/2020

4 PPD/AM/Sewe

r line/19/T-06

dt. 22/01/2020

Laying HDPE Pipe sewer

line from SPS -II to SPS III

E-Tender 27/01/2020 Two bid 18/02/2020 12 i)M/s. Wandhekar and Co. Ii)

M/s. Manoj Infracon Pvt. Ltd.

Iii) M/s. Sadanand Eng. Works   

iv) M/s. K. N. Gharat v) M/s.

Kalpataru Eng. And

contractors Pvt. Ltd. Vi) M/s.

Omkar Construction vii) M/s.

Aakar Eng. And contractors

viii) M/s. Shreeyash

Construction ix) M/s. UCC

Infrastructure Pvt.Ltd x) M/s.

Rachana Engineers xi) M/s.

Kansai Holdings xii) M/s. M.B.

Thakur 

      ---       ---       ---       ---       ---       ---       --- Technical 

Evaluation is in 

progress

5 PPD/M-II/ITT 

Road/ T-07 dt.

28/01/2020

Developmnet of New Road

for Inter Terminal Transfer

of container from 4th CT in

JNPT

E-Tender 31/01/2020 Two bid 14/02/2020 6 i) Manoj Infracon Pvt.Ltd. Ii)

K.N.Gharat and Co. Iii)

Thakur infraproject Pvt. Ltd iv)

Bluestar construction CO. v)

Sai Krupa Construction vi)

V.S..Patil

N.A. Yes PPD/M-

II/ITT Road/

T-07/595 dt.

25/05/2020

M/s. Blue 

star 

constructio

n

2,33,71,719/- 4 Months 06-01-2020 31/01/2021 Work is  in  

progress



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.20196 PPD/M/Archite

ctural work/T-

08/2020 Dt.

01/02/2020

Architectural services for

Planning, Designing,

estimation and supervision

of Interior fitout works of

proposed office of JNPT at

express Towers Mumbai

6 PPD/M-I/Crash 

Barrier/ T-09Dt

.06/02/2020

Providing and Fixing Metal

Beam Crash Barrier from

Landing Jetty to ROB

towards fencing side in JN

Port

E Tender ……  2 bids 05-11-2020 7 i) M/s. Advance Geotech &

Construction ii) M/s. C.G.S.

Construction iii) M/s. K.N.

Gharat and Co. Iv) M/s.

Madhavkumar Construction

v) M/s. N.s.Rolling Steel Pvt.

Ltd. Vi) Om Power System

vii) M/s. Shivam Developers

N.A. Yes PPD/M-

I/Crash 

Barrier/ T-

09/701 Dt

.25/06/2020

M/s C.G.S. 

Constructio

n.

52,72,000.16 4 Months 07-10-2020 11-10-2020 Work  is in 

progress

7 PPD/M-

II/CUM/19/T-

10 dt.

10/02/2020

Construction of common

User Manifold for edible and

lube oil at JN Port

PPD/M-

II/CUM/19/T-

10 dt.

10/02/2020

7 PPD/M-I/ 

TS/Township 

Road/T-

11/2020/ 286,

dtd. 11.05.2020

Resurfacing of CIFS

Complex roads and balnce

road at JNPT Township

E-Tender 19.02.2020 Two Bid 11.03.2020 8 06 1)

M/s.Saikrupa Construction

2)M/s. P.P. Kharpatil Consts. Pvt.

LTd. 3)M/s. V.S. Patil

4)M/s. Swastik Infra Logic India

Private Limited.

5)M/s. Manoj Infracon Private

Limited 6)M/s. K.N.Gharat

&Co. 

02                  1) M/s. 

Singho Engineering 

India Private 

Limited.    2)M/s. 

Aakar Infra 

Engineers Private 

Limited.

Yes PPD/M-I/ 

TS/Township 

Road/T-

11/2020/ 

286, dtd.

11.05.2020

M/s. V.S. 

Patil

3,08,53,754.15 8 months 13.05.2020 23.01.2021 Work is in 

progress

8 PPD/M-I/TS 

water 

filter/2020 T-

12/ dt.

17/02/2020

Replacement of water filter

and Pump room pipeline

and other miscellaneous

work at GSR in JNP

Township

E-Tender 19.02.2020 Two Bid 11.03.2020 6 03 1)M/s.

Auaris Water Engineering

2) M/s. Span Hydrotech Private

Limited. 3)M/s. Raveena

Water tech

03                1)M/s. 

Water System and 

Consulting Engineer    

2)M/s.Aakar 

Engineers & 

Contractors 3)M/s. 

Pramod Fabricators

Yes PPD/M-I/ 

TS/Water 

Filter/T-

12/2020/ 

545, dtd.

13.05.2020

M/s. 

Raveena 

Watertech

1,81,99,232.10 8 months 28.05.2020 28/01/2021 Work is in 

progress

9 PPD/M-I/SEZ/ 

PMC/T-13 dt.

19/02/2020

Appointment of Project

Management Consultant for

balance infrastructure

development works of SEZ

Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii)

Tandon Pvt.Ltd iii) Tractedbel

iv) WAPCOS Pvt.Ltd

Yes PPD/M-

I/SEZ/PMC/

T-13 dt.

27/03/2020

IR class 1,48,50,000/- 1 Year 05-04-2020 05-04-2021 Work is in 

progress 

10 PPD/M-II/AC 

Sheet/T-

17/20/DT.5/3/2

020 

Maomtenance of A.C.Sheet

roofing for arresting water

leakage (2020) under single

cover system.

E-Tender 05.03.2020 Single bid 23.04.2020 9 1) M/s C.G.S. Construction. 2)

M/s Shivam Developers. 3)

M/s Om Power Systems. 4)

M/s Madhavkumar

Construction. 5) M/s Shree

Mahalakshmi Infrastructures.

6) M/s Shiv Langeshwar

Enterprise. 7) M/s Suman

Engineering Works. 8) M/s

Pramod Fabricators. 9) M/s

Oriental Integrated Facility

Management pvt. ltd. 

1) M/s

Madhavkumar 

Construction. 2)

M/s Shree

Mahalakshmi 

Infrastructures. 3)

M/s Suman

Engineering 

Works. 4) M/s

Pramod 

Fabricators 5)

M/s Oriental

Integrated Facility

Management pvt.

Ltd

L1 PPD/M-II/AC 

Sheet/T-

17/20/615 

DT.30/05/20

20 

M/S C.G.S 

Constructio

n

25,24,790.58 6 Months 30/05/2020 30/11/2020 Work is in 

progress 



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.201911 PPD/M-

II/Emergancy 

fender repair/T-

18/dt.05/03/20

20

Strctural repair fender block

at ballard no.5 & ficing new

fender assemble at ballard

no.5,8,14 & 21.

E-Tender 09.03.2020 Two Bid 12.05.2020 4 1) M/s. SINGO

ENGINEERING INDIA

PRIVATE LIMITED.

2) M/s. Enterprising

Enterprise.

3) M/s. BRAHANS

POLYMERS PVT LTD.

4) M/s. Rachcon Infraprojects

Private Limited.

1) M/s. SINGO 

ENGINEERING 

INDIA PRIVATE 

LIMITED.

L1 PPD/M-

II/Emerganc

y fender

repair/T-

18/848 

dt.29/07/202

0

M/s 

Enterprisin

g 

Enterprise

1,08,55,836/- 4 Months 13/08/2020 13/12/2020 Work is in 

progress 

12 PPD/M-II/Drain 

Cleaning /T-

19/2020  

DT.06/03/2020

Desilting of Road Side

Drains Inside Custom Bound

Area of JN Port (2020)

E-Tender 03-11-2020 Two Bid 26/03/2020 5 1) M/s Shreeyash

Construction. 2) M/s Shivam

Developers. 3) M/s Pramod

Fabricators. 4) C.G.S.

Construction. 5) M/s M.B.

Thakur.

1) M/s Shivam 

Developers. 2) 

M/s M.B. Thakur.

L1 PPD/M-

II/Drain 

Cleaning /T-

19/2020 

/651 

DT.12/06/20

20

M/s 

M.B.Thakur

53,17,475.65 6 Months 27/06/2020 27/12/2020 Work is in 

progress 

13 PPD/M-

I/Vadhavan 

Port/EC/20-T-

20 

DT.09/03/2020

Consultancy Services for

updating EIA/EMP report

and Assistance for obtaining

EC/CRZ Clearance for

Greenfield Vadhavan Port

Project. 

E-    

Tender

11.5.2020 Two Bid 11.6.2020 3 1) M/s. ABC Techno Labs

India Pvt.Ltd. 2) Asian

Consulting Eng. Pvt. Ltd. 3)

Fine Envirotech Engineers

…… L1 PPD/M-

I/Vadhavan 

Port/EC/20 

T-20/741 

DT.7/7/2020

M/s Fine 

Environtec

h 

Engineers

16,75,000/- 12 Months 22/7/2020 22/7/2021 Work is in 

progress 

14 PPD/M-I/ 

Temporaty 

shed/T-

22/2020 dt.

18/03/2020

Providing and fixing of

temporary shed near Mango

orchid at Sheva hill in JN

Port

E-    

Tender

19/3/2020 Two Bid 27/3/2020 9 i) Madhav kumar ii) Shivam

Developers iii) oriental

Integrated Facility

Management Pvt. Ltd. iv) Atre

Decorator v) Shiv langeshwar

enterprises vi) K.N. Gharat vii)

C.G.S. Construction viii) B_ar

enterprises ix) M/s. Jay

construction 

i) Madhav kumar 

ii) Shivam 

Developers iii) 

oriental Integrated 

Facility 

Management Pvt. 

Ltd. iv )Shiv 

langeshwar 

enterprises v) 

K.N. Gharat vi) 

C.G.S. 

Construction vii) 

B_ar enterprises 

viii) M/s. Jay 

construction 

L1 PPD/M-

I/Temporaty 

shed/T-

22/2020 dt.

7/06/2020

M/s. Atre  

Decorators 

5,74,560/- 12 Months 22/6/2020 22/6/2021 Work is in 

progress 

23 PPD/JNPCT/ 

valuation /T-23

dt/.18/03/2020

Valuation of Berth structure

and on shore equipments

and accessories of JNP

Container Terminal

PPD/JNPCT

/ valuation

/T-23 

dt/.18/03/20

20

24 JNP/PPD/Roc

k sampe

/2020/T-24 

dt.18/03/2020

Shipment of Rock samples

from JNPT to NTH, Andheri

Mumbai



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.201915 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-

25 /2020 dt.

21/03/2020

Surfacing/ developing with

the Asphaltic Material to the

Widening road leading to

North Gate Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M. Mhatre

Infra Pvt. Ltd. 2) M/s. Manoj

Infracon Pvt. Ltd 3) M/s. P.P.

Kharpatil 4) M/s. Thakur

Infraproject Pvt.Ltd. 5) M/s.

Vishal Construction 

      ---       ---       ---       ---       ---       ---       ---       --- Awared of work 

is in progress 

26 JNP/PPD/ETO

/T-26 dt.

23/03/2020

Interior fitout works for

JNPT's Office at Express

Tower Mumbai

      ---       ---       ---       ---       ---       ---       ---       ---

27 PPD/M-

I/VP/ManPowe

r /T-27dt.

23/03/2020

Recruitment of Manpower

on contract basis for

greenfield Vadhavan Port

Project

      ---       ---       ---       ---       ---       ---       ---       ---

28 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28 dt.

30/03/2020

Construction of compound

wall for public buildings at

JN Port Township

      ---       ---       ---       ---       ---       ---       ---       ---

29 PPD/DPR-

DE/T-29/2020 

dt. 7/04/2020

Consultancy servises for

Design and detailed

engineering for greenfied

Vadhavan Port Project

      ---       ---       ---       ---       ---       ---       ---       ---

30 PPD/M-

II/Toilet 

Block/T-30 

/2020dt. 

20/04/2020

Maintenance of Toilet Block

inside and outside JN Port

custom Bound area

      ---       ---       ---       ---       ---       ---       ---       ---

16 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28 dt.

30/03/2020

Construction of compound

wall for public buildings at

JN Port Township

E-Tender PPD/M-

I/TS/Public 

Bldg.compu

nd wall /T-

28 /341dt.

23/07/2020

M/s M. S. 

Jadhav

1,88,25,900.78 8 months 08-07-2020 04-07-2021 Work is in 

progress 

9 PPD/M-I/ 

Renovation/T-

31/2020dt. 

24/04/2020

Renovation of Dy. Chairman

Chabin in Administration

Building

E Tender 2 bids 05-11-2020 3 i) M/s.Shreenath Engineer. ii)

M/s. Kale iii) M/s Sudam

Associates

      ---       ---       ---       ---       ---       ---       ---       --- Technical 

Evaluation is in 

progress

17 PPD/M-I/ 

Renovation/T-

31/2020dt. 

24/04/2020

Renovation of Dy. Chairman

Chabin in Administration

Building

E Tender 2 bids 05-11-2020 3 i) M/s.Shreenath Engineer. ii)

M/s. Kale iii) M/s Sudam

Associates

      ---       ---       ---       ---       ---       ---       ---       --- Discharge

18 PPD/M-II/Raod 

Maint /T-

32/2020dt. 

24/04/2020

Cleaning of storm water

drains along the roads

outside Custom Bound area

(2020-21)

E Tender 28/04/2020 2 bids 18/05/2020 9 1)K.N.Gharat 2)N.G.Bhoir

3)M.S.Jadhav 4) Manoj

infracon 5)Madhavkumar

construction 6)B.R.Thakur

7)Santosh R. Gharat 8)

Shreeyash 9)Shubham dev . 

1) M/s M. S. 

Jadhav 2) M/s 

Madhavkumar 

Construction 3) 

M/s Shivam 

Development

L 1 PPD/M-

II/Raod 

Maint /T-

32/2020 

/721/ dt.

30/06/2020

M/s 

B.R.Thakur

48,10,179.6 8 months 15/07/2020 15/03/2021 work is in 

progress 

19 E- /PPD/

ETO/JNPT-33 

dt. 23/03/2020

Miscellaneous additional

work at E- Type Bungalow in

JNPT Township

E -Tender 2 bids 13/05/2020 2 i) M/s. Seth Construction ii)

M/s. Shreenath Engineer

      ---       ---       ---       ---       ---       ---       ---       --- work order 

process



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.201934 PPD/M-II/R &Y

maint/T-

34/2020 dt.

29/04/2020

Annual Maintenance of

roads and yards inside JN

Port Custom Bound area

(2020-21)

      ---       ---       ---       ---       ---       ---       ---       ---

35 PPD/M-I/SR-

CS/2020/T-35 

dt. 08/05/2020

Consultancy sevices for

preparation of sustainability

Plan for JNPT

      ---       ---       ---       ---       ---       ---       ---       ---

20 PPD/M-II/Tank 

Farm Road/T-

55 dt

07/02/2020

Repair and resurfacing of

Tank farm road from Viraj

Agro to CFS Junction with

Asphalt Material of JN Port

E-    

Tender

22.04.2020 2 bids 14/05/2020 7 1) Singo Eng. Ind. Pvt.Ltd. 2)

K.N. Gharat and co. 3) N.G.

Bhoir 4) Thakur Infraproject

Pvt.Ltd. 5) P.P. Kharpatil

Conts. Pvt. Ltd. 6) Swastik

Infralogic Pvt. Ltd 7) V.S. Patil 

1) SINGO Engg. 

India Pvt. Ltd.

L 1 PPD/M-

II/Tank Farm

Road/T-55 

/802  

Dt.21/07/20

20  

M/s 

Swastik 

Infra. Logic 

(India) 

Pvt.Ltd 

3,01,32,033.1 120 days 08-04-2020 12-04-2020 work is in 

progress 

1 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-

25 /2020 dt.

21/03/2020

Surfacing/ developing with

the Asphaltic Material to the

Widening road leading to

North Gate Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M. Mhatre

Infra Pvt. Ltd. 2) M/s. Manoj

Infracon Pvt. Ltd 3) M/s. P.P.

Kharpatil 4) M/s. Thakur

Infraproject Pvt.Ltd. 5) M/s.

Vishal Construction 

      ---       ---       ---       ---       ---       ---       ---       --- Awared of work 

is in progress 

21 PPD/M-II/R&Y 

Maint/T-

34/2020 dated

20.05.2020

Annual Maintenance of road

and yards inside JN Port

Custom bound area (2020-

21

E Tender 01.06.2020 Two Bid 20.06.2020 6 1) M/s Aakar Infra Engineers

pvt. Ltd. 2) M/s K.N. Gharat &

Co. 3) Blue Star Construction.

4) M/s M.B. Thakur 5) M/s

V.P. Infratech 6) M/s V.S.

Patil.

_ L1 JNP/PPD/M-

I/R&Y 

Maint./T-

34/2020/962 

dt. 

28/08/2020

M/s V.P. 

Infratech.

Rs. 1,10,46,793.36 12 Months 28/08/2020 28/08/2021 Work in 

progress

22 PPD/M-I/ SR-

CS/2020 T-35

dated 8.5.2020

Consultancy services for

preparation of sustainability

plan for JNPT

      ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       --- work is Just 

awarded

23 PPD/M-

I/Resurfacing 

Road/T-36 

dated 

26.05.2020

Resurfacing and widening of

road towards landing Jetty

from petrol Pump to Railway

Crossing

E Tender 2 bids 17.06.2020 12 a) M/s. Manoj Infracon Pvt.

Ltd. 

b) M/s.Aakar Infra Engineers

Pvt. Ltd.  

c) M/s.N.G.Bhoir 

d) M/s Thakur Infraprojects

Pvt. Ltd 

e) M/s. K N Gharat and Co. 

f) M/s. P P Kharpatil

construction Pvt. Ltd 

g) M/s Blue Star Construction

& Co. 

h) M/s V P Infratech 

i) M/s. V. S. Patil 

j) M/s M. B. Thakur 

a) M/s. Singo 

Engineering India 

Private Limited   

b) M/s Trimukh 

Infrastructure  

L1 PPD/M-

I/Resurfacin

g Road/T-

36/2020/967 

dt.31.08.202

0

M/s 

V.P.Infratec

h

1,32,16,246.22 3 months 15/09/2020 15/12/2020 work order 

process

6 PPD/M-

II/Building 

Maint/T-37 

dated 

26.5.2020

Annual Civil Maintenance

work of Port Building inside

Custom bound area



SR.No. Tender No. Item/Nature of work Mode of 

Tender 

Inquiry

Date of 

publication of 

NIT 

Type of 

Bidding 

(Single/Tw

o bid 

system 

Last date of 

receipt of Tender

Nos. 

Tender 

received

Nos. & Names of parties 

qualified after Technical 

Evalution

Nos. & Names of 

parties not 

qualified after 

Technical 

Evalution

Whether 

contract 

awarded to 

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of 

the 

Contractor

Value of Contract (in 

Rs.)

Schedule date 

of completion 

of supplies

Actual date of 

start of work

Actual date of 

completion

Reason for 

delay if any

1 PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017 dated 

16.01.2017.  

Construction of fly over at Y 

junction near Port Users 

Building in JN Port.

E-    

Tender

19.01.2017 Two bid 

system

24.02.2017 4 15.04.2017 completed  completed M/s. T & T Infra 

Pvt Ltd.    

Yes PPD/M-I/Fly 

Over Y 

Jn./Plan-

12037/T-

65/2017                                  

31st March 

2017

M/s. Ferro 

Concrete 

Constructio

n (I) Pvt. 

Ltd 

Rs. 82,95,90,919/- 14.10.201924 PPD/M-

I/SEZ/Compou

nd wall/ T-

38/2020

Construction of Compound

wall and fencing on the

balance length of the SEZ

boundries

E-Tender 06-05-2020 Two Bid 25/06/2020 12 11 paties are qualified : 

i. M/s Kailashpati Construction 

ii. M/s Manoj Infracon Pvt. Ltd 

iii. M/s Saikrupa Construction

iv. M/s PD Infraproject Pvt.

Ltd.

v. M/s Omkar Construction

Co.

vi. M/s Manoj Enterprises

vii. M/s K N Gharat & Co.

viii. M/s Evercrest Projects

Pvt. Ltd.

ix. M/s C.G.S. Construction

x. M/s Thakur Infraprojects

Pvt. Ltd.

xi. M/s UCC Infrastructure Pvt. 

Ltd.

01 Party : 1) M/s 

Maps industries (I) 

Pvt. Ltd.

N.A.       ---       ---       ---       ---       ---       --- Technical 

Evaluation is in 

progress

25 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire station

building at JNPT SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified: i) M/s

Omkar Construction Co.

ii) M/s Manoj Infracon Pvt.

Ltd.

iii)  M/s K N Gharat & Co.

iv)  M/s Manoj Enterprises.

v) M/s Progressive Civil

Construction Company Pvt.

Ltd.

vi)  M/s Universal Group.

vii) M/s Sadanand

Engineering works.

viii) M/s Ankita Enterprises

ix) M/s Aakar Engineers and

Contractors

01 Party : 1) M/s 

Maps industries (I) 

Pvt. Ltd.

N.A.       ---       ---       ---       ---       ---       --- Technical 

Evaluation is in 

progress

26 PPD/M-

II/BPCL 

Jetty/T-

47/2020 dt

26.06.2020.

Structural repairs to BPCL

Jetty at JN Port
E-Tender 02.07.2020 Two Bid In Progress

      ---       ---       ---       ---       ---       ---       ---       ---       ---       --- Technical 

Evaluation is in 

progress

27

PPD/M-I/SEZ-

Misc.services/

T-50/2020

Appointment of agency for

providing miscellaneous

services including security

at JNPT SEZ

E-Tender 07-09-2020 Two Bid 29/07/2020
07 parties

received

      ---       ---       ---       ---       ---       ---       ---       ---       --- Technical 

Evaluation is in 

progress

28

PPD/M-I/E-

Bungalow/Wat

erproofing/T-

51/2020/ dt-

10.07.2020

Structural repairing and

waterproofing work in E-

Bunglow

E-Tender Two Bid 27/07/2020 4

1) M/s Seth Construction 2)

M/s Kale & Sudam Associates

3) Shreenath Engg. 4) Abhijit

& Co.

L1

PPD/M-I/E-

Bungalow/W

aterproofing/

T-

51/2020/945 

dt-

25.08.2020

M/s. Seth

Constructio

n

Rs.25,95,595.01/- 10-07-2020
work order is

issue.


