DETAILS OF CONTRACTS ON GOING / CONCLUDED DURING THE MONTH OF OCTOBER: - 2025
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1 PPD/DGM/Outsid |Maintenance of Arbariculture/ E-Tender| 12.01.2024 | Two bid system |08,02.2024 7 3 Nos. - 1. M/s. BVG India Ltd. 4 Nos. - 1. M/s. GREENLAND L1 PPD/DGM/Qutside Port M/s Shivam Rs.3,71,03,557.94 01.05.2024 30.04.2026 NYA Work is in progress
e Port Horti/T- Horticulture works outside Custom 2. M/s. Sawarkhar Prakalpgrasta  [2. M/s. Jagruti Mazdoor Kamgar Sahkari HortiT-53/2024/24 dated  |Developers
53/2024 dated bound area of JN Port.(2024-25 & 2025 Majoor Sahkari Sanstha Ltd. Sanstha Ltd. 29.04.2024
10.01.2024 26) 3. M/s. Shivam Developers 3. M/s. LTPS Infra Private Limited

4. M/s. Piyush Enterprises

2 PPD/IDGM/BIdg. |Civil Maintenance work for Buildings E-Tender| 28.01.2024 | Two bid system |26.02.2024 9 05 Nos. -1. M/s. Aakar Infra 04 Nos. - 1. Mis. J ) & Sons L1 PPD/DGM/Bldg. Maint/T-  [M/s. K N Gharat & Co. Rs.1,08,85,836.71 17.09.2024 16,08,2028 NYA Work is foreclosed
Maint/T- 55/2024 |outside custom bound such as Guest Engineers Pvt. Ltd. 2. M/s. M S Jadhav 55/2024/35 dated from 01.09.2025
dated. 24.01.2024 |house, Training center & PUB at J N 2. M/s. Arcoma 3. M/s. Madhavkumar Construction 02.09.2024

Port (2024-25 & 2025-26) 3. M/s. CGS Construction 4. M/s. Swanip Infracon Pvt. Ltd.
4. M/s. DQBYDT Pvt. Ltd
5. M/s. KN Gharat & Co.

3 PPD/DGM/Road/ |Construction of Service road towards | E-Tender| 16.08.2024 | Two bid system |14,10.2024 6 03 Nos. -1. M/s. K N Gharat & Co. |03 Nos. -1. M/s. Ajay Laxman Pachpute L1 PPD/DGM/Road/T- M/s. KN Gharat & Co. | Rs.3,57,91,557.81 01.01.2025 07.11.2025 NYA Wark is in progress
T-33/2024 dated. |Jaskhar Crematorium at JN Port. 2. M/s. Manoj Infracon Put. Ltd. 2. M/s. N G Bhoir 33/2024/2583 dated
12.09.2024 3. Mfs. Thakur Infraprojects Pvt. 3. M/s. Sandeep Builders 24.12.2024

Ltd.

4 PPD/DGM/Road |Cleaning of storm water drains along ~ [E-Tender| 11.12.2024 | Two bid system |15.01.2025 5 02 Nos. -1. M/s. Jagruti Mazdoor |03 Nos. =1.M/s. Marya Sai Abhinav L1 PPD/DGM/Road maint./T- (M/s. Jagruti Mazdoor | Rs.1,85,19,166.08 17.05.2025 27.05.2027 NYA Work is in progress -
maint/T-52/2024 |the roads outside Custom bound area Kamgar Shahkari Sanstha Ltd: Sahakari Seva Sanstha Maryadit 52/2025/566 dated Kamgar Shahkari 5
dated 11.12.2024 (at J N Port (2025-26 & 2026-27). 2. M/s. Savarkhar Prakalp Grasta |2. M/s. N. G. Bhoir 13.05.2025 Sanstha Ltd.

Majoor Sahakari Sanstha Ltd. 3. M/s. Shivam Deyelopers

5 PPD/DGM/Road |Annual maintenance of Roads outside |E-Tender| 24.04.2025 | Two bid system |22,05.2025 ] 08 Nos, -1.M/s. AM Swamy NIl L1 PPD/DGM-I/Road maintT- |M/s. A M Swamy Rs.2,77,52,540.41 20.08.2025 04.08.2027 NYA Work is in progress
maint/T- 17/2025 |Custom bound area at J N Port (2024~ Construction 17/2025/11 dated Construction
dated 22.04.2025 |25 & 2025-28). 2.M/s. J M Mhatre Infra Pvt. Ltd. 05.08.2025

3.M/s. KN Gharat & Co.

4.M/s. Thakur Infraprojects Pvt.
Ltd.

5.M/s. V S Patil

6.M/s. Vaibhav Deshmukh
Infraprojects Pvt. Ltd.

6 PPD/DGM- Providing & fixing Chain link Fencing E-Tender| 08.04.2025 | Twa bid system [12.05.2025 5 03 Nos. -1, M/s Kailash 02 Nos. - 1. Mis. CGS Construction L1 PPD/DGM-I{Road/T- M/s Kailash Rs.72,51,772.32 14.09.2025 13.05.2026 NYA Work Is in progress
I/Road/T- 15/2025 |below bridges near Jaskhar village at Canstruction 2. M/s. Sandip Builders 15/2025/ 1025 dated Construction
dated 08.04.2025 |JN Port 2. PH Construction 29.08.2025

3. M/s. Shiv Langeshwar
Enterprises

v PPD/IDGM- | Construction of service road from Solid | E-Tender| 09.05.2025 | Two bid system |06.06.2025 6 08 Naos. -1. M/s. Classic Infra 01 No.- 1. Mfs. Jiteridra Arjun Galkar L1 PPD/DGM-l/Road/T- M/s. Classic Infra Rs.1,15,74,273.85 20.08.2025 18.03.2026 NYA Work is in progress
|/Reoad/T- 21/2025 | Waste Management plant to Jaskhar . Engineering Pvt. Ltd. 21/2025/13 dated Engineering Pwvt. Ltd. '
dated 07.05.2025 |village road at JN Port. 2. M/s. J M Mhatre Infra Pvt. Ltd. 05.09.2025

3, M/s. KN Gharat & Co.
4. M/s. Manoj Infracon Pvt. Ltd.
5. M/s. V § Patil

8 PPD/DGM- Remoaval of garbage from open spaces |E-Tender| 20.02.2024 Two Bid 11.,03.2024 4 03 Nos - 01 No - 1) M/s. KKallash Construction, L1 PPDIDGM-ITS/Removal |M/s. Khandoba 72,75,672.54 01.08,2024 31.05.2028 NYA waork ise in
WTS/Removal in JN Port Township for the year 2024- 1) M/s. Khandoba garbage/T- 02/2024/56 dtd. |Prakaipagrastha progress -
garbage/T- 25 & 2025-26 Prakalpagrastha Majoor 03.05.2024 Majoor  Kamgar
02/2024, dtd. Kamgar Sahakari Society Maryadit, Sahakarl Society
15.02.2024 2) Savarkhar Prakalpgrasta Majoor Maryadit

3y Sahakari Sanstha Ltd. ,
’ 3) Mhaiseshwar Mahila Berojgar
Sahakari Sanstha Maryadit

9 PPD/DGM- Lifting of garbage inand around E-Tender| 11.03.2024 Two Bid 01.04.2024 4 04 Nos. - - L1 PPD/DGM-IITS/Lifting M/s. Daulat 1,30,87,695.39 + 01.07.2024 [30.06.2025 NYA work: is in
ITS/Lifting nearby village of JN Port area. i) M/s. Mhaiseshwar Mahila garbage/T- 03/2024/70, Construction 1,58,36,150.01 = Extended for progress
garbage/T- Berojgar Sahakari Sanstha dtd. 03.06.2024 2,89,23,845.40 one year l.e.up
03/2024, dtd. Maryadit. (including variation to 30.06.2026
05.03.2024 if) M/s. Daulat Construction amount)

iii) M/s. Savarkhar Prakalp Grasta
Majoor Sahakari Santha Ltd.
iv) M/s. Shanteshwari Nhava Sheva
Prakalpadit Majoor Sahakari
Society Ltd.
10 PPD/DGM- Upgradation of existing sports facilities |E-Tender | 20.07.2023 [Two  bid 10.08.2023 5 3no.- ! 2 no. L1 PPD/DGM- I/SPORT/T- Mis Altorapro 15,18,87,676.66 12.12,2023 25.02.2026 NYA Work is in
I/SPORT/T-  |and construction of new facilities at system JA1. M/s Sidus Buildcon India Pvt. 1. Siddharth Properties 76(R)/2023/10, dtd. Infrastructure Private progress
76®/2023, dtd, |JNP Township (Phase-l). Ltd.. 2. M/s B.K. Khose & M/s. Greenland (JV) 12.12.2023 Limited.
17.07.2023 2. M/s Altorapro Infrastructure
Private Limited.
3. M/s HESS Construction
Company Private Limited.
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11 FPD/CBSE/PMC/ |Appointment of GeM 11.08.2023 |Two bid cystem 10.9.2023 6 035 Nos. 01 Nos. L1 PPD/CBSE/PMC/T- M/s. Rites Limited 1,74,64,000.00 12.12.2023 26.04.2026 NYA Work is in
T-31/2023 Consultant and Project 1) M/s. IRCLASS Systems and 1) M/s. Designo Architects 31/2023/110 progress
dated - Management Consuitancy  (PMC) Solutions Private Limited. 12.12.2023
08/08/2022 Services for Construction of 2) M/s. PEMS Engineering
CBSE School  Building~ in JNPA Consultant Private Limited
Township 3) M/s. Rites Limited
4) M/s. Shrikhande Consultants
Limited
= 5) M/s. SPECTRUM Techno
12 PRDIDGM-I/A Renovation work of A-84, A-86 and A- |E-tender | 15.07.2024 |Two bid system 06.08.2024 5 05 Nos 03 Nos L1 PPD/DGM-I/A type M/s. Painterior 21,94,46,132.00 22.10.2024 05.05.2026 NYA Work is in progress
type buildings/T- |89 to A-95 totaling to 09 Nos. of buildings/T-16/2024/123 Protective Systems
16/2024 dated Buildings in Sector - I| at JNP Township 1) M/s. Painterior Protective 1) M/s. Sandeep Builders dated 05.10.2024 LLP
11.07.2024 Systems LLP 2) M/s. Aliyan Construction Co.
2) M/s. Mahendra Reaitors & 3) M/s. BDS Projects India Private
Infrastructure Pvt. Ltd. Limited
13 PPD/DGM- Construction of Canteen / Mess E-tender | 03.08.2024 |Two bid system 10.10.2024 8 06 Nos, 02 Nos L1 PPD/DGM-I/CISF/T- M/s. Mira Construction 16,85,72,861.55 29.11.2024 13.06.2026 NYA Work is in progress
ICISFT- building for CISF in CISF Complex at 50(R1)/2024/40
50(R1)/2024 JNPA Township 1) M/s, Industrial Products (India) dtd.14.11.2024
dated 30.08.2024 1) M/s. JCC Infraprojects Pvt. Ltd.
2) Mfs. J M Mhatre Infra Pvt. Ltd.  |2) M/s. NK Global All Services
3) M/s. Manoj Infracon Private
Limited
4) M/s. Mira Canstruction
§) M/s. Progressive Civil
Construction Co. Put. Ltd.
6) M/s. New Homes Infrastructure
14 PPD/DGM- Upgradation / improvement of water E-ender | 08.10.2024 |Two bid system 30.10.2024 5 05 Nos. - L1 PPD/DGM-I/Water Supply |M/s. Shinivas 10,68,54,973.75 24.03.2025 11.03.2026 NYA Work is in progress
IWater Supply supply system by replaceing existing Cl 1) M/s Goodwill Constructions, Line/T-34/2025/43 dated Construction and Co.
Line/T-34/2024  |pipeline by HDPE pipeline and 2) M/s. Govardhani Construction 26.02.2025
dated 26.09.2024 |construction of RC box culvert in JN Company.
3 Part Township 3) M/s, Dadasaheb Raosaheb
Dhavane.
4) M/s J. M. Mhatre infra Pvt. Ltd.
5) M/s. Shinivas Construction and
Co.
15  |PPB/DGM/B type |Repairs and Renovation work of "B” E-tender | 16.04.2025 |Two bid system 19.05,2025 9 02 Nos. 07 Nos. L1 PPD/DGM/B type M/s. Painterior Rs. 57,07,00,130.00 01.08.2025 31.08.2027 NYA Work is in progress
buildings/T- type -34 Nos. of Buildings in Sector - | 1) M/s. Painterior Protective 1) M/s. Mahendra reaitors & buildings/T-01(R)/2025/906 |Protective Systems
01(R)/2025 Dated |& lil at JN Port Township Systems LLP Infrastructure Pvt. L.td. Dated 01.08.2025 LLP
11.04.2025 i 2) M/s. Shandar Interior Pvt. Ltd.  |2) M/s. Dipak Sanma
3) M/s. Tuljabhavani Enginech Pvt. Ltd.
. 4) M/s SS Total Censtruction (1) Pvt Ltd.
5) M/s. Hirani Enterprises
6) M/s Structural Specialities and
projects India Pvt. Ltd.
7) M/s A.P.I. Civilcon Pvt. Lid. )
16 PPD/DGMTS.Hor|"Development /| Maintenance of E-tender | 16.05.2025 |Two bid system 06.06.2025 3 02 Nos. 01 Nos. L1 PPD/DGM/ [T-0 |M/s. D.B. Infratech Rs. 8,10,89,501.44 01.09,2025 31,08.2027 NYA Work is in progress
ti./Sec, Il and Horticuiture / Arboriculture works in JN 1) M/s. D.B.Infratech. 1) M/s. New Park Sun {2025/1023, Dated
II/T-05/2025, Dtd. |Port Township at Sec |, Il and Ill for 2) M/s. Shivam Developers. 29,08.2025
15.05.2025. the year 2025-26 and 2026-27."
17 |PPD/DGM/Maint./ [*Maintenance of Various buildings in  [E-tender | 07.07.2025 |Two bid system 29.07.2025 16 11 Nos. - 05 Nos. L1 PPD/DGM/Maint./T- M/s. D.B. Infratech Rs.7,37,44,040.00 01.09.2025 31.08.2027 NYA Work is in progress
T-08/2025, Dtd.  |JN Port.® : 1) M/s. Rohan ramkamal 1) M/s. BUCON Er.gineers & 06/2025/1024, Dated
05,07.2025. Enterprises Pvt, Ltd. Infrastucture Pvt. Lxd. 29.08.2025
2) M/s. J M Mhatre Infra Pvt. Ltd. | 2) M/s. Swastik Elzctrotech Pvt. Ltd.
3) M/s Seth Infra 3) M/s. SC Construction.
4) M/s P.D. Infratech Pvt. Lid. 4) M/s. K.N.Gharat & Co.
5) M/s Pravin Enterprises. 5) M/s. Vart Infraccn Pvi. Ltd.
6) M/s. Encee Rail Engineers and
Fabricators Pvt. Ltd.
7) M/s. Reliance Construction
8) M/s. Manoj Infracon Pwt. Ltd.
9) M/s. DC Facility Management
Services
10) M/s. Omkar Engineers and
Contractors
L 11)M/s. D.B. Infratech
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18 PPD/DGM-I/PMC- | Appointment of Project Management E-Tender | 10.07.2024 |Two Bid 30.07.2024 3 3INe, - 1) Mis. IRClass il L1 PPD/DGM-I/PMC-FTB/Plan{M/s. PEMS 59,82 500/- 22.10.2024 22.10.2026 NYA Work Ig in progress
FTB/Plan- Consultancy (PMC) for Construction of Systemn and Solutions Pvt. Ltd. 2) 12074/T-15/2024/37 dated- |Engineering :
12074/T-15/2024 |Entrance Gate Building and M/s. Lion Engineering Consultants 07.10.2024 Consuitants Pvt. Ltd.
dated-04.07.2024. | Development of Surrounding Area at Pwvt. Ltd. 3) M/s. PEMS Engineering
Landing Jetty in JN Port. Caonsultants Pvt. Ltd.
19 PPD/DGM-I/PQC |Construction of balance concrete road |E-Tender | 12.12.2024 |Two bid 01.01.2025 4 3Nos.- 1) M/s. Mangj Infracon |1 No.- 1) M/s. K.N.Gharat & Co. L1 PPD/CGM-I/PQC /T- Ws. Manoj Infracan 4,69,80,684.71 04.04.2025 04.10.2025 30.09.2025 wark is completed
[T-50/2024 dated- |connecting to North Gate flyover in Pvt. Ltd. _ 50/2025/353 dated Pvt. Ltd.
09.12.2024 JNPA, 2) Mis. J.M.Mhatre Infra Pvt, Ltd. 20.03.2025
(P) Ltd.
3) M/s. Govardhani Construction
Co. .
20 PPD/DGM-I/FTB  |Censtruction of Entrance Gate Building |E-Tender | 29.05.2024 |Two bid 01.07.2024 6 2 No.-1) M/s. J.M. Mhatre Infra |4 No.- 1) M/s. Ammbika Enterprise 2) L1 FPPDIDGM-/FTB /T- M/s. J.M. Mhatre Infra 20,84,20,055/- 07.11.2024 07.11.2026 (24 NYA Work is in progress
/T-08/2024 dated- |and Development of its Surrounding Put. Ltd. M/s. Manoj Infracon Pwt. Ltd: 3) M/s. 08/2024 /36 dated Pvt. Ltd. Months)
17.05.2024 Area at Landing jetty in JN Port. 2) M/s. Rachcon Infraproject Pvt. |Progressive Civil Construction Co. (P) 07.10.2024
Ltd, y Ltd.  4) M/s. Vandana Infrastructure
Put. Ltd
21 PPD/DGM-I/Wall |Beautification of Underpass by Artistic |E-Tender | 10.08.2024 |[Two Bids 30.09.2024 2 2 Nos. NA L-1 PPD/DGM-IVall M/s. Sumati Solutions Rs. 14.12.2024 02.01.2026 NYA Work is in prograss
Painting/T- Wall and its Surrounding Area along 1. Sumati Solutions Pvt.Ltd Paiﬁﬂngf‘l’ -28/2024/43 Pvt.Ltd 1,95,64,338.39.00
28/2024/ dated  |JNPA Administration Building Road 2. M/s. J V infraprojects dated 03.12.2024
05.09.2024 |
22 PPDIDGM-If Rejuvenation of water body near STP  |E-Tender | 17.04.2024 |Six Bids 07.05.2024 8 2 Nos, 4 Nos. L-1 PPD/DGM-I/Water Body/T- |M/s. BVG India Rs. 6,24,40,647.79 18.07.2024 18.01.2026 NYA ‘Work is in progress |
| Water Body/T- at Jaskhar village and Airforce colony 1. M/s. BVG India Limited 1. M/s.LTPS Infra Private Limited 02/2024/1945 dated Limited
/ 02/2024/ dated at JNPA 2. M/s. Greenland 2. M/s.B.K.Khose 04.07.2024

3. Mis. Piyush Enterprises

15.04.2024
4. M/s.Quintizi Infratech LLP
23 |PPD/DGM/Shiv. |Up-gradation of existing Shiv Temple at|E-tender | 07.01.2025 |Two bid system 28.01.2025 7 Nao. 1) M/s. Bind Tech Engineer 5 Nos. 1) M/s. L1 PPD/DGM/Shiv Temple/T- |M/s. Panterior Rs.5,39,06,427.30/- 14.02.2025 12.02.2027 12.02.2027 Work is in progress
TempleT-R- Sheva JNPA Contractor Bind Tech Engineer Contractor R-20/2025/04 dated Protective System LLP Y
20/2025 dated 2) M/s. Universal Group 2) M/s. Universal Group 13.02.2025
06.01.2025 3) M/s. Piyush Enterprises 3) M/s. Piyush Enterprises 4) 4
4) M/s. P. N. Nagane M/s. P. N. Nagane 5)
§) M/s. Sonali Construction M/s. Panterior Protective Systemn LLP
&) M/s. Panterior Protective System
LLP
7) Mfs. C.G.8 Construction
24 PPD/DGM- Annual Maintenance Contract of water |E tender | 23.01.2025 |Two'Bid- 12.02.2025 3 No.1)M/s. CGS Construction MNo.1)M/s. CGS Construction  2)M/s. L1 PPD/DGM-I/W.5.T- M/s.M.S.Jadhav Rs.1,67,22,410.30 01.04.2025 31.03.2026 NYA Work is in progress
IfW.S /T-03/2025/ |supply network at JN Port (2025-26) 2)M/s. M.S.Jadhav 3)M/s. M.S.Jadhav 03/2025/05, dated -
dt 22.01.2025 K.N.Gharat & co 31.03.2025
25 PPD/DGM- Rejuvenation and Beautification of E tender 15.06.2025 |Two Bid 05.06.2025 2 No.1)M/s. BVG India Ltd 2)M/s. MA L2 PPD/DGM-I/Village lakes/T-|M/s.Greenland FRs.5,71,44,960.75 19.08.2025 04.03.2027 NA Work Is in progress
IWVillage Lakes./T- |Lakes at Jaskhar, Sonari, Karal & Greenland 23/2025/10 dt 04.08.2025
2372025/ dt Savarkhar village.
07.05.2025 ' ’
26 PPD/DGM-I/Pilot  |Upgradation of Pilot Guest House to E-Tendsr 07052025 |Twa bid system 29.08.2025 4 03 Nos. 01 Mo.- 1. M/s. Balaji Steel Industry L1 PPD/IDGM-IIPilot GH/T- M/s. Shandar Interior 7,94,38,543.00 20.08.2025 19.09.2026 NYA Wark |s in progréss
GHIT-24/2025 Training Center & Miscelianeous Works at . 1. M/s. Kanchan Associates 24/2025/12 dated 20.08.2025 |Pvt. Ltd.
dated 07.05.2025 [JNPA 2. M/s. Adarsh Infrainterio Pvt. Ltd..
3. M/s. Shandar Interior Private
Limited
/27 |INP/PPD/CGM/R [Project Management Consultancy E-Tender | 29.10.2024 |Singal stage two 16.12.2024 11 1.Composites Combine L-1 JNPIPD/CGM/ROB-PMC/T-|M/s,Compasites 1.24,50,592.00 26.05.2025 25.05.2027 NYA Work is in progress
OB-PMC/T- Services for Construction of Rail Over cover Technocrats Pvt Ltd 38/2025/469 DATE- Combine Technocrats
38/2024/ dated  |Bridge (ROB) near Coastal Berth at 2,0hniv Gonsultancy Services 18 04 N5 Ryt Ltd
2H.10.202 Jawaharlal Nehru Port Authority (JNPA) Limited
3. TECHNOGEM CONSULTANTS
PRIVATE LIMITED
4,Chaitanya Projects Consultancy
Private Limited

5.M/s. AAKAR ABHINAV
CONSULTANTS PVT. LTD.
6.Shrikhande Consultants Limitéd
7.Kashec Engineers Pvt. Ltd.
8.Spectrum Techno Consuitants
Pvt Ltd

2.PEMS Engineering Consultants
Pyt Ltd

10.Tractebel Engineering Private -
Limited

11.RITES Limited
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28 JNP/PPD/EPC/R |Consfruction of Rail Over Bridge (ROB) [E-Tender | 01.01.2025 |Singal stage two 02.02.2025 12 1.8RC infra Company Put. Lid. L-1 JNP/PPD/EPC/ROB/T- M/s.SRC infra 83,30,22,504.00 27.06.2025 26.06.2027 NYA Work is in progress
OB/T- 56/2024  |to connect to the Coastal berth and cover 2.J M Mhatre Infra Pvt.Ltd. 56/2025/508 DATE- Company Pvt. Ltd.
dated: 30.12.2024 |landing jetty at J N Port in the State of 3.Thakur Infraprojects Pvt. Ltd. 23.04.2025
Maharashtra under EPC mode 4.T and T Infra Ltd.
5.Ferro Concrete Const.(India) Pvt.
Ltd,
6.Meher Foundations & Civil
Engineers Pvt. Ltd.
7.Airef Engineers Pwt. Ltd.
8.Ms. Spacechem Engineers Pvt.
Ltd.
9.Rockeira Engineering Pvt. Ltd.
10.V. K. Gupta and Associates.
11.Ranijit Buildcon Limited.
12.M G Contractors Pvt Lid.
29 PPD/DGM/ AMC |Annual Maintenance of Fendering E-Tender | 21.12.2023 |Two Bid 04.01.2024 4 03 Nos 1 Nos L-1 PPD/DGM/ AMC Fender/T- |M/s. SADANAND 76,27,148.01 14.04.2024 13.05.2026 NYA Work is in progress.
Fender/T- 98 System inside Port Custom Bound Area 1. M/s. C. G. S. Construction 1. M/s. Ambika Enterprises 98 /2024/1706 dated ENGINEERING (37,57,215.77 Extension for 1 year,
{2023 dated in JNPA (2023-24), 2. M/s. ENTERPRISING 29.04.2024 WORKS +38,69,932.24) (13.05.2026)
14.11.2023 ENTERPRISE LLP
3. M/s. SADANAND
ENGINEERING WORKS
30 PPD/DGM/DRAIN |Annual Maintenance of Road Side E-Tender | 11.01.2024 |Two Bid 25.01.2024 8 06 Nos 2Nos L-1 PPD/DGM/DRAIN M/S.J.J.& Sons 71,42,182.17 21.05.2024 20.05.2026 NYA Work is in progress.
CLEANING/T- Drains and Removal of Debris & Failen 1. M/s. Aakar Engineers and 1.M/s. RN Thakur- CLEANING/T-51/2024/25 (36,23,865.83 + Extension for 1 year.
51/2024 dated |Trees Inside Custom Bound Area of JN Contractors 2.M/s.Sunlight Corporation dated 08.01.2024 35,18,316.34) (20.05.2026)
06.05.2024 Port (2023-2024) 2. M/s. KN GHARAT & COMPANY
3. M/s. Shiv Langeshwar
Enterprises
4, M/s.Madhavkumar Construction
5. M/s. JJ & Sons
6. M/s. kailash Construction
31 PPD/DGM/Chain- |Providing & Erecting Chain-link E-Tender | 03.07.2024 |Two Bid 17.07.2024 11 06 Nos 05 Nos L-1 PPD/DGM/Chain-link M/s. Manoj Infracon 64,63,153.92 28.11.2024 27.07.2025 12.09.2025 Work is Completed.
link Fencing/T- Fencing in DFC Yards along the rail 1. M/s. ARMSTRONG WIRES & |1. M/s. KN GHARAT AND CO Fencing/T-13/2024/2437  |Pvt.Ltd.
13/2024 dated line T3 and N3 inside custom Bound ENGINEERS P LIMITED 2. M/s. Shivam Dsvelopers dated 12.11.2024
01.07.2024 area of JN Port. 2. M/s. Manoj Infracon Pvt. Ltd. 3. M/s. Shiv Langeshwar Enterprises
3. M/s. Godavari Constructions 4. M/s. Sharp Promotion
4. M/s. Sadanand Engineering 5. M/s. Kailash Construction.
Works
5. M/s. G-TECH CONSTRUCTION
& FABRICATORS
6. M/s. SUNLIGHT
CORPORATION
32 PPD/DGM/Toilet/ |Maintenance of Toilet Blocks Inside E-Tender | 10.10.2024 |Two Bid 24.10.2024 3 02 Nos 01 Nos - L-1 PPD/DGM/Toilet/T- M/s. Khandoba 91,62,252.00 01.01.2025 31.12.2025 NYA Work is in progress
T- 35/2024 and Outside JN Port Custom Bound 1. M/s. Khandoba Prakalpagrastha |1. M/s. Morya Sai Abhinav Sahakari 35/2024/2580 dated Prakalpagrastha majur
dt.08.10.2024 area (2024-25). majur kamgar sahakari society Ltd. |Seva Sanstha Maryadit 24.12.2024 kamgar sahakari
2. M/s. Savarkhar Prakalp Grasta society Ltd.
Majoor Sahakari Sanstha Ltd.
33 PPD/DGM/BB4- = |Construction of damaged Ladders/ E-Tender | 18.10.2024 |Two Bid 02.11.2024 1 01 Nos - L-1 PPD/DGM/BB4-Ladder/T- |M/s. UNIQUE UHPC 19,37,127.40 15.01.2025 15.04.2025 NYA Work is in progress &
Ladder/T-37/2024 | Staircase at Berthing Places (BB-4) of 1. M/s. UNIQUE UHPC INFRA LLP 37/2024/2607 dt. INFRA LLP Provisionally:
dt. 17.10.2024 Tug Boats. 30.12.2024 extended upto
31.10.2025
34 PPD/DGM/Upgra |Upgradation of Road from South Gate |E-Tender| 31.10.2024 |Two Bid 27.11.2024 5 04 Nos 01 Nos L-1 PPD/DGM/Upgradation of |M/s. Manoj Infracon 5,97,51,392.06 06.02.2025 05.10.2025 03.10.2025 Work is Completed
dation of Road Coplex to ITRHO Gate via Immigration 1. M/s. Manoj Infracon Pvt Ltd. 1. M/s. KN GHARAT AND CO Road inside Port/T- Pvt.Ltd.
inside Port/T-41/ |office inside port Custom bound area. 2. M/s. Mansi Construction 41/2025/02 dt. 22.01.2025
dt. 29.10.2024 3. M/s. Blue Star Construction CO
4. M/s. J M Mhatre Infra Pvt.Ltd
35 PPD/DGM/Watch |Construction of Watch Tower for CISF  [E-Tender | 30.10.2024 |Two Bid 14.11.2024 5 04 Nos 01 Nos L-1 PPD/DGM/Watch Tower/T- |M/s. Kailash 67,81,668.75 07.02.2025 06.10.2025 NYA Work is in progress &
Tower/T-40/2024 |inside JN Port custom bound area. 1. M/s. CGS Construction 1. M/s. Shiv Langeshwar Enterprises 40/2025/03 dt. 23.01.2025 |Construction Provisionally
dt. 29.10.2024 2. M/s. Kailash Construction extended upto
3. Mfs. M S Jadhav 30.11.2025.
4. M/s. Sadanand Engineering
36 PPD/DGM/Inside |Maintenance of Arboriculture/ E-Tender | 27.03.2025 |Two Bid 10.04.2025 6 02 Nos 04 Nos L-1 PPD/DGM/Inside Port M/s. Savarkhar © 1,80,97,780.38 01.06.2025 31.05.2026 NYA Work is in progress
Port Horti/T- Horticulture works inside Custom 1. M/s. Savarkhar Prakalp Grasta |1, M/s. Oriental Integrated Facility HortifT-12/2025/07 dt. Prakalp Grasta Majoor
12/2025 Dt. bound area of JN Port (2025-26), Majoor Sahakari Sanstha Ltd. Management Pvt. Ltd. 21.05.2025 Sahakari Sanstha Ltd.
27.03.2025 2.M/s. Jagruti Majoor Kamgar 2. M/s. Om Shiv Prakalp Grast Majur
Shahkari Sanstha Sahakari Sanstha Maryadit, Karal.
J 3. M/s. Shivam Developers

4. M/s. BVG India Ltd




DETAILS OF CONTRACTS ON GOING / CONCLUDED DURING THE MONTH OF OCTOBER: - 2025
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PPD/DGMIConstr |Construction of RCC Strom Water E-Tender Two Bid 21.04.2025 10 04 Nos 06 Nos L-1 PPD/DGM/Construction of [M/s. MANOJ 3,17,91,072.22 14.08.2025 13.04,2026 NYA Work Is in progress
uction of RCC Drain between T2 & T3 in Common 1. M/s. Manoj Infracon Pvt. Ltd. 1. M/s. Vikas Construction RCC Drain/T-10/2025/889 |INFRACON PRIVATE
Drain/T-10/2025 |Rail Yard inside port area. 2. M/s. POPULAR ENTERPRISE  |2. M/s. Sandeep Builders dtd. 30.07.2025 LIMITED
dtd. 21.03.2025 3. M/s. J.M. Mhatre [nfra Pvt. Ltd.  [3. 4. M/s. K.N. GHARAT & CO

4. M/s. KHUSHBU ENTERPRISE |4, M/s. Arvind Infra Projects

5, M/s. PIYUSH ENTERPRISES
6. M/s. Sidhamit Infra Pvt. Ltd.

PPD/DGM/Demoli | Demolition of dilapidated Buildings/ E-Tender Two Bid 09.05.2025 4 04 Nos - L-1 PPD/DGM/Demolition of | M/s. Shivam 10,84,481.15 06.08.2025 31.12.2025 NYA Work is in progress
tion of Build./T-  |Structure inside and outside port area 1. M/s. Shivam Developers Build./T- 18/2025/888 dtd. |Devleocpers
18/2025 dtd. along with removing and disposal of 2. M/s. DM Construction 30.07.2025
24,04.2025 demolished building material & scrap. 3. M/s. KN Gharat & CO

4. M/s. V S Patil
PPD/DGM/PUB  |Renovation & Upgradation of Port User |E-Tender Two Bid 08.05.2025 12 08 Nos 04 Nos L-1 PPD/DGM-I/PUB Building/T{M/s. A G Associates 5,71,58,159.66 25.10.2025 24.10.2028 NYA Work is in progress
Building/T- Bullding (PUB) in JNPA. 1. M/s. Reliable Enterprises 1. M/s. CGS Construction 13/2025/1181 dtd.
13/2025 dtd. 2. M/s. Vikash Enterprises 2. M/s. Piyush Enterprises 10.10.2025
02.04.2025 3. M/s. BDS Projects India Pvt. Ltd. |3. M/s. Manoj Infracon Pvt. Ltd.

4. M/s. Prajapati Constructions Ltd, |M/s. Mahendra Realtors & Infrastructure

5, M/s. Bucon Engineers & Private Limited

Infrastructure Pvt. Ltd.

6. M/s. Omkar Engineers &

Contractors

7. M/s. A G Associates

8. M/s. Yash Khanderao Sonawane
PPD/DGM- Upgradation of Road from POC E-Tender Two Bid 06.08.2025 6 05 Nos 01 Nos L-1 PPD/IDGM-lupgradation of |M/s, MANOJ 4,73,72,890.24 25.10,2025 24,06.2026 NYA Work is in progress
l/Upgradation of |Junction to NSFT Junction and also 1. M/s. Manoj Infracon Pwt. Ltd. 1. Mis. KN GHARAT AND CO road Inside Port-lII/T- INFRACON PRIVATE =x
Road Inside Port - |intermediate road of JNPA (NSFT) 2. M/s. Thakur Infraprojects Private 32/2025/1180 dtd. LIMITED
1I/T-32/2025 dtd. |Scanner & Auto Garage to Workshop & Limited 10.10.2025
08.07.2025 Main Store. 3. M/s. Vaibhavdeshmukh

Infraprojects Private Limited

4. M/s. P D Infraprojects Private

Limited

5, M/s. Biue Star Construction Co.
PPDIM- Construction of RCC Bridge along with |E-Tender Two bid system 11.07.2023 5 04 no. |. M/s Ferro-Concrete 1} Mfs SKM Ramdin Ultratech Pwt. Lid, L1 PPD/DGM-I/SEZ/RCC M/s JIMMIPL-PDIPL Rs. 52,37,69,795.29 31.01.2024 30.03.2026 NYA Work is In progress
I/ISEZ/RCC balance works of earthen approaches, Const.(India) Pvt. Ltd. Bridge/T-21/2024/16 dated |Joint Venture
Bridge/T-21/2023 |RE Walls including pavement, road Il. Mfs Thakur Infraprojects Pvt. Ltd. 16.01.2024
dated 22.05.2023 |fumiture and street lighting for JNPA lii. M/s VUB-RKB Joint Venture

SEZ . iv. M/s JMMIPL — PDIPL Joint

Venture
PPD/DGM- Project Management Consultancy GeM Two bid system 25.08.2023 <] 6 no. 1. M/s RITES Limited. No L1 PPD/DGM-IIPMC/RCC Mis Aakar Abhinav Rs. 1,16,82,000.00 01.02.2024 31.01.2026 NYA Work Is in progress
I/PMC/RCC (PMC) services for Construction of 2. M/s SA Infrastructure Bridge/T-35/2024/17 dated |Consultants Private
Bridge/T-35 dated |RCC Bridge and Allied Miscellaneous Consuitants Pvt. Ltd. 16.01.2024 Limited
18.08.2023 works at JNPA SEZ. 3. M/s Aakar Abhinav Consultants

Private Limited

4. M/s IRCLASS Systems &

Solutions Pvt.Ltd.

5. M/s WAPCOS Limited

6. M/s Technogem Consuitants Pvt.

Ltd.
PPD/M- Anhual Maintenance contract of water |E tender Twao bid system 23.06.2022 (] 1)M/s. CGS Construction 2)Mis. |1)M/s. OM Construction L1 PPD/M-I/W.S./SEZ/T- M/s.M.S.Jadhav Rs.1,57,85,112 01.08.2022 31.07.2025 NYA Work is in progress
IW.S./SEZ/T- supply at SEZ for year 2022-23 & 2023- R.K.patil 3)M/s. Reliance 31/2022/680 dt 26.07.2022 and put up for
31/2022 dtd. 24 Construction 4) M/s. M.S.Jadhav extension due to
08.06.2022. 5) M/s. K. N.Gharat & Co extended monsoon
PPDIM- Development / Maintenance of E tender Two bid system 01,09.2022 13 1)M/s.Shivam Developers 1)Mis Vishal Fnterprises 2)M/s. L1 PRD/M I/Horti/SEZ/T /a.Shivam Rs.4,72,06,114.74 01.12.2022 09.12,2028 NYA Work Is In progress
I{HertifSEZ/T- Horticulture / Arboriculture works at 2)M/s.Ingenious Creations india Samruddhisiddhi Infra and Power 39/2022/1115 dated Developers
38/2022 dt JNPA Special Economic Zone for the 3)M/s. Piyush Enterprises Projects Private Limited 3)M/s. Oriental 24.11.2022
05.08.2022 year 2022-23, 2023-24 & 2024-25 Integrated Facility Management Pvt. Ltd.

4) M/s. Sawarkhar Prakalpagrastha
Majoor Sahakari Sanstha Ltd 5) M/s.
Rathod Potteries and Nursery 6) M/s.
Jagruti Mazdoor Kamgar Sahakari
Sanstha 7) M/s.Vrundavan Nursery and
Plantation 8) M/s. P.D Infraproject Pvt.
Ltd 9) M/s.Shree Gajanan Facilities 10)
M/s. Pravin Enterprises
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Enquiry NIT system Tender received awarded to L1
45 PPD/DGM- Carrying Cut Balance Constniation E-Tender | 19.05.2025 |Two bid system 15.07.202¢ 2 1) Meenu censtruction company 2) |Mc L1 PPD/DGM-I/SEZ/ESR/T- |M/s Meenu Rs. 1,37,18,527.36 01.10.2025 30.05.2026 NYA Work is in progress
I/SEZ/ESR/T- Works for Partiaily Constructed ESR It Alex Pipes India Pvt. Ltd. 28/2025/530 DATED Construction Company
28/2025 DATED |& Ill at JNPA SEZ 15.09.2025
18.06.2025
46 PPD/DGM- Carrying out Miscellaneous Electricai |E-Tender | 06.06.2025 |Two bid system 10.07.2025 4 i) M/s A.S. Electric Corporation if) |i) M/s M L Labade Engineer & Contractor L1 PPD/DGM- M/s A S Electric Rs. 5,15,18,426.17 11.11.2025 11.05.2026 NYA Work is awarded and
|I/SEZ/Electrical/T{Works for re-instating the electrical Yogiraj Powertech PVt. Ltd. i) M/s Damani Enterprises II/SEZ/Electrical/T- Corporation is under mobilization
26/2025 dated infrastrucutre in JNPA SEZ 26/2025/1241 dated period i.e. 15 days
28.05.2025 27.10.2025
47 PPD/DGM- Carrying Out Balance Miscellaneous  |E-Tender | 30.06.2025 |Two bid system 27.07.2025 3 i) M/s A K Enterprises ii) M/s No L1 PPD/DGM-II/SEZ/Misc./T- |M/s A K Entprises Rs. 1,59,12,324.30 25.10.2025 25.06.2026 NYA Work is in progress
I/SEZ/Misc./T-  |Civil Infrastructure works at JNPA SEZ Chamunda Corpotation iii) M/s 30/2025/1196 dated
30/2025 dated Sadanand Engineering works 10.10.2025
27.06.2025
48 PPD/DGM/CPP  |Upgradation of entry and exit gates at |E-Tender| 03.04.2025 |Two bid system 01.05.2025 9 06 Nos. - 1. M/s. Balaji Steel 03 Nos. -1. M/s. K N Gharat & Co. L1 PPD/DGM/CPP PQC/T- M/s. Blue Star Rs.3,33,02,927.03 04.07.2026 NYA Work order has been
PQC/T-36(R- Centralized Parking Plaza with . Industries 2. Mfs. Khushbu Enterprise 36(R-1)/2025/16 dated Construction Company issued on 06.10.2025
1)/2025 dated Pavement Quality Concrete at JN P A. 2. M/s. J M Mhatre Infra Pvt. Ltd.  |3. M/s. Prajapati construction Ltd. 06.10.2025
01.04.2025 3. M/s. Manoj Infracon Pvt. Ltd.
4. M/s. Blue Star Construction
Company
5. M/s. P D Infraprojects Pvt. Ltd.
6. M/s. Piyush Enterprises
49 PPD/DGM- Providing & fixing of Bi-absorbent noise |E-Tender | 21.07.2025 |Two bid system 18.08.2025 6 D5 Nos. - 1. M/s. DC Facility 01 No. - 1. M/s. NS Rolling Steel Ltd. L1 PPD/DGM-I/Road/T- M/s. Greenvent Pwt. Rs.1,84,52 533.43 14.05.2026 NYA Work order has been
I/Road/T- 33/2025 | barriers at BMCTPL road near Jaskhar Management Services 33/2025/22 dated Lid. issued on 31.10.2025
dated 18.07.2025 |village at JN Port. 2. M/s. Greenvent Pvt. Ltd. |31.10.2025
3. M/s. Metalmeccanica India Pvt.
Lid.
4. M/s. Pravin Entreprises
= 5. M/s. Thermosonics Put. Lid,
50 PPD/DGM- Upgradation of service roads and E-Tender | 18.06.2025 |Two bid system 16.07.2025 7 05 Nos. - 1. M/s. Manoj Infracon 02 Nos. - 1. M/s. KN Gharat & Co. L1 PPD/DGM-IfRoad/T- M/s. Manoj Infracon Rs.2,37,85,976.44 14.05.2026 NYA Work order has been
|/Road/T- 27/2025 |drainage near IOCL at JNPA Tank Pvt. Ltd. 2. M/s. Popular Entzrprises. 27/2025/21 dated Put. Ltd. issued on 31.10.2025
dated 16.06.2025 |Farm 2. M/s. P D Infraproject Pvt. Ltd. 31.10.2025 i
3. M/s. Rathore Bhagyajeet & Co.
4. M/s. Thakur Infraprojects Pvt.
Ltd.
5. M/s. Vaibhavdeshmukh
Infraprojects Pvt. Ltd.

All the works/ consultancy & other contracts in progress as per the prescribed monetory limits have been reported in the report.




