
Department/Section : Marine - Fire & Safety
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1 JNP/MARINE/ HOSPITAL-FFS-AMC /2020/04

“Manning, Operation, Maintenance and 

complete technical management of 

Pressurized Water Yard Hydrant System 

(PWYHS) inclusive of Automatic 

Sprinkler System and Alert Public Alarm 

Detection System (APADS) at JNPT 

Hospital, Sheva, Navi Mumbai, for a 

period of three years”.

e-tendering 23.10.2020 Two Bid 23.11.2020 4
1) Reliance Fire Protection Systems, Mumbai   2) Sai 

Industries 3) Digicon Engineers Mumbai 
Safe Pro Fire Services  Mumbai Yes JNP/MARINE/F&S/JNPH-FFS-AMC/2021/1185 Date 16/03/2021 Digicon Engineers (I) Pvt., Mumbai 1,50,48,540/- 15-03-2024 16-03-2021 Running AMC No Delay

With due approval of the Competent 

Authority the subject tender is 

extended for a period of one year 

w.e.f. 16/03/2024 to 15/03/2025 for 

an amount of Rs. 67,86,180/-. 

0including GST. The revised LOA 

issue to M/s. Digicon Engineers vide 

dtd. 20/02/2024. Further with due 

approval of Hon'ble Chairman the said 

contract was extended for a further 

period of 6 months w.e.f 16/03/2025 

to 15/09/2025  for an amount of Rs. 

29,17,680/- including GST @18%. 

The revised LOA issue to M/s. 

Digicon Engineers vide dtd. 

27/01/2025 

With due approval of the Competent 

Authority the subject tender is 

extended for a period of 06 

months16.09.2025 to 15.03.2026 for 

an amount of 29,72,352 including 

GST @18%. The revised LOA issue 

to M/s. Digicon Engineers vide dtd. 

01.09.2025.

2 JNP/MARINE/F&S/PUB-FFS-AMC/2021/3

 “Annual Maintenance Contract for 

“Manning, Operation, Maintenance and 

complete technical management of 

PWYHS and APADS installed at the Port 

User Building of JNPT for a period of 

three years”

e-tendering 12.08.2021 Two Bid 13.09.2021 3
1) Digicon Engineers (I) Pvt., Mumbai     2) Sai 

Industries 3) Digicon Engineers Mumbai         
M/s. Universal Fire & Safety Sertives Ltd. Yes  JNP/MARINE/F&S/PUBFFS-AMC/2021/689 Date 04.10.2021 M/s.  Sai Industries, Mumbai Rs. 1,29,50,028/- 03.10.2024 04-10-2021 Runniing AMC No Delay

With due approval of the Competent 

Authority the said contract is extended 

for a period of one year w.e.f. 

04/10/2024 to 03/10/2025 for a sum 

of Rs. 43,16,676/- including GST 

@18% 

With due approval of the Competent 

Authority the said contract is extended 

for 03 months from 04.10.2025 to 

03.01.2026 or a sum of Rs. 10,97,933/- 

excluding GST @18%  LOA issued on 

04.11.2025.

3 JNP/MARINE/F&S/ADMIN-FFS/2021/2

“Design, Supply, Installation, Testing, 

Commissioning and Three years Manning, 

Maintenance of Pressurized Water Yard 

Hydrant System (PWYHS) inclusive of 

Automatic Sprinkler System at Administration 

Building at JNPT 

e-tendering 25.05.2021 Two Bid 21.06.2021 11

b1) M/s. Reliance Fire Protection Systems, Byculla, 

Mumbai.

2) M/s. Sai Industries, Lower Parel ( W), Mumbai.

3) M/s. Digicon Engineers (I) Pvt. Ltd., Sntacruz, (E)  

Mumbai.   

4) M/s. Prudent Controls Pvt. Ltd , Mumbai

5)  M/s. Shandar Interior Pvt. Ltd., Pune

1) M/s. Hindustan Construction 

Corporation , Chembur, Mumbai.2) 

M/s. Precision Safety Contrils Pvt. Ltd. 

Mumbai3) M/s. Aromec Pumps India 4) 

M/s. Alvino Infra Projects  Pvt. Ltd.& 

Schematic Aircon & Automation Pvt. 

Ltd. Mumbai ( J.V.) 5) M/s. Janta 

Engineers and Company IRON6) M/s. 

Sandeep Construction, Nerul, Navi 

Mumbai

Yes JNP/MARINE/F&S/ADMIN-FFS/2021/528 Date; 19/08/2021 M/s. Prudent Controls Pvt. Ltd. 

Rs. 3,26,27,055.70  + 

64,86,007/- for excess 

work of  Fire Sprinkler 

System  as 

recommended by  chief 

Fire Officer CIDCO 

while issuing the 

prosional Fire NOC 

15-02-2022 19-08-2021 28-07-2022

The delay cause due to 

other allied works like  civil 

work, electical and  

interrior  work  

As per the tender clause the LD  is 

applicable to the contractor however 

due to the other allied works the LD 

waived off  with due  approval  

competent authority. Further the  

Comprehensive Maintenance for three 

years. carrying out  by the said 

contractor as per the tender clause the 

cost for  Manning and Maintenance  of  

Rs. 97,88,116,70  will be paid to the  

contractor in  36 months. The said 

contract is going to expired on 

15/08/2025, proposal in respect of 

extension for three months submitted 

by Marine Deaprtment for an amount 

of Rs. 11,08,916/- including GST 

@18%  on dtd 11.08.2025 for three 

months 01.08.2025 to 31.10.2025. 

currently tender under process.

4 JNP/MARINE/F&S/FFS-AMC/2021/1

“Annual Maintenance Contract of following 

Fire Fighting Systems installed at the different 

locations of Port area & JNPT Township for a 

period of three years”.

e-tendering 07.06.2021 Two Bid 07.07.2022 10     1)  M/s. Reliance Fire Protections Systems, Mumbai2)      M/s. Sai Industries, Lower Parel (W), Mumbai.3)      M/s. Digicon Engineers (I) Pvt. Ltd., Sntacruz, (E) Mumbai. 4)      M/s. J & T Engineering Works, Malad (W), Mumbai.5)      M/s. Prudent Controls

1) Cease Fire & Electrical Services 

2)Precision Safety Controls Pvt Ltd.3)M/s. 

Aromec Pumps India 4) M/s. Sandeep 

Consturction 5) M/s. Universal  Fire & 

Safety 

Yes JNP/MARINE/F&S/FFS-AMC/2021/813     Date: 03/11/2021 2) Sai Industries Rs. 37,80,720/- 07.06.2021 07.07.2021 Running AMC No Delay

With due approval of the Competent 

Authority the said contract is extended 

for a period of one year w.e.f. 

03/11/2024 to 02/11/2025 for an 

amount of Rs. 12,60,240/- including 

GST @18% currently tender under 

process.



5  JNP/MARINE/SWB-PESO/2020-2021/7 

“Design, Supply, Installation, Testing, 

Commissioning and One year Manning, 

Operation & Comprehensive Maintenance of 

Saline Water Fire Protection Facilities as per 

OISD 156 at Shallow Water Berth of JNPT”.

e-tendering

06-01-2022

Two Bid 11.04.2022

5

1) M/s. Sterling & Wilson Pvt. Ltd., Mumbai 2) M/s. 

Hitek Engineering Services, Mumbai 

1. M/s. Hindustan Construction

Corporation, Chembur Mumbai 2)M/s.

ADNFSPL-CEPL Joint Venture

3) M/s. Multiamp Engineers Private

Limited, Mumbai, Vaidyanath fire

Services Pvt. Ltd. Prime MEP joint

Venture

Yes JNP/MARINE/DC/SWB-FFS/2022/940, dtd.28/11/2022                                                      
2) M/s. Sterling and Wilson Private Limited, 

Mumbai
Rs. 17,13,81,977.67     24-09-2023 29.11.2022 Work is going on

Delay occurred due to 

PP&D work for 

construction of RCC 

Platform and other 

miscellaneous work. The 

LD amount waved off with 

due approval of Hon'ble 

Board vide resolution no. . 

Further, the firefighting as 

per OISD 156 was 

commissioned by M/s. 

Sterling & Wilson  and 

handed over to JNPA and as 

per the consessional 

agreement JNPA was 

handed over the said system 

to M/s. JM Baxi (NSDT) on 

01/01/2025 as per the 

Tender requirement 

Manning Operation of said 

system  has been carried out 

by said contractor every 

month. The payment of Rs. 

7,14,092/- including GST 

@ 18% is being paid by 

JNPA as per the Tender 

Requirement till February 

2025. Further it is also 

submitted that amount of 

Rs. 85,69,098.88/- 

6 JNP/MARINE/F&S/Fire Tender-AMC/2022/02
  ''Annual Mainatenance Contract for two 

nos. of Fire Water Tenders, One no. Fire 

Foam Tender, One no. Multipurpose fire 

Tender and one Emergency Rescue 

Tender for three years.''

GeM Portal 

03-11-2022 Two Bid 14-11-2022 2

1) M/s. Geothom Auto Enigeering Pvt. Ltd., navi 

Mumbai 

M/s. Kooverji Devshi & company Pvt. 

Ltd.
Yes

Bid Document No. :- GeM/2022/B/2708745 dtd. 05-11-2022        

JNP/MARINE/F&S/FT-AMC/2023/1447 dtd. 16-03-2023

1) M/s. Geothom Auto Enigeering Pvt. Ltd., navi 

Mumbai 

Rs. 68,78,630.64 

including GST @ 18% + 

Rs. 17,70,000/- including 

GSt @ 18% fixed by the 

port as provisional sum 

for supply / replacement 

of spare parts on actual 

basis for 05 Fire Tenders 

for period of three years. 

15-03-2026 28-03-2023 Runniing AMC No Delay

7 JNP/MARINE/F&S/FFS-SEZ/2024/03

Design, Supply, Installation, Testing, 

Commissioning of Smoke Detection, Fire 

Alarm System, Pressurized  water  yard  

Hydrant System at Administration 

Building (Udhyam Bhavan), Kaushal 

Kendra (Training Centre) and 

Establishment of 220 KV AIS / 33k GIS 

Sub- Station Control Room  JNPA-SEZ

GeM Portal 

28-08-2024 to 

26-09-2024 Two Bid 10

1)  M/s. Oasis Engineers                                                 

2)  M/s. Prudent Controls Private Limited                  3)  

M/s. Radcorps Fire & Safety Private Limited     4)  M/s. 

Reliance Fire Protection System                5) M/s. Sai 

Industries                                                                                          

1) M/s. Airnic Infra Private Limited

2) M /s. D. D. Electronic Equipments

Private Limited

3) M/s. Luminosity Infra Projects

Private Limited 4)

M/s. Prime MEP Projects Private

Limited                                                         

5) M/s. Safe Pro Fire Service Private

Limited  

Yes  Contract No. GEM/2024/B/5221784 dtd. 29.07.2024

M/s. Oasis Engineers     

Rs. 79,89,900/-

20-09-2025 21-03-2025 work is in process

No Delay

8

JNP/MARINE /F&S/ERT/2025/3

Design, Build, Supply, Testing and 

Commissioning of One no. of 

Emergency Rescue Tender for Port 

Fire Service

GeM Portal 
10-04-2025 to 

01-05-2025
Two Bid 01-05-2025 4

1. M/s. Wadia Body Builders, Ahmedabad

2. M/s. Dutt Motor Body Builders, Ahmedabad. 

3. M/s. Hi-Tech Services, Pune 

4. M/s. Aryan Pumps & Enviro Solutions Private

Limited, Pune

1. M/s. Wadia Body Builders,

Ahmedabad

2. M/s. Dutt Motor Body Builders,

Ahmedabad. 

3. M/s. Hi-Tech Services, Pune 

4. M/s. Aryan Pumps & Enviro

Solutions Private Limited, Pune

Yes GEMC-511687778652798 dtd. 03-06-2025 M/s. Wadia Body Builderls 4,82,02,901/- 03-06-2025 Work is going on No Delay

9

JNP/MARINE/F&S/ SEZ-MUSS-FFS-AMC/2021/4

Annual Maintenance Contract for 

“Manning, Operation, Maintenance and 

Technical Management of Pressurized 

Water Yard Hydrant System (PWYHS) 

inclusive of automatic smoke detection 

and Fire Alarm and High Velocity Water 

Spray System (HVWSS) for transformers 

at following Fire Protection System of 

JNPT

(i) Augmentation of 220 / 33 KV 

transformers installed at MUSS for 

providing electric power supply to Fourth 

Container Terminal of JNPT 

(ii) Establishment of 220 KV AIS / 33K 

GIS Sub- Station for installed at two 

different locations providing power supply 

to JNPT-SEZ.-  

e-tendering 25.01.2022 Two Bid 23.02.2022 4

b1) M/s. Reliance Fire Protection Systems, Byculla, 

Mumbai.

2) M/s. Sai Industries, Lower Parel ( W), Mumbai.

3) M/s. Digicon Engineers (I) Pvt. Ltd., Sntacruz, (E)  

Mumbai.   

1) M/s. DD Electronics equipmentt  Pvt. Ltd. Pune Yes
 JNP/MARINE/F&S/JNP-FFS-AMC/ 2022/326 Date 13.06.2022 

&JNP/MARINE/F&S/JNP-FFS-AMC/ 2022/327 Date 13.06.2022
2) Sai Industries Rs. 20,71,476/- Running AMC No Delay

With due approval of the Competent 

Authority the subject tender is 

extended for a period of six months 

w.e.f. 18/06/2025 to 18/12/2025 for 

an amount of Rs. 67,86,180/-. 

including GST. The revised LOA issue 

to M/s. Sai Industries  vide dtd. 

18/06/2025, extension has been asked  

from competent competent Authority 

for extension of the subject tender for 

a period of Three months.


