

Tender No.	Item/ Nature of work	Mode of Tender Inquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos of Tenders received	Nos & Name of Parties qualified after technical evaluation	Nos & Name s of Parties Not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated LI	Contract No. & Date	Name of the Contractor	Value of the contract	Schedule of completion of supplies	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/A/GA/TR/16	Hiring of buses for transportation of JNPT & CISF Employees	By press advertisement	04/08/16 to 26/08/16	Two	26-08-2016	Six 1) M/s. Vikas Travels 2) M/s. Buthello Travels 3) M/s. Jai Somnath Transport Carriers 4)M/s.Bhagirathi Tans Corpn Pvt Ltd. 5) M.P. Enterprises Assiciates Ltd. 6) M/s. Amitkumar Ajaykumar & Brothers	Five 1) M/s. Vikas Travels 2) M/s. Buthello Travels 3) M/s. Jai Somnath Transport Carriers 4)M/s.Bhagirathi Tans Corpn Pvt Ltd. 5) M.P. Enterprises Associates Ltd	One M/s. Amitkumar Ajaykumar & Brothers	Yes	Work Order No.A/GA/TR-Hire of Buses/16/2384 dated 30/11/16 & WO No. JNP/A/GA/Transport/17/ dtd 30/10/17 JNP/A/GA/TR /Hire of Buses/20/310 dtd 17/2/20. JNP/A/GA/TR /Hire of Buses/20/646 & 850 dtd 25/05/20 &JNP/A/GA/hire of Buses/2021/140 dtd 3/2/21 & No.A/GA/Hire of Buses/2021/477 dtd 30/4/21	M/s. Vikas Travels R-502, MIDC TTC Indl Area Rabale, Navi Mumbai 400 701	18.28 Crores +GST+fuel Esc.+Toll &RTO, Ins. Rs.385.04 & Rs.78.59 Lakhs +GST+fuel Esc.+Toll & RTO,Ins & Rs.211.27 Lakhs+G ST +RTO+ Ins.+fuel Esc.+Toll at actual.	01/01/2017 to 31/12/2019 01/01/2020 to 30/04/2020 01/05/2020 To 30/06/020 01/07/20 tp 16/08/20 17/08/20 To 31/12/20 Extended up to 31/03/2021, & 31/12/21	01-01-2017	Contract in process	
JNP/A/GA/TR-01/14	Hiring of Different types of Tourist Vehicles	By press Advertisement	12/04/14 to 08/05/14	Two	08-05-2014	Four 1)M/s. Asha Transport. 2) M/s. Abhijit Travels 3)M/s.Dessam Travel Corporation 4) M/s Tannu Tranport & Travel	Four 1)M/s. Asha Transport. 2) M/s. Abhijit Travels 3)M/s.Dessam Travel Corporation 4) M/s Tannu Tranport & Travel	NIL	Yes, the contract is awarded to following parties considering L- 1, after negotiation 1)M/s. Asha Transport. 2) M/s. Abhijit Travels 3)M/s.Dessam Travel Corporation4) M/s Tannu Tranport & Travels	Work Order No.JNP/A/GA/TR/WO/2848 to 2951 dtd 30/10/10& extended WO No. A/GA/Ext WO/2419 dated 18/12/17	1)M/s. Asha Transport. 2) M/s. Abhijit Travels 3)M/s.Dessam Travel Corporation 4) M/s Tannu Tranport & Travels	12.52 Crores & 4.13+ 5.19+5.19+1.32 Crores +GST+ FuelEsc.+ Toll & Parking,R TO+Ins.	01/01/15 to 31/12/17 and extended up to 31/12/18 Extended up to 31/08/2019, Extended up to 31/10/2020Extended up to 30/04/2021,Extended up to 31/08/21	01-01-2015	31/12/17 extended up to 31/12/18, than up to 31/8/19 Extended up to 30/04/2021 Contract is in process	File for extension and finalization of new contract is in process
A/GA/Mgmt of JNPT's APEC CTC/17	Management of JNPT's APEC Training Centre	By Press Advertisement	19/05/2017 To 02/06/2017	Two	02-06-2017	Three 1)M/s. P.M.Catering 2) M/s. N KumarAssociatesInternational & 3)M/s. Vaishnao Caterers	Two 1)M/s.P.M. Catering 2) M/s. Nkumar Associates International	One 1) M/s. Vaishnao Caterers	Yes, the contract is awarded to following parties considering L-1 rates after negotiation	Work Order No.JNP/A/GA/Mgmt of APEC TC/2017/2455dtd.02/12/2017 &Extended WONO. WorkOrder No.JNP/A/GA/Mgmt of APECTC/2020/1448 dtd.12/10/2020	M/s. N Kumar Associates International	Rs.1.11Crores including GST + Rs.37.00 Lakhs	1/12/2017 to 30/11/2020 Extended Upto 30/11/2021	01-12-2017	Contract is in process	---

Tender No.	Item/ Nature of work	Mode of Tender Inquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos of Tenders received	Nos & Name of Parties qualified after technical evaluation	Nos & Names of Parties Not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of the contract	Schedule of completion of supplies	Actual date of start of work	Actual date of completion	Reason for delay if any
A/GA/Mgmt of APEC GH/17	Management of JNPT's APEC Guest House	By Press Advertisement	03/08/2017 To 16/08/2017	Two	16-08-2017	Three 1) M/s. P.M. Catering 2) M/s. N Kumar Associates International & 3) M/s. Pappilon Industrial Canteen & Housekeeping	Two 1) M/s. P.M. Catering 2) M/s. N Kumar Associates International	One M/s. Pappilon Industrial Canteens & Housekeeping Contractor	Yes, the contract is awarded to L- 1 Bidder, considering L- 1 rates after negotiation	Work Order No./A/GA/Mgmt of APEC GH /17/022 dtd. 30/12/2017 & No.JNPT/A/GA/Mgmt of APEC GH/21/444 dtd 22.4.21	M/s. N Kumar Associates International	Rs.1.26 Crores Excluding GST +Rs.42.00 Lakhs	16/12/2017 to 15/12/2020-extended up to 15/12/2021	16-12-2017	Contract is in process	
JNP/A/GA/Guest House/17	Management of JNPT's Guest House	By press advertisement	01/11/2017 to 15/11/2017	Two bids	16-11-2017	Three 1) M/s. N.Kumar Associates International 2) M/s. P M Catering Services 3) M/s. Upavan Restaurant	Two 1) M/s. N.Kumar Associates International 2) M/s. P M Catering Services	One M/s. Upavan Restaurant	Yes, the contract is awarded to L- 1 Bidder considering L- 1 rates after negotiation	Work order No.JNP/A/GA/Guest House/2018 /1703 dtd 03/05/2018 & No.JNP/A/GA/Guest House/2021/645 dtd 07/06/21	M/s. N Kumar Associates International	Rs.2.07 Crores Plus GST & Rs.99 Lakhs plus GST	01/04/2018 to 31/03/2021 approval for one year extension is awaited up to 31/03/2022	01-04-2018	Contract is in process	File for extension and finalization of new contract is in process
NP/A/GA/ TR-Tempo/16	Hiring of two numbers of 8 tones capacity Tempo for CISF	By press Advertisement	10/12/2016 to 02/01/2017	Two bids	02-01-2017	Three 1) M/s. Tannu Transport & Travels 2) M/s.Vikas Travels 3) Shivam Develop	Two 1) M/s. Tannu Transport & Travels 2) M/s.Vikas Travels	One M/s. Shivam Developers	Yes, the contract is awarded to L- 1 bidder	A/GA/CISF/ TR/Tempo/17/9 68 dtd 02/05/2017 & No./A/GA/CISF/TR/Tempo/20/662 dtd 6.6.20	M/s. Tannu Transport & travels., Uran, Navi Mumbai	Rs.64.08 Lakhs + GST & Rs.21.36 +5.34 Lakhs + GST	01/06/2017 to 31/05/2020, extended up to 31/05/21 extd up to 31/08/21	01-06-2017	Contract is in process	Fire for new tender and extension is in process.
A/E/Parking Area No.2/18	License to Manage, Maintain & Operate "Pay & Parking Area No.2"	By press Advertisement	04/07/2018 to 09/08/2018	Two bids	10-08-2018	Four 1)M/s.Mahesh Enterprises 2)M/s. Manoj Infracon Pvt Ltd 3) Shree Sadgurukrupa Freight Services 4)M/s.J&J Raudale	Three 1) M/s. Mahesh Enterprises 2) M/s.Shree SadguruKrupa Freight Services 3)M/s.J&J Raundale	One M/s. Manoj Infracon Pvt ltd.	Yes, the contract is awarded to H- 1 bidder	JNP/A/GA/P &P Area No.2/ 2018/1902 dtd 12/11/2018	M/s. Mahesh Enterprises, Uran, Navi Mumbai	Rs.1.75 Crores + GST	20/11/2018 to 19/11/2023	20-11-2018	Contract is in process	
JNP/A/GA TR/Hippo Crane/18	Hiring of hippo Crane of 50 Tones Capacity for Nhava Sheva Traffic Police	By press advertisement	11/08/18 to 31/08/18	Two bids	31-08-2018	Three 1) M/s. Tannu Transport & Travels 2) M.P. Enterprises & Associates ltd 3)M/s Premier Logistic	One M/s. Tannu Transport & Travel	Two 2) M.P. Enterprises & Associates ltd 3)M/s Premier Logistic	Yes, the contract is awarded to L1 Bidder	JNP/A/GA/Tra nsport/hire of Crane/19/945 dtd 7/319	M/s. Tannu Transport & Travels	Rs.1.09 Crores Including GST	01/02/19 to 31/01/22	02-01-2019	Work is in progress	

Tender No.	Item/ Nature of work	Mode of Tender Inquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos of Tenders received	Nos & Name of Parties qualified after technical evaluation	Nos & Names of Parties Not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of the contract	Schedule of completion of supplies	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/A/GA/TR/hire of Luxury Cars/18	Hiring of 8 Nos. of Different types of luxury cars for JNPT	By press Advertisement	10/04/19 to 29/04/18	Two bids	29-04-2019	Seven 1)M/s. Asha Transport. 2)M/s.SA. Travesl 3) M/s. R.N.Cabs Pvt Ltd. 4) M/s Tannu Transport & Travels. 5) M/s. Pragati Travels. 6)M/s.J&JTransportSolution Pvt Ltd. 7)M/s. A.B. Travels	Three 1)M/s. Asha Transport. 2) M/s. R.N.Cabs Pvt Ltd. 3) M/s Tannu Transport & Travel.	Four 1)M/s.SA. Travesl 2) M/s. Pragati Travels. 3)M/s.J&JTransportSolution Pvt Ltd. 4)M/s. A.B. Travels	Yes, the contract will be awarded to L-1 .	L-1 has quoted 16.10% lower rate than the JNPT's estimate rate therefore, Tender Committee recommended for Discharge the Tender. File for discharge Tender is in process						Tender is discharged and fresh tender was recalled.
JNP/A/GA/TR/HIE OF AC BUSES/19	Hiring of AC buses for transportation of JNPT Employees	By press Advertisement	12/03/19 to 11/04/19 Extended Upto 30/5/19	Two bids	30-05-2019	Four 1)M/s. Prasanna Purple Mobility & Solutions Pvt. Ltd., 2) M/s. Shri Ganesh Transport, 3) M/s. Buthello Travels 4) M/s. ShreeGanesh Travels,	One 1) M/s. Buthello Travels,	Three 1)M/s. Prasanna Purple Mobility & Solutions Pvt. Ltd., 2) M/s. Shri Ganesh Transport 3) M/s. ShreeGanesh Travels,	Yes, the contract is awarded to L-1 .	JNPT/A/GA/T R-Hire of AC Buses/20/441 dtd 07/03/20 and JNPT/A/GA/T R-Hire of AC Buses/20/955 dtd 25/08/20	M/s. Buthello Travels, Kurla (W), Mumbai-70	Rs.18.00Crores + GST+Toll +Paking+ RTO+Insurance + Fuel Escalation at actual	17/08/2020 to 16/08/2023	17/08/2020		Contract is in process
JNP/A/GA/TR/Hire of Luxury Cars/19	Hiring of 08 Nos of Luxury Cars for JNPT	By press Advertisement	24/10/19 to 08/11/19 Extended	Two bids	11-11-2019	Two 1)M/s. Tannu Transport & Travels 2) M/s. Dessam Travel Corporation,	One 1) M/s. Tannu Transport & Travels	One 2) M/s. Dessam Travel Corporation,	Yes, the contract is awarded to L-1 .	JNPT/A/GA/T R-Hire of Luxury Cars/20/798 dtd 03/07/20 and JNPT/A/GA/T R-Hire of Luxury Cars/20/807 dtd 08/07/20 JNPT/A/GA/T R-Hire of Luxury Cars/20/997 dtd 25/08/20	M/s. Tannu Transport & Travel, Uran, Navi Mumbai	Rs.2.11Crores + GST+Toll +Paking+ RTO+Insurance + Fuel Escalation at actual	25/08/2020 to 24/08/2023	25/08/2020		Contract is in process
JNPT/A/GA/TR/Cars on daily basis/21	EOI Hiring of Different types of Tourist LMV on Casual/Daily Basis	By JNPT's web site	24/12/2020 to 08/01/2021	single bid EOI	18/01/2021	FIVE 1)M/s. S.A.Travels 2) M/s. FirstCars Pvt Ltd , 3) M/s. Pragati Travel Line, 4) M/s.General Travels (I) Pvt Ltd 5) M/s. Arun Travels,	THREE 1) M/s. Pragati Travel Line, 2) M/s. Arun Travels, 3) M/r. General Travels India P. ltd	TWO 1)M/s.S.A. Travels 2) M/s. A.B. Travels.	Yes, the contract is awarded to Eligible 03 bidder ie 1) M/s. Pragati Travel Line, 2) M/s. Arun Travels, 3) M/r. General Travels (India) P. ltd	JNPT/A/GA/TR/Car on daily basis/21/784 to 786 dtd 07/07/2021	Yes, the contract is awarded to Eligible 03 bidder ie 1) M/s. Pragati Travel Line, 2) M/s. Arun Travels, 3) M/r. General Travels (India) P. ltd	Since it is rate contract there is no fixed contract value.	01/06/2021 to 31/05/2024	31/05/2024		Contract is in process

Tender No.	Item/ Nature of work	Mode of Tender Inquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos of Tenders received	Nos & Name of Parties qualified after technical evaluation	Nos & Names of Parties Not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of the contract	Schedule of completion of supplies	Actual date of start of work	Actual date of completion	Reason for delay if any
JNPT/A/GA/C of Hospital/20	Conservancy Contract of JNPT'S Hospital Building	By JNPT's web site	27/08/2020 to 08/09/2020	Two bids	09-09-2020	THREE 1) M/S. Savarkha Prkalpa gratha Majoor Sahakari Soceity Ltd.,Savakhar. 2)M/s.Omshiv Prkalpagrastha Majoor Sahakari Society Ltd. 3) M/s. Prkalpagrastha Majoor Sahakari Society Ltd	THREE 1) M/S. Savarkha Prkalpa gratha Majoor Sahakari Soceity Ltd.,Savakhar. 2)M/s.Omshiv Prkalpagrastha Majoor Sahakari Society Ltd. 3) M/s. Prkalpagrastha Majoor Sahakari Society Ltd	TWO 1)M/s.Omshiv Prkalpagrastha a Majoor Sahakari Society Ltd. 2) M/s. Prkalpagrastha a Majoor Sahakari Society Ltd	Yes	Work Order No. JNPT/A/GA/Hospital Cons/ 2016/ 202 dtd 19/02/2021	M/S. Savarkhar Prkalpa gratha Majoor Sahakari Soceity ltd.,Savakhar.	Rs.116.49 lakhs including GST @ 18%	1/3/2021 to 28/02/2023	28/02/2023	Contract in process	
JNPT/A/GA/C of GUEST HOUSE /20	Work of Conservancy Contract of JNPT'S Guest house building & its Premises	JNPT's web site	29.01.2021 to 10.02.2021	Two bids	01-10-2021	SIX 1) M/S. Savarkha Prkalpa gratha Majoor Sahakari Soceity Ltd.,Savakhar. 2)M/s.Shri Shanteshwari Nhava Sheva Prkalpagrasta majoor Sahakari sanstha Ltd., 3) M/s. Tuff Security & Allied Services 4) M/s. Explore Engineering Services.5) M/s. Saksham Samrudhi Enterprises Pvt ltd.	TWO 1) M/S. Savarkha Prkalpa gratha Majoor Sahakari Soceity Ltd.2)M/s.Shri Shanteshwari Nhava Sheva Prkalpagrasta majoor Sahakari sanstha Ltd.,	T-1228HREE 1) M/s. Tuff Security & Allied Services 2) M/s. Explore Engineering Services.3) M/s. Saksham Samrudhi Enterprises Pvt ltd.	YES	Work Order No.JNPT/A/GA/Cons.conf of JNPT's GH/2021/625 dtd 31/05/2021	M/s.Shri Shanteshwari Nhava Sheva Prkalpagrasta majoor Sahakari sanstha Ltd., At &Post:Navin Sheva, Tal: Uran,Dist: Raigad	Rs. 90.30 lakhs plus GST @18	01/06/2021 to 31/05/2023	31/05/2023	Contract in process	
JNPT/A/GA/Cons.of JNPT/A/GA/CC of JNPT's Admn Bldg & Maint of Sports Ground/20	Conservancy Contract of Admn. Bldg.,side office PPD & Maintaining Cricket Pitch & Ground.	By JNPT's web site	16/10/2020 to 26/10/2020	Two bids	26/10/2020	FOUR 1) M/s. Harikrupa Prkalpagrastha Berojgar Seva Sahakari Soceity Ltd., 2) M/s. Mhaiseshwar Mahila Berojgar Sahakari Society Ltd, 3) M/s. Jagruti Mazdoor kamgar Sahakari Society ltd 4) M/s. Savarkha Prkalpa grastha Majoor Sahakari Society Ltd, Savarkhar.	THREE 1) M/s. Harikrupa Prkalpagrastha Berojgar Seva Sahakari Soceity Ltd., 2) M/s. Jagruti Mazdoor kamgar Sahakari Society ltd 3) M/s. Savarkha Prkalpa grastha Majoor Sahakari Society Ltd	ONE M/s. Mhaiseshwar Mahila Berojgar Sahakari Society Ltd,	YES	Work Order No. JNPT/A/GA/Cons.of JNPT's Admn Bldg.& Maint. Sports Ground/2021/793 dtd 30/06/2021	1) M/s. Harikrupa Prkalpagrastha a Berojgar Seva Sahakari Soceity Ltd., At: Hanuman koliwada, Post: NAD Karanja, Tal: Uran, Dist: Raigad.	Rs.1.39 Crores including GST 18%	01/06/2021 to 31/05/2023	31/05/2023	Contract in process	

Tender No.	Item/ Nature of work	Mode of Tender Inquiry	Date of publication of NIT	Type of bidding (Single/ Two bid system)	Last date of receipt of tender	Nos of Tenders received	Nos & Name of Parties qualified after technical evaluation	Nos & Names of Parties Not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of the contract	Schedule of completion of supplies	Actual date of start of work	Actual date of completion	Reason for delay if any	
JNP/A/GA/TR/Hire of Tourist e-vehicles/20	Hiring of Electrical vehicle	By JNPT's Web site	22/5/2020	two bids	15/06/2020	1. Tannu Transport 2. Dessam Travels 3. Mercury car 4.D.C. Gupta 5.Barkat Construction 6.Jai Malhar 7.Roshan Travels 8.S.A. Travels 9. A.B. Travels 10.Aditi Travesl	1. Tannu Transport 2. Dessam Travels 3.D.C. Gupta 4.Barkat Construction 5.Jai Malhar 6.S.A. Travels 7.Aditi Travesl	1. Mercury car 2.Roshan Travels 3. A.B. Travels	Yes, Contract is awarded to Lowest bidder M/s Aditi Travels is awarded to Lowest bidder M/s Aditi Travels	JNPT/A/GA/TR Hire of electric Veh/21/845 Date 23/07/2021	M/s.Aditi Travesl	Rs.26535600 GST extra	08-01-2021 to 31/07/2024				
JNPT/A/GA/TR/HIRE OF TEMPO/21	Hiring of 02 Nos. 08 Tones Capacity Tempo	By JNPT Web site	07-09-2021	Two bids	20/07/2021	1. Tannu Trans. & Travels 2. Vikas Travels 3. Shivam developers	1. Tannu Trans. & Travels 2. Vikas Travels	3. Shivam developers									File is in process