

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF January -2020

Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
Hiring the services of Reach Stackers at JNP-CT																	
1	JNP/M(CT)/RS/15/101	Hiring the services of 08 nos. of Reach stackers for handling of ISO freight containers within JNPT	Open Tender	08.06.2015	Two Bid System	08.07.2015	06 Tenders	1. M/s Apana Logistics Pvt. Ltd. 2. M/s Dewanchand Ramsaran Corporation Pvt. Ltd. 3. M/s Kandla Cargo Handlers 4. M/s Lift & Shift Services 5. M/s Highway Roadlines Pvt. Ltd. 6. M/s Prem Chand & Company	Nil	Yes .	i) LOA: JNP/M(CT)/RS/LOA/DRS/15/885 dated 03.11.2015 . ii) WO No. JNP/M(CT) / RS/WO/DRS/16/84 dated 13.01.2016 iii) Work order no. JNP/M(CT)/RS/EXTN/19 / 85 dated 30.01.2019	M/s Dewanchand Ramsaran Co. Pvt. Ltd.	Rs.39.255 crores (Estimated) Rs 7.34 Crores (Estimated)	Contract period of 03 years from the date of start of work Extended for one year	01.02.2016 01.02.2019	31.01.2019 31.01.2020	
2	JNP/T/M(CT)/RS/19/101	Hiring the services of 03 nos. of Reach stackers for handling of ISO freight containers within JNPT (With a provision to hire additional one number Reach Stackers)	e-Tender	14.10.2019	Two Bid System	13.11.2019	02 Tenders	1. M/s Ekta Enterprises - Jaipur Rajasthan 2. M/s Lift & Shift Services - Kolkata	Nil	Yes .	i) LOA: JNP/M(Traffic-ICD)/LOA/RS/19/18181 dated 29.11.2019 . ii) WO No. JNP/M(Traffic-ICD)/WO/RS/19/1864 dated 09.12.2019	M/s Ekta Enterprises - Jaipur Rajasthan	Rs.11.33 Crores (Estimated) for 3 years	Contract period is 03 years from the date of start of work	01.02.2020	31.01.2023	
Hiring the services of Tractor-Trailers at JNP-CT																	

Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
3	JNP/TRAFFIC/2018/102	Hiring the services of 100 nos. of Tractor-Trailers for handling ISO freight containers within JNPT premises	e-Tender	14.06.2018	Two Bids	07.07.2018	04 Parties	1) M/s Apana Logistics Ltd. 2) M/s Pinkcity logistics ltd. 3) M/s Priti Logistics 4) M/s Ekta Enterprises	Nil	Yes	1) LOA no. JNP/M(CT)/LOA/TT/18/423 dated 28.08.2018 2) Work order no. JNP/M(CT)/WO/TT/18/1762 dated 02.11.2018	M/s Ekta Enterprises	Estimated value per Annum = Rs 34,40,88,000/-	Contract period of 03 years from the date of start of work & extendable for 3 years + 2 years	26.11.2018	25.11.2021	
4		Hiring the service of 5 nos. Tractor Trailers(TT) from the common pool of 15 TTs on call basis as part of Common Transport Operator (CTO) for movement of ISO freight containers from JNPCT to and from BMCTPL	Nil	Nil	Nil	Nil	Nil	01 no. M/s Jyothi Logistics and Transport LLP - Mumbai	Nil	Nomination basis	1. Work order no. JNP/T/M(TRAFFIC-ICD)/TT/ Call Basis/2019/71 dated 12.12.2019	M/s Jyothi Logistics and Transport LLP - Mumbai	Rs 37,17,000/- (Including GST)	Contract period of 06 months from the date of Start of work	16.12.2019	15.06.2019	
General Conservancy																	

Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
5	JNP/M(CT)/Gen. Con/2016/103	General Conservancy of Container Terminal	Limited tender to Registered JN Port PAP labour societies	18/03/2016	Two bid	30/03/2016	02 Parties	1) M/s OM Shiv Prkalpgrasta Major Shahakari Ltd. 2) M/s Shanteshwari Nhava Sheva Prkalpgrasta Major Sahakari Snstha Ltd.	Nil	Yes	Work order no. JNP/M(CT)/Gen. Con./Workorder/16/1130 dated 30.06.2016. Extended Work order no. JNP/M(T-SWBIII & ICD) /Gen. Con./W.O./2018/465 dtd 14.03.2018 Extended work order no. JNP/T/M(SWB III & ICD) /Gen. Con. /W.O./2019/1957 dated 23.12.2019	M/s OM Shiv Prkalpgrasta Major Shahakari Ltd.	Rs. 91,37,254.33 per annum Rs 1,65,23,168/- per annum Rs 82,59,758 for six months Rs.44,70,707/- (Estimated) for 3 months	02 Years from date of start of work One year extended w.e.f. 01.07.2018 Six months extended w.e.f. 01.07.2019 Three months w.e.f. 01.01.2020 to 31.03.2020	01/07/2016 01.07.2018 01.07.2019 01.01.2020	30/06/2018 30.06.2019 31.12.2019 31.03.2020	
RFID based Gate Automation																	
6	JNP/TRAFFIC /2016/103	Design , Development, supply, Installation , Testing ,Commissioning and Maintenance of RFID based Gate Automayion System	e-Tender	20.5.2016	Two Bids	09.06.2016	05 Tenders	03 nos. 1. M/s Infotek Software System Pvt. Ltd. -pune 2. Suraj Informatics Pvt. Ltd. -Navi Mumbai. 3. CGC Converse Technologies Pvt. Ltd. - Navi Mumbai	02 nos. 01. M/s Coresonant System Pvt. Ltd. 2. M/s Wipro Ltd.	Yes	1. LOA no. : JNP/M(CT)/LOA/GA/16/1514 dated 21.07.2016 2. Work order no. JNP/M(CT)/WO/GA/16/1537 dated 25.08.2016 3. Variation Work order no. JNP/M(CT)/WO/Integration N4/18/2900 dated 21.11.2018	M/s Suraj Informatics Pvt. Ltd. - Navi Mumbai	1. Rs 3,62,57,161/- 2. Rs 23,60,000/-	As per workorder commissioning date is 18.10.2016 & AMC for 4 years after commissioning 65 days	27.07.2016 for commisioning 20.02.2019	18.10.2016 for commisioning, However system is implemented w.e.f. 01.09.2018 & after commisioning AMC is upto 31.08.2023. 02.04.2019	Contractor entered into supplemental agreement dtd 22.02.2018. System is implemented w.e.f. 01.09.2018.