



Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
5	JNP/T/M(ICD &SWB-III)/GEN.CON/2019/103	Design , Development, supply,Installation , Testing ,Commissioning and Maintenance of RFID based Gate Automation System	e-Tender	20.5.2016	Two Bids	09.06.2016	05 Tenders	03 nos. 1. M/s Infotek Software System Pvt. Ltd. -pune 2. Suraj Informatics Pvt. Ltd. -Navi Mumbai. 3. CGC Converse Technologies Pvt. Ltd. - Navi Mumbai	02 nos. 01. M/s Coresonant System Pvt. Ltd. 2. M/s Wipro Ltd.	Yes	1. LOA no. : JNP/M(CT)/LOA/GA/16/1514 dated 21.07.2016 2. Work order no. JNP/M(CT)/WO/GA/16/1537 dated 25.08.2016 3. Variation Work order no. JNP/M(CT)/WO/Integration N4/18/2900 dated 21.11.2018	M/s Suraj Informatics Pvt. Ltd. - Navi Mumbai	1. Rs 3,62,57,161/- 2. Rs 23,60,000/-	As per work order commisioning date is 18.10.2016 & AMC for 4 years after commisioning 65 days	27.07.2016 for commisioning 20.02.2019	18.10.2016 for commisioning, However system is implemented w.e.f. 01.09.2018 & after commisioning AMC is upto 31.08.2023. 02.04.2019	Contractor entered into supplemental agreement dtd 22.02.2018. System is implemented w.e.f. 01.09.2018.