

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF May-2021

Sr. No.	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/ Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
1	JNP/T/M(CT)/RS/19/101	Hiring the services of 03 nos. of Reach stackers for handling of ISO freight containers within JNPT (With a provision to hire additional one number Reach Stackers)	e-Tender	14.10.2019	Two Bid System	13.11.2019	02 Tenderers	02 1. M/s Ekta Enterprises - Jaipur Rajasthan 2. M/s Lift & Shift Services - Kolkata	Nil	Yes .	i) LOA: JNP/M(Traffic-ICD)/LOA/RS/19/18181 dated 29.11.2019 . ii) WO No. JNP/M(Traffic-ICD)/WO/RS/19/1864 dated 09.12.2019	M/s Ekta Enterprises - Jaipur Rajasthan	Rs.11.33 Crores (Estimated) for 3 years	Contract period is 03 years from the date of start of work	01.02.2020	31.01.2023	
2	JNP/TRAFFIC/2018/102	Hiring the services of 100 nos. of Tractor-Trailers for handling ISO freight containers within JNPT premises	e-Tender	14.06.2018	Two Bids	07.07.2018	04 Parties	04 1) M/s Apana Logistics Ltd. 2) M/s Pinkcity logistics ltd. 3) M/s Priti Logistics 4) M/s Ekta Enterprises	Nil	Yes	1) LOA no. JNP/M(CT)/LOA/TT/18/423 dated 28.08.2018 2) Work order no. JNP/M(CT)/WO/TT /18/1762 dated 02.11.2018	M/s Ekta Enterprises	Estimated value per Annum = Rs 34,40,88,000/-	Contract period of 03 years from the date of start of work & extendable for 3 years + 2 years	26.11.2018	25.11.2021	
3		Hiring the service of 5 nos. Tractor Trailers(TT) from the common pool of 15 TTs on call basis part of Common Transport Operator (CTO) for movement of ISO freight containers from JNPCT to and from BMCTPL	Nil	Nil	Nil	Nil	Nil	01 1) M/s Jyothi Logistics and Transport LLP - Mumbai	Nil	Nomination basis	1. Work order no. JNP/M(T)/ICD/CTO/2021/02 dated 07.05.2021	M/s Jyothi Logistics and Transport LLP - Mumbai	Rs 85,66,800/- (Including GST)	Contract period of 2 years from the date of Start of work	28.03.2021	27.03.2023	

Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication	Type of Bidding (Single/ Two bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completion	Reason for delay if any
4	JNP/T/M(ICD & SWB-III)/Gen Con/2019 /103	General Conservancy of Container Terminal	e-Tender Limited e-tender to Registered JNPort's PAP labour societies & Intimation through individual letter regarding the publishing of e-tender	25-11-2019	Two bid	19.12.2019	02 Parties	01 1) M/s OM Shiv Prkalpagrasta Majoor Shahakari Ltd.	One M/s Khandoba rakalprasta Majoor Kamgar Sahakari Society Ltd.- Navghar	Yes (Single party technically qualified)	Work order no. JNP/T/M(ICD & SWB-III)/Gen. Con./Work order/20/321 dated 29.02.2020.	M/s OM Shiv Prkalpagrasta Majoor Shahakari Ltd.	Rs. 3,47,66,915/- for Two years	Contract period is 02 years from the date of Start of work & extendable for one year	01.03.2020	28.02.2022	
5	JNP/T/M(ICD & SWB-III)/GEN.CON/2019/103	Design , Development, supply,Installation , Testing ,Commissioning and Maintenance of RFID based Gate Automation System	e-Tender	20.5.2016	Two Bids	09.06.2016	05 Tenders	03 nos. 1. M/s Infotek Software System Pvt. Ltd. -pune 2. Suraj Informatics Pvt. Ltd. -Navi Mumbai. 3. CGC Converse Technologies Pvt. Ltd. - Navi Mumbai	02 nos. 01. M/s Coresonant System Pvt. Ltd. 2. M/s Wipro Ltd.	Yes	1. LOA no. : JNP/M(CT)/LOA/GA/16/1514 dated 21.07.2016 2. Work order no. JNP/M(CT)/WO/GA/16/1537 dated 25.08.2016 3. Variation Work order no. JNP/M(CT)/WO/Integration N4/18/2900 dated 21.11.2018	M/s Suraj Informatics Pvt. Ltd. - Navi Mumbai	1. Rs 3,62,57,161/- 2. Rs 23,60,000/-	As per work order for commissioning date is 18.10.2016 & AMC for 4 years after commissioning 65 days	27.07.2016 for commissioning 20.02.2019	18.10.2016 for commissioning , However system is implemented w.e.f. 01.09.2018 & after commissioning AMC is upto 31.08.2023. 02.04.2019	Contractor entered into supplemental agreement dtd 22.02.2018. System is implemented w.e.f. 01.09.2018.