	Name of De	Name of Department/Section: Marine Department/ Engineering Section DETAILS OF CONTRACTS ONGOING/CONCLUDED DETAILS OF CONTRACTS ONGOING/CONCLUDED														
	DETAILS OF CONTRACTS ONGOING/CONCLUDED															
Sr. No.	Enquiry No./Tender No		Dete of publication on NIT	Type of Bidding(Sin gle/Two bid system/Mo de of tender	Last Date of receipt of Tender	Nos Tender received	Tender Opening Date	Nos & Names of Parties qualified after technical evaluation	Contract No. & Date	Name of the contractor (Supplier)	Value of Contract INR	Delivery period in days/work completion period	Actual date of Start of Work	Actual date of completion	Reason for delay if any	Present Status of Work
1	JNPT/DC/T UG/2013	Tender for supply of two nos. tugs on time charter to JNPT- (Ocean Navigator & Tug Tag Mamta)		Two bid system/Op en-E tender	29.05.2013	4		1. M/s Tag Offshore Ltd. 2. M/s Ocean Sparkle Ltd,	JNPT/DC/TU G/2015/115 8, dated 27.11.2013	M/s Ocean Sparkle Ltd		90 days	04.12.2013	04.12.2020	NA	On going contract
									JNPT/DC/TU G/2013/115 7 dated 27.11.2013	M/s Tag Offshore Ltd.	Rs. 37.84 crores for 5 yrs + 2 yrs Service Tax/GST (Rs.1,48,000/- per day)	90 days	05.12.2013	06.05.2019	NA	Contract terminated w.e.f 06.05.2019, as the contractor M/s Tag Offshore Limited fail to make tug available for JN port marine Operations.
2	JNPT/DC/T UG/2014	Tender for supply of two nos. tugs on time charter to JNPT-(Ocean Symphony & Tug Tag Sia)	22.08.2014	Two bid system/Op en-E tender		2	23.09.2014	1. M/s Tag Offshore Ltd. 2. M/s Ocean Sparkle Ltd,	JNPT/DC/TU G/2015/115, dated 05.02.2015	M/s Ocean Sparkle Ltd		90 days	17.02.2015	17.02.2020	NA	On going contract
										M/s Tag Offshore Ltd.	Rs. 27.09 crores for 5 yrs + Service Tax/GST (Rs.1,48,357/- per day	90 days	25.03.2015	06.05.2019	NA	Contract terminated w.e.f 06.05.2019, as the contractor M/s Tag Offshore Limited fail to make tug available for JN port marine Operations.
3	TUG/2017	Tender for supply of two nos 50 tons bollard pull capacity	28.11.2017	Two bid system/Op en-E tender	27.12.2017/ 08.01.2018	2		M/s Ocean Sparkle Ltd. M/s Polestar Maritime Ltd.	JNP/DC/Tug/ 2018/244 dated 29.03.2018		Rs.36.47 crores for 5 yrs + GST (Rs. 1,99,743/- per day) Ocean Freedom	90 days	19.04.2018	19.04.2023	NA	On going contract

Sr. No.	Enquiry No./Tender No		Dete of publication on NIT	Type of Bidding(Sin gle/Two bid system/Mo de of tender	Tender	Nos Tender received	Opening Date	Nos & Names of Parties qualified after technical evaluation		Name of the contractor (Supplier)	Value of Contract INR		of Start of		Reason for delay if any	Present Status of Work
		charter hire to JNPT (Tug Ocean Freedom & Ocean Divine)		terider							Rs.36.15 crores for 5 years + GST (Rs. 1,98,000/- per day) Ocean Divine	90 days	29.05.2018	29.05.2023	NA	
4	TUG/2017	Tender for supply of one no. 60 tons bollard pull capacity tug on charter hire to JNPT (KNK Disha)	28.11.2017		27.12.2017/0 8.01.2018	2		1. M/s Ocean Sparkle Ltd. 2. M/s KNK Shipmanagement Ltd.	dated	Ship Manageme	Rs. 37.80 crores for 5 years + GST (Rs.2,07,000/- per day)	90 days	27.06.2018	27.06.2023	NA	On going contract
5	TUG/2018	Tender for supply of one no. 60 tons bollard pull capacity tug on charter hire to JNPT (Orchid Star)	27.02.2018	Two bid system/Op en-E tender	28.03.2018	2		M/s Ocean Sparkle Ltd. M/s Polestar Maitime Ltd.	dated	M/s Polestar Maitime Ltd.	Rs. 37.06 crores for 5 years + GST (Rs.2,03,000/- per day)	90 days	07.09.2018	07.09.2023	NA	On going contract

	Enquiry	Item/Natur		Type of	Last Date of	Nos		Nos & Names of	Contract No.		Value of		Actual date	Actual date		Present Status of
	No./Tender No	e of Work (descriptio n)	publication on NIT	Bidding(Sin gle/Two bid system/Mo de of tender	Tender	Tender received		Parties qualified after technical evaluation	& Date	the contractor (Supplier)		I.	of Start of Work	of completion	delay if any	Work
6		Tender for Hiring of two nos pilot launches on time charter to JNPT (SHM- XXII & YXIII)	19.11.2015	Two bid system/Op en-E tender	19.12.2015/1 9.01.2016	1	20.01.2016	1. M/s SHM Shipcare	JNP/DC/PL/2 016/683, dated 12.08.2016	Shipcare	Rs. 08.87 crores for 5 years + GST (Rs. 24,300/- per day)	180 days	21.07.2017	21.07.2022	Delivery delayed. Applicable LD levied as per tender conditions	On going contract
	2017		05.07.2017	Two bid system/Op en-E tender	05.08.2017	1	07.08.2017	1. M/s SHM Shipcare	JNP/DC/PL/2 017/837 dated 22.11.2017	Shipcare	Rs.8.87 crores for 2 yrs + Service Tax/GST (Rs.24,300/- per day)	180 days	31.01.2019	31.01.2024	Delivery delayed. Applicable LD levied as per tender conditions	On going contract

Sr No	Enquiry	Item/Natur	Dete of	Type of	Last Date of	Nos	Tender	Nos & Names of	Contract No.	Name of	Value of	Delivery	Actual date	Actual date	Reason for	Present Status of
	No./Tender	•	publication	Bidding(Sin		Tender		Parties qualified	& Date	the	Contract INR	1	of Start of		delay if any	
		(descriptio			Tender	received		after technical	& Date	contractor	Contract IIVI	days/work		completion	aciay ii airy	VVOIR
		n)	OITIVIT	bid	render	received		evaluation		(Supplier)		completion		completion		
		'')		system/Mo				Evaluation		(Supplier)		period				
				de of								periou				
				tender												
8	JNPT/DC/M	Tender for	23.11.2015	Two bid	23.12.2015/0	2	09.01.2016	1. M/s SHM	JNP/DC/MP	M/s SHM	Rs. 04.14	180 days	14.11.2017	14.11.2022	Delivery	On going contract
	PUL/2015	Hiring of		system/Op	8.01.2016			Shipcare	UL/2016/63	Shipcare	crores for 5 yrs				delayed.	
		one No.		en-E tender				2. M/s Yojaka	8, dated		+ GST (Rs.				Applicable	
		Multi						(India) Pvt. Ltd.	28.07.2016		22,680/- per				LD levied as	
		Purpose									day)				per tender	
		Utility													conditions	
		Launch														
		with Anti														
		Pollution														
		equipment														
		s for														
		Minor/Loca														
		l oil spills														
		and														
		floating														
		debries														
	1	collection														
	1	system on														
		time														
		charter to														
		JNPT (SHM-														
	JNP/DC/SL/	Tender for	23.05.2011		23.06.2011/2	6	25.07.2011	1.M/s Aero Marine			Rs. 04.50	180 days	24.08.2012		Delivery	On going contract
	2011	Hiring of		system/Op	5.07.2011			Equipments	012/72,	M/s RN	crores for 5 +2				delayed.	
		One No.		en-E tender				Supply Pvt. Ltd.	dated	Shipping	years + Service				Applicable	
		Security						Mumbai,	17.01.2012	and R.M.	Tax/GST				LD levied as	
		Launch on						2. M/s. JV of M/s		Shipping .	(Rs.17,600/-				per tender	
		time						RN Shipping and			per day)				conditions	
		charter to						R.M. Shipping .								
		JNPT (SL						3. M/s Yojaka								
		Manas)						(India) Pvt. Ltd.								
		•						,								

Enquiry No./Tender No	Item/Natur e of Work (descriptio n)	publication	Type of Bidding(Sin gle/Two bid system/Mo de of tender	Last Date of receipt of Tender	Nos Tender received	Tender Opening Date	Nos & Names of Parties qualified after technical evaluation		Name of the contractor (Supplier)	Value of Contract INR	Delivery period in days/work completion period	Actual date of Start of Work	Actual date of completion	Reason for delay if any	Present Status of Work
	Contract for providing services of Mooring Crew & Supervisor	30.07.2016	Two bid system/Op en-E tender	29.08.2016	5	30.08.2016	M/s Concepatia Software Technologies Pvt. Ltd. Blue star Security Services M/s Sadhav Shipping	dated 11.01.2017	Concepatia	Rs.5.35 crores for 2 yrs +0.34 yrs Service Tax/GST	30 days	25.01.2017	31.05.2019	NA	On going contract
	Contract for Manning, Operation, Maintenan ce and Complete Technical Manageme nt of JNPT owned 03 nos. launches.	18.05.2018	Two bid system/Op en-E tender	18.06.2018	7	19.06.2018	1. M/s Sadhav Shipping Ltd. 2. M/s Sals Shipping Pvt. Ltd. 3. Darya Ship Management Pvt. Ltd. 4. M/s Galleon Shipping Ltd. 5. Pragati Marine Services Pvt. Ltd. 6. M/s. Pacific Shipping Services 7. M/s Pelagia Marine Services Pvt. Ltd.	8/741, dated		Rs.9,24,71,271 /- for 3 years inclusive of GST.	30 days	11.03.2019		Due to delay in commissio ning of VIPL Chetak, the incoming contractor M/s Sadhav Shipping Ltd. could not take over the contract as three launches to be provided as per tender conditions.	Contract commence on 11.03.2019 @1200 hrs