

Monthly Report Vigilance of Purchase Orders/ Work Orders

Name of Dep./ Section: M&EE Department/ PEM Section

Month: July 2020

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
1	JNP/MEE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	23.11.2017	single	28.12.2017	2	1. Western Marine & Engg., 2. NCGB Engg.	JNP/M&EE/PEM/LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512	(5 years period) 08.03.2018 to 07.03.2023	29.05.2018	--	--	ongoing contract.	SSGaikwad
3	JNPT Enquiry dated 18.10.2017 & 18.04.2018	supervise the replacement of gear box of Tumac lift of RMQC-9 and inspection of 03 nos. Tumac lifts installed on RMQCs at JNPT.	Urgent, Nomination Basis	single	immediate	1	M/s. Sun Fai Engineering and Equipment Co. Ltd. Shelter Street, Causeway Honkong	JNP/M(PEM)/RMQC/Tumac Lift/2019 dated 30.03.2019	M/s. Sun Fai Engineering and Equipment Co. Ltd. Shelter Street, Causeway Honkong	USD 6500.00	3 to 5 working days after receipt of material	yet to start	--	--	material received installation is pending	SSGaikwad
4	email enquiry dated 05.03.2019	Biennial rate contract for Non-comprehensive maintenance of Alimak make lifts installed on 08 nos. RMQCs	Urgent, Nomination Basis	single	immediate	1	M/s. Alimak Hek India Pvt. Ltd	JNP/M(PEM)/Alimak-Lift/2019/44 dated 22.04.2019	M/s. Alimak Hek India Pvt. Ltd	Rs.21,52,320/-	24.04.2019 to 23.04.2021	24.04.2019	--	--	ongoing contract	SSGaikwad
5	JNP/M&EE/ PEM/ RMQC/ Brakes/ 2019/13.	DESIGN, SUPPLY INSTALLATION ,TESTING & COMMISSIONING OF 02 NOS THRUSTER DISC BRAKES ON RMQC	29.11.2019	single	21.01.2020	2	i) M/s. Emco Precima Engineering Pvt. Ltd. 2. M/s. Sibre Brakes (India) Pvt. Ltd.	JNP/M(PEM)/ Hoist Brake/RMQC/20/191dtd. 13.03.2020	M/s. Sibre Brakes (India) Pvt. Ltd.	Rs.14, 16,000/-.	12 Months from the date of acceptance. 06 Months for delivery of materials and 06 months for commissioning 13.03.2021	--	--	--	in process	SSGaikwad
6	M&EE/ PEM/ RMQC/Rail Brakes/ 2020/137.	Reconditioning of 06 nos. hydraulic cylinder pertaining to rail brakes of RMQCs.	24.02.2020	Nomination Basis	NA	1	i) M/s. Twiarr Enterprises	JNP/M&EE/ PEM/ RMQC/Rail Brakes/ 2020/197.dated 13.04.2020	i) M/s. Twiarr Enterprises	Rs.1,41,600/-.	30 days from the date of handing over of pistons and cylinders at their workshop.	19.06.20	--	--	in progress	SSGaikwad

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Ssystem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
7	M&EE/PEM/NDT/2020	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.	13.03.2020	Two Bid	07.04.2020	4	1. Aditya Enterprises	--	--	--	--	--	--	--	proposal has been put up for opening of price bid	SSGaikwad
8	M&EE/PEM/RMQC-Flipper/2020/180	Biennial rate contract for the repairs of flipper arm of spreaders pertaining to RMQC.	21.04.2020	Two Bid	26.05.2020	2	--	--	--	--	--	--	--	--	technical evaluation is under process	SSGaikwad
9	JNP/M(PEM)/STR-ALT/2019/09 dated 03/01/2019	Biennial Rate Contract for repair of Starters & Alternators on port equipment	03.01.2019	single	31.01.2019	3	1. M/s Saini, 2. M/s Balaji Automobiles	JNP/M(PEM)/STR-ALT/2019 dtd. 04.03.2019	M/s Saini Motors, Navi Mumbai	₹ 6,10,805	24 months till 05.04.2021	06.04.2019	--	--	ongoing contract	SP Singh
10	JNP/M&EE/PEM/TT/2019/04 Dtd. 28.08.2019	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	28.08.2019	single	26.09.2019	2	1. Gulam & Gulam Exim,	JNP/M&EE/PEM/Glass/2019/171 dtd. 28/11/2019	M/s Gulam & Gulam Exim Pvt. Ltd., Mumbai	₹ 8,59,040	24 months till 30.11.2021	01.12.2019	--	--	ongoing contract	SP Singh
11	email enquiry dated 16.05.2018	Biannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	16.05.2018	single	immediate	1	M/s Gmmco Ltd., Panvel	JNP/M&EE/PEM/BMC/DG SET/2016/131 dtd. 24.09.2018	M/s Gmmco Ltd., Panvel	₹ 57,112	24 months till 30.09.2020	01.10.2018	--	--	ongoing contract	SP Singh
12	email enquiry dated 16.05.2018	Biennial Rate Contract to carry out routine & Breakdown Maintenance of Cummins D G Set	16.05.2018	single	immediate	1	M/s Madhumil Engg., Navi Mumbai	JNP/M&EE/PEM/BMC/DG SET/2016/132 dtd. 24.09.2018	M/s Trident Services Pvt. Ltd.	₹ 2,11,361	24 months till 30.09.2020	01.10.2018	--	--	ongoing contract	SP Singh

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Ssystem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
13	email enquiry dated 08.07.2019	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call basis	08.07.2019	single	immediate	1	M/s Gmmco Ltd., Panvel	M&EE/PEM/TT/2019/153 dtd. 07.10.2019	M/s Gmmco Ltd., Panvel	₹ 1,16,820	12 months till 15.10.2020	15.10.2019	--	--	ongoing contract	SP Singh
14	Email enquiry 01/10/2018	Rate contract for hiring services for repair/maint. of cummins engines	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Repair/2018/1747 DTD 30.10.2018	M/s Trident Services Pvt. Ltd.	₹ 3,48,572	As per requirement up to 30.10.2020	23.11.2019	--	--	ongoing contract, Change in authorized dealership by OEM	AV Jagtap
15	Email enquiry 14.03.2020	Supply and commissioning of 01 , QSN14 engine with power pack and 01 no.s panel	urgent	single	Immediate	1	M/s Cummins India	--	--	--	--	--	--	--	proposal of placing work order has been put up for approval.	AV Jagtap
16	e tender JNP/M&EE/PEM/EMISSION/2019/15 Tender ID: 2019_JNPT_447293_1	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	21.02.2019	Two bid	14.03.2019	6	1.Centre for enviro 2.Skylab analytical 3.Bhagavathi 4.Ashwamedh 5. Neetel 6. Mahabal	JNP/M(PEM)/AEC-RTGC/WO/2019/969 DTD 04.07.2019	M/s. Mahabal Enviro Engineers pvt. Ltd.	₹. 4,25,685/- for 5 year	AMC for 5 years. From 04.07.2019 to 03.07.2025	18.10.2019	--	--	ongoing contract	AV Jagtap
18	JNP/M&EE/PEM/BCMC-AC/2019/17	Biennial Comprehensive Maintenance Contract (BCMC) of Air conditioners Installed on Container Handling Equipment (Cranes) in JNPT	21.06.2019	Two bid	tech bid 09.07.2019	2	1. Summer Cool 2. Aqua Cool	JNP/M&EE/PEM/BC_MC/2019 DTD. 05.08.2019	M/s Summer Cool	₹ 45,25,536	2 YEARS FROM DATE OF ISSUE OF WORK ORDER i.e. till 04.08.2021	05.08.2019	--	--	ongoing contract	Manish Shukla
19	JNP/M&EE/PEM/Pre-monsoon/2020/03	Pre-monsoon preventive maintenance work of container handling cranes At JNPT	11.03.2020	two bid	20.04.2020	2	1. Mahesh Enterprises 2. Preethan Equipment Sys pvt Ltd.	JNP/M&EE/PEM/Premonsoon/2020/542 dtd 13.05.20	M/s Mahesh Enterprises	₹ 4,38,960	60days fom date of issue of WO	15.05.20	15.07.20	--	work completed	Manish Shukla
20	JNP/M&EE/PEM/degreasing/2019/05 (2019_JNPT_501862_1)	Periodical degreasing work of container handling equipment for two years	10.09.2019	Two bid	15.10.2019	4	1. Mahesh Enterprises 2. Om power Systems, 3. Preethan Equipment Sys pvt Ltd.	JNP/M&EE/PEM/degreasing/2019/ dated 16.12.2019	M/s Mahesh Enterprises	₹ 36,70,980/-	Binneal contract from 01.01.2020 to 31.12.2021	01.01.20	--	--	ongoing contract	Manish Shukla
21	email enquiry	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs & RMGCs)	Urgent	single	immediate	1	M/s POSHYA AND COMPONY	M&EE/PEM/3.3 Kv Power cable/18/ 1445 dated 01/09/2018	M/s POSHYA AND COMPONY	₹ 2.71.000 (₹ 13,570/- per end termination / joint)	Annual Rate contract. 01.09.2018 to 31.08.2020	03.09.2018	--	--	ongoing contract	SS Gurav
23	e tender JNP/M&EE/PEM/ERTGC/2019/10 Tender ID: 2019_JNPT_523928_1	Plugging & Unplugging of ERTGCs and related works for two years	04.12.2019	Two bid	01.01.2020	5	1. M/s Mahesh Enterprises 2. M/s Harshal Electricals, 3. M/s Electropower centre	JNP/M&EE/PEM/ERTGC/2020/547 dtd 14.05.2020	M/s Harshal Enterprises	₹ 94,87,200.00	Two years ew.e.f 01.07.2020 to 30.06.2022	01.07.2020	--	--	ongoing contract	HL Tolani

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Ssystem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
25	email dated 15.09.2019	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs , RMGCs and e RTGCs)	Urgent	single	imidaite	1	M/s POSHYA AND COMPNY	M&EE/PEM/3.3 Kv Power cable/20/ 136 dated 22.01.2020	M/s POSHYA AND COMPNY	₹ 4,26,440.00 (₹ 14,420/- per end termination /joint for RMQC/ RMGC & ₹ 13,782/- for eRTGC)	Annual Rate contract. 23.01.2020 to 22.01.2021	01.02.2020	--	--	ongoing contract	SS Gurav