

Department : M&EE PEM

Month : May 2022

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Ssystem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
1	JNP/MEE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	CPP portal	23.11.2017	single	28.12.2017	2	1. Western Marine & Engg., 2. NCGB Engg.	NIL	YES	JNP/M&EE/PEM/LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512.00	(5 years period) 08.03.2018 to 07.03.2023	29.05.2018	--	--	ongoing contract.
2	M&EE/PEM/Flipper Arm/2020/09	Biennial rate contract for the repairs of flipper arm of spreaders pertaining to RMQC.	CPP portal	29.09.2020	Two bids	21.10.2020	03	1. M/s Alpha Engg. 2. Preethan Equipment	01. M/s Sairaj Engg.	Yes	JNP/M&EE/PEM/RMQC-flipper/2021/244.dated 08.02.2021	M/s Alfa Enginnering	₹ 7,43,400.00	24 months from date of issue of WO i.e 07.02.2023	08.02.2021	--	--	ongoing
3	JNP/MEE/PEM/structural inspection /RMQC/2021/03	Structural Inspection of 06 Nos of RMQCs at JNPCT	CPP portal	22.02.2021	Two	09.03.2021	6	05 Bidders 1. M/s Preethan Equipment, 2. M/s HAP Gantry & Engg. Services, 3. M/s Portech Engg. 4. M/s V R Engg. & Constructions 5. M/s D.D. & Sons	01 bidder 1. M/s KBP Civil Engg Services	Yes	JNP/MEE/PEM/structural inspection /RMQC/2021/ 257 dtd 21.04.2021	M/s V R Engg. & Construction	₹ 26,47,920.00	20.10.2021	11.08.2020	--	--	RMQC1,2,3 & 4 Completed. Damaged crane RMQC 5 & 9 are balance and will be done only after repairs work.
4	JNP/MEE/PEM/ TSL-CYLINDER/2021/ 04	Rate contract for the replacement of trim list scrow cylinder of RMQC 2,3,&4	CPP portal	08.04.2021	Two	04.05.2021	3	1. VR Engg. 2. M/s Portech 3. M/s DD & Sons	1. M/s DD & Sons	YES	JNP/MEE/PEM/ TSL-CYLINDER/2021 dtd 08.07.2021	M/s Portech Engineering Pvt. Ltd.	₹ 7,96,500.00	07.08.2022	08.07.2021	--	--	ongoing
5	email date 07.08.2020	Work order for carrying out visual inspection of 6 RMQCs at JNPCT	single tender	Urgent	single	NA	1	M/s World Crane Services,	NA	NA	JNP/MEE/PEM/RMQC inspection/2020 dated 11.08.2020	M/s World Crane Services,,	₹ 30,162.50	12 days after handing over of crane for inspection for QC 1 to 4 and 8 days for QC 5 & 9- balance	13.08.2020	--	--	Inspection of RMQC1 to 4 is completed, QC 5 & 9 is still balace

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
7	email enquiry dated 19.06.2020	Biennial Rate Contract to carry out routine & Breakdown Maint- enance of Cummins D G Set	single tender	19.06.2020	single	NA	1	M/s Trident Services Pvt. Ltd., Navi Mumbai	NA	NA	JNP/M&EE/P EM/BMC/DG SET/2020/90 8 dtd. 01.09.2020	M/s Trident Services Pvt. Ltd.	₹ 2,16,789.00	24 months till 30.09.2022	01.09.2020	--	--	ongoing contract
8	e tender JNP/M&EE/P EM/EMISSIO N/2019/15 Tender ID: 2019_JNPT_ 447293_1	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	CPP portal	21.02.2019	Two bid	14.03.2019	6	1.Centre for enviro 2.Skylab analytical 3.Bhagavathi 4.Ashwamedh 5. Neetel 6. Mahabal	NIL	YES	JNP/M(PEM) /AEC-RTGC/ WO/2019/9 69 DTD 04.07.2019	M/s. Mahabal Enviro Engineers pvt. Ltd.	₹ 4,25,685 for 5 years	AMC for 5 years. From 04.07.2019 to 03.07.2025	18.10.2019	--	--	ongoing contract
9	email dtd. 11/02/2020	Bi annual rate contract for carrying out C and D check of Cummins make engines installed on 12 nos. Doosan RTGCs	single tender	11.02.2020	Single	NA	1	M/s Trident Services Pvt. Ltd	NA	NA	JNP/M(PEM) /RT/ Engine/2020 / 1084 dtd. 29/10/2020	M/s Trident Services Pvt. Ltd	₹ 69,78,081.00	AMC period 29.10.2020 to 28.10.2022	Nov. 2020	--	--	On going contract
10	JNP/MEE/PE M/degreasin g/2019/05 (2019_JNPT_ 501862_1)	Periodical degreasing work of container handling equipment for two years	CPP portal	10.09.2019	Two bid	15.10.2019	4	1. Mahesh Enterprises 2. Om power Systems, 3. Preethan Equipment Sys pvt Ltd.	1.M/s Felix Hone Industries	YES	JNP/MEE/PE M/degreasin g- ext/ 2022/1343 dated 03.01.2022	M/s Mahesh Enterprises	₹ 16,29,285.00	01.01.2022 to 31.12.2022	01.01.2020	--	--	ongoing contract
11	email dtd. 12/11/2020	Rate contract for hiring services for repair /maint. of cummins make engines and its subassemblies	single tender	12.11.2020	Single	NA	1	M/s Trident Services Pvt. Ltd	NA	NA	JNP/M(PEM) /AMC/2022/ 2307 dtd. 08/01/2021	M/s Trident Services Pvt. Ltd	₹ 2,83,613.00 (For 2 years)	AMC period 11.01.2021 to 10.01.2023	Jan. 2021	--	--	Ongoing contract
12	JNP/M&EE/P EM/ERTGC/2 019/10 Tender ID: 2019_ JNPT_52392 8_1	Plugging & Unplugging of ERTGCs and related works for two years	CPP portal	04.12.2019	Two bid	01.01.2020	5	1. M/s Mahesh Enterprises 2. M/s Harshal Electricals, 3. M/s Electropower centre	1. Porte Engg. Pvt. Ltd. 2. M/s lucky marine shipping & logistic	YES	JNP/M&EE/P EM/ERTGC/2 020/547 dtd 14.05.2020	M/s Harshal Enterprises	₹ 94,87,200.00	Two years w.e.f 01.07.2020 to 30.06.2022	01.07.2020	--	--	Ongoing contract extension of work awarded due to PPP of JNPCT

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
13	JNP/MEE/AC RMQC/2020 /12	"Biennial Comprehensive Maintenance Contract of Air conditioners Installed on RTGCs".	CPP portal	14.12.2020	TWO	06.01.2021	6	03, 1. Om Sai Electromech, 2. Raj Aircon 3. Central cooling	03, 1. We Tech Enterprises, 2. Madhusuman enterprises, 3. Climate Aircon	YES	JNP/MEE/BC MC-AC RTGC/2021/ 149 dtd 12.02.2021	1. Central cooling	₹ 39,07,310.00	24 months from date of issue of WO i.e. 11.02.2023	12.03.2021	--	--	ongoing contract
14	JNP/MEE/PE M/2021/05	Maintenance of Air conditioners installed on RMQC/RMGCs.	CPP portal- limited	17.05.2021	single	24.05.2021	5	M/s We Tech Engineers, M/s Aqua Cool Co. M/s Central Cooling, M/S Climate Aircon, M/S MADHUSUMAN ENTERPRISES	Nil	YES	JNP/M&EE/P EM/AC- RMQC/2021 / 513 DATED 03.06.2021.	M/s Aqua Cool Co.	₹ 6,73,917.00	12 MONTHS FROM ISSUE OF PO i.e. 02.06.2023	03.06.2021	--	--	Ongoing contract proposal for extension on same rates terms & conditions
15	email dated 04.11.2021	Health check up of drives and PLC of RMQC 5 & 9 and service support on call basis	email	04.11.2021	single	NA	1	M/s Siemens India	NA	NA	JNP/M&EE/ M- PEM/QC5_9 / siemens/21/ 1272dated 14.12.2021	M/s Siemens India	₹ 37,744.00	6 months from WO	--	--	--	ongoing contract
16	email dated 24.11.2020	Overhauling testing and commissioning of 12 nos. LD thruster disc brakes of RMQC 5	email	24.11.2020	single	NA	1	M/s Twirr Enterprises	NA	Na	JNP/M&EE/ M-PEM/LD Brakes/2021 / dated 05.10.2021	M/s Twirr Enterprises	₹ 1,06,200.00	15 days from from time of handing over the crane	Yet to start	--	--	material received from OEM April 2022
17	email dtd 17.08.2021	Supply and replacement of head gasket of Commins make DG set at JNP Hospital	email	17.08.2021	single	NA	1	M/s Trident Services Pvt. Ltd.	NA	NA	JNP/M&EE/ M-PEM/ DG SET/ hospital/202 1/ 1102 dated 11.11.2021	M/s Trident Services Pvt. Ltd.	₹ 38,740.00	2 days from the date of handing over DG set	--	--	--	work completed

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Ssystem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present stattus of work
18	Telecon and site visit	Non Comprehensive Maint. of DG set at Shiv Smarak	email	urgent	single	NA	1	M/s East West Energy System Pvt. Ltd.	NA	NA	JNP/M&EE/ M- PEM/2022/ 1354 dated 04.01.2022	M/s East West Energy System Pvt. Ltd.	₹ 58,487.00	03.01.2023	--	--	--	ongoing contract
19	email dated 06.03.2021	Non Comprehensive AMC of KOEL make DG set at parking Plaza	email	06.03.2021	single	NA	1	M/s Transcreek Engineers Pvt. Ltd.	NA	NA	JNP/M&EE/ M- PEM/2021/ dated 07.06.2021	M/s Transcreek Engineers Pvt. Ltd.	₹ 3,26,362.00	06.06.2022	--	--	--	ongoing contract
20	JNP/M&EE/ M(PEM)/Rep air-QC- 5&9/2021/7 05 dtd 23.07.2021	Structural repairs of accidentally damaged Rail Mounted Quay Cranes (RMQCs) 5 & 9 of JNPCT	email		single	11.08.2022	2	i) M/s.DS Tech, Korea ii) M/s.Korin Co. Ltd, Korea	NA	Yes	JNP/M&EE/ M(PEM)/RM QC:5&9/ 2021/912 dtd. 21.09.2021	M/s.DS Tech, Korea	₹ 11,32,80,000	20.02.2022	15.11.2021	Work under progress	--	ongoing

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
21	JNP/MEE/PEM/manpower/2022/09 dated 25.02.2022	Supply of Technical manpower on temporary basis in PEM section	CPP Portal	25.02.2022	Single	06.03.2022	7	1.M/s. Preetham Equipment Services Pvt. Ltd 2.M/s. Mahesh Enterprises 3.M/s. Shri Sadguru Krupa Freight Services 4.M/s. Portech Engineering Pvt. Ltd. 5.M/s. Maruti Nandan Engg Services 6.M/s. Excellent Engineering and Allied Services Pvt. Ltd. 7.M/s. Lucky Marine Shipping and Logistics Pvt. Ltd.	03 1.M/s. Preetham 2. .M/s. Maruti Nandan 3.M/s Lucky Marine Service	yes	JNP/M&EE/PEM/manpower/2022/ 1655 dtd 01.04.2022	M/s Mahesh Enterprises	₹ 35,64,568.00	15.10.2022	08.04.2022	--	--	ongoing