

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF APRIL 2018

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single /Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluate d L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Compl etion	Reason for delay if any
EAA-319	Supply of ACRs	-	-	-	-	-	-	-	-	AB-001	02-04-2018	M/s. Gurukrupa Enterprises	24072.00	12-05-2018	12-04-2018	-	-
GEM Enquiry	Proc of Small Cupboard	GEM Enquiry	NA	NA		1				AB-002	4-Apr-18	M/s.Sai Enterprises Shoppee	41500.00	29-04-2018	14-04-2018		
-	Supply of Safety Shoes	-	-	-	-	-	-	-	-	AB-003	04-04-2018	M/s. Amit Gramodyog Sansthan	1340961.00	29-05-2018	14-04-2018	-	-
EAA-287	EBM make Fans for Filter Unit.	OEM based		Single	Immediate	One	One	Nil	Yes	AB-004 440000 1355	4-Apr-18	M/s. Network INC, Mumbai.	59737.50	21-04-2018	14-04-2018		
EAA-312	Input Pinion and Ist Gear for Gantry.	Shortlisting		Two	16-Mar-18	Three	Two	One	Yes	AB-005 440000 1357	4-Apr-18	M/s. Shanthi Gears Ltd., Tamilnadu.	399198.72	13-06-2018	14-04-2018		
EAA-315	Rubber Tyre Tubeless.	Shortlisting		Two	23-Mar-18	Two	Two	Nil	Yes	AB-006 440000 1356	4-Apr-18	M/s. Meera Corporation, Mumbai.	2059878.40	13-06-2018	14-04-2018		
EAA-318	Elec. & Hardware items	-	-	-	-	-	-	-	-	AB-007	05-04-2018	M/s. Sona Enterprises	27909.36	13-05-2018	15-04-2018	-	-
EAA-318	Elec. & Hardware items	-	-	-	-	-	-	-	-	AB-008	05-04-2018	M/s. Ketan Sales Corporation	144618.00	27-05-2018	15-04-2018	-	-
EAA-311	Supply of Tarpaulin	-	-	-	-	-	-	-	-	AB-009	05-04-2018	M/s. Rainproof Exports Pvt. Ltd.	33040.00	29-04-2018	15-04-2018	-	-
EAA-311	Supply of Polythene Sheet & Tarpaulin	-	-	-	-	-	-	-	-	AB-010	05-04-2018	M/s. Hindustan Elect. & Hardware Stores	166191.00	15-05-2018	15-04-2018	-	-
willingness	Proc of Hand Tools Box	Willingness	NA	NA		1				AB-011	5-Apr-18	M/s.Spartan Supply Pvt. Ltd.	9912.00	30-05-2018	15-04-2018		
EZ-404	Road Marking Paints	-	-	-	-	-	-	-	-	AB-012	06-04-2018	M/s. Hindustan Elect. & Hardware Stores	273961.00	16-05-2018	16-04-2018	-	-

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single /Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluate d L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Compl etion	Reason for delay if any
ARC	Gestetner Master Rolls and Cartridges	-	-	-	-	-	-	-	-	AB-013	09-04-2018	M/s. Subham Enterprises	186287.00	04-05-2018	19-04-2018	-	-
Email Enquiry	Boat License Register	-	-	-	-	-	-	-	-	AB-014	09-04-2018	M/s. Gurukrupa Enterprises	2761.00	19-05-2018	19-04-2018	-	-
-	Steel Wire Ropes	-	-	-	-	-	-	-	-	AB-015	09-04-2018	M/s. Usha Martin	298737.00	18-07-2018	19-04-2018	-	-
EAA-320	12v Bateries	-	-	-	-	-	-	-	-	AB-016	11-04-2018	M/s. Balaji Automobiles	92274.00	06-05-2018	21-04-2018	-	-
EAA-309	Chemicals Premonsoon	-	-	-	-	-	-	-	-	AB-017	11-04-2018	M/s. Ganshyam Bearing Stores	89810.00	06-05-2018	21-04-2018	-	-
EAA-323	Carry Cases for Hand Held Terminal (HHT).	Shortlisting		Two	28-Mar-18	Three	Three	Nil	Yes	AB-018 440000 1366	11-Apr-18	M/s. Mehrab International, Mumbai.	130480.00	20-06-2018	21-04-2018		
EAA-309	Chemicals Premonsoon	-	-	-	-	-	-	-	-	AB-019	11-04-2018	M/s. Rajen Engineering Stores	186460.00	21-05-2018	21-04-2018	-	-
GEM Enquiry	Proc of Cleaning Duster Cloths	GEM Enquiry	NA	NA		1				AB-020	11-Apr-18	M/s. Heramb Sales Corporation	49973.70	06-05-2018	21-04-2018		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single /Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluate d L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Compl etion	Reason for delay if any
EAA-324	Supply of Hexagonal Head Bolt & SS Nut Bolt.	Shotlisting +Web site	No	Single	19-Mar-18	10	1.Powertech Engineers2) m/S Hindustan Electric & H/W Stores 3) Electrical En gineerin India Pvt.Ltd 4) M/s YS Electrcial 5) M/s Nivedeeta Electricals 6) M/s Dev Chem 7) M/s Mohanlal & Co.8)M/s Soan Enterprise9) M/s Universal Eect.Electronic 10) Mehrab International.	Nil	Itemwise L1	AB-021	<u>11-Apr-18</u>	M/sSona Enterprise	1610.70	19-05-2018	21-04-2018		
EAA-324	Supply of Hexagonal Head Bolt & SS Nut Bolt.	Shotlisting +Web site	No	Single	19-Mar-18	10	1.Powertech Engineers2) m/S Hindustan Electric & H/W Stores 3) Electrical En gineerin India Pvt.Ltd 4) M/s YS Electrcial 5) M/s Nivedeeta Electricals 6) M/s Dev Chem 7) M/s Mohanlal & Co.8)M/s Soan Enterprise9) M/s Universal Eect.Electronic 10) Mehrab International.	Nil	Itemwise L1	AB-022	11-Apr-18	M/s Universal Elect. & Electronic Co.	6018.00	21-05-2018	21-04-2018		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single /Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluate d L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Compl etion	Reason for delay if any
-	Gents Rainy Suits & Rainy Shoes	-	-	-	-	-	-	-	-	AB-023	12-04-2018	M/s. Redstar	665218.00	06-06-2018	22-04-2018	-	-
EAA-325	Turck make Proximity Switches and its cable for Thruster Brake.	OEM based		Single	Immediate	One	One	Nil	Yes	AB-024 440000 1370	17-Apr-18	M/s. Turck India Automation Pvt. Ltd., Thane.	286220.80	06-07-2018	27-04-2018		
EAA-321	Hardware Items Premonsoon	-	-	-	-	-	-	-	-	AB-025	17-04-2018	M/s. Ganshyam Bearing Stores	14809.00	12-05-2018	27-04-2018	-	-
EAA-321	Hardware Items Premonsoon	-	-	-	-	-	-	-	-	AB-026	17-04-2018	M/s. Dev Chem Works	9233.00	04-05-2018	27-04-2018	-	-
EAA-321	Hardware Items Premonsoon	-	-	-	-	-	-	-	-	AB-027	17-04-2018	M/s. Sona Enterprises	12768.00	08-06-2018	27-04-2018	-	-
EAA-321	Hardware Items Premonsoon	-	-	-	-	-	-	-	-	AB-028	17-04-2018	M/s. Hindustan Elect. & Hardware Stores	29544.00	27-05-2018	27-04-2018	-	-
EAA-029	Uniform Clothes	-	-	-	-	-	-	-	-	AB-029	18-04-2018	M/s. Raymond Ltd.	38385.00	27-06-2018	28-04-2018	-	-
EAA-295	Procurement of Laboratory Reagents (ARC)	Shortlisting+Website (e-tender)	No	Single	27-Feb-18	2	1. M/s. Ark Diagnostic System P L 2. M/s. Bombay Industrial Agency	Nil	Itemwise L1	AB-030	18-Apr-18	M/s. Bombay Ind.Agency	609688.64	28-05-2018	28-04-2018		
EAA-295	Procurement of Laboratory Reagents (ARC)	Shortlisting+Website (e-tender)	No	Single	27-Feb-18	2	1. M/s. Ark Diagnostic System P L 2. M/s. Bombay Industrial Agency	Nil	Itemwise L1	AB-031	18-Apr-18	M/s. Ark Diagnostic System	234582.48	28-05-2018	28-04-2018		
GEM Enquiry	Proc of Fena Cleaning Powder	GEM Enquiry	NA	NA		1				AB-032	19-Apr-18	M/s. Heramb Sales Corporation	47673.00	14-05-2018	29-04-2018		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single /Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluate d L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Compl etion	Reason for delay if any
Repeat	Supply of Rawal Plug & Screw	Shotlisting +Web site	No	Single	Repeat	4	1. Y.S. Electrical	Nil	Itemwise L1	AB-033	19-Apr-18	M/s.Y.S. Electrical	7316.00	27-05-2018	29-04-2018		
Repeat	Supply of Rawal Plug & Screw	Shotlisting +Web site	No	Single	Repeat	4	1. Hindustan Electric & H/W Stores	Nil	Itemwise L1	AB-034	19-Apr-18	M/s.Hindustan Electric & H/W Stores	23086.70	29-05-2018	29-04-2018		
EAA-313	Supply of LED Flood Light Fitting	Shotlisting +Web site	No	Single	22-Feb-2018	5	1. M/s S.S.Trading 2) Fourtune Art Led 3) M/s Sudhir Switchgear Pvt Ltd 4) M/s Shakti Fixture Pvt Ltd 5) Majum Electrical Engineering	Nil	Itemwise L1	AB-035	21-Apr-18	M/s.S.S.Trading Company	33488.00	30-07-2018	01-05-2018		
EAA-332	Printed Formats	-	-	-	-	-	-	-	-	AB-036	23-04-2018	M/s. Frontline Enterprises	14350.00	02-06-2018	03-05-2018	-	-
EAA-331	Wampfler make spares for Doosan RMQC.	OEM based		Single	Immediate	One	One	Nil	Yes	AB-037	23-Apr-18	M/s. Condufix Wampfler- India, Pune.	715690.00	12-07-2018	03-05-2018		
EAA-326	Tools Wrenches	Shortlisting		Single	2-Apr-18	Six	Three	Nil	Yes	AB-038 440000 1385	23-Apr-18	M/s. Hindustan Electrical & HW, Uran.	4092.24	02-06-2018	03-05-2018		
EAA-326	Tools Puller Bearings	Shortlisting		Single	2-Apr-18	Six	Three	Nil	Yes	AB-039 440000 1384	23-Apr-18	M/s. Antimu Engineering Co. Pvt. Ltd., Mumbai.	67840.56	26-07-2018	03-05-2018		
EAA-326	Tools Spaners Wrenches Pliers	Shortlisting		Single	2-Apr-18	Six	Three	Nil	Yes	AB-040 440000 1382	23-Apr-18	M/s. Spartan supply Pvt. Ltd., New Delhi.	39893.44	05-07-2018	03-05-2018		
EAA-093	Printed Formats	-	-	-	-	-	-	-	-	AB-041	25-04-2018	M/s. Frontline Enterprises	8775.00	04-06-2018	05-05-2018	-	-
EAA-093	Printed Formats	-	-	-	-	-	-	-	-	AB-042	25-04-2018	M/s. Gurukrupa Enterprises	4071.00	04-06-2018	05-05-2018	-	-

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single /Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluate d L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Compl etion	Reason for delay if any
EAA-264	Procurement of Lab Reagents (ARC)	Shortlisting+Website	No	Single	1-Feb-18	1	M/s. Bombay Industrial Agency	Nil	Itemwise L1	AB-043	27-Apr-18	M/s. Bombay Ind.Agency	153881.28	06-06-2018	07-05-2018		