

DETAILS OF CONTRACTS ONGOING / CONCLUDED DURING THE MONTH OF APR - 2026

DEPARTMENT M&EE (US)

314 05/05/26

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
(A) DF																	
SN	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	GeM Bid GEM/2024/B/4712203	Consultant for Management of Electrical Power Distribution Franchise in JNPA DF area.	GeM Bid	01.03.2024	Two Bid System	29.03.2024	2	1. M/s Juridical Institute of Power 2. M/s Energy Optimma Consultant Pvt Ltd	1. M/s Energy Optimma Consultant Pvt Ltd	Yes	GEMC-511687769269800 dtd 10/05/2024	M/s Juridical Institute of Power	Rs. 6514166.00	31.05.2026	01.06.2024	Work in Progress	
(B) ISP																	
SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M&EE/US/EXPORT/O&M/2024/E-351	Operation and Maintenance of 220 KV Master Unit Sub-Station along with 33 KV and 3.3 KV Substation in and outside port area including JNPA Township at JNPA, Navi Mumbai, Maharashtra	GeM	08.12.2024	Two Bid System	13.01.2025	7	(i) M/s Isosceles Sales and Service Private Limited, Pune. (ii) Ms Elite Powertech Pvt. Ltd., Noida (iii) M/s Miraj Engineering Services Pvt. Ltd., Thane (iv) M/s Virtuous Energy Private Limited, Delhi	(i) M/s Vatsa Electric, Delhi. (ii) M/s Prestige Services Hyderabad (iii) Daxraj Electricals Pvt. Ltd., Junagadh	Yes	GEMC-5116877332665529 dated 05.02.2025	M/s Isosceles Sales and Service Private Limited, Pune.	Rs. 6,84,17,539/- Including GST@18%	29.02.2028	01.03.2025	Work in Progress	
2	JNP/US/EM/CONSERVANCY/2024/E-349	Conservancy work at Sub-stations and offices of Electrical Maintenance Section IN & Outside Port area and Township	GeM	13.11.2024	Two Bid System	10.12.2024	3	1. M/s Om Shiv Prkalprgrasta Majoor Sahkari Sanstha maryadit Ltd, Karal, Uran 2. M/s Savarkhar Prkalprgrasta majoor Sahkari Sanstha maryadit, Savarkhar	1. M/s Mhaiseshwar Mahila Berojgar Sahkari Sanstha Maryadit, Karal	Yes	JNP/M&EE/US/EM/CONSERVANCY/2024/15	M/s Om Shiv Prkalprgrasta Majoor Sahkari Sanstha maryadit Ltd, Karal, Uran	Rs.1,92,79,999/- Including GST@18%	31.12.2027	01.01.2025	Work in Progress	
3	JNP/M&EE/US/EM/ANTIWEEDING/2023/E-336	Pest Control Work - Anti-weeding Treatment	GeM	30.01.2024	Two Bid System	26.02.2022	2	1. M/s. National Pest Control, Mumbai	1. Pepsopp Pest Control Service Pvt. Ltd., Borivali E, Mumbai	Yes	GEMC-511687764289216 dated 02.05.2024	M/s National Pest Control, Mumbai	Rs. 13,65,324.00/- Including GST	08.05.2027	09.05.2024	Work in Progress	

Ruere
D.F. Suvral
Manager (EM)

Sanjiv
Sanjiv Ganesan
Manager (EM)

A.G. Wadgaonkar
A.G. Wadgaonkar
Manager (EM)

out
Dy. CVO

4	GeM/2024/B/5202802	Electrical Maintenance	GeM Bid	25.07.2024	Two Bid System	24.08.2024	12	a. M/s Mahesh Enterprises	a. M/s Almighty manpower & security services b. M/s Angel manpower & security services c. M/s HDC power systems private limited d. M/s King and angel diamond services private limited f. M/s Pinakine secure security solutions g. M/s Safe shadow security services h. M/s Sky high secure security services i. M/s SMVD group secure services j. M/s Tripathi brothers services k. M/s Tripathi brothers services private limited M/s Vaikunth group enterprises	Yes	GEMC-51168723293562 dated 23.10.2024	M/s Mahesh Enterprises	Rs. 61101540 Including GST	31.10.2027	01.11.2024	Work in progress
---	--------------------	------------------------	---------	------------	----------------	------------	----	---------------------------	---	-----	--------------------------------------	------------------------	----------------------------	------------	------------	------------------





4	GEMC-511687739732468	CMC of UPS	GeM Bid (OEM-PAC)	24.07.23	Single Bid System	04.11.23	1 OEM PAC	Eaton Power Quality Pvt. Ltd, Pune	NIL	Yes	GEM/2023/B/4129477 dated 25/10/2023	aton Power Quality Pvt. Ltd, Pune	Rs. 4,53,407.00/- (Including GST)	31.12.2025	01.01.2024	Technical Evaluation in progress	The budgetary obtained from CPP Portal
5	GEM 3507423	CMC of Traffic Signal System	GeM Bid	30.05.23	Two Bid System	26.06.23	2	1. Nucleonics Traffice Equipments Pvt. Ltd, Pune 2. Reliable Electricals wor, Panvel, Navi Mumbai	NIL	Yes	GEM 3507423 dated 30.05.2023	Reliable Electricals wor, Panvel, Navi Mumbai	Rs. 73,15,888.00/- (Including GST) for CMC Rs. Rs. 31,47,810/- plus GST	31.03.2027	01.04.2024	Work in Progress	
6	JNP/US/EM/MAINTCONT-OUT/2025/96 dated 29.04.2025	Maintenance of Electrical and Lighting system for Township and Outside port area in JNPT	GeM Bid	15.05.2025	Two Bid System	05.06.2025	4	1. M/s. Mahesh Enterprises, Uran, Navi Mumbai 2. M/s. Miraj Engg., Thane 3. M/s. Daxraj Elect, Gujrat 4. M/s. Voltech O and M Services, Chennai	1. M/s. Mahesh Enterprises, Uran, Navi Mumbai 2. M/s. Miraj Engg., Thane 3. M/s. Daxraj Elect, Gujrat 4. M/s. Voltech O and M Services, Chennai	Yes	GEMC 511687738792474 dated 05/08/2025	M/s. Miraj Engineering, Thane	Rs. 13.48 Crores	31.07.2028	01.09.2025	Work in Progress	
7	JNP/US/EM/EM/Peripheral Lighting/2025/119 dated 02.06.2025	Repair of peripheral boundary road lighting system at inside port, VTMS road and area	GeM Bid	11.12.2024	Two Bid System	02.04.2025	4	1. M/s. Reliable, Panvel 2. M/s. Power Automation, Navi Mumbai	1. M/s. Ebullient, Mumbai 2. M/s. Shree Electricals, Alibag	Yes	GEMC-511687791379702 dtd. 28.05.2025	M/s. Power Automation, Navi Mumbai	Rs. 67,39,116/-	Sept. 2025	Work order given 28.05.2025	Work Completed 24.01.2026	Full & final payment of Rs. 64,41,173/- is released.
8	JNP/US/EM/Drainage Cable/2024	Removal and re-positioning HT/LT cables from drainaige/ gutter	GeM Bid	21.02.2025	Two Bid System	15.04.2025	4	1. M/s. Power Automation, Navi Mumbai 2. M/s. Reliable, Panvel 3. M/s. Yogiraj, Navi Mumbai	1. M/s. Shree Electricals, Alibag	L 2 MSE	GEMC-51168772787056 DATED 29.07.2025	M/S. Reliable, Panvel	Rs. 1.22 Cr.	120 day (Excluding Mansoon Period)	29.07.2025	Work Completed 28.01.2026	Work Order placed on M/s. Reliable Electrical Works, New Panvel for amount of Rs. 1.22 Cr. RA Bill 1 for Rs. 40,09,788 inclusive of GST is released, other payment on receipt of Tax Invoices will be processed.
9	JNP/US/EM/Transformer/2025-26/E-355	Repair, leakage arresting, service and re- painting to the 13 nos. of transformers of various rating in the various location of outside port, inside port & Township area in JNPA and guaranteeing the work for three years	GeM Bid	24.03.2025	Two Bid System	20.05.2025	3	1. M/s. Maharashtra Electricals, Ahmednagar, 2. M/s. Shree Transformers, Panvel, 3. Tribhavan Electricals, Gujarat	1. Tribhavan Electricals, Gujarat	Yes	GEMC-511687735349147 dtd. 09.09.2025	M/s. Shree Transformer, Panvel	34,49,051/-	120 days 07.01.2026	work order given 09.09.2025	Work Completed	Work Order placed on M/s. Shree Transformer, New Panvel for amount of Rs. 34,49,051/-, Final Payment for amount of Rs. 35,90,021/- is Released.
10	JNP/US/NEW/TRAFFIC SIGNAL/2025/E-365	AMC of Traffic Signal System at 2 junction	GeM Bid	11.12.2025	Two Bid System	01.01.2026	3	1. Reliable Electricals works, Panvel, Navi Mumbai 2. J. P. Tronics Systems, Pune. 3. Trafitek Solutions Pvt. Ltd., Thane.	J. P. Tronics Systems, Pune.		GEM 6859591 dated 11.12.2025		Rs. 49,34,418/- (Including GST) for AMC			Approval for Price Bid opening is in progress	Price Bid opening of 02 Qualified agency is in progress..... 1. M/s. Reliable Electricals wor, Panvel, Navi Mumbai 2. M/s. Traffitek Solutions, Thane
11	JNP/US/NEW/BFC Ele. Works /2025/E-364	Balance electrical works at BFC	GeM Bid	27.02.2026	Two Bid System	20.03.2026	NA	NA	NA	NA	GEM 7292696 dated 27.02.2026		Rs. 1,38,47,156/- (Including GST)			Technical Evaluation in progress	
12	JNP/M&EE/Hyd. Lift- Admn/ dtd. 23.03.2026	Repairing of the lift installed at Admin Bldg.	Limited Tender	23.03.2026	Sealed quote	23.03.2026	NA	1. M/s. Glomax Elevators, Navi Mumbai 2. M/s. Global Elevators, Navi Mumbai 3. We care Elevators, Mumbai	1. We care Elevators, Mumbai	NA	JNP/M&EE/Hyd. Lift-Admn/ dtd. 23.03.2026		Rs. 78,175/- (Including GST)			Limited Tender with sealed Quotation	Urgent repairing of Hyd. Lift completed on 29.03.2026, Invoice reived.

Buc


ANL

bu

5	GEM/2025/B/6715958	Design, Supply, Erection, Testing, Commissioning, Quaranteeing the performance including comprehensive operation and maintenance (O&M) for 5 (Five) years from the date of commissioning of Grid connected Solar Photovoltaic Power Plants (Rooftop and Ground installations) with provision of Net metering arrangement on various buildings of JNPA, Navi Mumbai in Maharashtra State.	GeM Bid	23.09.2025	Two Bid System	19.11.2025	16	1. Greanbeam Earth Pvt. Ltd., Surat-Gujrat 2. Oorjan Cleantech Pvt. Ltd., Mumbai-Maharashtra 3. Madhav Solar Energy Ltd, Surat-Gujrat	1. Arrieon Power Pvt. Ltd., Lucknow-Uttar-Pradesh 2. DRF Innovation India Pvt, Ltd., Samastipur-Bihar 3. Gensolar Energy Pvt. Ltd., Malkalmuru Karnataka 4. Loom Solar Pvt. Ltd., Faridabad. 5. MCI World India Pvt. Ltd., Vishakhapatnam. 6. Rajasthan Electronics & Instruments Ltd., Jaipur 7. Sai Cabtech Pvt. Ltd., Ahmedabad, Gujrat.	Yes	GEMC-511687725258896 dated 31.03.2026	M/s Madhav Solar Energy Ltd, Surat-Gujrat	Rs. 14,98,70,140/- including GST	25.11.2026	07.04.2026	-
---	--------------------	--	---------	------------	----------------	------------	----	---	---	-----	---------------------------------------	---	----------------------------------	------------	------------	---

(C) OSP

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
DS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any	
1	GEM/2023/B/3734677	CMC Of Lift	GeM Bid (OEM-PAC)	24.07.23	Single Bid System	03.08.23	1 OEM PAC	Ram Ratna Infrastructure Pvt. Ltd., Mumbai	NIL	Yes	GEM/2023/B/3734677 dated 24/07/2023	Ram Ratna Infrastructure Pvt. Ltd., Mumbai	Rs. 4,64,094.00/- (Including GST)	09.09.2025	10.09.2023	Completed on 09.09.2025	Completed on 09.09.2025 (extended for three months)	
2	Extension	CMC Of Lift	Single party (OEM-PAC)	NA	NA	NA	NA	Ram Ratna Infrastructure Pvt. Ltd., Mumbai	NA	NA	NA	Ram Ratna Infrastructure Pvt. Ltd., Mumbai	Rs. 59,974/-	09.12.2025	10.09.2025	Completed on 09.12.2025	03 months extension from 09.09.2025 to 09.12.2025	
3	GEM/2025/B/6756016	Repair, Upgradation and AMC Of Lift	GeM Bid	08.10.2025	Two Bid System	30.10.2025	4	1. Global Elevator, Panvel 2. Glomax Elevator, Panvel 3. We care elevator, Mumbai 4. Avinyatech Elevators, Thane	NIL	Yes	NA	NA	13,40,324/-	NA	NA	NA	Bid discharge as price quoted is much higher than estimated cost	M/s. Glomax Elevator, Panvel is only agency qualified in MQC



5	E File No : MEE - US / 134 / 2021 - JNP (Computer no : - 15903)	AMC of 01 No. of Thyssenkrupp Lift installed at Main Unit Sub Station (MUSS)	Offline Tender (OEM Single party)				1 No.	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd.	Nil	Yes	JNP/US/EMTS/THY SSEN - MUSS LIFT / 2024 / 221 dtd. 22.10.2024	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM)	5,47,244 / - (Including GST)	31.10.2027	01.11.2024	In progress	NA
6	E File No : MEE - US / 75 / 2021 - JNP (Computer no : - 13994)	AMC of 01 No. of OTIS Make Lift installed at Shiv Samarth Smarak Dastan Phata	Offline Tender (OEM Single party)				1 No.	1. M/S OTIS Elevator Company (India) Ltd.	Nil	Yes	JNP/M & EE /US/EM/TS/ OTIS - LIFT / AMC / SSS 2024 / 127 dtd. 21.06.2024	AMC of 01 No. of OTIS Make Lift installed at Shiv Samarth Smarak Dastan Phata	3,10,756.68 / - (Including GST)	30.06.2027	01.07.2024	In progress	NA
7	GEM Bid no :- GEM / 2026 / B / 7278710	AMC of 03 No. of OTIS Make Lift installed at JNPA Area (01No. At Hospital & Two nos. at PUB Building)	GEM Tender (OEM Single party)	23.02.2026	Two Bid System	05.03.2026	2 No.	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	1. M/S OMEGA Lifts Ltd.	Yes	JNP/M & EE /US/EM/TS/ OTIS - LIFT / AMC / 2026 / 73 dtd. 01.04.2026	M/S OTIS Elevator Company (India) Ltd. (OEM Company)	9,58,496 / - (Including GST)	31.03.2029	01.04.2026	In progress	NA
8	GEM Bid no :- GEM / 2024 / B / 4819799	AMC of 03 No. of Thyssenkrupp Lift installed at JNPA (2 nos. Stretcher Type at JNPA Hospital & 01 no. at POC Building.)	GEM Tender (OEM Single party)	27.03.2024	Two Bid System	11.04.2024	1 No.	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM Company)	NIL	Yes	JNP/ US/EMTS/ THYSSEN - LIFT / 2025 / 107 dtd. 07.05.2025	M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM Company)	6,88,695 / - (Including GST)	10.05.2026	11.05.2025	In progress	NA
9	GEM Bid no :- GEM / 2025 / B / 7058809	CMC of Uninterrupted Power Supply (UPS) System installed at JNPA Hospital , Navi Mumbai.	GEM Tender	06.01.2026	Two Bid System	21.01.2026	04 Nos.	1. M/S S.K.Techno Solutions Ltd.1.M/s. 2. RADHIKA ENTERPRISES, Grant Road, Mumbai. 3 .LNV Digital Systems 4. Matrix Infotech	Nil	Yes	JNP / M & EE /US/EMTS/UPS - HOSPITAL / 2026 / 69 dtd. 26.03.2026	M/S S.K.Techno Solutions Ltd.	1,17,839 / - (Including GST)	31.03.2028	01.04.2026	In progress	NA
10	GEM Bid no :- GEM / 2025 / B / 6904769	AMC of 03 No. of OTIS Make Lift installed at BFC near PUB Building at JNPA	GEM Tender	18.11.2025	Two Bid System	03.12.2025	2 No.	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	M/S OMEGA Lifts	Yes	JNPA/M & EE /USEM/TS/ OTIS - LIFT / AMC / BFC / 2026 / 09 dtd. 07.01.2026	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	7,65,925 / - (Including GST)	31.12.2028	01.01.2026	In progress	NA

Buc

ACIL 24

Handwritten signature

(D) TOWNSHIP																	
DS	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SN	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M & EE/US/SEW/2023E-326	O & M of Sewage Treatment plant	GEM Bid	19.06.2023	Two Bid System	13.07.2023	03 Nos.	1. M/S Mahesh Enterprises Uran Navi Mumbai.	1. M/S Global Total Solutions . Kharghar 2. M/S Samarth Enterprises , Nashik	Yes	JNP/M & EE/US/EM/TS/SEW/2023/85 dtd. 21.08.2023	M/S Mahesh Enterprises	3,75,59,687.00 (Including GST)	31.08.2026	01.09.2023	In progress	NA
2	JNP/US/EM/Solar/2024-25/E-362 dated 09/10/2025 GEM/2025/B/6765536 Dated: 09-10-2025	CMC of Roof Top Solar System	GEM Bid	09-10-2025	Two Bid System	12-11-2025	11 Nos.	1. M/s ARCEDO SYSTEMS PRIVATE LIMITED, HYDERABADM/s 2. M/s. MAXOPTIMUS GREEN ENERGY TECHNOLOGY PRIVATE LIMITED, GREATER NOIDA, UTTAR PRADESH 3. ZTRIC INDIA PRIVATE LIMITED, PUNE --	1. M/s AVISHAKTI ROOFTOP SOLAR PRIVATE LIMITED, THANE 2.M/s. GENSOLAR ENERGY PRIVATE LIMITED, BANGALORE 3.M/s. HINDUSTAN SYSTEM, BHOPAL, MADHYA PRADESH 3. M/s. NOVUS REMEDIES PRIVATE LIMITED, ANDHERI-W, MUMBAI 4.M/s. POWERCON ELECTRO SYSTEMS, AURANGABAD 5.M/s. PRECISION INSTRUMENTATION AND SERVICES PRIVATE LIMITED, NASHIK 6. M/s. SUNCRAFT ENERGY PRIVATE LIMITED, SANTI PALLY, WEST BENGAL 7. M/s. WIHANGAM SOCIAL WELFARE FOUNDATION, ALLAHABAD	Yes	-	M/ S ZTRIC INDIA PRIVATE LIMITED PUNE	Rs 1,08,56,066/-	02.03.2031	02.03.2026	In progress	NA
3	E File No : MEE - US / 165 / 2021 - JNP (Computer no :- 16653)	5 Years Comprehensive warantee of Fronius make Solar Invertors.	Offline Tender (OEM Single party)				01 No.	1. M/S Fronius India Private Ltd. (OEM Company)	Nil	Yes	JNP/M & EE/US / 2022 / 2226 dtd. 06.01.2022	1. M/S Fronius India Private Ltd. (OEM Company)	9,05,709.00 (Including GST)	17.02.2027	16.02.2022	In progress	NA
4	E File No : MEE - US / 176 / 2021 - JNP (Computer no :- 16951)	AMC from OEM for Delta Make Invertors installed at JNPT 411 Kwp rooftop solar System for three years.	GEM Bid No :- GEM/2024/B/5638834 dtd.23.11.2024	23.11.2024	Two Bid System	14.12.2024	1 No.	1. M/S Delta Electronics (India) Private Ltd. (OEM Company)	Nil	Yes	JNP/M & EE/US / 2025 / 18 dtd. 29.01.2025	1. M/S Delta Electronics (India) Private Ltd. (OEM Company)	3,68,770 / - (Including GST)	31.01.2028	01.02.2024	In progress	NA

15/11/24

15/11/24

15/11/24

(E) SSPS																	
SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SDS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M&EE/S HOREPOWER/PMC/ 2024/E-353	Providing Consultancy Services for preparation of Tender Document, tender evaluation and Project Management Consultancy for making provision of Shore Power to visiting ships at JNPA, Navi Mumbai.	GEM Bid No : GEM/2025/ B/5968024 dtd.21.02. 2025	21.02.2025	Two Bid (QCBS)	15.04.2025	4	2	2	QCBS Evaluation (L-1)	JNP/M&EE/S HOREPOWER/PMC/ 2025/115 dtd: 28.05.2025	ITCOT Limited, Chennai	Rs. 1,46,50,020/- including GST @18%.	03.06.2027	04.06.2025	NA	NA
2	JNP/M&EE/S HORE POWER/SITC GTI/2026/E- 366	E-Tender / Bid for Supply, Installation, Testing, Commissioning and Guaranteeing the performance of the shore power to visiting ships at GTI Container Terminal, JNPA, Navi Mumbai	GEM Bid No : GEM/2026/ B/7124302 dtd.22.01. 2026	22.01.2026	Two Bid (QCBS)	15.04.2026	Last date of submission of bids is on 15.05.2026.	-	-	-	JNP/M&EE/S HORE POWER/SITC- GTI/2026/E-366	-	Rs. 8,35,700,000/- including GST @18%.	-	-	-	NA

(F) IPRCL																	
SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SDS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	Not applicable	Comprehensive Annual Maintenance of Electronic Interlocking, Colour light Signalling and tracks in Common Rail Yard of JNPA for 2 years"	On Nomination basis	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	On Nomination basis	JNP/M&EE/IPRCL/A MC/ 2025/374 dtd: 17.10.2025	M/s. Indian Port Rail Corporation Ltd. (IPRCL)	Rs. 3,93,90,567/- including GST @18%.	2 years from date of commencement	01.04.2026. (AMC)	31.03.2028	Not applicable

Buarc

SPAL

AMC

(F) PTC- Distribution License

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SDS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	Not applicable	"Assisting JNPA in obtaining Power Distribution License for electrical power distribution within JNPA area"	On Nomination basis	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	On Nomination basis	JNP/M&EE/DL/ 2026/67 dtd: 23.03.2025	M/s.Power Trading Corporation of India Limited)	Rs. 58.11 Lakhs including GST @18%.	8 months	23.03.2026	22.11.2026	NA

Bu... *ALLOW* *for*