

DETAILS OF CONTRACTS ONGOING / CONCLUDED DURING THE MONTH OF JAN - 2026
DEPARTMENT M&EE (US)

104
03/02/26

1	1A	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
---	----	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----

(A) DF

SN	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	GeM Bid GEM/2024/B/4712203	Consultant for Management of Electrical Power Distribution Franchise in JNPA DF area.	GeM Bid	01.03.2024	Two Bid System	29.03.2024	2	1. M/s Juridical Institute of Power 2. M/s Energy Optimma Consultant Pvt Ltd	1. M/s Energy Optimma Consultant Pvt Ltd	Yes	GEMC-511687769269800 dtd 10/05/2024	M/s Juridical Institute of Power	Rs. 6514166.00	31.05.2026	01.06.2024	Work in Progress	

(B) ISP

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SN	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M&EE/US/EXPORT/O&M/2024/E-351	Operation and Maintenance of 220 KV Master Unit Sub-Station along with 33 KV and 3.3 KV Substation in and outside port area including JNPA Township at JNPA, Navi Mumbai, Maharashtra	GeM	08.12.2024	Two Bid System	13.01.2025	7	(i) M/s Isosceles Sales and Service Private Limited, Pune. (ii) Ms Elite Powertech Pvt. Ltd., Noida (iii) M/s Vatsa Electric, Delhi. (iv) M/s Prestige Services Hyderabad (v) M/s Miraj Engineering Services Pvt. Ltd., Thane (vi) M/s Virtuuous Energy Private Limited, Delhi (vii) Daxraj Electricals Pvt. Ltd., Junagadh	(i) M/s Vatsa Electric, Delhi. (ii) M/s Prestige Services Hyderabad (iii) Daxraj Electricals Pvt. Ltd., Junagadh	Yes	GEMC-5116877332665529 dated 05.02.2025	M/s Isosceles Sales and Service Private Limited, Pune.	Rs. 6,84,17,539/- Including GST@18%	29.02.2028	01.03.2025	Work in Progress	
2	JNP/US/EM/CONSERVANCY/2024/E-349	Conservancy work at Sub-stations and offices of Electrical Maintenance Section IN & Outside Port area and Township	GeM	13.11.2024	Two Bid System	10.12.2024	3	1. M/s Om Shiv Prkalpgrasta Majoor Sahkari Sanstha maryadit Ltd, Karal, Uran 2. M/s Savarkhar Prkalpgrasta majoor Sahkari Sanstha maryadit, Savarkhar	1. M/s Mhaisheshwar Mahila Berojgar Sahkari Sanstha Maryadit, Karal	Yes	JNP/M&EE/US/EM/CONSERVANCY/2024/15	M/s Om Shiv Prkalpgrasta Majoor Sahkari Sanstha maryadit Ltd, Karal, Uran	Rs.1,92,79,999/- Including GST@18%	31.12.2027	01.01.2025	Work in Progress	
3	JNP/M&EE/US/EM/ANTIWEEDING/2023/E-336	Pest Control Work - Anti-weeding Treatment	GeM	30.01.2024	Two Bid System	26.02.2022	2	1. M/s. National Pest Control, Mumbai	1. Pepsopp Pest Control Service Pvt. Ltd., Borivali E, Mumbai	Yes	GEMC-511687764289216 dated 02.05.2024	M/s National Pest Control, Mumbai	Rs. 13,65,324.00/- Including GST	08.05.2027	09.05.2024	Work in Progress	

Buare
03/02/26

4	GeM/2024/B/5202802	Electrical Maintenance	GeM Bid	25.07.2024	Two Bid System	24.08.2024	12	M/s Mahesh Enterprises	<p>a. M/s Almighty manpower & security services</p> <p>b. M/s Angel manpower & security services</p> <p>c. M/s HDC power systems private limited</p> <p>d. M/s King and angel diamond services private limited</p> <p>f. M/s Pinakine secure security solutions</p> <p>g. M/s Safe shadow security services</p> <p>h. M/s Sky high secure security services</p>	Yes	GEMC-511687723293562 dated 23.10.2024	M/s Mahesh Enterprises	Rs. 61101540 Including GST	31.10.2027	01.11.2024	Workorder in progress	
									<p>i. M/s SMVD group secure services</p> <p>j. M/s Tripathi brothers services</p> <p>k. M/s Tripathi brothers services private limited</p> <p>M/s Vaikunth group enterprises</p>								
5	GEM/2025/B/6715958	Design, Supply, Erection, Testing, Commissioning, Quaranteeing the performance including comprehensive operation and maintenance (O&M) for 5 (Five) years from the date of commissioning of Grid connected Solar	GeM Bid	23.09.2025	Two Bid System	19.11.2025	16	<p>1. Greanbeam Earth Pvt. Ltd., Surat-Gujrat</p> <p>2. Oorjan Cleantech Pvt. Ltd., Mumbai-Maharashtra</p> <p>3. Madhav Solar Energy Ltd. Surat</p>	<p>1. Arrieon Power Pvt. Ltd., Lucknow-Uttar-Pradesh</p> <p>2. DRF Innovation India Pvt. Ltd., Samastipur-Bihar</p> <p>3. Gensolar Energy Pvt. Ltd., Malkaimuru Karnataka</p> <p>4. Loom Solar Pvt. Ltd., Faridabad.</p> <p>5. MCI World India Pvt. Ltd., Vishakhapatnam.</p> <p>6. Rajasthan Electronics & Instruments Ltd., Jaipur</p> <p>7. Sai Cabtech Pvt. Ltd., Ahmedabad, Gujrat.</p>	-	-	-	-	-	-	-	Price Bid Opened.

BWC

TRIC 04

[Signature]

		Photovoltaic Power Plants (Rooftop and Ground installations) with provision of Net metering arrangement on various buildings of JNPA, Navi Mumbai in Maharashtra State.							8. Seven Green Solar Systems Pvt. Ltd., Mumbai. 9. Shreyani Consulting & Testing Services New Delhi. 10. Stockwell Solar Services Pvt. Ltd., Jaipur 11. Sunstrot Green Technologies Pvt. Ltd., Nashik. 12. Ztric India Pvt. Ltd., Pune. 13. Grace Renewable Energy Ltd., Ahmedabad Gujrat.								
--	--	---	--	--	--	--	--	--	---	--	--	--	--	--	--	--	--

(C) OSP

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
DS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any	
1	GEM/2023/B/3734677	CMC Of Lift	GeM Bid (OEM-PAC)	24.07.23	Single Bid System	03.08.23	1 OEM PAC	Ram Ratna Infrastructure Pvt. Ltd., Mumbai	NIL	Yes	GEM/2023/B/3734677 dated 24/07/2023	Ram Ratna Infrastructure Pvt. Ltd., Mumbai	Rs. 4,64,094.00/- (Including GST)	09.09.2025	10.09.2023	Work in Progress	Completed on 09.09.2025 (extended for three months)	
2	Extension	CMC Of Lift	Single party (OEM-PAC)	NA	NA	NA	NA	Ram Ratna Infrastructure Pvt. Ltd., Mumbai	NA	NA	NA	Ram Ratna Infrastructure Pvt. Ltd., Mumbai	Rs. 59,974/-	09.12.2025	10.09.2025	Work in Progress	03 months extension from 09.09.2025 to 09.12.2025	
3	GEM/2025/B/6756016	Repair, Upgradation and AMC Of Lift	GeM Bid	08.10.2025	Two Bid System	30.10.2025	4	1. Global Elevator, Panvel 2. Glomax Elevator, Panvel 3. We care elevator, Mumbai 4. Avinyatech Elevators, Thane	NIL	Yes	NA	NA	13,40,324/-	NA	NA	NA	Technical Evaluation in progress	NA
4	GEMC-511687739732468	CMC of UPS	GeM Bid (OEM-PAC)	24.07.23	Single Bid System	04.11.23	1 OEM PAC	Eaton Power Quality Pvt. Ltd, Pune	NIL	Yes	GEM/2023/B/4129477 dated 25/10/2023	Eaton Power Quality Pvt. Ltd, Pune	Rs. 4,53,407.00/- (Including GST)	31.12.2025	01.01.2024	Work in Progress		
5	GEM 3507423	CMC of Traffic Signal System	GeM Bid	30.05.23	Two Bid System	26.06.23	2	1. Nucleonics Traffice Equipments Pvt. Ltd, Pune 2. Reliable Electricals wor, Panvel, Navi Mumbai	NIL	Yes	GEM 3507423 dated 30.05.2023	Reliable Electricals wor, Panvel, Navi Mumbai	Rs. 73,15,888.00/- (Including GST) for CMC Rs. Rs. 31,47,810/- plus GST	31.03.2027	01.04.2024	Work in Progress		
6	JNP/US/EM/MAINTCONT/OUT/2025/96 dated 29.04.2025	Maintenance of Electrical and Lighting system for Township and Outside port area in JNPT	GeM Bid	15.05.2025	Two Bid System	05.06.2025	4	1. M/s. Mahesh Enterprises, Uran, Navi Mumbai 2. M/s. Miraj Engg., Thane 3. M/s. Daxraj Elect, Gujrat 4. M/s. Voltech O and M Services, Chennai	1. M/s. Mahesh Enterprises, Uran, Navi Mumbai 2. M/s. Miraj Engg., Thane 3. M/s. Daxraj Elect, Gujrat 4. M/s. Voltech O and M Services, Chennai	Yes	GEMC 511687738792474 dated 05/08/2025	M/s. Miraj Engineering, Thane	Rs. 13.48 Crores	31.07.2028	01.09.2025	Work in Progress		
7	JNP/US/EM/EM/Periphery Lighting/2025/119 dated 02.06.2025	Repair of peripheral boundary road lighting system at inside port, VTMS road and area	GeM Bid	11.12.2024	Two Bid System	02.04.2025	4	1. M/s. Reliable, Panvel 2. M/s. Power Automation, Navi Mumbai	1. M/s. Ebullient, Mumbai 2. M/s. Shree Electricals, Alibag	Yes	GEMC-511687791379702 dtd. 28.05.2025	M/s. Power Automation, Navi Mumbai	Rs. 67,39,116/-	Sept. 2025	Work order given 28.05.2025	Work in Progress	Delayed due to Mansoon	

Bar
Shreyani
Shreyani

8	JNP/US/EM/ Drainage Cable/2024	Removal and re-positioning HT/LT cables from drainaige/ gutter	GeM Bid	21.02.2025	Two Bid System	15.04.2025	4	1. M/s. Power Automation, Navi Mumbai 2. M/s. Reliable, Panvel 3. M/s. Yogiraj, Navi Mumbai	1. M/s. Shree Electricals, Alibag	L 2 MSE	GEMC-511687772787056 DATED 29.07.2025	M/S. Reliable, Panvel	Rs. 1.22 Cr.	120 day (Excluding Mansoon Period)	29.07.2025	Work in Progress	Work Order placed on M/s. Reliable Electrical Works, New Panvel for amount of Rs. 1.22 Cr.
9	JNP/US/EM/ Transformer /2025-26/E-355	Repair, leakage arresting, service and re-painting to the 13 nos. of transformers of various rating in the various location of outside port, inside port & Township area in JNPA and guaranteeing the work for three years	GeM Bid	24.03.2025	Two Bid System	20.05.2025	3	1. M/s. Maharashtra Electricals, Ahmednagar, 2.M/s. Shree Transformers, Panvel, 3.Tribhavan Electricals,Gujarat	1.Tribhavan Electricals,Gujarat	Yes	GEMC-511687735349147 dtd. 09.09.2025	M/s. Shree Transformer, Panvel	34,49,051/-	120 days 07.01.2026	work order given 09.09.2025	Work in Progress	Work Order placed on M/s.Shree Transformer, New Panvel for amount of Rs. 34,49,051/-.

(D) TOWNSHIP

DS	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SN	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M &EE/ US/SEW/2023E-326	O & M of Sewage Treatment plant	GEM Bid	19.06.2023	Two Bid System	13.07.2023	03 Nos.	1. M/S Mahesh Enterprises Uran Navi Mumbai.	1. M/S Global Total Solutions . Kharghar 2. M/S Samarth Enterprises , Nashik	Yes	JNP/M &EE/ US/EM/TS/SEW/2023/85 dtd. 21.08.2023	M/S Mahesh Enterprises	3,75,59,687.00 (Including GST)	31.08.2026	01.09.2023	In progress	NA
2	JNP/US/EM/ Solar/2024-25/E-362 dated 09/10/2025- GEM/2025/B /6765536 Dated: 09-10 2025	CMC of Roof Top Solar System	GEM Bid	09-10-2025	Two Bid System	12-11-2025	11 Nos.										Tender Re-floated , opend and Financial Evaluation is in process
3	E File No : MEE - US / 165 / 2021 - JNP (Computer no : - 16653)	5 Years Comprehensive warantee of Fronius make Solar Invertors.	Offline Tender (OEM Single party)				01 No.	1. M/S Fronius India Private Ltd. (OEM Company)	Nil	Yes	JNP/M & EE/US / 2022 / 2226 dtd. 06.01.2022	1. M/S Fronius India Private Ltd. (OEM Company)	9,05,709.00 (Including GST)	17.02.2027	16.02.2022	In progress	NA
4	E File No : MEE - US / 176 / 2021 - JNP (Computer no : - 16951)	AMC from OEM for Delta Make Invertors installed at JNPT 411 Kwp rooftop solar System for three years.	GEM Bid No :- GEM/2024/B /5638834 dtd.23.11.2024	23.11.2024	Two Bid System	14.12.2024	1 No.	1. M/S Delta Electronics (India) Private Ltd. (OEM Company)	Nil	Yes	JNP/M & EE/US / 2025 / 18 dtd. 29.01.2025	1. M/S Delta Electronics (India) Private Ltd. (OEM Company)	3,68,770 / - (Including GST)	31.01.2028	01.02.2024	In progress	NA
5	E File No : MEE - US / 134 / 2021 - JNP (Computer no : - 15903)	AMC of 01 No. of Thyssenkrupp Lift installed at Main Unit Sub Station (MUSS)	Offline Tender (OEM Single party)				1 No.	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd.	Nil	Yes	JNP/US/EMTS/THYSSEN - MUSS LIFT / 2024 /221 dtd. 22.10.2024	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd.(OEM)	5,47,244 / - (Including GST)	31.10.2027	01.11.2024	In progress	NA

BWC

ESAL d

Let me

6	E File No : MEE - US / 75 / 2021 - JNP (Computer no : - 13994)	AMC of 01 No. of OTIS Make Lift installed at Shiv Samarth Smarak Dastan Phata	Offline Tender (OEM Single party)				1 No.	1. M/S OTIS Elevator Company (India) Ltd.	Nil	Yes	JNP/M & EE /US/EM/TS/ OTIS - LIFT / AMC / SSS 2024 / 127 dtd. 21.06.2024	AMC of 01 No. of OTIS Make Lift installed at Shiv Samarth Smarak Dastan Phata	3,10,756.68 / - (Including GST)	30.06.2027	01.07.2024	In progress	NA
7	GEM Bid no : - GEM / 2023 / B / 3058405	AMC of 01 No. of OTIS Make Lift installed at JNPA Hospital	GEM Tender (OEM Single party)	31.01.2023	Two Bid System	10.02.2023	2 No.	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	1. M/S TRIJMA India	Yes	JNP/M & EE /US/EM/TS/ OTIS - LIFT / AMC / 2025 / 225 dtd. 01.06.2025	M/S OTIS Elevator Company (India) Ltd. (OEM Company)	1,02,351 / - (Including GST)	31.03.2026	01.04.2025	In progress	NA
8	GEM Bid no : - GEM / 2023 / B / 3058405	AMC of 02 No. of OTIS Make Lift installed at PUB Building at JNPA	GEM Tender (OEM Single party)	31.01.2023	Two Bid System	10.02.2023	2 No.	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	1. M/S TRIJMA India	Yes	JNP/M & EE /US/EM/TS/ OTIS - LIFT / AMC / 2023 / 33 dtd. 30.03.2023	M/S OTIS Elevator Company (India) Ltd. (OEM Company)	5,90,789 / - (Including GST)	31.03.2026	01.04.2023	In progress	NA
9	GEM Bid no : - GEM / 2024 / B / 4819799	AMC of 03 No. of Thyssenkrupp Lift installed at JNPA (2 nos. Stretcher Type at JNPA Hospital & 01 no. at POC Building.)	GEM Tender (OEM Single party)	27.03.2024	Two Bid System	11.04.2024	1 No.	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM Company)	NIL	Yes	JNP / US/EMTS/ THYSSEN - LIFT / 2025 / 107 dtd. 07.05.2025	M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM Company)	6,88,695 / - (Including GST)	10.05.2026	11.05.2025	In progress	NA
10	GEM Bid no : - GEM / 2023 / B / 4242964	CMC of Uninterrupted Power Supply (UPS) System installed at JNPA Hospital , Navi Mumbai.	GEM Tender	23.11.2023	Two Bid System	14.12.2023	2 No.	1. M/S S.K.Techno Solutions Ltd.	1.M/s.RADHIKA ENTERPRISES, Grant Road, Mumbai	Yes	JNP / M & EE /US/EM/HOSPITAL UPS / 2024 / 161 dtd. 19.02.2024	M/S S.K.Techno Solutions Ltd.	1,02,039 / - (Including GST)	28.02.2026	01.03.2024	In progress	NA
11	GEM Bid no : - GEM / 2025 / B / 6904769	AMC of 03 No. of OTIS Make Lift installed at BFC near PUB Building at JNPA	GEM Tender	18.11.2025	Two Bid System	03.12.2025	2 No.	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	M/S OMEGA Lifts	Yes	JNPA/M & EE /USEM/TS/ OTIS - LIFT / AMC / BFC / 2026 / 09 dtd. 07.01.2026	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	7,65,925. / - (Including GST)	31.12.2028	01.01.2026	In progress	NA

(E) SSPS

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SDS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M&EE/S HOREPOWE R/PMC/ 2024/E-353	Providing Consultancy Services for preperation of Tender Document, tender evaluation and Project Management Consultancy for making provision of Shore Power to visiting ships at JNPA, Navi Mumbai.	GEM Bid No : GEM/2025/B /5968024 dtd.21.02. 2025	21.02.2025	Two Bid (QCBS)	15.04.2025	4	2	2	QCBS Evaluation (L-1)	JNP/M&EE/SHOREP OWER/PMC/ 2025/115 dtd: 28.05.2025	ITCOT Limited, Chennai	Rs. 1,46,50,020/- including GST @18%.	03.06.2027	04.06.2025	NA	NA

Buwal

CAULON

Amal

(F) IPRCL																	
SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SDS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	Not applicable	Comprehensive Annual Maintenance of Electronic Interlocking, Colour light Signalling and tracks in Common Rail Yard of JNPA for 2 years"	On Nomination basis	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	On Nomination basis	JNP/M&EE/IPRCL/AMC/ 2025/374 dtd: 17.10.2025	M/s. Indian Port Rail Corporation Ltd. (IPRCL)	Rs. 3,93,90,567/- including GST @18%.	2 years from date of commencement	From deployment of resources in all respect.	Not applicable	Not applicable

JNPA SEZ																	
SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M&EE/US-SEZ/O&M/2021/E-346, GEM/2024/B/5403816 Dated : 16-09-2024	Operation, Repairs, and Maintenance of Entire Electrical Power Distribution System Including Carrying out the work of Regulatory Compliances for JNPA-SEZ as per scope of the Tender Document.	E-tender on GeM portal	16.09.2024	Two bid	07.11.2024, extended three times	07 (Seven)	(i) M/s Isosceles Sales and Service Private Limited, Pune. (ii) M/s Virtuous Energy Private Limited, Delhi (iii) M/s Miraj Engineering Services Pvt. Ltd., Thane (iv) M/s Sri Prakasha Electricals, Harapanhalli (v) M/s Sterling Wilson Pvt. Ltd., Mumbai (vi) M/s Vatsa Electric, Delhi.	M/s ERO Power LLP, Mumbai	Yes	JNPA/M&EE/US-SEZ/O&M/ISSPL/2024/283 Dated 26th December, 2024.	M/s Isosceles Sales and Service Private Limited, Pune.	Rs. 5.44 Cr for a period of three years	31.12.2027	01.01.2025	In Progress	
2	GEM/2024/B/5485898 Dated 09-10-2024	Design, Supply, installation, testing, commissioning and guaranteeing the performance of 250 Kwp AC Grid connected SPV based Roof Top Solar Power Plant with net metering facility and annual maintenance for 5 (five) years on various buildings at JNP-SEZ, Navi Mumbai.	E-tender on GeM portal	09.10.2024	Two-bid	21.11.2024 extended two times	10 (ten)	1. M/s. ACCURATE POWERTECH INDIA Pvt. Ltd. 2. M/s. AVGHNI RENEWABLE ENERGY SYSTEM INDIA Pvt. Ltd. 3. M/s. CLASSIC SIGNAGES Pvt. Ltd. 4. M/s. HINDUSTAN SYSTEM 5. M/s. MITCON CONSULTANCY & ENGINEERING SERVICES LIMITED 6. M/s. PUNAM ENERGY Pvt. Ltd. 7. M/s. SEVEN GREENS SOLAR SYSTEMS Pvt. Ltd. 8. M/s. SUNSKRITY ENERGY Pvt. Ltd. 9. M/s. U TEK SOLAR Pvt. Ltd. 10. M/s. WHITESHARK ENERGY Pvt. Ltd.	2 (Two Firms Not qualified) 1. M/s. SUNSKRITY ENERGY Pvt. Ltd. 2. M/s. U TEK SOLAR Pvt. Ltd.	Yes	LOA No. JNPA/US-SEZ/250KW Roof Top Solar/2025/72, Dt. 13th March 2025	M/s. SEVEN GREENS SOLAR SYSTEMS Pvt. Ltd., MUMBAI.	Rs. 89,20,245/-	120 days excluding Monsoon	13.03.2025	In Progress	

BWC
(SIC)
...

3	GEM/2025/B/6052515	AMC for Battery Charger Installed at 220/33 Kv JNPA SEZ Sub Station	GEM Tender	13.03.2025	Single Bid	02.04.2025 extended	One (1)	M/s Amara Raja Power Systems Ltd-OEM	NIL	Yes	GEMC-51168778201735 dtd 17.05.2025	M/s Amara Raja Power Systems Ltd-OEM	Rs. 2,83,200.00	09.05.2028	10.05.2025	In Progress	
4	GEM/2025/B/6239288	AMC for 13 nos Schneider make 36KV GIS Switchgear at SEZ Main Substation	E-tender on GeM portal	16.05.2025	Single Bid	26.05.2025	One (01)	M/s Smart Control, Authorised Service Provider of M/s Schneider	NIL	YES	GEMC-511687746187146 dtd 15.06.2025	M/s Smart Control	Rs. 33,44,549.00	01.07.2028	01.07.2025	In Progress	
5	JNP/M&EE/US/SEZ-POWER SUPPLY/2025/E-359.	Short Term Grid connected Wind Power supply upto 6.0 MW	e-bidding on DEEP Portal, Ministry of Power	06.06.2025	Two bid	30.06.2025 Extended for one week period on Bidder request 07.07.2025	Three	1. M/s Kreate Energy (i) Pvt Ltd 2. M/s REL Power Trading LLP 3.. M/s Manikaran Power Ltd	NIL	Yes	LOA issued by JNPA vide no. JNP/MEE/US-SZ/MPL-PPA/2025/290 dtd 28.07.2025	M/s Manikaran Oiwerr Limited	Rs 3.12 / KWH.	31.08.2026	01.09.2025	In Progress	

Buwal

Rel Ltd

Manikaran