

DETAILS OF CONTRACTS FOR THE MONTH OF January - 2026

Department - M&EE

Section - Materials

Sr. No.	Item/Nature of Work	Mode of Tender Enquiry	Tender No./ Bid No.	Date of Publishing of NIT	Type of Bidding (Single/Two Bid)	Last date of receipt of Tender	No. of Tenders received	Names of Parties qualified	No and Name of parties disqualified	Wheather contract awarded to L1	P.O No.	GeM Contract No.	Date	Name of Contractor	Value of Contract	Scheduled date of completion	Actual date of Start of work	Actual date of Completion	Reason for Delay	Officer In-charge
1	Supply of LT CT Operated Energy Meters.	GeM	GEM/2025/B/6715054	29.09.2025	Two	14.10.2025	1	M/s. A. G. Enterprises	NA	Yes	AI-150	511687750821952	08-01-2026	M/s. A. G. Enterprises	1,04,902.00	1,04,902.00	29.01.2026			Manager (PR-I)
2	Supply of 3 Phase 4 Wire Dual Source LT CT Operated Static.	GeM	GEM/2025/B/6805645	17.10.2025	Two	08.11.2025	1	M/s. Gallant Enterprises	NA	Yes	AI-151	511687795293819	08-01-2026	M/s. Gallant Enterprises	1,31,275.00	1,31,275.00	29.01.2026			Manager (PR-I)
3	Supply of 3 Door Boxes for Energy Meters.	GeM	GEM/2025/B/6775788	10.10.2025	Two	31.10.2025	4	i) M/s. Dhoon Glocal Pvt. Ltd.	Nil	Yes	AI-152	511687739782074	08-01-2026	M/s. Superb Enterprises	2,18,500.00	2,18,500.00	28.01.2026			Manager (PR-I)
4	Supply of Low Voltage Current Transformers for Metering 100/5.	GeM	GEM/2025/B/6715054	29.09.2025	Two	14.10.2025	1	M/s. A. G. Enterprises	NA	Yes	AI-153	511687761716757	08-01-2026	M/s. A. G. Enterprises	63,012.00	63,012.00	29.01.2026			Manager (PR-I)
5	Supply of Low Voltage Current Transformers for Metering 200/5.	GeM	GEM/2025/B/6715054	29.09.2025	Two	14.10.2025	1	M/s. A. G. Enterprises	NA	Yes	AI-154	511687748217054	08-01-2026	M/s. A. G. Enterprises	63,012.00	63,012.00	29.01.2026			Manager (PR-I)
6	Supply of OEM Toner Cartridge.	GeM	GEM/2025/B/69609	03.12.2025	Two	13.12.2025	4	1)M/S.AQUALINE INFOMEDIA PRIVATE LIMITED 2)M/S.BON MOYAR COMPUTERS PRIVATE LIMITED	Nil	L-1	AI-155	511687727848699	22-01-2026	M/s. Sri Jai Media	6,11,200.00	06.02.2026	22.01.2026	27.01.2026		Manager (Main Stores)
7	Supply of 07 Nos. of Motorcycles for CISF, JNPA.	Spot Purchase	Spot Purchase	Spot Purchase	Spot Purchase	NA	4	M/s. Sharp Motors M/s. Bhavna Autowheel Pvt. Ltd. M/s. Manomay Motocorp LLP M/s. Raj Bajaj	Nil	Yes	AI-156	NA	23-01-2026	M/s. Bhavna Autowheels Pvt.	10,47,774.00	25 days after full payment				Manager (PR-II)
8	Supply of Industrial Safety Helmet of size 580 mm.	GeM	GEM/2025/B/70118	18.12.2025	Two	02.01.2026	3	1)M/S.CONCORD HELMET & SAFETY PRODUCTS PRIVATE LIMITED 2)M/S.INNO SAFE INTERNATIONAL 3)M/S.RAGA PLAST PRIVATE LIMITED	Nil	L-1	AI-157	511687751671440	23-01-2026	M/s. Inno Safe International	7,375.00	07.02.2026	23.01.2026			Manager (Main Stores)
9	Procurement of 163 types of Branded Medicines for JNPA Hospital.	GeM	GEM/2025/B/6126597	09.04.2025	GeM	30.04.2025	8	i)M/s. K. Enterprises ii)M/s. Makvis/HS Enterprises iii)M/s. Medic Lifecare iv)M/s. Shrigun Pharmachem Pvt.Ltd.	i)M/s. I C Disposable and Surgical ii)M/s. Mediclock Healthcare Private Limited iii)M/s. S B Lifesciences Private Limited	Itemwise L1	AI-158	511687723730467	28-01-2026	M/s. K. Enterprises	50,45,872.04	18.02.2026	28.01.2026			Manager (PR-II)
10	Procurement of 163 types of Branded Medicines for JNPA Hospital.	GeM	GEM/2025/B/6126597	09.04.2025	GeM	30.04.2025	8	i)M/s. K. Enterprises ii)M/s. Makvis/HS Enterprises iii)M/s. Medic Lifecare iv)M/s. Shrigun Pharmachem Pvt.Ltd.	i)M/s. I C Disposable and Surgical ii)M/s. Mediclock Healthcare Private Limited iii)M/s. S B Lifesciences Private Limited	Itemwise L1	AI-159	511687705289979	28-01-2026	M/s. Medic Lifecare	19,03,320.00	18.02.2026	28.01.2026			Manager (PR-II)
11	Procurement of 163 types of Branded Medicines for JNPA Hospital.	GeM	GEM/2025/B/6126597	09.04.2025	GeM	30.04.2025	8	i)M/s. K. Enterprises ii)M/s. Makvis/HS Enterprises iii)M/s. Medic Lifecare iv)M/s. Shrigun Pharmachem Pvt.Ltd.	i)M/s. I C Disposable and Surgical ii)M/s. Mediclock Healthcare Private Limited iii)M/s. S B Lifesciences Private Limited iv)M/s. Sunil Pharmacy	Itemwise L1	AI-160	511687726782147	28-01-2026	M/s. Shrigun Pharmachem Pvt.	1,12,050.00	18.02.2026	28.01.2026			Manager (PR-II)

[Signature]
02/02/2026

[Signature]
Sanjay Sivanand
Manager (Proc-II)

12	Supply of Industrial Safety Shoes.	GeM	GEM/2025/B/70072	16.12.2025	Two	06.01.2026	12	1)M/S.MASH & CO 2)M/S.AMIT GRAMODHYOG SANSTHAN 3)M/S.T K ENTERPRISES 4)M/S.ACME SAFETY WEARS LIMITED 5)M/S.SHRI SHYAM ENTERPRISES 6)M/S.SAFMAR SHOES 7)M/S.DUCKBACK (INDIA) LIMITED 8)M/S.GOYAL BROTHERS 9)M/S.KUHU ENTERPRISES 10)M/S.SHIVAM ENTERPRISES 11)M/S.JORDAN SHOE FACTORY 12)M/S.RAJSHREE SHOES	Nil	L-1	AI-161	511687727099464	28-01-2026	M/s. Mash & Co.	2,32,780.00	13.03.2026	27.01.2026			Manager (Main Stores)
----	------------------------------------	-----	------------------	------------	-----	------------	----	--	-----	-----	--------	-----------------	------------	-----------------	-------------	------------	------------	--	--	-----------------------

Dy. Manager (PR-II)

Manager (PR-II)

Sr. Manager (M&EE)

Monthly Report Vigilance of Purchase Orders/ Work Orders

Month: January 2026

Name of Dep./ Section: M&E Department/ PEM Section/ Aux. Sub Section

Sr. No	Item/ Nature of Work	Enquiry/ Tender No.	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	P. O. No (Manual)	GeM Contract Number	Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
1	Load Testing and Annual Thorough Examination of Lifting Appliances & Loose Gears for a period of Five Years from 2023 to 2028.	GEM/2023/B/3330930 Dated 05.04.2023	GeM	05.04.2023	single	03.05.2023	1	M/s. Western Marine and Engineering Services Pvt. Ltd	NA	Yes	NA	511687794430075	02.06.2023	M/s. Western Marine and Engineering Services Pvt. Ltd	₹ 2,56,119.00	02.06.2028	02.06.2023	-	-	Ongoing	S P Singh
2	Non Comprehensive maintenance contract for carrying out DG set installed at Hospital and Sector-3 Township for the period of three years	GEM/2025/B/6140462 Dated 15.04.2025	GeM		Two	30.04.2025	1	M/s. Trident Services Pvt. Ltd.	NA	Yes	NA	511687748367010	22.05.2025	M/s. Trident Services Pvt. Ltd.	₹ 1,58,112.00	31.05.2028	01.06.2025	-	-	Ongoing	S P Singh
3	Non Comprehensive maintenance contract for carrying out DG set installed at Admin Building for the period of three years	GEM/2023/B/4117871 Dated 20.10.2023	GeM	10.01.2024	single	25.01.2024	2	1. M/s. Transcreek Engineers Pvt. Ltd.	1. M/s. Next Step India Pvt. Ltd. Aadarshilia, Bhopal (MP).	Yes	NA	511687749209213	26.02.2024	M/s Transcreek Engineers Pvt. Ltd.	₹ 4,62,848.00	04.03.2027	05.03.2024	-	-	Ongoing	S P Singh
4	Procurement of HSD from nearby Petrol Pump Suppliers through GeM for a period of three years. (Sealed quotations invited)	Sealed quotation . Because no response for GeM tender.	sealed quotation	14.05.2024	single	21.05.2024	1	1) M/s. Modern Port Automobiles	-	Yes	NA	JNP/M&EE/PEM/ Supply of HSD/2024/304	13.06.2024	M/s. Modern Port Automobiles, Near Speedy CFS, Savarkhar	₹ 25,06,728.00	12.06.2027	13.06.2024	-	-	ongoing	S P Singh
5	Triennial comprehensive maintenance contract of XBIS model RAP-618XR, SL. NO. 61137P13 MCCODE 2273 installed at central gate INPT	GEM/2024/B/4872664 Dated 19-04-2024	GeM	19.04.2024	single	10.05.2024	1	M/s ECIL Rapiscan Pvt Ltd	NA	NA	NA	511687743588765	18.07.2024	M/s ECIL Rapiscan Pvt Ltd (OEM)	₹ 4,50,000.00	31.08.2027	01.09.2024	-	-	ongoing	S P Singh
6	Non Comprehensive maintenance contract for carrying out DG set installed at parking plaza and Guest House for the period of three years	GEM/2024/B/4869421 Dated 17.04.2024	GeM	17.04.2024	Two	16.05.24	2	1. M/s Transcreek Engineers Pvt. Ltd.	1. M/s. Chambal Engineers & Infrastructure Bhopal, MP	Yes	NA	511687785608949	12.07.2024	M/s Transcreek Engineers Pvt. Ltd.	₹ 7,61,508.00	11.08.2027	12.08.2024	-	-	Ongoing	S P Singh
7	Non Comprehensive Maintenance and operation of Sewerage Treatment Plant of 100KLD based on Portable Magnetized Treatment Reactor (PMTR) Technology at POC Building.	GEM/2024/B/5646257 dated 25.11.2024	GeM	25.11.2025	Two	16.12.2024	2	1. M/s PILO SUDHA PANI SEVA FOUNDATION. 2. M/s MAHESH ENTERPRISES	NA	Yes	NA	511687702870364	19.03.2025	M/s Pilo sudh pani seva foundation	₹ 27,36,306.96	21.03.2027	22.03.2025	-	-	work order placed	S P Singh
8	AMC for Stack Emission Checking	GEM/2025/B/6064695 dtd. 18.03.2025	GeM	28.03.2025	Two	03.04.2025	1	M/s. Mahabal Environ Engineers Pvt.Ltd.	NA	Yes	NA	51168775333971	19.05.2025	M/s. Mahabal Environ Engineers Pvt.Ltd.	₹ 1,87,850.00	31.05.2030	01.06.2025	-	-	Ongoing	S P Singh
9	Tempo brakes repair	Enquiry dated 18.01.2026	ENQUIRY	Urgent	single	Immediately	1	M/s. Shree Siddhivinayak Automobiles	NA	NA	NA	JNP/M&EE/PEM/TAT A TEMPO/2026	20.01.2026	M/s. Shree Siddhivinayak Automobiles	₹ 40,003.00	-	20.01.2026	-	-	work completed, tempo to be released from service centre after payments	S P Singh

(Signature)
24.1.2026

(Signature)

Jayjay Sawant
Manager (Proc II)

Monthly Report Vigilance of Purchase Orders/ Work Orders

Month : January 2025

Name of Dep./ Section: M&EE Department/PEM Section/ HVAC sub Section

Sr. No	Item/ Nature of Work	Enquiry/ Tender No.	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	P.O No. (Manual)	GEM Contract Number	Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
1	General Conservancy Work for conservancy contract inside the Port area of Workshop, Auto Garage & Main Stores for the period of three years	GEM/2024/B/5313781	GeM	23.08.2024	Two Cover	13.09.2024	12	1. M/s. Om Shiv Prkalp Grast Majur Sahakari Sanstha Maryadit, Karal 2. M/s. Savarkhar Prkalp Grasta Majoor Sahakari Sanstha Ltd	1. M/s. Almighty Manpower & Security Services 2. M/s. Angel Manpower & Security Services 3. M/s. Hanikrupa Prkalpagrastha Berojgar Seva Sahakari Society Limited 4 M/s. Pinakine Secure Security Solutions 5. M/s. Pirwadi Majoor Sahakari Sanstha Maryadit 6. M/s. Safe Shadow Security Services 7. M/s. Sky High Secure Security Services 8. M/s. SMVD Group Secure Services 9. M/s. Tripathi Brothers Services Private Limited 10. M/s. Vaikunth Group Enterprises	Yes	NA	511687781305792	15.11.2024	M/s. Om Shiv Prkalp Grast Majur Sahakari Sanstha Maryadit, Karal	₹ 2,77,79,198.00	30.11.2027	01.12.2024			Ongoing
2	Supply Installation testing and commissioning of VRF Air Conditioning system along with 4 years comprehensive maintenance contract -(Auto Garage office area as other went	JNP/M&EE/US/WS/VRF/2019/E-011 dtd 22.10.2019	CPP Portal	22.10.2019	Two Cover	31.12.2019	6	1. M/s. AC&R Appliances Pvt. Ltd.	1. M/s Raj aircon 2. M/s Sai HVAC ststem, 3. M/s Thermal engg. 4. M/s ACE Global Aircon, 5. M/s Climate HVAC Engg.	Yes	NA	JNP/M&EE/US/WS/AC/Reno.CT Rest Room/2020/33	27.01.2020	M/s. AC & R Appliances Pvt. Ltd.	₹ 1,06,49,436.00	20.02.2027	27.01.2020	20.02.2022 (SITC WORK)		AMC is ongoing
3	04 years Comprehensive Maintenance Contract of VRF System and AHU installed in APEC Training Centre at JNPA	GEM/2024/B/4920877	GeM	07.05.2024	Two Cover	03.06.2024	4	1. M/s Raj Aircon	1. M/s AC&R Appliances 2. M/s Airnic infra 3. M/s Carrier Air-conditioning	NA	NA	511687743367823	24.07.2024	M/s. Raj Aircon Pvt. Ltd.	₹ 26,61,741.00	30.09.2028	01.10.2024			AMC is ongoing
4	Two Years Comprehensive Maintenance Contract of ductable AC System at PMC Administration Building & Hospital Stores Township	GEM/2024/B/4809346	GeM	21.03.2024	Two Cover	11.04.2024	3	1. M/s AC&R Appliances 2. M/s Aqua cool	1. M/s. Airnic infra	Yes	NA	511687791277049	07.05.2024	M/s. AC & R Appliances Pvt. Ltd.	₹ 4,88,824.00	12.05.2026	13.05.2024			AMC is ongoing
5	Three Years Comprehensive Maintenance Contract of VRF System installed at APEC Guest House"	GEM/2024/B/4544625	GeM	29.01.2024	Two Cover	19.02.2024	4	1. M/s AC&R Appliances	1.M/s Air care sales 2.M/s Airnic infra 3.M/s Aqua cool	Yes	NA	511687795553813	15.04.2024	M/s. AC & R Appliances Pvt. Ltd.	₹ 18,27,120.00	12.05.2027	13.05.2024			AMC is ongoing
6	SITC of water coolers (in built water purifier) along with 04 years CMC at administration building	GEM//2021/B/1707358	GeM Portal	27.11.2021	Two Cover	13.12.2021	3	1.Aqua Cool 2. Global Enviro Solution 3.V.S. Engineering	NA	Yes	NA	511687727546583	28.01.2022	M/s Aqua Cool Co. Pvt. Ltd.	₹ 11,01,000.00	27.02.2027	25.02.2022			AMC is ongoing
7	SITC of water coolers (in built water purifier) along with 04 years CMC at administration building	email dtd. 14.03.2022	repeat order	14.03.2022	single cover	NA	1	M/s Aqua Cool Co. Pvt. Ltd.	NA	NA	NA	JNP/MEE/PEM/WS/WP 2022	30.03.2022	M/s Aqua Cool Co. Pvt. Ltd.	₹ 98,060.00	19.04.2027	20.04.2022			AMC is ongoing
8	SITC of Air-conditioning system for 220 KV and 33 kv metering room at Muss and E-6 (A) sub-station	GEM/2023/B/ 3106828 dated 09.02.2023	GeM	09.02.2023	Two Cover	20.02.2023	4	1. AQUA COOL CO PRIVATE LIMITED 2. GLOBAL ENVIRO SOLUTION 3. VS Engineering	1. SUPER COOL ENGINEERING SERVICES	Yes	NA	511687704352940	03.04.2023	M/s AQUA COOL CO PRIVATE LIMITED	₹ 4,88,352.00	03.05.2028	03.05.2023			AMC is ongoing
9	"Biennial Item rate contract for maintenance of Air conditioners (windows + split), refrigerators and deep freezers in JNPA"	GEM/2023/B/3633935	GeM	30.06.2023	Two Cover	21.07.2023	3	1. M/s Aquacool 2. M/s Global Evn.	1. M/s VS Tech	Yes	NA	511687794761262	07.12.2023	M/s Aqua Cool Co. Pvt. Ltd.	₹ 58,20,249.57	19.01.2026	20.01.2024			Completed

Sr. No	Item/ Nature of Work	Enquiry/ Tender No.	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	P.O No. (Manual)	GEM Contract Number	Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
10	SITC of 40 nos of Water Cooler with inbuilt water purifier along with four years CMC	GEM/2023/B/3902344	GeM	01.09.2023	Two Cover	22.09.2023	12	1.Aqua Cool 2. Global Enviro Solution 3.V.S. Engineering	1. M/s Airnic 2. M/s Cimatron 3. M/s Dayal 4. M/s KGN waters 5. M/s Mogli 6. M/s Narayan Agro 7. M/s Pure well 8. M/s RS Enterprises 9. M/s Water Treatment Expert	Yes	NA	511687776899366	21.11.2023	M/s Aqua Cool Co. Pvt. Ltd.	₹ 48,98,900.00	19.01.2029	20.01.2024	-	-	AMC is ongoing
11	Biennial Maintenance Contract for one no. of 60T Electronic Weigh Bridge installed at JNPA Workshop	GEM/2023/B/4294532 dated 05.12.2023	GeM	05.12.2023	Two Cover	20.12.2023	3	1 M/s Spartech Engineering & Automation 2 M/s Talware Calibrators 3 M/s Weighmans India Pvt. Ltd.	NA	Yes	NA	511687720750070	11.03.2024	M/s Weighmans India Pvt. Ltd.	₹ 4,24,448.00	30.04.2026	01.05.2024	-	-	ongoing
12	SITC of VRF AC system along with 4 Years CMC at Udyam Bhavan SEZ	GEM/2024/B/5059731	GeM	17.06.2024	Two cover	08.07.2024	6		1. M/s. AIR CARE SALES 2. M/s GENEX RENEWABLE 3. M/s GLOBAL ENVIRO SOLUTION 4. M/s V. S. ENGINEERING	Yes	NA	511687792994189	03.10.2024	M/s Aqua Cool Co. Pvt. Ltd.	₹ 1,93,02,316.00	02.04.2030	03.10.2024	02.04.2025 (SITC WORK)	-	AMC is ongoing
13	ANNUAL MAINTENANCE SERVICE FOR Centralised air conditioning system VRF at POC	GEM/2024/B/5016417	GeM	06.06.2024	Single cover	18.06.2024	3	1. Raj Aircon	1. AirNic 2. Nix Engg.	Yes	NA	511687733701789 Extension-JNP/M&EE/PEM/Port Control/AC/2025/	13.08.2024 24.09.2025	M/s. Raj Aircon Pvt. Ltd.	₹ 2,65,000.00	30.09.2026	01.10.2025	-	-	AMC is ongoing
14	Annual Maintenance Contract of LG make HVAC System installed at Express Tower, Mumbai	Email dated 13.01.2025	EMAIL ENQUIRY	-	Single cover	-	1	1. M/s. Hi-M Solutek India Pvt. Ltd.	NA	-	NA	JNP/M&EE/PEM/Express Tower	04.03.2025	M/s. Hi-M Solutek India Pvt. Ltd.	₹ 2,40,154.00	31.03.2026	01.04.2025	-	-	WO placed on nomination basis to M/s Hi-M Solutek India Pvt. Ltd. which is the service wing of M/s LG
15	Annual maintenance contract for Voltas make AC System at Chairman's Bunglow and MUSS	GEM/2024/B/5752609	GeM	26.12.2024	Single cover	16.01.2025	6	1.M/s. Aqua Cool Co Private Limited 2.M/s. Global Enviro Solution	1.M/s. Precision Environmental Quality Testing Lab 2.M/s. Airnic Infra Private Limited Solution 3.M/s. AC & R Appliances Private Limited 4.M/s. Pragmatic HVAC Engineers Private Limited	Yes	NA	511687776053843	24.03.2025	M/s. Aqua Cool Co Private Limited	₹ 2,66,559.00	31.03.2026	01.04.2025	-	-	ongoing
16	Comprehensive Annual Maintenance Contract of AHU + VRF System at Operation Theatre Hospital JNPT Township	GEM/2025/B/5916577	GeM	06.02.2025	Single cover	06.03.2025	5	1. M/s. Global Enviro Solution	1. M/s. Decent Engineers 2. M/s. Aqua Cool Co Private Limited 3. M/s. V S Engineering 4. M/s. Raj Aircon Private Limited	Yes	NA	51168778663362	23.04.2025	M/s. Global Enviro Solution	₹ 4,70,820.00	07.05.2026	08.05.2025	-	-	ongoing
17	Comprehensive Maintenance Contrat for the period of four years for Bluestar make HVAC System at Multipurpose Hall	GEM/2025/B/6240573	GeM	16.05.2025	Single cover	09.06.2025	5	1. M/s. Blue Star Limited	1. M/s. Nix Engg. Services 2. M/s. K.S.Air Cool Sales & Service 3. M/s. Sai Cool Services 4. M/s. Global Enviro Solution	YES	NA	511687781100193	28.07.2025	M/s. Blue Star Limited	₹ 49,10,176.00	26.10.2029	27.10.2025	-	-	AMC is ongoing
18	Two years item rate contract for maintenance of Air conditioners (windows & split), refrigerators and deep freezers in JNPA	GEM/2025/B/6353195	GeM	17.06.2025	Two cover	21.07.2025	3	1. M/s Aqua Cool 2. S. N. Cool	1.M/s PRAGMATIC HVAC ENGRS.	Yes	NA	511687794351854	12.11.2025	M/s. Aqua Cool Co Private Limited	₹ 59,77,148.00	19.01.2028	20.01.2026	-	-	contract is ongoing
19	Comprehensive Maintenance Contract for the period of four years for Stulz make 3.0 Ton precision HVAC System at VTMS at Sheva Hill	GEM/2025/B/6382924	GeM	25.06.2025	Single cover	24.07.2025	5	1. AC & R 2. PRASA	1.AIRNIC 2.Nix Engg. 3. PRMUNA Energy	YES	NA	511687738176385	09.09.2025	M/s. Prasa Infocom & Power Solutions Private Ltd.	₹ 6,96,200.00	24.11.2029	25.11.2025	-	-	contract is completed
20	Replacement of TFA/Fresh Air AHU and electrical panel, for HVAC system installed at Training Center JNPA	GEM/2025/B/6551786	GeM	08.08.2025	Two cover	29.08.2025	4	1. Raj Aircon	1.AIRNIC 2. Aqua Cool 3. Coolage	YES	NA	511687709318261	17.10.2025	M/s. Raj Aircon Pvt. Ltd.	₹ 9,65,006.00	15.01.2026	17.10.2025	-	-	work completed
21	Supply, Installation & Commissioning of 27 nos. of Water Cooler with inbuilt water purifier along with four years' comprehensive maintenance contract at Port Facilitation Centre, Business Facilitation Centre, JNP Vidyalyaya and at Container Scanner facility inside Port area through GeM	GEM/2025/B/6584488	GeM	19.08.2025	Two cover	09.09.2025	6	1.M/s. Aqua Cool Co Private Limited 2.M/s. Global Enviro Solution	1.M/s. Air Care Sales and Service 2.M/s. Airnic Infra Private Limited 3. M/s. Genex Renewable Energy Mission 4.M/s. Sanrian International Private Limited	YES	NA	511687758617930	17.10.2026	M/s. Aqua Cool Co Private Limited	₹ 37,99,900.00	16.12.2030	17.10.2025	-	-	Material Delivered. Warranty period started

Sr. No	Item/ Nature of Work	Enquiry/ Tender No.	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	P.O No. (Manual)	GEM Contract Number	Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
22	Replacement of 100 nos. of old Air Conditioners of 1.5 Tr. Capacity with new 5 Star-1.5 Tr. Split Air Conditioners, under Buyback Scheme	GEM/2025/B/6676013	GeM	12.09.2025	Two cover	03.10.2025	15	i. M/s A C & R Appliances Private Limited ii. M/s Aqua Cool Co Private Limited iii. M/s Prime MEP Projects Private Limited iv. M/s Raj Aircon Private Limited	i. M/s Air Care Electronics ii. M/s Air Care Sales and Service iii. M/s Airnic Infra Private Limited iv. M/s Airwise engineering v. M/s Competent Engineers vi. M/s Cooling Servicing vii. M/s Creative Engineers viii. M/s Genex Renewable Energy Mission ix. M/s. Global Enviro Solution x. M/s Life Style Interiors xi. M/s Malhotra Electronics Private Limited	-	NA	-	-	-	-	-	-	-	-	file put up for awarding work to M/s AC & R appliances
23	Shifting of Storage Racks and Materials from Main Stores to Auto Garage	GEM/2025/B/6550722	GeM	08.08.2025	single cover	29.08.2025	6	1. M/s. Sadanand Engineering Works 2. M/s. Mhatre Enterprises 3. M/s. Vikas Excellent Road Lines 4. M/s. FAV Technologies	1. M/s. Lambu Contractor 2. M/s. Delta Engineer and Contractor	Yes	NA	511687739880249	10.10.2025	M/s. Sadanand Engineering Works	₹ 9,79,900.00	09.12.2025	10.10.2025	-	-	Work in progress


Dy. Manager (PR-II)


Manager (PR-I)

Sr. Manager (M&EE)

Report of Status of Bills for Port Equipment Secion (M&EE Dept.) for Month January 2026
(for delay of bills against matrix decided for user department)

Sr. No.	Bill number/ Voucher Number	Bill date/ Voucher Date	Amount in Rs	Name of Firm	Received in Executing Department on	Sent to Fin. On	Panding with Fin. Since	Reasons for delay
A)	RUNNING BILLS: PENDING FOR MORE THAN 30 DAYS FROM DATE OF RECEIPT OF BILL							
								NIL
B)	FINAL BILLS: PENDING MORE THAN 60 DAYS FROM DATE OF RECEIPT OF BILL							
								NIL
C)	ANY OTHER BILLS: PENDING FOR MORE THAN 30 DAYS							
								NIL



Dy. Manager (PR-II)



Manager (PR-II)