

DETAILS OF CONTRACTS FOR THE MONTH OF August - 2026

Department - M&EE


Section - Materials

Sr. No.	Item/Nature of Work	Mode of Tender Enquiry	PAC/Nomination Basis	Tender No./ Bid No.	Date of Publishing of NIT	Type of Bidding (Single/Two Bid)	Last date of receipt of Tender	No. of Tenders received	Names of Parties qualified	No and Name of parties disqualified	Whether contract awarded to L-1	P.O No.	GeM Contract No.	Date	Name of Contractor	Value of Contract	Scheduled date of completion	Actual date of Start of work	Actual date of Completion	Reason for Delay	Officer In-charge
1	Procurement of 56 Types of Laboratory Reagents for JNPA Hospital.	GeM		GEM/2026/B/7284220	25.02.2026	GeM	21.03.2026	4	i)M/s. Ark Diagnostic System Private Limited ii)M/s. Labmentor Biomedicals Pvt.Ltd.	i)M/s. Genome Aid	Itemwise L1	AJ-040 (Revised PO against AJ-036)	511687704783672	05-08-2026	M/s. Labmentor Biomedicals Pvt. Ltd.	11,12,421.90	26.08.2026	05.08.2026			Manager (Proc)
2	Procurement of Tagrisso 80 MG Tab for JNPA Hospital.	GeM		GEM/2026/B/7682015	18.06.2026	GeM	09.07.2026	3	i) M/s. Span Enterprises	i) M/s. Dhriya Chemist and General Stores 2) Jaadamba Medical	Itemwise L1	AJ-041	511687707513275	07-08-2026	M/s. Span Enterprises	8,54,639.10	22.08.2026	07.08.2026			Manager (Proc)
3	Procurement of 1 No. of Semi Auto Coagulation Analyser Machine for	GeM		GEM/2026/B/7510275	07.05.2026	GeM	28.05.2026	2	i) M/s. Health Plus Diagnostics	i) M/s. Biopath Diagnostics	Itemwise L1	AJ-042	511687781972591	10-08-2026	M/s. Health Plus Diagnostics	1,31,250.00	25.08.2026	10.08.2026			Manager (Proc)
4	Procurement of Tagrisso 80 MG Tab for JNPA Hospital.	GeM		GEM/2026/B/7727121	30.06.2026	GeM	21.07.2026	1	i) M/s. Span Enterprises		Itemwise L1	AJ-043	511687737582799	11-08-2026	M/s. Span Enterprises	8,54,639.10	26.08.2026	11.08.2026			Manager (Proc)
5	Supply of LED Luminaire For Floodlight.	GeM		GEM/2026/B/7519830	12.05.2026	Two	25.05.2026	13	i)M/s. Acromax Industries Private Limited ii)M/s. Allied India Technologies Private Limited iii)M/s. Genius Industries Limited iv)M/s. Glync Tech Private Limited v)M/s. Jain Industrial Lighting Corporation vi)M/s. Kalingia Illumination Private Limited vii)M/s. M.R. Electronics viii)M/s. Modern Lighting Systems ix)M/s. TJ Enterprises	1) M/s. Hole Tech Solution Private Limited 2) M/s. Jassal Engineering 3) M/s. StoptoShop 4) M/s. Yes Celebration	Yes	AJ-044	511687769347568	13-08-2026	M/s. Glync Tech Pvt. Ltd.	4,71,575.00	28.08.2026			Manager (Proc)	
6	Supply of Kirloskar Brothers Limited Class Stainless Steel Submersible Sewerage Pump.	GeM		GEM/2026/B/7575359	22.05.2026	Two	11.06.2026	3	i)M/s. Ora Engineering Services ii)M/s. Plasto Texmo Sales Corporation	i)M/s. Jee Pumps Limited	Yes	AJ-045	511687795804272	13-08-2026	M/s. Ora Engineering Services	2,10,000.00	28.08.2026				Manager (Proc)
7	Supply of JB Pumps Class F Stainless Steel Submersible Sewerage Pump.	GeM		GEM/2026/B/7575359	22.05.2026	Two	11.06.2026	3	i)M/s. Ora Engineering Services ii)M/s. Plasto Texmo Sales Corporation	i)M/s. Jee Pumps Limited	Yes	AJ-046	511687749758976	13-08-2026	M/s. Plasto Texmo Sales Corporation	2,60,000.00	28.08.2026				Manager (Proc)
8	Procurement of 2 Types of Laboratory Reagents for JNPA Hospital.	GeM		GEM/2026/B/7641799	09.06.2026	GeM	30.06.2026	1	M/s. Ark Diagnostic System		Itemwise L1	AJ-047	511687798116149	14-08-2026	M/s. Ark Diagnostic System Pvt. Ltd.	1,55,820.00	29.08.2026	14.08.2026			Manager (Proc)
9	Procurement of Printer Cartridge (04 Nos.)	GeM Online		GEM/2026/B/782705	23.08.2026	Two	03.08.2026	3	1)M/s.SRI JAI MEDIA 2)M/s.PIONEER 3)M/s.VIBRANT INFOTECH	NIL	L-1	AJ-048		M/s. Sri Jai Media	7,64,399.91	15.09.2026	31.08.2026			Manager (Main Stores)	


Dy. Manager (PR-II)


Manager (PR-I)

Monthly Report Vigilance of Purchase Orders/ Work Orders																					
Name of Dep./ Section: M&EE Department/ PEM Section/ Aux. Sub Section															Month: AUGUST 2026						
Sr. No	Item/ Nature of Work	Enquiry/ Tender No.	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	P. O. No (Manual)	GeM Contract Number	Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr. Incharge
1	Load Testing and Annual Thorough Examination of Lifting Appliances & Loose Gears for a period of Five Years from 2023 to 2028.	GEM/2023/R/330930 Dated 05.04.2023	GeM	05.04.2023	single	03.05.2023	1	M/s. Western Marine and Engineering Services Pvt. Ltd.	NA	Yes	NA	511687794430075	02.06.2023	M/s. Western Marine and Engineering Services Pvt. Ltd.	₹ 2,56,119.00	02.06.2028	02.06.2023	—	—	Ongoing	S P Singh
2	Non Comprehensive maintenance contract for carrying out DG set installed at Hospital and Sector-3 Township for the period of three years	GEM/2025/R/6140462 Dated 15.04.2025	GeM	15.04.2025	Two	30.04.2025	1	M/s. Trident Services Pvt. Ltd.	NA	Yes	NA	511687748367010	22.05.2025	M/s. Trident Services Pvt. Ltd.	₹ 1,58,112.00	31.05.2028	01.06.2025	—	—	Ongoing	S P Singh
3	Non Comprehensive maintenance contract for carrying out DG set installed at Admin Building for the period of three years	GEM/2023/R/4117871 Dated 20.10.2023	GeM	10.01.2024	single	25.01.2024	1	1. M/s Transcreek Engineers Pvt. Ltd. 2. M/s. Next Step India Pvt. Ltd. Aadharshila, Bhopal (MP)	2. M/s. Next Step India Pvt. Ltd. Aadharshila, Bhopal (MP)	Yes	NA	511687749209213	26.02.2024	M/s Transcreek Engineers Pvt. Ltd.	₹ 4,62,848.00	04.03.2027	05.03.2024	—	—	Ongoing	S P Singh
4	Procurement of HSD from nearby Petrol Pump Suppliers through GeM for a period of three years. (Sealed quotations invited)	Sealed quotation. Because no response for GeM tender.	sealed quotation	14.05.2024	single	21.05.2024	1	1) M/s. Modern Port Automobiles	—	Yes	NA	JNP/M&EE/PEM/Supply of HSD/2024/304	13.06.2024	M/s. Modern Port Automobiles, Near Speedy CFS, Savarkhar	₹ 25,06,728.00	12.06.2027	13.06.2024	—	—	ongoing	S P Singh
5	Extension of the contract at Sr. No. 4 for Procurement of HSD from M/s. Modern Port Automobiles	Extension of Contract at Sr. No. 4 for additional 6.4 KL Diesel (as and when required)	Extension of Contract	N/A	single	N/A	1	1) M/s. Modern Port Automobiles	—	Yes	NA	JNPA/M&EE/PEM/Diesel/Extension/2026	04.06.2026	M/s. Modern Port Automobiles, Near Speedy CFS, Savarkhar	Rs. 6.61,777/-	Approval was taken for extension of contract till the additional quantity procured will reach 6.4 KL	04.06.2026	—	—	ongoing	S P Singh
6	Triennial comprehensive maintenance contract of XBS model RAP-618XR, Sl. NO. 61137P13 MCCODE 22/3 installed at central gate JNPT	GEM/2024/R/4872664 Dated 19-04-2024	GeM	19.04.2024	single	10.05.2024	1	M/s ECIL Rapiscan Pvt Ltd	NA	NA	NA	511687743588765	18.07.2024	M/s ECIL Rapiscan Pvt Ltd (OEM)	₹ 4,50,000.00	31.08.2027	01.09.2024	—	—	ongoing	S P Singh
7	Non Comprehensive maintenance contract for carrying out DG set installed at parking plaza and Guest House for the period of three years	GEM/2024/R/4869421 Dated 17.04.2024	GeM	17.04.2024	Two	16.05.24	2	1. M/s Transcreek Engineers Pvt. Ltd. 2. M/s. Chambal Engineers & Infrastructure Bhopal, MP	2. M/s. Chambal Engineers & Infrastructure Bhopal, MP	Yes	NA	511687785608949	12.07.2024	M/s Transcreek Engineers Pvt. Ltd.	₹ 7,61,508.00	11.08.2027	12.08.2024	—	—	Ongoing	S P Singh
8	Non Comprehensive Maintenance and operation of Sewerage Treatment Plant of 100KLD based on Portable Magnetised Treatment Reactor (PMTR) Technology at POC Building.	GEM/2024/R/5646257 dated 25.11.2024	GeM	25.11.2025	Two	16.12.2024	2	1. M/s PILO SUDHA PANI SEVA FOUNDATION, 2. M/s MAHESH ENTERPRISES	NA	Email Enquiry	NA	511687702870364	19.03.2025	M/s Pilo sudh pani seva foundation	₹ 27,36,306.96	21.03.2027	22.03.2025	—	—	Ongoing	S P Singh
9	AMC for Stack Emission Checking	GEM/2025/R/6064695 dtd. 18.03.2025	GeM	28.03.2025	Two	03.04.2025	1	M/s. Mahabal Environ Engineers Pvt. Ltd.	NA	Yes	NA	511687775333971	19.05.2025	M/s. Mahabal Environ Engineers Pvt. Ltd.	₹ 1,87,850.00	31.05.2030	01.06.2025	—	—	Ongoing	S P Singh


Div. Manager (PR II)


Manager (PR II)


Dy. General Manager (M&EE)

Name of Dep./ Section: M&EE Department/PEM Section/ HVAC sub Section

Monthly Report Vigilance of Purchase Orders/ Work Orders for August 2026

Sr. No	Item/ Nature of Work	Enquiry/ Tender No.	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	P.O No. (Manual)	GEM Contract Number	Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
1	General Conservancy Work for conservancy contract inside the Port area of Workshop, Auto Garage & Main Stores for the period of three years	GEM/2024/B/5313781	GeM	23.08.2024	Two Cover	13.09.2024	12	1. M/s. Om Shiv Prakash Grast Majur Sahakari Sanstha Maryadit, Karal 2. M/s. Savarkhar Prakash Grasta Major Sahakari Sanstha Ltd	1. M/s. Almighty Manpower & Security Services 2. M/s. Angel Manpower & Security Services 3. M/s. Harikrupa Prakashgrastha Berojgar Seva Sahakari Society Limited 4 M/s. Pinakine Secure Security Solutions 5. M/s. Pirwadi Major Sahakari Sanstha Maryadit 6. M/s. Safe Shadow Security Services 7. M/s. Sky High Secure Security Services 8. M/s. SMVD Group Secure Services 9. M/s. Tripathi Brothers Services Private Limited 10. M/s. Vaikunth Group Enterprises	Yes	NA		15.11.2024	M/s. Om Shiv Prakash Grast Majur Sahakari Sanstha Maryadit, Karal	₹ 2,77,79,198.00	30.11.2027	01.12.2024	-	-	Ongoing
2	Supply Installation testing and commissioning of VRF Air Conditioning system along with 4 years comprehensive maintenance contract -(Auto Garage office area as other went in PPP).	JNP/M&EE/US/WS/VRF/2019/E-011 dtd 22.10.2019	CPP Portal	22.10.2019	Two Cover	31.12.2019	6	1. M/s. AC&R Appliances Pvt. Ltd.	1. M/s Raj aircon 2. M/s Sai HVAC ststem, 3. M/s Thermal engg. 4. M/s ACE Global Aircon, 5. M/s Climate HVAC Engg.	Yes	NA	JNP/M&EE/US/WS/A C/Reno.CT Rest Room/2020/33	27.01.2020	M/s. AC & R Appliances Pvt. Ltd.	₹ 1,06,49,436.00	20.02.2027	27.01.2020	20.02.2022 (SITC WORK)	--	AMC is ongoing
3	04 years Comprehensive Maintenance Contract of VRF System and AHU installed in APEC Training Centre at JNPA	GEM/2024/B/4920877	GeM	07.05.2024	Two Cover	03.06.2024	4	1. M/s Raj Aircon	1. M/s AC&R Appliances 2. M/s Airnic infra 3. M/s Carrier Air-conditioning	NA	NA	511687743367823	24.07.2024	M/s. Raj Aircon Pvt. Ltd.	₹ 26,61,741.00	30.09.2028	01.10.2024	-	-	AMC is ongoing
4	"Two Years Comprehensive Maintenance Contract of ductable AC System at PMC Administration Building & Hospital Stores Township	GEM/2024/B/4809346	GeM	21.03.2024	Two Cover	11.04.2024	3	1. M/s AC&R Appliances 2. M/s Aqua cool	1. M/s. Airnic infra	Yes	NA	511687791277049	07.05.2024	M/s. AC & R Appliances Pvt. Ltd.	₹ 4,88,824.00	12.05.2026	13.05.2024	--	--	contract is completed
5	"Three Years Comprehensive Maintenance Contract of VRF System installed at APEC Guest House"	GEM/2024/B/4544625	GeM	29.01.2024	Two Cover	19.02.2024	4	1. M/s AC&R Appliances	1. M/s Air care sales 2. M/s Airnic infra 3. M/s Aqua cool	Yes	NA	511687795553813	15.04.2024	M/s. AC & R Appliances Pvt. Ltd.	₹ 18,27,120.00	12.05.2027	13.05.2024	-	-	AMC is ongoing
6	SITC of water coolers (in built water purifier) along with 04 years CMC at administration building	GEM//2021/B/1707358	GeM Portal	27.11.2021	Two Cover	13.12.2021	3	1. Aqua Cool 2. Global Enviro Solution 3. V.S. Engineering	NA	Yes	NA	511687727546583	28.01.2022	M/s Aqua Cool Co. Pvt. Ltd.	₹ 11,01,000.00	27.02.2027	25.02.2022	--	--	AMC is ongoing
7	SITC of water coolers (in built water purifier) along with 04 years CMC at administration building	email dtd. 14.03.2022	repeat order	14.03.2022	single cover	NA	1	M/s Aqua Cool Co. Pvt. Ltd.	NA	NA	NA	JNP/M&EE/PEM/WS/W P 2022	30.03.2022	M/s Aqua Cool Co. Pvt. Ltd.	₹ 98,060.00	19.04.2027	20.04.2022	--	--	AMC is ongoing
8	SITC of Air-conditioning system for 220 KV and 33 kv metering room at Muss and E-6 (A) sub-station	GEM/2023/B/ 3106828 dated 09.02.2023	GeM	09.02.2023	Two Cover	20.02.223	4	1. AQUA COOL CO PRIVATE LIMITED 2. GLOBAL ENVIRO SOLUTION 3. VS Engineering	1. SUPER COOL ENGINEERING SERVICES	Yes	NA	511687704352940	03.04.2023	M/s AQUA COOL CO PRIVATE LIMITED	₹ 4,88,352.00	03.05.2028	03.05.2023	--	--	AMC is ongoing
9	SITC of 40 nos of Water Cooler with inbuilt water purifier along with four years CMC	GEM/2023/B/3902344	GeM	01.09.2023	Two Cover	22.09.2023	12	1. Aqua Cool 2. Global Enviro Solution 3. V.S. Engineering	1. M/s Airnic 2. M/s Cimatron 3. M/s Dayal 4. M/s KGN waters 5. M/s Mogli 6. M/s Narayan Agro 7. M/s Pure well 8. M/s RS Enterprises 9. M/s Water Treatment, Expert	Yes	NA	511687776899366	21.11.2023	M/s Aqua Cool Co. Pvt. Ltd.	₹ 48,98,900.00	19.01.2029	20.01.2024	-	-	AMC is ongoing

Sr. No	Item/ Nature of Work	Enquiry/ Tender No.	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	P.O No. (Manual)	GEM Contract Number	Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
10	Biennial Maintenance Contract for one no. of 60T Electronic Weigh Bridge installed at JNPA Workshop	GEM/2023/B/4294532 dated 05.12.2023	GeM	05.12.2023	Two Cover	20.12.2023	3	1 M/s Spartech Engineering & Automation 2 M/s Talware Calibrators 3 M/s Weighmans India Pvt. Ltd.	NA	Yes	NA	511687720750070	11.03.2024	M/s Weighmans India Pvt. Ltd.	₹ 4,24,448.00	30.04.2026	01.05.2024	30.04.2026	-	contract is completed
11	SITC of VRF AC system along with 4 Years CMC at Udyam Bhavan SEZ	GEM/2024/B/5059731	GeM	17.06.2024	Two cover	08.07.2024	6	1. M/s AQUA COOL 2. M/s PRAGMATIC HVAC ENGRS. 3. M/s V. S. ENGINEERING	1. M/s. AIR CARE SALES 2. M/s. GENEX RENEWABLE 3. M/s GLOBAL ENVIRO SOLUTION 4. M/s V. S. ENGINEERING	Yes	NA	511687792994189	03.10.2024	M/s Aqua Cool Co. Pvt. Ltd.	₹ 1,93,02,316.00	02.04.2030	03.10.2024	02.04.2025 (SITC WORK)	-	AMC is ongoing
12	ANNUAL MAINTENANCE SERVICE FOR Centralised air conditioning system VRF at POC	GEM/2024/B/5016417	GeM	06.06.2024	Single cover	18.06.2024	3	1. Raj Aircon	1. AirNic 2. Nix Engg.	Yes	NA	511687733701789 Extension- JNP/M&EE/PEM/Port Control/AC/2025/	13.08.2024 24.09.2025	M/s. Raj Aircon Pvt. Ltd.	₹ 2,65,000.00	30.09.2026	01.10.2025	-	-	AMC is ongoing
13	Annual Maintenance Contract of LG make HVAC System installed at Express Tower, Mumbai	Email dated 13.01.2025	EMAIL ENQUIRY	-	Single cover	-	1	1. 'M/s. Hi-M Solutek India Pvt. Ltd.	NA	-	NA	JNP/M&EE/PEM/Express Tower	04.03.2025	M/s. Hi-M Solutek India Pvt. Ltd.	₹ 2,40,154.00	31.03.2026	01.04.2025	-	-	contract is completed
14	Annual maintenance contract for Voltas make AC System at Chairman's Bungalow and MUSS	GEM/2024/B/5752609	GeM	26.12.2024	Single cover	16.01.2025	6	1.M/s. Aqua Cool Co Private Limited 2.M/s. Global Enviro Solution	1.M/s- Precision Environmental Quality Testing Lab 2.M/s- Airnic Infra Private Limited Solution 3.M/s. AC & R Appliances Private Limited 4.M/s. Pragmatic HVAC Engineers Private Limited	Yes	NA	511687776053843	24.03.2025	M/s. Aqua Cool Co Private Limited	₹ 2,66,559.00	31.03.2026	01.04.2025	31.03.2026	-	contract is completed
15	Comprehensive Annual Maintenance Contract of AHU + VRF System at Operation Theatre Hospital JNPT Township	GEM/2025/B/5916577	GeM	06.02.2025	Single cover	06.03.2025	5	1. M/s. Global Enviro Solution	1. M/s. Decent Engineers 2. M/s. Aqua Cool Co Private Limited 3. M/s. V S Engineering 4. M/s. Raj Aircon Private Limited	Yes	NA	511687778663362	23.04.2025	M/s. Global Enviro Solution	₹ 4,70,820.00	07.05.2026	08.05.2025	08.05.2026	-	contract is completed
16	Comprehensive Maintenance Contract for the period of four years for Bluestar make HVAC System at Multipurpose Hall	GEM/2025/B/6240573	GeM	16.05.2025	Single cover	09.06.2025	5	1. M/s. Blue Star Limited	1. M/s. Nix Engg. Services 2. M/s. K.S.Air Cool Sales & Service 3. M/s. Sai Cool Services 4. M/s. Global Enviro Solution	YES	NA	511687781100193	28.07.2025	M/s. Blue Star Limited	₹ 49,10,176.00	26.10.2029	27.10.2025	-	-	AMC is ongoing
17	Two years Item rate contract for maintenance of Air conditioners (windows & split), refrigerators and deep freezers in JNPA	GEM/2025/B/6353195	GeM	17.06.2025	Two cover	21.07.2025	3	1. M/s Aqua Cool 2. S. N. Cool	1. M/s PRAGMATIC HVAC ENGRS.	Yes	NA	511687794351854	12.11.2025	M/s. Aqua Cool Co Private Limited	₹ 59,77,148.00	19.01.2028	20.01.2026	-	-	contract is ongoing
18	Comprehensive Maintenance Contract for the period of four years for Stulz make 3.0 Ton precision HVAC System at VTMS at Sheva Hill	GEM/2025/B/6382924	GeM	25.06.2025	Single cover	24.07.2025	5	1. AC & R 2. PRASA	1. AIRNIC 2. Nix Engg. 3. PRMUNA Energy	YES	NA	511687738176385	09.09.2025	M/s. Prasa Infocom & Power Solutions Private Ltd.	₹ 6,96,200.00	24.11.2029	25.11.2025	-	-	contract is ongoing
19	Supply, installation & Commissioning of 27 nos. of Water Cooler with inbuilt water purifier along with four years' comprehensive maintenance contract at Port Facilitation Centre, Business Facilitation Centre, JNP Vidyalaya and at Container Scanner facility inside Port area through GeM	GEM/2025/B/6584488	GeM	19.08.2025	Two cover	09.09.2025	6	1.M/s. Aqua Cool Co Private Limited 2 M/s. Global Enviro Solution	1.M/s. Air Care Sales and Service 2.M/s. Airnic Infra Private Limited 3. M/s. Genex Renewable Energy Mission 4.M/s. Sanrian International Private Limited	YES	NA	511687758617930	17.10.2026	M/s. Aqua Cool Co Private Limited	₹ 37,99,900.00	16.12.2030	17.10.2025	-	-	SITC work completed

Sr. No	Item/ Nature of Work	Enquiry/ Tender No.	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	P.O No. (Manual)	GEM Contract Number	Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
20	Replacement of 100 nos. of old Air Conditioners of 1.5 Tr. Capacity with new 5 Star-1.5 Tr. Split Air Conditioners, under Buyback Scheme	GEM/2025/B/6676013	GeM	12.09.2025	Two cover	03.10.2025	15	i. M/s A C & R Appliances Private Limited ii. M/s Aqua Cool Co Private Limited iii. M/s Prime MEP Projects Private Limited iv. M/s Raj Aircon Private Limited	i. M/s Air Care Electronics ii. M/s Air Care Sales and Service iii. M/s Airnic Infra Private Limited iv. M/s Airwise engineering v. M/s Competent Engineers vi. M/s Cooking Servicing vii. M/s Creative Engineers viii. M/s Genex Renewable Energy Mission ix. M/s. Global Enviro Solution x. M/s Life Style Interiors xi. M/s Malhotra Electronics Private Limited	YES	NA	511687717371146	04.02.2026	M/s A C & R Appliances Private Limited	₹ 36,00,000.00	05.05.2026	04.02.2026	30.01.2026		contract is completed
21	Shifting of Storage Racks and Materials from Main Stores to Auto Garage	GEM/2025/B/6550722	GeM	08.08.2025	single cover	29.08.2025	6	1. M/s. Sadanand Engineering Works 2. M/s. Mhatre Enterprises 3. M/s. Vikas Excellent Road Lines 4. M/s. FAV Technologies	1. M/s. Lambu Contractor 2. M/s. Delta Engineer and Contractor	Yes	NA	511687739880249	10.10.2025	M/s. Sadanand Engineering Works	₹ 9,79,900.00	09.12.2025	10.10.2025			Work in progress
22	Replacement of 04 nos. of 5.5 Tr. Package Air Conditioners Indoor & Outdoor units of the existing Voltas make HVAC system installed at Master Unit Sub Station (MUSSE) JNPA	GEM/2026/B/7349392	GeM	12.03.2026	single cover	02.04.2026	7	1. M/s A C & R Appliances Pvt. Ltd. 2. M/s Aqua Cool Pvt. Ltd	1. M/s. Suraj Sales Corporation 2. M/s R S Airconditioning 3. M/s Air View 4. M/s Airnic Infra Pvt. Ltd 5. M/s Aircon Ventilation	Yes	NA	GEMC-511687741174371	30.04.2026	M/s. A C & R Appliances Pvt. Ltd	₹ 22,88,710.00	29.06.2026		07.07.2026	Delay in delivery of High side material at site	work completed
23	Comprehensive Maintenance Contract of the LG Make HVAC System at Express Tower Mumbai, for the period of 03 years	GEM/2026/B/7349392	GeM	09.03.2026	single cover	30.03.2026	5	i. AQUA COOL CO PRIVATE LIMITED ii. AURA FMS PRIVATE LIMITED iii. PRAGMATIC HVAC ENGINEERS PRIVATE LIMITED	i. AIRNIC INFRA PRIVATE LIMITED ii. COOLAGE	Yes	NA	GEMC-511687702441063	10.06.2026	AQUA COOL CO PRIVATE LIMITED	₹ 8,41,000.00	10.06.2026	10.06.2026			work in progress
24	Retrofitting of existing HVAC System, Installation of additional 234 HP VRF System & 4 years AMC of HVAC system at Business Facilitation Centre	GEM/2026/B/7484675	GeM	12.03.2026	Two Cover	02.04.2026	8	i. M/s A C & R Appliances Pvt. Ltd. ii. M/s Aqua Cool Pvt. Ltd. iii. M/s Pragmatic HVAC Engineers Pvt. Ltd.	i. M/s. Global Enviro Solution ii. M/s Air Care Sales & Service iii. M/s V.S Engineering. iv. M/s Airnic Infra Pvt. Ltd v. M/s Highway Construction Co.	Yes	NA	GEMC-511687793925446	19.06.2026	M/s Aqua Cool Pvt. Ltd.	₹ 4,50,99,833.55	17.10.2026	19.06.2026			work in progress
30	"Comprehensive Maintenance Contract of the Mitsubishi Make VRF Air Conditioning System installed at Port Facility Centre, JNPA for the period of four (04) years the aforesaid work."	GEM/2026/B/7484675	GeM	09.04.2026	single cover	30.04.2026	6	i. M/s A C & R Appliances Pvt. Ltd. ii. M/s Aqua Cool Pvt. Ltd. iii. M/s Global Enviro Solution	i. M/s Airnic Infra Pvt. Ltd ii. M/s Narayan Security Service iii. M/s Suraj Sales Corporation	Yes	NA	GEMC-511,687760101515	20.07.2026	M/s A C & R Appliances Pvt. Ltd.	1,39,78,074.4	05.08.20230	05.08.2026			work in progress
31	"Supply, Installation, Commissioning, Calibration, Training, and Maintenance of Weighman's India M/s Unique Instruments"	GEM/2026/B/7484675	GeM	28.04.2026	Two Cover	19.05.2026	3	i. M/s Weighman's India ii. M/s Unique Instruments	M/s Leotronic Scales Private Ltd.	Yes	NA	GEMC-511687746295660	01.09.2026	M/s Unique Instruments	₹ 25,00,000.00	01.09.2029				Work in progress



Dy. Manager (PR-II)



Manager (PR-II)



Dy. General Manager (M&EE)


DETAILS OF CONTRACTS ONGOING / CONCLUDED DURING THE MONTH OF August - 2026

DEPARTMENT M&EE (US)

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	Online Bid No. GEM/2025/B/6835789	GeM Tender for "SUPPLY & ERECTION FOR INSTALLATION OF COMMON USER MANIFOLD FOR CHEMICALS & ASSOCIATED FACILITIES AT JNPA, NAVI MUMBAI."	E-tender on GeM portal	published on GeM Portal on 30.10.2025.	two bid system	23.01.2026 at 11.00AM	Four	i)M/s Aegis Logistics Limited, Mumbai ii)M/s Ganesh Benzoplast Limited, Mumbai	i)M/s Spycom India Private Limited, Indore ii)M/s Viradha Enterprises, Ambarnath	Yes Contract awarded to L1	GeM Sanction No: 511687700896636 Sanction Date: 21-May-2026	M/s Aegis Logistics Limited, Mumbai	Rs 1389.575 (including GST)	6 Months from Letter of Award (LOA) i.e. 21.05.2026, excluding 15-June to 30-September Period.	21.05.2026	In Progress	-



Dy. Manager (PR-II)



Manager (PR-II)

DETAILS OF CONTRACTS ONGOING / CONCLUDED DURING THE MONTH OF AUGUST - 2026
DEPARTMENT M&EE (US)

1	1A	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
(A) DF																	
SN	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	GeM Bid GEM/2024/B/4712203	Consultant for Management of Electrical Power Distribution Franchise in JNPA DF area.	GeM Bid	01.03.2024	Two Bid System	29.03.2024	2	1. M/s Juridical Institute of Power 2. M/s Energy Optimma Consultant Pvt Ltd	1. M/s Energy Optimma Consultant Pvt Ltd	Yes	GEMC-511687769269800 dtd 10/05/2024	M/s Juridical Institute of Power	Rs. 32,57,083.00	31.05.2027	01.06.2024	Work in Progress	With the approval of competent Authority, the subject contract has been extended for one year from 01.06.2026 to 31.05.2027 on the same terms & conditions at the contract cost of Rs. 32,57,083/- including GST @ 18%.
(B) ISP																	
SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M&E/US/EMP ORT/O&M/2024/E351	Operation and Maintenance of 220 KV Master Unit Sub-Station along with 33 KV and 3.3 KV Substation in and outside port area including JNPA Township at JNPA, Navi Mumbai, Maharashtra	GeM	08.12.2024	Two Bid System	13.01.2025	7	(i) M/s Isosceles Sales and Service Private Limited, Pune. (ii) Ms Elite Powertech Pvt. Ltd., Noida (iii) M/s Miraj Engineering Services Pvt. Ltd., Thane (iv) M/s Virtuous Energy Private Limited, Delhi	(i) M/s Vatsa Electric, Delhi. (ii) M/s Prestige Services Hyderabad (iii) Daxraj Electricals Pvt. Ltd., Junagadh	Yes	GEMC-5116877332665529 dated 05.02.2025	M/s Isosceles Sales and Service Private Limited, Pune.	Rs. 6,84,17,539/- Including GST@18%	29.02.2028	01.03.2025	Work in Progress	

BUK

28/08/24

2/09/24

2	JNP/US/E M/CONSE RVANCY/2 024/E-349	Conservancy work at Sub- stations and offices of Electrical Maintenance Section IN & Outside Port area and Township	GeM	13.11.2024	Two Bid System	10.12.2024	3	1. M/s Om Shiv Prakalpgrasta Majoor Sahkari Sanstha maryadit Ltd, Karal, Uran 2. M/s Savarkhar Prakalpgrasta majoor Sahkari Sanstha maryadit, Savarkhar	1.M/s Mhaiseshwar Mahila Berojgar Sahkari Sanstha Maryadit, Karal	Yes	JNP/M&E E/US/EM/ CONSEVA NCY/2024 /15	M/s Om Shiv Prakalpgr asta Majoor Sahkari Sanstha maryadit Ltd, Karal, Uran	Rs.1,92,79,99 9/- Including GST@18%	31.12.2027	01.01.2025	Work in Progress	
3	JNP/M&E E/US/EM/ ANTIWEE DING/202 3/E-336	Pest Control Work - Anti- weeding Treatment	GeM	30.01.2024	Two Bid System	26.02.2022	2	1. M/s. National Pest Control, Mumbai	1. Pepsopp Pest Control Service Pvt. Ltd., Borivali €, Mumbai	Yes	GEMC- 51168776 4289216 dated 02.05.202 4	M/s National Pest Control, Mumbai	Rs. 13,65,324.00/- Including GST	08.05.2027	09.05.2024	Work in Progress	
4	GeM/202 4/B/5202 802	Electrical Maintenance	GeM Bid	25.07.2024	Two Bid System	24.08.2024	12	a. M/s Mahesh Enterprises	a. M/s Almighty manpower & security services b. M/s Angel manpower & security services c. M/s HDC power systems private limited d. M/s King and angel diamond services private limited f. M/s Pinakine secure security solutions g. M/s Safe shadow security services h. M/s Sky high secure security services i. M/s SMVD group secure services j. M/s Tripathi brothers services k. M/s Tripathi brothers services private limited	Yes	GEMC- 51168772 3293562 dated23.1 0.2024	M/s Mahesh Enterprise s	Rs. 61101540 Including GST	31.10.2027	01.11.2024	Work in progress	

But - C

[Signature]

5	GEM/2025/B/6715958	Design, Supply, Erection, Testing, Commissioning, Quaranteeing the performance including comprehensive operation and maintenance (O&M) for 5 (Five) years from the date of commissioning of Grid connected Solar Photovoltaic Power Plants (Rooftop and Ground installations) with provision of Net metering arrangement on various buildings of JNPA, Navi Mumbai in Maharashtra State.	GeM Bid	23.09.2025	Two Bid System	19.11.2025	16	1. Greanbeam Earth Pvt. Ltd., Surat-Gujrat 2. Oorjan Cleantech Pvt. Ltd., Mumbai-Maharashtra 3. Madhav Solar Energy Ltd, Surat-Gujrat 1. Arrieon Power Pvt. Ltd., Lucknow-Uttar-Pradesh 2. DRF Innovation India Pvt, Ltd., Samastipur-Bihar 3. Gensolar Energy Pvt. Ltd., Malkalmuru Karnataka 4. Loom Solar Pvt. Ltd., Faridabad. 5. MCI World India Pvt. Ltd., Vishakhapatnam. 6. Rajasthan Electronics & Instruments Ltd., Jaipur 7. Sai Cabtech Pvt. Ltd.,Ahmedabad, Gujrat. 8. Seven Green Solar Systems Pvt. Ltd., Mumbai. 9. Shreyani Consulting & Testing Services New Delhi. 10. Stockwell Solar Services Pvt. Ltd., Jaipur 11. Sunstrot Green Technologies Pvt. Ltd., Nashik. 12. Ztric India Pvt. Ltd., Pune. 13. Grace Renewable Energy Ltd., Ahmedabad Gujrat.	Yes	GEMC-511687725258896 dated 31.03.2026	M/s Madhav Solar Energy Ltd, Surat-Gujrat	Rs. 14,98,70,140/- including GST	25.11.2026	07.04.2026	Work is in progress	
---	--------------------	--	---------	------------	----------------	------------	----	---	-----	---------------------------------------	---	----------------------------------	------------	------------	---------------------	--

Buac

24/24

AM


(C) OSP

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M&E/US/EM-ADM/UPS/AMC/2023/ dated 22.012.2023	CAMC for the Eaton Make 93E Model sr. no. DQ384LXX04, 200KVA UPS System installed at Administration Building for period of three years	Offline on nomination basis	NA	NA	NA	NA	M/s. Eaton, Pune	NA	NA	NA	NA	Rs. 7,86,150/- (Including GST)	NA	05.08.2026	04.08.2029	Work order issued on 03.08.2026
2	JNP/M&E/HYD. LIFT ADMIN BLDG./2026/ E - 369	"Removal of Existing Hydraulic Passenger Lift & Supply, Installation, Testing, Commissioning (SITC), Warranty and Comprehensive AMC and Handing Over of Hydraulic Passenger Lift of Capacity 680 kg (10 Passengers), G+2 at JNPA Admin Building".	GeM Bid	NA	Two Bid System	NA	NA	NA	NA	NA	NA	NA	-	NA	NA	NA	Estimation Approval Obtained Tender to be Floated
3	JNP/US/NEW/BFC Ele. Works /2025/E-364	Balance electrical works at BFC	GeM Bid	27.02.2026	Two Bid System	20.03.2026	5	1.M/s. Ethic Electronic Safety Solution Pvt. Ltd., Mumbai. 2. M/s. Patil Electrical, Sion, Mumbai. 3. M/s. Reliable Electrical Works., Navi Mumbai.	1. M/s. JPC Enterprises, Belapur, Navi Mumbai. 2. M/s. Speedfrost services Pvt. Ltd., Mumbai	Yes	GEM 7292696 dated 27.02.2026	1.M/s. Ethic Electronic Safety Solution Pvt. Ltd., Mumbai	Rs. 1,12,05,117/- (Including GST)	120 days from the date of issue of GeM Contract order	18.06.2026	17.10.2026	Work in progress

File Log

Amr

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
4	JNP/US/NEW/TRAFFIC SIGNAL/2025/E-365	AMC of Traffic Signal System at 2 junction	GeM Bid	11.12.2025	Two Bid System	01.01.2026	3	1. Reliable Electricals works, Panvel, Navi Mumbai 2. J. P. Tronics Systems, Pune. 3. Trafitek Solutions Pvt. Ltd., Thane.	J. P. Tronics Systems, Pune.	Yes	GEMC-511687774219465 dtd. 11.05.2026	M/s. Reliable Electricals, Panvel	Rs. 40,29,622/- (Including GST) for AMC	45 days 26.06.2026	11.05.2026	26.06.2026	Work Completed
5	JNP/US/EM/MAIN TCONT-OUT/2025/96 dated 29.04.2025	Maintenance of Electrical and Lighting system for Township and Outside port area in JNPT	GeM Bid	15.05.2025	Two Bid System	05.06.2025	4	1. M/s. Mahesh Enterprises, Uran, Navi Mumbai 2. M/s. Miraj Engg., Thane 3. M/s. Daxraj Elect, Gujrat 4. M/s. Voltech O and M Services, Chennai	1. M/s. Mahesh Enterprises, Uran, Navi Mumbai 2. M/s. Miraj Engg., Thane 3. M/s. Daxraj Elect, Gujrat 4. M/s. Voltech O and M Services, Chennai	Yes	GEMC 511687738792474 dated 05/08/2025	M/s. Miraj Engineering, Thane	Rs. 13.48 Crores	31.07.2028	01.09.2025	Work in Progress To be completed on 31.08.2028	NA

[D] TOWNSHIP																	
DS	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SN	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M &EE/ US/SEW/2023E-326	O & M of Sewage Treatment plant	GEM Bid	19.06.2023	Two Bid System	13.07.2023	03 Nos.	1. M/S Mahesh Enterprises Uran Navi Mumbai.	1. M/S Global Total Solutions , Kharghar 2. M/S Samarth Enterprises , Nashik	Yes	JNP/M &EE/ US/EM/TS /SEW/2023/85 dtd. 21.08.2023	M/S Mahesh Enterprises	3,75,59,687.00 (Including GST)	31.08.2026	-	Extended for 2 Months	NA
2	JNP/US/EM/Solar/2024-25/E-362 dated 09/10/2025 - GEM/2025/B/6765536 Dated: 09-10-2025	CMC of Roof Top Solar System	GEM Bid	09-10-2025	Two Bid System	12-11-2025	11 Nos.	1. M/s ARCEDO SYSTEMS PRIVATE LIMITED, HYDERABAD 2. M/s. MAXOPTIMUS GREEN ENERGY TECHNOLOGY PRIVATE LIMITED, GREATER NOIDA, UTTAR PRADESH 3. ZTRIC INDIA PRIVATE LIMITED, PUNE'--	1. M/s AVISHAKTI ROOFTOP SOLAR PRIVATE LIMITED, THANE 2.M/s. GENSOLAR ENERGY PRIVATE LIMITED, BANGALORE 3.M/s. HINDUSTAN SYSTEM, BHOPAL, MADHYA PRADESH 3. M/s. NOVUS REMEDIES PRIVATE LIMITED, ANDHERI-W, MUMBAI 4.M/s. POWERCON ELECTRO SYSTEMS, AURANGABAD 5.M/s. PRECISION INSTRUMENTATION AND SERVICES PRIVATE LIMITED, NASHIK 6. M/s. SUNCRAFT ENERGY PRIVATE LIMITED, SANTI	Yes	GEMC 51168771 6756513 dtd. 24.02.2026	M/ S ZTRIC INDIA PRIVATE LIMITED . PUNE	Rs. 93,33,759/-	02.03.2031	02.03.2026	In progress	NA
3	E File No : MEE - US / 165 / 2021 - JNP (Computer no : - 16653)	5 Years Comprehensive warantee of Fronius make Solar Invertors.	Offline Tender (OEM Single party)				01 No.	1. M/S Fronius India Private Ltd. (OEM Company)	Nil	Yes	JNP/M & EE/US / 2022 / 2226 dtd. 06.01.2022	1. M/S Fronius India Private Ltd. (OEM Company)	9,05,709.00 (Including GST)	17.02.2027	16.02.2022	In progress	NA
4	E File No : MEE - US / 176 / 2021 - JNP (Computer no : - 16951)	AMC from OEM for Delta Make Invertors installed at JNPT 411 Kwp rooftop solar System for three years.	GEM Bid No :- GEM/2024/B/5638834 dtd.23.11.2024	23.11.2024	Two Bid System	14.12.2024	1 No.	1. M/S Delta Electronics (India) Private Ltd. (OEM Company)	Nil	Yes	JNP/M & EE/US / 2025 / 18 dtd. 29.01.2025	1. M/S Delta Electronics (India) Private Ltd. (OEM Company)	3,68,770 / - (Including GST)	31.01.2028	01.02.2024	In progress	NA

Alloy

San

05	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SN	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
5	E File No : MEE - US / 134 / 2021 - JNP (Computer no :- 15903)	AMC of 01 No. of Thyssenkrupp Lift installed at Main Unit Sub Station (MUSS)	Offline Tender (OEM Single party)				1 No.	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd.	Nil	Yes	JNP/US/EMTS/THYSEN - MUSS LIFT / 2024 / 221 dtd. 22.10.2024	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM)	5,47,244 / - (Including GST)	31.10.2027	01.11.2024	In progress	NA
6	E File No : MEE - US / 75 / 2021 - JNP (Computer no :- 13994)	AMC of 01 No. of OTIS Make Lift installed at Shiv Samarth Smarak Dastan Phata	Offline Tender (OEM Single party)				1 No.	1. M/S OTIS Elevator Company (India) Ltd.	Nil	Yes	JNP/M & EE /US/EM/TS/OTIS - LIFT / AMC / SSS 2024 / 127 dtd. 21.06.2024	AMC of 01 No. of OTIS Make Lift installed at Shiv Samarth Smarak Dastan Phata	3,10,756.68 / - (Including GST)	30.06.2027	01.07.2024	In progress	NA
7	GEM Bid no :- GEM / 2026 / B / 7278710	AMC of 03 No. of OTIS Make Lift installed at JNPA Area (U1No. At Hospital & Two nos. at PUB Building)	GEM Tender (OEM Single party)	23.02.2026	Two Bid System	05.03.2026	2 No.	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	1. M/S OMEGA Lifts Ltd.	Yes	JNP/M & EE /US/EM/TS/OTIS - LIFT / AMC / 2026 / 73 dtd. 01.04.2026	M/S OTIS Elevator Company (India) Ltd. (OEM Company)	9,58,496 / - (Including GST)	31.03.2029	01.04.2026	In progress	NA
8	GEM Bid no :- GEM / 2026 / B / 7362931	AMC of 03 No. of Thyssenkrupp Lift installed at JNPA (2 nos. Stretcher Type at JNPA Hospital & 01 no. at POC Building.)	GEM Tender (OEM Single party)	16.03.2026	Two Bid System	26.03.2026	2 No.	1. M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM Company)	1. M/S OMEGA Lifts Ltd.	Yes	JNP/US/EMTS/THYSEN - LIFT / 2026 / 97 dtd. 07.05.2026	M/S Thyssenkrupp Elevator (India) Pvt. Ltd. (OEM Company)	7,16,243 / - (Including GST)	10.05.2027	11.05.2026	In progress	NA

(Signature)

(Signature)

9	GEM Bid no :- GEM / 2025 / B / 7058809	CMC of Uninterrupted Power Supply (UPS) System installed at JNPA Hospital , Navi Mumbai.	GEM Tender	06.01.2026	Two Bid System	21.01.2026	04 Nos.	1. M/S S.K.Techno Solutions Ltd.1.M/s. 2. RADHIKA ENTERPRISES, Grant Road, Mumbai. 3 .LNV Digital Systems 4. Matrix Infotech	NIL	Yes	JNP / M & EE /US/EMTS /UPS - HOSPITAL / 2026 / 69 dtd. 26.03.2026	M/S S.K.Techno Solutions Ltd.	1,17,839 /- (Including GST)	31.03.2028	01.04.2026	In progress	NA
10	GEM Bid no :- GEM / 2025 / B / 6904769	AMC of 03 No. of OTIS Make Lift installed at BFC near PUB Building at JNPA	GEM Tender	18.11.2025	Two Bid System	03.12.2025	2 No.	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	M/S OMEGA Lifts	Yes	JNPA/M & EE /USEM/TS / OTIS - LIFT / AMC / BFC / 2026 / 09 dtd. 07.01.2026	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	7,65,925. /- (Including GST)	31.12.2028	01.01.2026	In progress	NA
11	GEM Bid no :- GEM / 2025 / B / 6904769	AMC of 04 of TRIOMake Lift installed at Port Facilitation Centre	GEM Tender	19.05.2026	Two Bid System	29.05.2026	1 No.	TRIO ELEVATORS (INDIA) PRIVATE LIMITED.	NIL	NIL	JNPA/M & EE /US/EMTS / TRIO - LIFT / AMC / 2026 / 142 dtd. 31.07.2026	TRIO ELEVATORS (INDIA) PRIVATE LIMITED.	18,14,400 /-	31.07.2029	01.08.2026	In progress	NA
12	GEM Bid no :- GEM / 2026 / B / 7509248	Repairing (replacement of Door Assembly) of the lift installed at PUB	GEM Tender	06.05.2026	Two Bid System	16.05.2026	1 No.	1. M/S OTIS Elevator Company (India) Ltd. (OEM Company)	NIL	Yes	JNPA/M & EE /US/ OTIS - LIFT/ PUB / 2026 / 132 dtd. 15.07.2026	M/S OTIS Elevator Company (India) Ltd.	9,18,070	15.10.2026	15.06.2026	Work in Progress	NA

(Handwritten signature)

(E) SSPS

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SDS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	JNP/M&E/SHOREPOWER/PMC/2024/E-353	Providing Consultancy Services for preparation of Tender Document, tender evaluation and Project Management Consultancy for making provision of Shore Power to visiting ships at JNPA, Navi Mumbai	GEM Bid No : GEM/2025/B/5968024 dtd.21.02.2025	21.02.2025	Two Bid (QCBS)	15.04.2025	4	2	2	QCBS Evaluation (L-1)	JNP/M&E/SHOREPOWER/PMC/2025/115 dtd: 28.05.2025	ITCOT Limited, Chennai	Rs. 1,46,50,020/- including GST @18%.	03.06.2027	04.06.2025	NA	NA
2	JNP/M&E/SHOREPOWER/SITC-GTI/2026/E-366	E-Tender / Bid for Supply, Installation, Testing, Commissioning and Guaranteeing the performance of the shore power to visiting ships at GTI Container Terminal, JNPA, Navi Mumbai	GEM Bid No : GEM/2026/B/7595273 dtd.04.06.2026	04.06.2026	Two Bid (QCBS)	29.07.2026	7	Technical evaluation under progress	Technical evaluation under progress	-	JNP/M&E/SHOREPOWER/SITC-GTI/2026/E-368	-	Rs. 8,35,700,000/- including GST @18%.	-	-	-	NA
3	Not applicable	Work Order for Consultancy cum Transaction Advisory services for providing shore power supply to ships visiting JNPA on Public- Private Participation (PPP) Mode.	On Nominati on basis	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	On Nomination basis	JNP/MEE/SHORE-POWER/PP/2026/135, Dated 24/07/2026.	REC Power Development and Consultancy Limited (REC Ltd)	Rs. 8.25 Crores	12 Months	24-07-2026	Under progress	NA

(F) IPRL

Handwritten signature and initials.

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SDS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	Not applicable	Comprehensive Annual Maintenance of Electronic Interlocking, Colour light Signalling and tracks in Common Rail Yard of JNPA	On Nomination basis	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	On Nomination basis	JNP/M&E/PRCL/AMC/2025/374 dtd: 17.10.2025	M/s. Indian Port Rail Corporation Ltd. (IPRCL)	Rs. 3,93,90,567/- including GST @18%.	2 years from date of commencement	01.04.2026. (AMC)	31.03.2028	Not applicable

(F) PTC - Distribution License

SN	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SDS	Tender Number	Item/Nature of work	Mode of Tender	Date of publication on NIT	Type of Bidding (single/ two bid system)	Last date of receipt of Tender	Nos Tender received	Nos & Names of Parties qualified after technical evaluation	Nos & Names of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluation L-1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of supplier	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
1	Not applicable	"Assisting JNPA in obtaining Power Distribution License for electrical power distribution within JNPA area"	On Nomination basis	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	Not applicable	On Nomination basis	JNP/M&E/DL/2026/67 dtd: 23.03.2025	M/s. Power Trading Corporation of India Limited)	Rs. 58.11 Lakhs including GST @18%.	8 months	23.03.2026	22.11.2026	NA

Handwritten signature and date: 24/11/24