


Monthly Report Vigilance of Purchase Orders/ Work Orders

Name of Dep./ Section: M&EE Department/PEM Section/ HVAC sub Section:

Month : August 2025

Sr. No.	Inquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
1	GEM/2024/B/5313781	General Conservancy Work for conservancy contract inside the Port area of Workshop, Auto Garage & Main Stores for the period of three years	GeV	23.08.2024	Two Cover	13.09.2024	12	1. M/s. Om Shiv Prakalp Grast Majur Sahakari Sanstha 2. M/s. Maryadit, Karal 3. M/s. Savarkhar Prakalp Grasta Majoor Sahakari Sanstha Ltd	1. M/s. Almighty Manpower & Security Services 2. M/s. Angel Manpower & Security Services 3. M/s. Harikrupa Prakalpagraस्था Berojgar Seva Sahakari Society Limited 4 M/s. Pinakine Secure Security Solutions 5. M/s. Pirwadi Majoor Sahakari Sanstha Maryadit 6. M/s. Safe Shadow Security Services 7. M/s. Sky High Secure Security Services	Yes	GEMC-5116877813 05792 dated 15.11.2024	M/s. Om Shiv Prakalp Grast Majur Sahakari Sanstha Maryadit, Karal	₹ 2,77,79,198.00	30.11.2027	01.12.2024	-	-	Ongoing
2	JNP/M&EE/US/WS/VRF/2019/E-011 dtd 22.10.2019	Supply Installation testing and commissioning of VRF Air Conditioning system along with 4 years comprehensive maintenance contract -(Auto Garage office area as other went in PPP).	CPP Portal	22.10.2019	Two Cover	31.12.2019	6	1. M/s. AC&R Appliances Pvt. Ltd.	1. M/s Raj aircon 2. M/s Sai HVAC ststem, 3. M/s Thermal engg. 4. M/s ACE Global Aircon, 5. M/s Climate HVAC Engg.	Yes	JNP/M&EE/US/WS/AC/ Reno.CT Rest Room/2020 /33 dtd. 27.01.2020	M/s. AC & R Appliances Pvt. Ltd.	₹ 1,06,49,436.00	20.02.2027	27.01.2020	20.02.2022 (SITC WORK)	--	AMC is ongoing
3	GEM/2024/B/4920877	04 years Comprehensive Maintenance Contract of VRF System and AHU installed in APEC Training Centre at JNPA	GeV	07.05.2024	Two Cover	03.06.2024	4	1. M/s Raj Aircon	1. M/s AC&R Appliances 2. M/s Airnic infra 3. M/s Carrier Air-conditioning	NA	GEMC-5116877433 67823 dated 24.07.2024	M/s. Raj Aircon Pvt. Ltd.	₹ 26,61,741.00	30.09.2028	01.10.2024	-	-	AMC is ongoing
4	JNP/M&EE/JS/WS/AC/2020/E-14 dtd 29.05.2020	SITC two nos. of 3.0 Ton precision air conditioners at VTMS System at Sheva Hill with 04 years comprehensive maintenance contract under buyback scheme.	CPP Portal	29.05.2020	Two Cover	29.06.2020	2	1. M/s. Prasa Infocom & Power Solutions Private Ltd. 2. M/s.AC & R Appliances	NA	YES	JNP/M&EE/US/WS/AC/VTMS/2020/202 dated 18.08.2020	M/s. Prasa Infocom & Power Solutions Private Ltd.	₹ 17,63,330.00	24.11.2025	24.08.2020	--	--	AMC is ongoing
5	JNP/M&EE/US/WS/AC/2020/E-13 dtd 06.01.2020	Design, Supply, installation, testing & Commissioning of Air Conditioning system at Multipurpose Hall Township JNPT with 04 years Comprehensive Maintenance Contract	CPP Portal	06.01.2020	Two Cover	30.01.2020	8	1.Vighneshwar Air Conditioning Pvt. Ltd 2.AC&R Appliances Pvt. Ltd. 3. Comfortzone	5	Yes	JNP/M&EE/US/WS/AC/MP Hall/2020/206 dtd. 25.04.2020	M/s. Vighneshwar Air Conditioning Pvt. Ltd	₹ 79,94,741.00	26.10.2025	25.04.2020	--	--	AMC is ongoing



Sr. No.	Enquiry/Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing MIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
6	GEM/2024/B/4809346	Two Years Comprehensive Maintenance Contract of ductable AC System at P.V.C Administration Building & Hospital Stores Township	GeV	21.03.2024	Two Cover	11.04.2024	3	1. V/s AC&R Appliances 2. V/s Aqua cool	1. M/s. Airnic infra	Yes	GEMC-511687791277049 dated 07.05.2024	V/s. AC & R Appliances Pvt. Ltd.	₹ 4,88,824.00	12.05.2026	13.05.2024	--	--	AMC is ongoing
7	GEM/2024/B/4544625	"Three Years Comprehensive Maintenance Contract of VRF System installed at APEC Guest House"	GeV	29.01.2024	Two Cover	19.02.2024	4	1. V/s AC&R Appliances	1.M/s Air care sales 2.M/s Airnic infra 3.M/s Aqua cool	Yes	GEMC-511687795553813 dated 15.04.2024	V/s. AC & R Appliances Pvt. Ltd.	₹ 18,27,120.00	12.05.2027	13.05.2024	-	-	AMC is ongoing
8	GEM/2021/B/1707358	SITC of water coolers (in built water purifier) along with 04 years CMC at administration building	GeM Portal	27.11.2021	Two Cover	13.12.2021	3	1.Aqua Cool 2. Global Enviro Solution 3.V.S. Engineering	NA	Yes	511687727546583 dated 28.01.2022	M/s Aqua Cool Co. Pvt. Ltd.	₹ 11,01,000.00	27.02.2027	25.02.2022	--	--	AMC is ongoing
9	email dtd. 14.03.2022	SITC of water coolers (in built water purifier) along with 04 years CMC at administration building	repeat order	14.03.2022	single cover	NA	1	M/s Aqua Cool Co. Pvt. Ltd.	NA	NA	JNP/MEE/PE M/WS/WP 2022 dtd	M/s Aqua Cool Co. Pvt. Ltd.	₹ 98,060.00	19.04.2027	20.04.2022	--	--	AMC is ongoing
10	GEM/2023/B/3106828 dated 09.02.2023	SITC of Air-conditioning system for 220 KV and 33 kv metering room at Muss and E-6 (A) sub-station	GeV	09.02.2023	Two Cover	20.02.2023	5	1. AQUA COOL CO PRIVATE LIMITED 2. GLOBAL ENVIRO	1. SUPER COOL ENGINEERING SERVICES	Yes	GEMC-511687704352940 dated 03.04.2023	M/s AQUA COOL CO PRIVATE LIMITED	₹ 4,88,352.00	03.05.2028	03.05.2023	--	--	AMC is ongoing
11	GEM/2023/B/3633935	"Biennial Item rate contract for maintenance of Air conditioners (windows + split), refrigerators and deep freezers in JNPA"	GeM	30.06.2023	Two Cover	21.07.2023	3	1. M/s Aquacool 2. M/s Global Evn.	1. M/s VS Tech	Yes	GEMC-511687794761262 dated 07.12.2023	M/s Aqua Cool Co. Pvt. Ltd.	₹ 58,20,249.57	19.01.2026	20.01.2024	-	-	ongoing
12	GEM/2023/B/3902344	SITC of 40 nos of Water Cooler with inbuilt water purifier along with four years CMC	GeM	01.09.2023	Two Cover	22.09.2023	12	1.Aqua Cool 2. Global Enviro Solution 3.V.S. Engineering	1. M/s Airnic 2. M/s Cimatron 3. M/s Dayal 4. M/s KGN waters 5. M/s Mogli 6. M/s Narayan Agro 7. M/s Pure well 8. M/s RS Enterprises 9. M/s Water	Yes	GEMC-511687776899366 dated 21.11.2023	M/s Aqua Cool Co. Pvt. Ltd.	₹ 48,98,900.00	19.01.2029	20.01.2024	-	-	ongoing
13	GEM/2023/B/4294532 dated 05.12.2023	Biennial Maintenance Contract for one no. of 60T Electronic Weigh Bridge installed at JNPA Workshop	GeV	05.12.2023	Two Cover	20.12.2023	3	1 M/s Spartech Engineering & Automation 2 M/s Talware Calibrators 3 M/s Weighmans India Pvt. Ltd.	NA	Yes	GEMC-511687720750070 dated 11.03.2024	M/s Weighmans India Pvt. Ltd.	₹ 4,24,448.00	30.04.2026	01.05.2024	-	-	ongoing
14	GEM/2024/B/5059731	SITC of VRF AC system along with 4 Years CMC at Udyam Bhawan SEZ	GeV	17.06.2024	Two cover	08.07.2024	6	1. V/s AQUA COOL 2. V/s PRAGVATIC HVAC ENGRS.	1. M/s. AIR CARE SALES 2. M/s GENEX RENEWABLE 3. M/s GLOBAL ENVIRO SOLUTION 4. M/s V. S. ENGINEERING	Yes	GEMC-511687792994189 dated 03.10.2024	M/s Aqua Cool Co. Pvt. Ltd.	₹ 1,93,02,316.00	02.04.2030	03.10.2024	02.04.2025 (SITC WORK)	-	AMC is ongoing

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
15	GEM/2024/B/5016417	ANNUAL MAINTENANCE SERVICE FOR Centralised air conditioning system VRF at POC	GeM	06.06.2024	Single cover	18.06.2024	3	1. Raj Aircon	1. AirNic 2. Nix Engg.	Yes	GEMC-511687733701789 dated 13.08.2024	M/s. Raj Aircon Pvt. Ltd.	₹ 2,65,000.00	31.08.2025	01.09.2024	-	-	proposal put up for extension
16	GEM/2024/B/5669723	Annual Maintenance Contract of LG make HVAC System installed at Express Tower, Mumbai	GeM	06.12.2024	Single cover	02.01.2025	4	Nil	1.M/s. Precision Environmental Quality Testing Lab 2.M/s. Aqua Cool Co Private Limited 3.M/s. Global Enviro Solution 4.M/s. Airnic Infra Private Limited	-	JNP/M&EE/PEM/Express Tower dated 04.03.2025	M/s. Hi-M Solutek India Pvt. Ltd.	₹ 2,40,154.00	31.03.2026	01.04.2025	-	-	ongoing
17	GEM/2024/B/5752609	Annual maintenance contract for Voltas make AC System at Chairman's Bungalow and MUSS	GeM	26.12.2024	Single cover	16.01.2025	6	1.M/s. Aqua Cool Co Private Limited 2.M/s. Global Enviro Solution	1.M/s. Precision Environmental Quality Testing Lab 2.M/s. Airnic Infra Private Limited 3.M/s. AC & R Appliances Private Limited 4.M/s. Pragmatic HVAC Engineers Private Limited	Yes	GEMC-511687776053843 dated 24.03.2025	M/s. Aqua Cool Co Private Limited	₹ 2,66,559.00	31.03.2026	01.04.2025	-	-	ongoing
18	GEM/2025/B/5853225	Supply, Installation & Commissioning of 21 nos. of 150 Ltr. capacity Water Cooler with inbuilt water purifier along with four years' comprehensive maintenance contract at Port Facilitation Centre and Business Facilitation Centre at JNPA through GeM	GeM	22.01.2025	Two cover	20.02.2025	13	1.M/s. Aqua Cool Co Private Limited 2.M/s. Genex Renewable Energy Mission 3.M/s. Global Enviro Solution 4.M/s. Mogli Labs (India) Private Limited 5.M/s. Rubicon Services 6.M/s. Sanrian International Private Limited	1.M/s. Air Care Sales and Service 2.M/s. Air Nova Systems Private Limited 3.M/s. Airnic Infra Private Limited 4.M/s. N Y Enterprise 5.M/s. New Universal RO System 6.M/s. Purewell Private Limited 7.M/s. Umkosh Sales and Services	Yes	GEMC-511687702032224 dated 08.05.2025	M/s. Rubicon Services	₹ 19,03,200.00	22.06.2030	08.05.2025	-	-	Bidder failed to supply materials, Incident raised on GeM.
19	GEM/2025/B/5916577	Comprehensive Annual Maintenance Contract of A+U + VRF System at Operation Theatre Hospital JNPT Township	GeM	06.02.2025	Single cover	06.03.2025	5	1. M/s. Global Enviro Solution	1. M/s. Decent Engineers 2. M/s. Aqua Cool Co Private Limited 3. M/s. V S Engineering 4. M/s. Raj Aircon Private Limited	Yes	GEMC-51168777863362 dated 23.04.2025	M/s. Global Enviro Solution	₹ 4,70,820.00	07.05.2026	08.05.2025	-	-	ongoing

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
20	GEM/2025/B/6134069	Procurement of 06 nos. of split air conditioners of 2 Tr capacity with timers	GeV	11.04.2025	single cover	26.04.2025	5	1. M/s. Godrej and Boyce Manufacturing Company Limited	1. Spark venture 2. matrix Export 3. COV CAT 4. Krishna sales & Services	Yes	GEMC-511687785456761 dated 02.06.2025	M/s. Godrej and Boyce Manufacturing Company Limited	₹ 3,21,000.00	01.07.2025	-	-	-	material delivered
21	GEM/2025/B/6210897	Providing consultancy services for drafting Policy, finalization of locations, preparation of tender document, Evaluation of bids and PMC (Project Management Consultancy) for setting up public charging stations for vehicles in JNPA	GeM	08.05.2025	Two cover	11.06.2025	2	1. M/s. Deloitte Touche Tohmatsu India LLP 2. M/s. TANDON URBAN SOLUTIONS	Nil	-	-	-	-	-	-	-	-	Proposal put for discharge the bid
22	GEM/2025/B/6226104	Supply, installation Testing Commissioning of Air-conditioning system in Dining Hall near MP hall at JNP Township	GeV	13.05.2025	Two cover	03.06.2025	3	1. V/s. Aqua Cool Co Private Limited 2. V/s. Global Enviro Solution	1. M/s. Raj Aircon Pvt	Yes	GEMC-511687719095981 dated 08.08.2025	M/s Aqua Cool Co. Pvt. Ltd.	₹ 23,22,340.00	22.09.2025	-	-	-	work order placed, Material supplied
23	GEM/2025/B/6240573	Comprehensive Maintenance Contract for the period of four years for Bluestar make HVAC System at Multipurpose Hall	GeM	16.05.2025	Single cover	09.06.2025	5	1. M/s. Blue Star Limited	1. M/s. Nix Engg. Services 2. M/s. K.S. Air Cool Sales & Service 3. M/s. Sai Cool Services 4. M/s. Global Enviro Solution	YES	GEMC-511687781100193 dated 28.07.2025	M/s. Blue Star Limited	₹ 49,10,176.00	26.10.2029	27.10.2025	-	-	work order placed
24	GEM/2025/B/6353195	Two years Item rate contract for maintenance of Air conditioners (windows & split), refrigerators and deep freezers in JNPA	GeV	17.06.2025	Two cover	21.07.2025	3	1. M/s Aqua COOL 2. S. N. Cool	1. M/s PRAGMATIC HVAC ENGRS.	-	-	-	-	-	-	-	-	Proposal put for price bid opening
25	GEM/2025/B/6382924	Comprehensive Maintenance Contract for the period of four years for Stulz make 3.0 Ton precision HVAC System at VTMS at Sheva Hill	GeV	25.06.2025	Single cover	24.07.2025	5	1. AC & R 2. PRASA	1. AIRNIC 2. Nix Engg. 3. PRMJNA Energy	-	-	-	-	-	-	-	-	Proposal put for placing work order
26	GEM/2025/B/6551786	Replacement of TFA/Fresh Air AHU and electrical panel, for HVAC system installed at Training Center JNPA	GeV	08.08.2025	Two cover	29.08.2025	4	1. AIRNIC 2. Aqua Cool 3. Coolage 4. Raj Aircon	-	-	-	-	-	-	-	-	-	Technical evaluation is in process

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
27	GEM/2025/B/6584488	Supply, Installation & Commissioning of 27 nos. of Water Cooler with inbuilt water purifier along with four years' comprehensive maintenance contract at Port Facilitation Centre, Business Facilitation Centre, JNP Vidyalaya and at Container Scanner facility inside Port area through GeM	GeM	19.08.2025	Two cover	09.09.2025	-	-	-	-	-	-	-	-	-	-	-	Bid floated on GeM portal
28	GEM/2025/B/6612794	Replacement of 100 nos. of old Air Conditioners of 1.5 Tr. Capacity with new 5 Star-1.5 Tr. Split Air	GeM	29.08.2025	Two cover	19.09.2025	-	-	-	-	-	-	-	-	-	-	-	Bid floated on GeM portal


Dy. Manager (Proc-II)


Sr. Manager (M&EE)

Monthly Report Vigilance of Purchase Orders/ Work Orders																			
Name of Dep./ Section: M&EE Department/ PEM Section/ Aux. Sub Section													Month: August 2025						
Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
1	GEM/2023/3/330930 Dated 05.04.2023	Load testing and Annual Thorough Examination of Lifting Appliances & Loose Gears for a period of Five Years from 2023 to 2028	GeM	05.04.2023	single	03.05.2023	1	V/s. Western Marine and Engineering Services Pvt. Ltd.	NA	Yes	GEVC-511687794430075 Dated 02.06.2023	M/s. Western Marine and Engineering Services Pvt. Ltd.	₹ 2,56,119.00	02.06.2028	02.06.2023	-	-	Ongoing	S P Singh
2	GEM/2023/3/4117871 Dated 20.10.2023	Non Comprehensive maintenance contract for carrying out DG set installed at Admin Building for the period of three years	GeM	10.01.2024	single	25.01.2024	1	1. M/s Transcreek Engineers Pvt. Ltd. 2. M/s. Next Step India Pvt. Ltd. Aacharshila, Bhopal (VP).	1. M/s. Next Step India Pvt. Ltd. Aacharshila, Bhopal (VP).	Yes	GEVC-511687749209213 Dated 26.02.2024	M/s Transcreek Engineers Pvt. Ltd.	₹ 4,62,848.00	04.03.2027	05.03.2024	-	-	Ongoing	S P Singh
3	Seeloc quotation. Because no response for GeV tender.	Procurement of HSD from nearby Petrol Pump Suppliers through GeM for a period of three years. (Seeloc quotations)	seeloc quotation	14.05.2024	single	21.05.2024	1	1) V/s. Modern Port Automobiles	-	Yes	JNP/M&EE/PEM/Supply of HSD/2024/304 dated 13.06.2024	M/s. Modern Port Automobiles, Near Speezy CFS, Savarkhar	₹ 25,06,728.00	12.06.2027	13.06.2024	-	-	ongoing	S P Singh
4	GEM/2024/3/4872664 Dated 19-04-2024	Triennial comprehensive maintenance contract of X31S model RAP-618XR, SL NO. 61137213 VCCODE	GeV	19.04.2024	single	10.05.2024	1	V/s ECL Rapiscan Pvt Ltd	NA	NA	GEVC-511687743588765 dated 18.07.2024	M/s ECL Rapiscan Pvt. Ltd (OEM)	₹ 4,50,000.00	31.08.2027	01.09.2024	-	-	ongoing	S P Singh
5	GEM/2024/3/4869421 Dated 17.04.2024	Non Comprehensive maintenance contract for carrying out DG set installed at parking plaza and Guest House	GeM	17.04.2024	Two	16.05.24	2	1. M/s Transcreek Engineers Pvt. Ltd. 2. M/s. Chambal Engineers & Infrastructure Bhopal, MP	2. M/s. Chambal Engineers & Infrastructure Bhopal, MP	Yes	GEVC-511687785608949 Dated 12.07.2024	M/s Transcreek Engineers Pvt. Ltd.	₹ 7,61,508.00	11.08.2027	12.08.2024	-	-	Ongoing	S P Singh
6	GEM/2024/3/5646257 dated 25.11.2024	Non Comprehensive Maintenance and operation of Sewerage Treatment Plant of 100K D base on Portable Magnetized Treatment Reactor (PMTB) Technology at	GeM	25.11.2025	Two	16.12.2024	2	1. M/s PLO SUDHA PANI SEVA FOUNDATION, 2. M/s VAAHESH ENTERPRISES	NA	Yes	GEVC-511687702870364 Dated 19.03.2025	M/s Pilo sudh pani seva foundation	₹ 27,36,306.96	21.03.2027	22.03.2025	-	-	work order placed	S P Singh
7	EWES/QUOT/421/25-26/ dated 17.04.2025	Supply and Installation of Gc1113 controller of the DG set installed at shiv samarth smarak, Jasai	NA	NA	NA	NA	NA	NA	NA	NA	JNP/PEV/Shiv Smarak/DG Set/Controller/2025 dated 24.06.2025	M/s East West Energy Systems Pvt. Ltd.	₹ 17,660.00	18.08.2025	-	-	-	work completed	S P Singh

Dr. Manager (Proc-II)

Sr. Manager (M&EE)

DETAILS OF CONTRACTS FOR THE MONTH OF AUGUST - 2025

Department - M&EE


Section - Materials

Sr. No.	Item/Nature of Work	Mode of Tender Enquiry	Tender No./ Bid No.	Date of Publishing of NIT	Type of Bidding (Single/Two Bid)	Last date of receipt of Tender	No. of Tenders received	Names of Parties qualified	No and Name of parties disqualified	Whether contract awarded to L1	P.O No.	GeM Contract No.	Date	Name of Contractor	Value of Contract	Scheduled date of completion	Actual date of Start of work	Actual date of Completion	Reason for Delay	Officer In-charge
1	Procurement of 294 Types of Generic Branded Medicines for JNPA Hospital.	GeM	GEM/2024/B/5212051	26.07.2024	GeM	17.08.2024	9	i) M/s. Dr. Reccy's Laboratories Ltd.	i) M/s. Monique Pharmaceuticals Pvt. Ltd. ii) M/s. Recvaxin Private Limited	termwise L1	AI-056	511687770364728	04.08.2025	M/s. K. Enterprises	36,65,877.30	25.08.2025	04.08.2025			Manager (PR-II)
2								ii) M/s. K. Enterprises		termwise L1	AI-057	511687701919819	04.08.2025	M/s. Makvis/ HS Enterprises	6,79,337.00	25.08.2025	04.08.2025			Manager (PR-II)
3								iii) M/s. Makvis/ HS Enterprises		termwise L1	AI-058	511687701330324	04.08.2025	M/s. Malhar Enterprises	9,82,210.00	25.08.2025	04.08.2025			Manager (PR-II)
4								iv) M/s. Malhar Enterprises		termwise L1	AI-059	51168777725424	04.08.2025	M/s. Shrigun Pharmachem Private Limited	2,37,601.80	25.08.2025	04.08.2025			Manager (PR-II)
5								v) M/s. Shrigun Pharmachem Private Limited		termwise L1	AI-060	511687722616804	04.08.2025	M/s. Vinhealth	10,66,544.00	25.08.2025	04.08.2025			Manager (PR-II)
6								vi) M/s. Vinhealth		termwise L1	AI-061	511687747628161	04.08.2025	M/s. K. Enterprises	24,11,705.25	25.08.2025	04.08.2025			Manager (PR-II)
7	Procurement of 294 Types of Generic Branded Medicines for JNPA Hospital.	GeM	GEM/2024/B/5212346	26.07.2024	GeM	17.08.2024	8	ii) M/s. K. Enterprises	i) M/s. Fairdeal Healthcare Private Limited	termwise L1	AI-062	511687798419397	04.08.2025	M/s. Makvis/ HS Enterprises	21,30,965.50	25.08.2025	04.08.2025			Manager (PR-II)
8								iii) M/s. Makvis/ HS Enterprises		termwise L1	AI-063	51168774852134	04.08.2025	M/s. Malhar Enterprises	36,29,133.75	25.08.2025	04.08.2025			Manager (PR-II)
9								iv) M/s. Malhar Enterprises		termwise L1	AI-064	511687755208321	04.08.2025	M/s. Shrigun Pharmachem Pvt. Ltd.	87,414.60	25.08.2025	04.08.2025			Manager (PR-II)
10								v) M/s. Shrigun Pharmachem Private Limited		termwise L1	AI-065	511687723376506	04.08.2025	M/s. Wenlay Medicare Pvt. Ltd.	32,950.00	25.08.2025	04.08.2025			Manager (PR-II)
11								vi) M/s. Vinhealth		termwise L1	AI-066	511687701154695	07.08.2025	M/s. K. Enterprises	2,85,895.00	28.08.2025	07.08.2025			Manager (PR-II)
12								vii) M/s. Wenlay Medicare Pvt. Ltd.		termwise L1	AI-067	511687705707057	07.08.2025	M/s. Keps Pharma	58,320.00	28.08.2025	07.08.2025			Manager (PR-II)
13	Procurement of 29 Types of Branded Medicines for JNPA Hospital.	GeM	GEM/2025/B/6211798	08.05.2025	GeM	29.05.2025	10	i) M/s. K. Enterprises	i) W/s. B. Lal & Sons ii) M/s. Metrix Healthcare India iii) M/s. RG Formulation iv) M/s. 53 Lifesciences P L v) M/s. Keps Pharma	termwise L1	AI-068	511687741019789	07.08.2025	M/s. Makvis/ HS Enterprises	1,30,980.00	28.08.2025	07.08.2025			Manager (PR-II)
14								ii) M/s. Metrix Healthcare India		termwise L1	AI-069	511687716394183	07.08.2025	M/s. Meelic Lifecare	3,29,320.00	28.08.2025	07.08.2025			Manager (PR-II)
15								iii) M/s. Meelic Lifecare		termwise L1	AI-070	511687732836377	07.08.2025	M/s. Shrigun Pharmachem Pvt. Ltd.	80,605.00	28.08.2025	07.08.2025			Manager (PR-II)
16								iv) M/s. Shrigun Pharmachem P L		termwise L1	AI-071	511687779752922	12.08.2025	M/s. Span Enterprises	28,48,806.00	22.08.2025	12.08.2025			Manager (PR-II)
17	Procurement of V4+ Base Sta	GeM	GEM/2025/B/5966609	18.02.2025	GeM	11.03.2025	1	i) M/s. Span Enterprises	0	termwise L1	AI-072	511687756302842	12.08.2025	M/s. Airtel Communication	4,49,190.00	10.09.2025				Manager (PR-II)
18	Procurement of VRLA Battery Set for 10kVA UPS.	GeM	GEM/2025/B/6213296	13.05.2025	Two	03.06.2025	7	1. ANTRIKSH TECHNOLOGIES PRIVATE LIMITED 2. Airtel Communication	1. CONET SERVICES 2. MATRISH SHIP MANAGEMENT	Yes	AI-073	511687734787275	12.08.2025	M/s. Power Automation & Control	6,20,030.00	26.08.2025				Manager (PR-II)
19	Supply of Tricent Cotton Towels.	GeM	GEM/2025/B/6319274	06.06.2025	Two	16.06.2025	15	1. M/s. Cedar Engineers And System Private Limited, 2. M/s. Inforpower Systems Private Limited, 3. M/s. Marine Engineering And Equipment Company, 4. M/s. Power	1) M/S. BABJI SALES 2) M/S. BHAVEEKA ENTERPRISES 3) M/S. DSB RESOURCES LLP 4) M/S. BOMBAY TRADERS 5) M/S. HANSRAJ TRADERS 6) M/S. M TAL STATIONERY & PRINTERS 7) M/S. PARTH SAARTHI CORPORAT ON	L1	AI-074	511687799542741	18.08.2025	M/s. Sons Agencies	8,10,030.00	02.09.2025	18.08.2025			Manager (Main Stores)

Sr. No.	Item/Nature of Work	Mode of Tender Enquiry	Tender No./ Bid No.	Date of Publishing of NIT	Type of Bidding (Single/Two Bid)	Last date of receipt of Tender	No. of Tenders received	Names of Parties qualified	No and Name of parties disqualified	Whether contract awarded to L-1	P.O No.	GeM Contract No.	Date	Name of Contractor	Value of Contract	Scheduled date of completion	Actual date of Start of work	Actual date of Completion	Reason for Delay	Officer in-charge
20	Procurement of Stationery items.	GeM	GEN/2025/B/6398875	30.07.2025	2	22.07.2025	6	i. M/s. Aarush Enterprises ii. M/s. Globe Tracing Company iii. M/s. Latest Zone iv. M/s. Reliable Office Suppliers v. M/s. Mital Stationery	NA	YES	AI-075	511687735558266	21.08.2025	M/s. Mital Stationery And Printers	2,14,588.50	11-Sep-25	21-Aug-25			Manager (Proc-II)
21	Procurement of Rain Jacket.	GeM	GEN/2025/B/6535785	25.08.2025	Two	16.08.2025	10	1) M/S. ADANSH SAFETY & CO 2) M/S. HANSBACK OVERSEAS LLP 3) M/S. HILLSON FOOTWEAR PVT. LTD., 4) M/S. KUHIL ENTERPRISES 5) M/S. MARINTECH SOLUTIONS 6) M/S. NEW SHOES GARDEN 7) M/S. QUALITY SCIENTIFIC AND MECHANICAL WORKS 8) M/S. RAINBOW	1) M/S. SAFEWELL INDUSTRIES 2) M/S. RAISHREE SHOES	L1	AI-076	511687706397259	28.08.2025	M/s. Hansback Overseas LLP	25.03.2025	27.09.2025	28.08.2025			Manager (Main Stores)


Dy. Manager (Proc-II)


Manager (PR-II)


Sr. Manager (M&EE)

Report of Status of Bills for Port Equipment Section (M&EE Dept.) for Month August 2025
(for delay of bills against matrix decided for user department)

Sr. No.	Bill number/ Voucher Number	Bill date/ Voucher Date	Amount in Rs	Name of Firm	Received in Executing Department on	Sent to Fin. On	Panding with Fin. Since	Reasons for delay
A)	RUNNING BILLS: PENDING FOR MORE THAN 30 DAYS FROM DATE OF RECEIPT OF BILL NIL							
B)	FINAL BILLS: PENDING MORE THAN 60 DAYS FROM DATE OF RECEIPT OF BILL NIL							
C)	ANY OTHER BILLS: PENDING FOR MORE THAN 30 DAYS NIL							


03/09/2025

Dy. Manager (Proc-II)


03/09/2025

Sr. Manager (M&EE)

